
MICHIGAN STATE TRANSPORTATION COMMISSION 

PUBLIC MEETING 

REVISED AGENDA 
 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. April 13, 2023 

DATE: Thursday, April 20, 2023 

LOCATION: Aeronautics Administration Building  
 2700 Port Lansing Road, Lansing, Michigan 
 
 

STATE TRANSPORTATION COMMISSION MEETING 

TIME/ROOM: 11:00 a.m. 

I. WELCOME 
 Director’s Report  

 
II. COMMISSION BUSINESS 

 Minutes of November 10, 2022, Commission Meeting (motion required) 
 Real Estate Services Section Disposal of Real Property Interests – Dee Parker  
 Commission policy 10014 Utility Accommodations – Jack Cotter (motion required) 
 Office of Commission Audit Update – Jack Cotter 

 

III. OVERSIGHT AND OTHER INFORMATIONAL REPORTS 
 Quarterly Bid Letting Summary – Patrick McCarthy  

o Bid Letting Trends FY 2023 
o Number of Bids by Region FY 2023 
o Procurement Card Report FY 2023 

 Quarterly Bid Justification Summary 1st Quarter FY 2023 – Dee Parker  
 Quarterly Bid Justification Summary 2nd Quarter FY 2023 – Dee Parker                                                                                                                             
 Finaled Construction Contracts – Extras and Overruns – Jason Gutting 
 Six-Month Financial Audit Follow-up report – Jack Cotter  

 
IV. PUBLIC COMMENTS 
 

Public comment is limited to 3 minutes. 
 

V. ADJOURNMENT 
 

VI. NEXT MEETING 
 The next full meeting is TBD. 
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State Transportation 
Commission 

Director’s Report
Brad Wieferich, P.E. 
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Wo r k in g  to g e t h e r,  M D OT  a nd  t he  he a v y  c o n st r u ct io n  

i n d ust r y  are  a dva n c in g  o u r  c u l t u r e  an d  p r a c t i ce s  to  pu t  

SA F E T Y F I RST i n  Mi c h i g an ’s  w o r k  zo n e s .

9

Automated Work Zone 
Enforcement Pilots
House Bills 4132 and 4133 introduce 
the definition of an Automated 
Speed Enforcement System to MI 
Vehicle Code 

Piloted Automated WZ Enforcement 
in 2 locations this summer 

Supported by a joint effort of 
industry, MDOT and Michigan State 
Police
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Education via 
Work Zones 101-page

10

Users can take themselves on a self paced Intro to Work Zones.

This includes knowing your signs, your equipment, the process, speed 
limits and closure types

Safety 
Collaboration 

Special 
Provision 

Previously approved Special 
Provision may be destined to 
be a Frequently Used Special 

Provision in 2024

Honors commitment to 
collaborate on necessary 

safety improvements
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MDOT Awarded Grants
2021 - 2022
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Detroit New Center Intermodal Facility
2021 RAISE Grant

Total Cost: $57,309,488

Amount Awarded: $10,000,000

Project Description: The project will construct an intermodal facility in downtown 
Detroit which will include: 

 A combined rail and bus station, providing ticketing, waiting, baggage 
handling and amenities, on the north side of the tracks
 A 12-berth intercity bus boarding and alighting area on the south side of the 
tracks, covered by a multi-level parking garage
 A lengthened and widened passenger rail platform in approximately the 
current platform location (along the north face of the northern track)
A passenger tunnel connecting the combined passenger station and rail 
platform to the bus platforms and parking garage

14

I-375 Improvement and Community Reconnection 
Project  

2022 INFRA Grant 
Total Cost: $300,000,000

Amount Awarded: $104,657,051

Project Description: The project would realign the ramps and freeway near I-375. 
Project activities will include:

 Converting I-375 to a slower speed boulevard
 Installing calming traffic measures
 Removing the Jefferson Avenue curve
 Incorporate LED lighting in the project area
 Removal of fifteen old bridges and two stormwater runoff pump stations
Make improvements for non-motorized transportation
 Reconnecting neighborhood streets to the boulevard in the project area. 

15

Detroit Mobility and Innovation Center
2022 RAISE Grant 

Total Cost: $50,020,000

Amount Awarded: $25,000,000

Project Description: This project will construct a 1.9-mile-long 
reconstruction of the Right-of-Way on US-12 (Michigan Avenue) to create a 
multi-modal corridor in Downtown and Corktown Detroit, Michigan. Project 
activities will include:

 Fund improvements to non-motorized facilities
 Install new dedicated transit and connected and autonomous vehicle 
lanes along    US-12 between I-96 and M-1
 Replace historic brick road pavers with new ones and repurpose the 
replaced bricks by incorporating them into other elements of the corridor 
design 
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Bridging I-696: Connecting Oak Park
2022 Reconnecting Communities Grant

Total Cost: $43,409,941

Amount Awarded: $21,704,970

Project Description: The project will reconstruct a deck/plaza over Interstate 
696 in suburban Detroit at a point which bisects the Orthodox Jewish 
community of Oak Park into two halves. Project activities will include:

 Removing and replacing the deck in order to maintain the connection for 
the community, as well as maintain an important pedestrian and bicycle 
connection. 
 Improve safety for drivers on the interstate during the winter months
Improvement of the connection between local businesses, schools, places 
of worship, and other daily destinations for the Orthodox Jewish 
community in the project area

Thank You
Ques t ions?  
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MICHIGAN STATE TRANSPORTATION COMMISSION  

PUBLIC MEETING 

November 10, 2022 

Lansing, MI 

DRAFT MEETING MINUTES 

 

 
Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. Drafted 11/21/2022 

Members Present: Todd A. Wyett, STC Chair 
 Michael D. Hayes, STC Vice Chair  
 Gregory C. Johnson, STC Commissioner 
 Richard W. Turner, STC Commissioner 
 Heath E. Salisbury, STC Commissioner 
  
Members Absent: Stephen F. Adamini, STC Commissioner 
   
Also Present: Director Ajegba, Michigan Department of Transportation 
 Laura Mester, CAO, MDOT 
 Kathleen Gleeson, Assistant Attorney General, Transportation Division 
 Jeff Cranson, Office of Communications, MDOT 
 Troy Hagon, Commission Advisor 
 Patrick McCarthy, Director, MDOT Bureau of Finance 
 Dee Parker, Director of Bureau of Development and Deputy Chief Engineer.  
 Brad Wieferich, Deputy Director, and Chief Operating Officer 
 Jack Cotter, Commission Auditor, Office of Commission Audits 
 ShuKeyna Thurman, Executive Assistant, Office of Commission Audits 
 Ashleigh Houska, Departmental Analyst, Office of Commission Audits 
 About 15-25 people were in the audience. 
 
I. WELCOME 

Chair Wyett called the meeting to order at 10:00 a.m.  
 

Director’s Report 

Director Paul C. Ajegba presented a report on November 10 to the State Transportation 
Commission (STC) an update from MDOT, including information on the Vocational 
Village program and maintenance difficulties. Director Paul C. Ajegba provided an update 
on the Vocational Village program. MDOT has supplied schools with plow simulator add-
on to prepare students. There are currently over 70 candidates.  MDOT has hired from the 
program through competitive selection process and the candidate began with the 
department October 31st.   

MDOT is also planning to hire temporary maintenance staff for the winter months. 

Commissioner Hayes asked about construction contractor drivers and if they were able 

to be recruited for winter maintenance. The Director explained that there is so much 

work going on in the summer that many take a break during the winter.  

For more: Full STC hearing video. 
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State Transportation Commission 
November 10, 2022, Public Meeting Minutes 
Page 2 
 
 

 

II. COMMISSION BUSINESS 
 

 2023 Proposed STC Meeting Schedule (motion required) 
Troy Hagon presented the proposed STC Meeting schedule for 2023. Vice Chair Hayes 
made a motion to approve and Commissioner Johnson supported.  Chair Wyett led a 
voice vote; all members present voted in favor; motion to approve carried 

 
 Minutes of July 28, 2022, Commission Meeting (motion required) 

Chair Wyett requested a motion regarding approval of the minutes for the July 28, 2022 
Commission meeting. Vice Chair Hayes made a motion to approve and Commissioner 
Johnson supported.  Chair Wyett led a voice vote; all members present voted in favor; 
motion to approve carried 

 
 TAMC Nomination – Troy Hagon (motion required) 

In accordance with Public Act 325, Troy Hagon requested approval of several nominees 
onto the Transportation Asset Management Council.  The four proposed appointments 
for TAMC are Art Green (MDOT), Robert Slattery (MML), Jennifer Tubbs (MTA), 
Kelly Jones (MAC).  
 
Chair Wyett requested a motion regarding approval of the Transportation Asset 
Management Council nomination.  Vice Chair Hayes made a motion to approve, and 
Commissioner Salisbury supported.  Chair Wyett led a voice vote; all members present 
voted in favor; motion to approve carried. 

 
 Office of Commission Audits (OCA) Update – Jack Cotter 

Mr. Cotter spoke about OCA objectives of internal controls and risk assessments. 

No motion required.  

III. OVERSIGHT AND OTHER INFORMATIONAL REPORTS 
 Quarterly Bid Letting Summary – Patrick McCarthy  

Mr. McCarthy presented the following documents to the STC for review: Quarterly Bid 
Letting Summary; 2022 Bid Letting Trends; Bids by Region; and 2022 Procurement 
Card Report.  

 
Chair Wyett commented on the amount of single bids and asked the Director if it was 
possible the number is due to the amount of contractors not being able to keep up with 
the amount of work. Director Ajegba confirmed this assessment.  

 
Chair Wyett also inquired about the increase in PCARD activity and asked for 
clarification on why that was happening.  Mr. McCarthy explained that the rise was in 
September which is the end of the fiscal year and when people need to pay off yearly 
contracts or renew yearly services before the fiscal year ends. Chair Wyett thanked Mr. 
McCarthy for including the report as the STC likes to keep an eye on procurement 
activity to verify no one is misusing the resource.  
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Vice Chair Hayes asked Mr. McCarthy if the declining number of contractors bidding 
on jobs is a nationwide trend or Michigan specific. Dee Parker stepped in to say MDOT 
would need to look into whether this is trend extends beyond Michigan and speak to 
peers in others states to see if they are having similar problems. Commissioner 
Salisbury then weighed in to add one of the issues could be the increase of private 
sector construction projects pulling contractors, which Director Ajegba confirmed this 
as a possibility while adding the inflation issue is nationwide and might be causing 
problems.  Chair Wyett added that he has spoken to contractors outside of Michigan 
who mentioned they prefer to bid on one big job instead of several smaller jobs. 

   
No motion required.  

 
 Quarterly Bid Justification Summary – Dee Parker  

Mr. Parker presented the Quarterly Bid Justification Summary for the 4th Quarter to the 
State Transportation Commission, while noting justifications were reviewed by OCA. 
For FY 2022, MDOT is 15% over their engineers’ estimate. Commissioner Johnson 
questioned the 15% overage and the impact on future MDOT projects. Mr. Parker 
explained MDOT is still looking into how it could affect the future projects overall. 
Chair Wyett asked Commissioner Johnson if he had ever seen so many bids rejected or 
over the original engineer’s estimate, which Johnson explained the supply chain and 
inflation issues are having a lasting impact on pricing across the country. He went on to 
explain there are similar issues in Oregon where a bridge project ended up being over 
the engineer’s estimate by about 50%. Chair Wyett added the STC would make note of 
Michigan still managing to be one of the smallest overages in the country, despite these 
issues.  

 
No motion required.  
 

 Real Estate Services Section Disposal of Real Property Interests – Dee Parker  
Mr. Parker presented the Real Estate Services Section Disposal of Real Property 
Interests. There were no questions.  
 
No motion required.  
 

 Final Construction Contracts – Extras and Overruns – Lindsey Renner   
MDOT Projects for July 2022 through September 2022   

o 47 projects totaling approximately $137 million were finalized. 
o 8 projects were more than 10 percent over the original contract amount. 
o 25 projects came in under original contract amount. 
o Final monthly contract costs were respectively -.25, -1.48, and 5.65 percent 

when compared to their original contract amount. 
o Fiscal year 2022 is averaging .52 under original contract amount. 

 
 Local Agency Projects for July 2022 through September 2022   

o 96 projects totaling approximately $84 million were finalized. 
o 6 projects were more than 10 percent over the original contract amount. 
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o 56 projects came in under original contract amount. 
 

 6 MDOT projects and 6 local agency projects are being presented.  
No questions. No motion required. 
 

 Six-Month Financial Audit Follow-up Report – Jack Cotter 
There was nothing to report for the Six-Month Financial Audit Follow-up Report.  
No motion required. 
 

IV. PRESENTATION 
Final 2023-2027 Five-Year Transportation Program – Michael Case (motion 
requested)  

 $15.8 billion in anticipated state and federally funded investments. 

 $11.8 billion in Highway Program projects focused primarily on repairing 

and rebuilding MDOT roads and bridges, with Gov. Gretchen Whitmer’s 

$3.5 billion Rebuilding Michigan program contributing more than $1.2 

billion to that total. 

 $3.9 billion in multimodal programs, covering MDOT public transportation 

(bus, marine, rail, and ports) at $2.9 billion and Aeronautics at $1 billion. 

Other highlights included highway, public transportation, and aeronautics program 
projects contributing to MDOT’s focus on equity and inclusion, transportation resiliency, 
and pedestrian and bicycle improvements, and a summary of public comments received 
during the comment period.  
 
Chair Wyett requested a motion regarding posting of the Draft Five Year Plan. Vice Chair 
Hayes made motion to approve. Commissioner Johnson supported the motion. Chair 
Wyett led a voice vote; all members present voted in favor; motion carried. 

 
Tribal Affairs Program Annual Report – Amy Matisoff, S 

 

TAMP Approval Presentation – Lina Chapman and Zach Rable (motion requested)  

Michael Case presented the Final Draft 2023-2027 Five-Year Transportation 

Program, including any updates for the upcoming fiscal year and the results of the 

public engagement. Mr. Case requested STC approval of the final program for 

submission to the Michigan Legislature by March 1, 2023. Highlights of the Five-

Year Transportation Program presentation include:  
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Mr. Zach Rable and Ms. Lina Chapman presented the Transportation Asset Management 
Plan for the STC for approval. Mr. Rable explained that the TAMP is required federally 
and updated every four years. The 2022 TAMP is a  BIL-compliant and considers 
resiliency and climate change. The main objective of the TAMP is to direct investment in 
Michigan’s existing transportation systems and ensure its facilities and services continue 
to fulfill their intended functions. The 2022 TAMP includes the asset management 
processes by which MDOT makes its project decisions. Also includes inventory 
condition information, risk assessment, financial plans, and investment strategies.  

Ms. Chapman presented the scope of the TAMP, including the investment strategies, gap 
analysis, and what level of investment is needed. To meet state of good repair on 
highway conditions the state will need an additional $14.8 billion over the next ten years 
or $1.5 billion annually for pavement preservation. To meet the state of good repair on 
bridges the state would need an addition $1 billion over the next ten years. MDOT 
continues to work toward a fully matured asset management system but its necessary to 
incorporate additional assets.  

Chair Wyett requested a motion to accept the 2022 Transportation Asset Management Plan. 
Commissioner Johnson made motion to approve. Commissioner Turner supported the 
motion. Chair Wyett led a voice vote; all members present voted in favor; motion carried. 
 

Tribal Affairs Program Annual Report Presentation – Amy Matisoff 

Ms. Amy Matisoff presented the Annual Report for MDOT Tribal Affairs Program to the 
STC. Ms. Matisoff included a message from the Office of the Governor which 
acknowledges Michigan as the ancestral territories of the Anishinaabe.  
 
By agreement with FHWA and MDOT responsibility for project oversight and compliance 
with federal law for state transportation projects is delegated to MDOT by the FHWA. This 
agreement, coupled with Executive Directives and MDOT Policy #10240 approved by 
STC in July 2020 created the Strategic Alignment, Outreach & Tribal Liaison position as 
well as the Tribal Affairs Annual Report.  2022 Tribal Affair Program highlights include:  

 

o Intergovernmental Transportation Summit in Battle Creek in August 2022. 
o Updated Programmatic Agreement for Section 106 of the National Historic 

Preservation Act.  
o Stakeholder for creation and roll-out of the State-Tribal Affairs 101 training 

module.  

 
There were no questions.  
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VI. PUBLIC COMMENTS 
 
Dr. Robert Gregg, Dr. Kristin Drogos and Ms. Valerie Brader presented complaints on behalf 
of the Ann Arbor community regarding noise pollution on M-14.  
 
Dr. Gregg, an engineering professor at the University of Michigan, presented first regarding 
the significant issues the Ann Arbor community is having with noise pollution on M-14  
between I-94 and US-23. “M-14 has a concrete surface that was made with an incorrect 
mixture which has caused what’s known as a hard-top,” Dr. Gregg said. The hard-top causes 
constant noise and negatively impacts the elementary school adjacent to the highway where 
noise can be heard inside and disrupts learning. “In 2016, MDOT had a maintenance project 
that many feel made the problem worse by dividing concrete slabs and introducing joints that 
create a pop-pop-pop-effect.” Dr. Gregg further explained these “pops” can be heard miles 
away and reaches up to 90 decibels on the playground, which can cause permanent hearing 
loss over time.  
 
Dr. Gregg stated they have been working the MDOT for years regarding this issue, which 
MDOT recognizes but they are unwilling to allocate funds to fix the problem. A petition was 
signed by nearly 1000 residents concerned about this issue and the city of Ann Arbor passed 
a resolution requesting MDOT fix the problem which Dr. Gregg says MDOT dismissed with 
lack of funding for noise abatement programs. The asphalt top added to a portion of the 
bridge worked to reduce some of the noise, but Dr. Gregg is asking MDOT to add the asphalt 
top to the rest of the roadway. Dr. Gregg also asked the commission to help MDOT find 
resources and prioritize the road repair which is scheduled for maintenance in 2023.  
 
Dr. Kristin Drogos represented the survey and petition data from the community and 
highlighted keyways the community was affected. One of the most frequent complaints was 
that the noise was deafening, roaring, and constant. The community is also very concerned 
with the affect this is having on the school and children. The second most common issue was 
that people could hear the noise inside their homes, disrupting sleep and shaking their house. 
The third most common complaint was that people could not relax outside or use outdoor 
community areas including the largest park in Ann Arbor due to the noise. Suggestions from 
the community include reducing speed limit along with adding the asphalt layer to help with 
noise abatement.  
 
Ms. Valerie Brader further backed up the Ann Arbor community to discuss the M-14 
roadway project that was in the Five-Year Transportation plan approved earlier in the 
meeting by the STC. The community has been asking MDOT to address the issue since 
2021and mentioned that there were 51 people who expressed concern about the project 
during the public comment period. Nearly 1000 people have signed a petition asking that 
MDOT address this issue when they are coming out to make road repairs in 2023. “On the 
playground it is so loud that, if you were exposed to that for 8 hours at your job, your 
employer would be required to give you free hearing protection,” Ms. Brader said.  “If 
[MDOT] is not putting this in their request to the legislature now, what you are saying to us 
is that our kids hearing will never be a priority for the State of Michigan.” Ms. Brader stated 
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that the community would be there to support MDOT in their request to the legislature and 
to explain why this is not a normal noise abatement project.  
 
Following the comments from the public, Director Ajegba thanked them for coming all the 
way from Ann Arbor to share their grievances. He explained that he was there in 2016 when 
they thought they had repaired the problem, but it clearly didn’t work. Director Ajegba did 
mention he doesn’t believe the asphalt will completely fix the issue but said MDOT is 
mindful of the issue. Although M-14 doesn’t fit perfectly into the criteria for noise abatement, 
Director Ajegba has reached out to Federal Highway to see what else can be done to fix the 
problem because this is not a normal circumstance. The Director and the Chairman are 
working with the Federal Highway to see what they can do about the situation.  
 
The Chairman asked for clarification on why Federal Highway was needed to solve the 
problem and Director Ajegba explained that funding for noise abatement has a lot of federal 
criteria to qualify and the state doesn’t have a designated fund for noise abatement. He 
promised that they were working with Federal Highway to try and find a solution to the 
problem.  
 
Chairman Wyett also promised this issue was not being lost in the shuffle and that when it 
came across his desk he contacted the Director and the Mayor.   
  

 
VII. ADJOURNMENT 

Chairman Wyett adjourned meeting at 11:26 am. 
 
 

VIII. NEXT MEETING 
 The next full meeting is January 26th in Lansing, MI. 
 
 
 Approved 1/30/20 
 __________________________________ 
 Troy Hagon 
 Commission Advisor 
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#
Property 

Information
Property 
Location

Property Size
Original 

Purchase 
Date(s)

Sale Price
Appraised 

Value
Purchased by

Purchaser 
Relationship to 

SOM or 
Department 
Employee

Engineer Review 
Approval Date

Criteria for 
Commission Review

Details/ Additional Information

1

Tract 1643 - Control 
Section 63054 - 

Parcels 221 part B 
and 221N part B

6978 Dixie 
Highway

6,050 SF
221 - 

9/16/1986, 
221N - 8/6/1986

$15,125.00 $15,125.00
CIC Management, 

LLC
none 5/24/2022

Direct sale of excess 
property

Direct sale to abutting owner for assemblage.  Release of limited access 
(clear vision corner not needed any longer)

2

Tract 1638 - Control 
Section 17033, 
17034 - Parcels 

C151 ptA, C153 ptA

M-28/I-75 542 lineal feet

C151 - 
5/28/1962, 

C153 - 
5/31/1962

$2,125.00 $2,125.00
Bay Mills Indian 

Community, a Tribal 
Nation

none 3/16/2022
Direct sale/break in limited 

access
Direct sale/break in limited access ROW to abutting property owner for 

new driveway access.

3

Tract 1633 - Control 
Section 41131 - 
Parcels 177 ptA, 

C208 ptA, C209 ptA

US-131/Market 
Ave.

20,464 SF

177 - 
7/15/1958, 

C208 - 
12/15/1958, 

C209 - 
6/15/1959

$1,400,000.00 $1,400,000.00
63 Market Avenue 

Holdings, LLC
none 11/24/2021

Relocation of limited 
access ROW and direct 

sale of fee

Limited access ROW was relocated resulting in a landlocked property that 
was sold directly to the sole abutting owner.

4
Tract 1628 - Control 

Section 47065 - 
Parcel 233 ptA

I-96/Beck 
Road/Latson Road

7.39 acres 4/25/2011 $1,350,000.00 $1,350,000.00
Covenant of Faith, 

LLC
none 8/25/2021 Direct sale of excess 

property

Direct sale to the sole abutting owner who has first right of refusal to the 
subject property.

Commission Summary
Real Estate Services Section

Disposal of Real Property Interests
4/20/2023
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aMDOT 
Michigan Department of Transportation 

PAGE 1 OF 1 

POLICY 
State Transportation 

Commission 

IDENTIFIER EFFECTIVE DATE

10014 TBD 

SUPERSEDES

10014 Dated 03-31-11 

RESPONSIBLE WORK AREA:    Bureau of Highways 

SUBJECT: Utility Accommodation 

POLICY 
TYPE: 

 Commission 

APPROVAL:
(Sign/Date) 

To regulate the accommodation of municipal utilities, private utilities, lines, and facilities within 
state highway right-of-way, the Michigan Department of Transportation (MDOT) shall develop 
and follow publicly available guidance that outlines the basis for the evaluation and approval by 
MDOT for requests to construct, maintain, or operate such lines and facilities upon, over, across, 
or under state highways. The guidance must be in compliance with all relevant federal and state 
laws and regulations. 

Federal and state laws acknowledge it is in the public interest for utility facilities to be 
accommodated on state highway right-of-way. See 23 CFR, Part 645, and MCL 247.183. MDOT 
has statutory authority to regulate utility accommodations within highway right-of-way through a 
permit process governed by state laws. Such use and occupancy shall not adversely affect 
highway traffic and safety or impair highway aesthetic quality, as determined by MDOT, and shall 
not conflict with federal, state, and local laws, or regulations. 

Adopted by the State Transportation Commission. 
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ALL BIDS REJECTED (ABR) and SINGLE BIDDER 

FY21 – FY23 
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NUMBER OF BIDS PER CONTRACT - BY REGION 

FY23 to Date 
             

             

REGION 0 BIDS  1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS 
=>10 
BIDS 

Number of 
Contracts 

BAY   3 14 13 11 6 3 6   1 1 58 

GRAND     17 14 8 6 2 6 1   1 55 

METRO 1 2 16 6 12 4 3 4       48 

NORTH   6 22 12 9 3 1 1 1     55 

SOUTHWEST 1 2 8 22 6 3 3 3 1     49 

SUPERIOR    4 20 8 3   1         36 

UNIVERSITY  1 4 17 24 10 5 3 2     1 67 

TOTAL 3 21 114 99 59 27 16 22 3 1 3 368 

 

 

*Shows how many times contracts within the Region received x number of bids. 
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Quarterly Bid Letting Summary

Quarter One 
Bid Lettings For October, November, December 2022  

METRO REGION

November 1, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Traffic signal modernizations, concrete curb, gutter, sidewalk and ramps, signing and pavement markings on
Walton Boulevard at Concord Lane/Deerfield Lane, Highwood Boulevard, Joslyn Avenue, and Stirling Lakes
Drive in the city of Pontiac, Oakland County.  This is a Local Agency project.

10 days after award

2210 028 $1,173,000.00

Prequalification Level:

LOCAL AGENCY
1.

HSIP 63000-211909

22-5409

June 28, 2024

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Replace culvert with precast concrete three-sided 30 foot by 8 foot culvert and approach work on Cooley
Lake Road over Huron River, Oakland County.  This is a Local Agency project.

10 days after award

2210 045 $2,565,000.00

Prequalification Level:

LOCAL AGENCY
2.

MCS 63000-209837

22-5401

September 30, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

6.00 mi of Advanced Transportation and Congestion Management Technologies Deployment along Livernois
Avenue and East Jefferson Avenue in the city of Detroit, Wayne County.  This is a Local Agency project.

10 days after award

2210 049 $1,191,000.00

Prequalification Level:

LOCAL AGENCY
3.

RP 82000-205482

22-5424

4-4-23
Page: 1 of 46
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September 29, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Installation of flexible delineators on various entrance and exit ramps, Macomb, Oakland and Wayne
Counties.

April 3, 2023

2210 006 $500,000.00

Prequalification Level:

TRAFFIC AND SAFETY
4.

HSIP 50111-201988

November 10, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Bridge rehabilitation including concrete substructure repair, deck joint replacement, deck patching, railing
repair, slope paving repair, steel beam end repairs, partial painting, temporary supports, substructure
horizontal surface sealer and permanent false decking on 7 structures on I-94 and I-696 in cities of Oak
Park, Roseville, Warren, and St. Clair Shores, Macomb and Oakland Counties.

November 7, 2022

2210 001 $2,237,000.00

Prequalification Level:

TRUNKLINE
5.

M 50111-210218

September 19, 2026

7.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.44 mi of roadway reconstruction and bridge rehabilitation on 5 structures including concrete curb, gutter
and sidewalk, guardrail, deck patching, substructure repairs, epoxy overlay and pavement markings on US-
24 from Grand River to north of Eight Mile Road in the cities of Southfield and Detroit, Wayne and Oakland
Counties.

10 days after award

2210 016 $44,278,000.00

Prequalification Level:

TRUNKLINE
6.

ST 82053-132102 , ETC

20-5445, 20-5446

4-4-23
Page: 2 of 46

22



UNIVERSITY REGION

July 28, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.50 mi of hot mix asphalt cold milling and resurfacing and pavement markings on Montgomery Road from
Long Lake Road to Abbott Road, Hillsdale County.  This is a Local Agency project.

10 days after award

2210 010 $546,000.00

Prequalification Level:

LOCAL AGENCY
7.

STL 30000-215756

22-5388

June 30, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.00 mi of hot mix asphalt base crush, shape and resurface with shoulder widening and pavement markings
on Dewitt Road from Townsend Road to Blue Water Highway (M-21), Clinton County. This is a Local
Agency project.

April 1, 2023

2210 024 $596,000.00

Prequalification Level:

LOCAL AGENCY
8.

STUL 19000-215928

22-5365

June 23, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.24 mi of hot mix asphalt crushing, shaping and resurfacing and pavement markings on Camden Road
from west of Lickley Road to Tuttle Road, Hillsdale County.  This is a Local Agency project.

10 days after award

2210 025 $901,000.00

Prequalification Level:

LOCAL AGENCY
9.

STL 30000-206317

22-5389

June 30, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.10 mi of hot mix asphalt shared-use path and timber boardwalks along Red Cedar River from Hagadorn
Road to Park Lake Road in the city of East Lansing, Ingham County.  This is a Local Agency project.

10 days after award

2210 027 $2,818,000.00

Prequalification Level:

LOCAL AGENCY
10.

TA 33000-205121

22-5392

4-4-23
Page: 3 of 46
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July 31, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Bridge reconstruction including replacement with 17 inch prestressed concrete box beams and approach
work on Peavy Road over Marion-Genoa Drain, Livingston County.  This is a Local Agency project.

10 days after award

2210 038 $1,776,000.00

Prequalification Level:

LOCAL AGENCY
11.

BFPO 47000-212306

22-5416

June 30, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.80 mi of hot mix asphalt cape seal, concrete sidewalk, pedestrian island, restoration and pavement
markings on Huron Parkway from Fuller Road to Hubbard Road and Green Road to Earhart Road in the city
of Ann Arbor, Washtenaw County.  This is a Local Agency project.

April 17, 2023

2210 039 $938,000.00

Prequalification Level:

LOCAL AGENCY
12.

STU 81000-212359

22-5366

September 29, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.30 mi of hot mix asphalt shared-use path, storm water, rectangular rapid flashing beacon pedestrian
crossings, signing and pavement markings on Platt Road from Waterfowl Boulevard to Platt Place South,
Washtenaw County.  This is a Local Agency project.

10 days after award

2210 041 $1,783,000.00

Prequalification Level:

LOCAL AGENCY
13.

TAU 81000-210724

22-5412

October 15, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

19.82 mi of tree removal, guardrail, permanent signing, and pavement markings on Concord Road from
Spring Arbor Road (M-60) to Hutchison Road, Moscow Road from Masker Road to Spring Arbor Road (M-
60) and Rives Junction Road from Springport Road to Cook Street, Jackson County. This is a Local Agency
project.

10 days after award

2210 042 $526,000.00

Prequalification Level:

LOCAL AGENCY
14.

HRRR 38000-211823 , ETC

22-5414

4-4-23
Page: 4 of 46
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December 15, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.61 mi of hot mix asphalt cold milling and resurfacing, high friction surface treatment, and pavement
markings on various routes, Jackson County.  This is a Local Agency project.

10 days after award

2210 044 $601,000.00

Prequalification Level:

LOCAL AGENCY
15.

HSIP 38000-214462

22-5411

September 1, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.97 mi of hot mix asphalt reconstruction, concrete curb, gutter and ramps, gravel shoulders and pavement
markings on Maumee Street from US-12 to the south city limits of Jonesville in the city of Jonesville,
Hillsdale County.  This is a Local Agency project.

10 days after award

2210 048 $638,000.00

Prequalification Level:

LOCAL AGENCY
16.

STUL 30000-202988

22-5407

August 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

12.44 mi of hot mix asphalt cold milling and resurfacing, chip and fog seal outside shoulders and pavement
markings on I-94WB from east of Race Road to the Jackson/Washtenaw County line and I-94EB from the
Washtenaw/Jackson County line to Freer Road, Jackson and Washtenaw Counties. This project includes a
3 year materials and workmanship warranty and a 2 year pavement performance warranty.

April 1, 2023

2210 004 $8,088,000.00

Prequalification Level:

TRUNKLINE
17.

IM 38103-211081

August 18, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

15.01 mi of single course chip seal, fog seal, micro-surface, shoulder gravel, shoulder corrugations,
reflective sign panels and pavement markings on M-99 from Steamburg Road (north) to M-34 and on M-34
from M-99 easterly to US-127 in Hillsdale County. This project includes two 2 year pavement performance
warranties.

June 5, 2023

2210 017 $1,265,000.00

Prequalification Level:

TRUNKLINE
18.

ST 30041-213392

4-4-23
Page: 5 of 46
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October 27, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

3.06 mi of hot mix asphalt cold milling and resurfacing, full depth concrete pavement repair, median opening
removal and indirect left turn improvements, signage, guardrail and pavement markings on M-99 from
Petrieville Highway northerly to Columbia Highway Road, Eaton County. This project includes a 5 year
materials and workmanship warranty.

April 17, 2023

2210 031 $2,791,000.00

Prequalification Level:

TRUNKLINE
19.

M 23032-129167

4-4-23
Page: 6 of 46
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SOUTHWEST REGION

November 15, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

3.35 mi of hot mix asphalt base crushing, shaping and resurfacing, trench and widen for shoulders and
pavement markings on N 24th Street from D Avenue to M-89, Kalamazoo County. This is a Local Agency
project.

10 days after award

2210 013 $2,336,000.00

Prequalification Level:

LOCAL AGENCY
20.

HRRR 39000-211824

22-5350

November 15, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

2.49 mi of hot mix asphalt base crushing, shaping and resurfacing, widening for shoulders, aggregate
shoulders and pavement markings on N 12th Street from Ravine Road to D Avenue, Kalamazoo County.
This is a Local Agency project.

10 days after award

2210 014 $1,707,000.00

Prequalification Level:

LOCAL AGENCY
21.

HSIP 39000-211895

22-5351

October 27, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

Bridge rehabilitation including silica fume modified concrete overlay, steel cleaning and coating, steel pile
repairs, thrie beam retrofit and approach work on Marshall Road over the south branch of Hog Creek,
Branch County.  This is a Local Agency project.

May 30, 2023

2210 018 $922,000.00

Prequalification Level:

LOCAL AGENCY
22.

BHT 12000-209861

22-5384

June 30, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.44 mi of hot mix asphalt crushing, shaping and resurfacing, ditching, signing and pavement markings on
County Road 687 from County Road 342 (92nd) to 90th Avenue, Van Buren County. This is a Local Agency
project.

March 6, 2023

2210 036 $540,000.00

Prequalification Level:

LOCAL AGENCY
23.

HIC 80000-212914

22-5413

4-4-23
Page: 7 of 46
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July 28, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

13.90 mi of hot mix asphalt cold milling and resurfacing with chip and fog seal and pavement markings on
State Road from I-69 to Quincy Grange Road and Snow Prairie Road from Central Road to Southern Road,
Branch County.  This is a Local Agency project.

May 1, 2023

2210 037 $1,099,000.00

Prequalification Level:

LOCAL AGENCY
24.

STL 12000-206967

22-5371

July 31, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.35 mi of hot mix asphalt surface reconstruction, concrete curb, gutter, sidewalk and ramps, guardrail and
pavement markings on Riverside Drive/Paw Paw Avenue from M-140 to Peachtree Place, city of Watervliet,
Berrien County.  This is a Local Agency project.

10 days after award

2210 047 $713,000.00

Prequalification Level:

LOCAL AGENCY
25.

ST 11000-215957

22-5419

August 21, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

2.35 mi of hot mix asphalt cold milling, resurfacing and shoulder widening, signing and pavement markings
on US-12 from east of E Shore Road easterly to east of Brady Road, Cass County.

June 5, 2023

2210 005 $787,000.00

Prequalification Level:

TRAFFIC AND SAFETY
26.

HSIP 14041-209402

May 19, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

4.03 mi of hot mix asphalt cold milling and resurfacing and pavement markings on M-96 from east of
Burgess Drive proceeding easterly to the west village limits of Augusta in the city of Galesburg and the
village of Augusta, Kalamazoo County.

May 1, 2022

2210 032 $1,139,000.00

Prequalification Level:

TRUNKLINE
27.

M 39031-208339

4-4-23
Page: 8 of 46
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BAY REGION

June 17, 2024

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.19 mi of hot mix asphalt reconstruction, concrete curb, gutter and ramps, signing, water main and
pavement markings on Gratiot Avenue from Garfield Street to Holland Avenue and from Elmwood Street to
Garfield Street in the city of Port Huron, St. Clair County.  This is a Local Agency project.

April 17, 2023

2210 012 $6,752,000.00

Prequalification Level:

LOCAL AGENCY
28.

STUL 77000-205152 , ETC

22-5396

August 12, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

4.24 mi of hot mix asphalt cold milling and resurfacing, joint repairs, shoulder corrugations and pavement
markings on I-75 from north of M-54 northerly to US-23, Genesee County.

June 1, 2023

2210 002 $5,279,000.00

Prequalification Level:

TRUNKLINE
29.

IM 25131-213844

June 15, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.21 mi of culvert removal and replacement, concrete pavement and hot mix asphalt reconstruction, signing
and pavement markings on M-15 over Paddison County Drain and M-15 over Cummings Drain, Genesee
County.

February 13, 2023

2210 015 $3,855,000.00

Prequalification Level:

TRUNKLINE
30.

ST 25091-115908

22-5368

October 21, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.61 mi of concrete patches, sidewalk ramp improvements and railroad crossing detour on M-29 from
Oakland Avenue to the north city limits of St. Clair in the city of St. Clair, St. Clair County.

August 7, 2023

2210 030 $965,000.00

Prequalification Level:

TRUNKLINE
31.

ST 77052-212681

4-4-23
Page: 9 of 46
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GRAND REGION

July 30, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

1.01 mi of hot mix asphalt reconstruction, concrete culverts and pavement markings on 84th Street from
Hanna Lake Avenue easterly to East Paris Avenue, Kent County.  This is a Local Agency project.

10 days after award

2210 009 $1,596,000.00

Prequalification Level:

LOCAL AGENCY
32.

STU 41000-205531

22-5308

July 6, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

2.12 mi of hot mix asphalt reconstruction, concrete sidewalk and pavement markings on Eastern Avenue SE
from 36th Street to north of 28th Street and from north of 44th Street to 36th Street in the city of Grand
Rapids, Kent County.  This is a Local Agency project.

April 17, 2023

2210 050 $3,208,000.00

Prequalification Level:

LOCAL AGENCY
33.

STU 41000-205527 , ETC

22-5406

4-4-23
Page: 10 of 46
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NORTH REGION

August 25, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

3.03 mi of hot mix asphalt base crush, shape and resurface, replace culverts, shoulder aggregate, signing
and pavement markings on Spruce Road from Hubert Road north to Nicholson Hill Road, Alpena County.
This is a Local Agency project.

10 days after award

2210 011 $1,330,000.00

Prequalification Level:

LOCAL AGENCY
34.

STL 04000-205307

22-5358

November 30, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

5.58 mi of crushed limestone shared-use path, culverts, storm sewer, sidewalk ramps, signing and
pavement markings along River Road from the Oscoda Public Schools Complex to the Old Orchard
Campground entrance, Iosco County.

10 days after award

2210 023 $2,647,000.00

Prequalification Level:

LOCAL AGENCY
35.

TAL 35000-210909

22-5399

4-4-23
Page: 11 of 46
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SUPERIOR REGION

September 1, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

0.28 mi of hot mix asphalt, concrete curb, gutter, sidewalk and ramps, sanitary sewer, watermain and
pavement markings on North Hemlock Street from Ridge Street to US Highway 2 in the city of Ironwood,
Gogebic County.  This is a Local Agency project.

10 days after award

2210 035 $1,811,000.00

Prequalification Level:

LOCAL AGENCY
36.

STUL 27000-209556

22-5390

September 29, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

2.20 mi of hot mix asphalt and concrete shared-use path, concrete curb and gutter and pavement markings
along Superior Avenue from Baraga State Park to 3rd Street, 3rd Street from Superior Avenue to US-41 and
US-41 from 3rd Street to the village of Baraga, Baraga County.

10 days after award

2210 046 $1,249,000.00

Prequalification Level:

LOCAL AGENCY
37.

TAL 07000-207912

22-5405

October 27, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

10.23 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders and pavement markings on
US-2/US-41 from south of Powers easterly to the Delta County line, Menominee County. This project
includes two 3 year materials and workmanship pavement warranties.

July 10, 2023

2210 007 $3,181,000.00

Prequalification Level:

TRUNKLINE
38.

NH 55022-211072

August 11, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of October 7, 2022

6.05 mi of hot mix asphalt micro cold milling, paver placed surface seal, and hot mix asphalt shoulder
widening on M-95 from M-69 (east junction) northerly to M-69 (west junction), Dickinson County. This
project includes a 3 year pavement performance warranty.

May 30, 2023

2210 008 $2,764,000.00

Prequalification Level:

TRUNKLINE
39.

NH 22012-213457 , ETC

4-4-23
Page: 12 of 46
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METRO REGION

June 7, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.20 mi of bridge reconstruction 42 inch prestressed concrete bulb tee beams including cold milling and
resurfacing, concrete curb and gutter, sewer, drainage, steel piles, steel sheet piles, guardrail, pavement
markings and approach work on Edward N Hines Drive over the Middle Branch of the Rouge River in the
city of Dearborn Heights, Wayne County.  This is a Local Agency project.

March 1, 2023

2211 038 $4,541,000.00

Prequalification Level:

LOCAL AGENCY
40.

HIP 82000-212704

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.31 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalks and ramps and
pavement markings on Larned Street at multiple locations in the city of Detroit, Wayne County. This is a
Local Agency project.

10 days after award

2211 046 $7,243,000.00

Prequalification Level:

LOCAL AGENCY

150 Calendar Days

41.

STU 82000-216069

22-5431

July 12, 2024

7.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

1.20 mi of hot mix asphalt cold milling and resurfacing with full depth widening, concrete curb, gutter and
sidewalk ramps, concrete replacement, drainage work, signing and pavement markings on Novi Road from
9 Mile Road to 10 Mile Road, from south of 10 Mile Road to north of 10 Mile Road and 10 Mile Road from
west of Novi Road to east of Novi Road, Oakland County.  This is a Local Agency project.

April 17, 2023

2211 052 $4,510,000.00

Prequalification Level:

LOCAL AGENCY
42.

STU 63000-209489

22-5483

July 31, 2025

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

17.74 mi of installation of fiber optic cable for traffic signal system on various routes, Macomb County. This
is a Local agency project.

10 days after award

2211 064 $2,480,000.00

Prequalification Level:

LOCAL AGENCY
43.

CPMG 50000-208756

22-5415

4-4-23
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November 15, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Freeway signing upgrades, overhead sign structures and guardrail on various routes in the cities of Auburn
Hills, Pontiac and Roseville, Oakland and Macomb Counties.

10 days after award

2211 031 $962,000.00

Prequalification Level:

TRAFFIC AND SAFETY
44.

NHG 50111-216914

October 31, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.14 mi of hot mix asphalt cold milling and resurfacing, signal modernization, drainage, ITS work, pavement
markings and bridge rehabilitation on 6 structures including deep overlay, deck patching, railing and partial
deck replacement, scour countermeasures, thrie beam retrofit replacement, joint replacement and resealing,
structural steel repairs, steel beam cleaning and coating, substructure repairs, slope protection repair,
concrete surface coating, silane treatment and approach work on I-94 from M-29 to the east Macomb
County line, Macomb County. This project includes a 5 year materials and workmanship pavement
warranty, a 2 year concrete surface coating warranty, a 5 year epoxy performance warranty and 2 year
bridge coating warranty.

January 2, 2023

2211 003 $31,159,000.00

Prequalification Level:

TRUNKLINE
45.

IM 50112-130131 , ETC

October 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Bridge rehabilitation on 11 structures including deck replacement, partial pier replacement, partial painting,
deck joint replacement, deck patches, substructure and structural steel repairs and approach work on
various routes over I-96 in the city of Detroit, Wayne County.  This project includes a 2 year concrete surface
coating warranty.

March 1, 2023

2211 021 $8,749,000.00

Prequalification Level:

TRUNKLINE
46.

IM 82123-130174

4-4-23
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UNIVERSITY REGION

August 4, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.81 mi of centerline corrugations, high friction surface treatment, flashing beacon, signing and pavement
markings on Dexter Pinckney Road from Island Lake Road to the north Washtenaw County line and
Pleasant Lake Road from Schneider Road to Parker Road (the north junction), Washtenaw County. This is a
Local Agency Project.

10 days after award

2211 049 $954,000.00

Prequalification Level:

LOCAL AGENCY
47.

HSIP 81000-211835 , ETC

22-5434

November 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

5.93 mi of tree and stump removal from the clear zone, signing upgrades and recessed pavement markings
on Stony Lake Road from Taylorfield Road to M-50, Seymour Road from Trumble Road (east intersection) to
Wooster Road and Race Road from Ann Arbor Road to Seymour Road, Jackson County. This is a Local
Agency project.

10 days after award

2211 054 $653,000.00

Prequalification Level:

LOCAL AGENCY
48.

HRRR 38000-213875

22-5436

August 18, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.10 mi of construction of compact roundabout including hot mix asphalt, decorative concrete pavement,
curb and gutter, sewer work and pavement markings on Springport Road at Rives Junction Road, Jackson
County.  This is a Local Agency project.

10 days after award

2211 057 $557,000.00

Prequalification Level:

LOCAL AGENCY
49.

HSIP 38000-211855

22-5468

August 18, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.22 mi of hot mix asphalt reconstruction of a roundabout, concrete curb and gutter, storm sewer, signing
and pavement markings on Dearing Road at McCain Road, Jackson County.  This is a Local Agency project.

10 days after award

2211 058 $733,000.00

Prequalification Level:

LOCAL AGENCY
50.

STL 38000-210343

22-5448

4-4-23
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November 10, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

2.60 mi of hot mix asphalt overlay, culverts, and pavement markings on Holibaugh Road from the north
village limits of Springport to the north Jackson County Line, Jackson County. This is a Local Agency
project.

10 days after award

2211 062 $685,000.00

Prequalification Level:

LOCAL AGENCY
51.

STL 38000-215587

22-5433

4-4-23
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SOUTHWEST REGION

August 18, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.94 mi of hot mix asphalt base crush, shape and resurface, signing, storm sewer, bridge deck repair and
pavement markings on River Street/Haven Road from South Superior Street (M-199) to the east city limits of
Albion in the city of Albion, Calhoun County.  This is a Local Agency project.

10 days after award

2211 059 $1,179,000.00

Prequalification Level:

LOCAL AGENCY
52.

STUL 13000-212736

22-5430

September 19, 2026

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

3.51 mi of hot mix asphalt cold milling, resurfacing and reconstruction, concrete curb and gutter, storm
sewer, water main and culvert replacement, ditching, sanitary sewer relocation, streetscaping, lighting,
signing and pavement markings on M-40 from 72nd Avenue to south of Lagrave Street, Van Buren County.
This project includes a 5 year materials and workmanship warranty.

March 1, 2023

2211 013 $10,105,000.00

Prequalification Level:

TRUNKLINE
53.

ST 80111-200641 , ETC

22-5219

November 17, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.75 mi of hot mix asphalt cold milling and resurfacing, detail 7 and 8 joint repairs, guardrail, concrete
sidewalk, signing, pavement markings and bridge rehabilitation including epoxy overlay, railing and deck
fascia replacement, abutment repair, joint replacement, concrete surface coating and approach work on US-
12 from east of the Coldwater River to west of Western Avenue and US-12 over the Coldwater River in the
city of Coldwater, Branch County. This project includes two 5 year materials and workmanship pavement
warranties and a 2 year concrete surface coating warranty.

May 1, 2023

2211 027 $1,802,000.00

Prequalification Level:

TRUNKLINE
54.

NH 12021-201964

22-5347

4-4-23
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BAY REGION

August 11, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.98 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps and pavement markings on
Broomfield Road from Mission Road to Isabella Road in the city of Mt. Pleasant, Isabella County. This is a
Local Agency project.

May 8, 2023

2211 017 $508,000.00

Prequalification Level:

LOCAL AGENCY
55.

STUL 37000-215932

22-5435

November 23, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Construction of a shared-use path and pedestrian bridge over the Cass River between Spring Street and
Water Street in the city of Vassar, Tuscola County.  This is a Local Agency project.

July 10, 2023

2211 044 $1,298,000.00

Prequalification Level:

LOCAL AGENCY
56.

TAL 79000-211437-2

21-5497

October 20, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.97 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repairs and pavement markings
on Beecher Road from Graham Road east to Ballenger Highway, Genesee County. This is a Local Agency
project.

April 10, 2023

2211 061 $643,000.00

Prequalification Level:

LOCAL AGENCY
57.

HSIP 25000-214017

22-5450

September 19, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

9.60 mi of three course hot mix asphalt overlay, selective hot mix asphalt reconstruction, concrete curb and
gutter, culverts, sewer, drainage, guardrail, signing and pavement markings on I-69WB from M-19 to Taylor
Road, St. Clair County. This project includes two 5 year materials and workmanship pavement warranties.
This project is an OJT VIP project. Please see Special Provision for Preparation and Consideration of Bids
on On-The-Job Training Voluntary Incentive Program Projects.

February 13, 2023

2211 002 $24,380,000.00

Prequalification Level:

TRUNKLINE
58.

IM 77023-201409

4-4-23
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June 15, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.91 mi of hot mix asphalt cold milling and resurfacing, intersection safety improvement, culvert
replacement, center left turn lane extensions, guardrail upgrades, signing, water main and sanitary sewer
relocation, scour protection on 2 structures and pavement markings on M-15 from Potter Road to Dodge
Road and on M-54 over the Flint River and M-25 over Dixie Park Plat Drain, St. Clair and Genesee
Counties.

February 13, 2023

2211 004 $8,564,000.00

Prequalification Level:

TRUNKLINE
59.

ST 25092-132779 , ETC

June 29, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.23 mi of construction of thru/right turn lane on US-10BR northbound and a right turn lane on westbound
Wackerly Street, concrete curb and gutter, sidewalk and sidewalk ramps, sewer, drainage, signal
modernization and pavement markings in the city of Midland, Midland County.  This project includes a 5 year
materials and workmanship pavement warranty.

April 11, 2023

2211 008 $1,221,000.00

Prequalification Level:

TRUNKLINE
60.

NH 56051-210348

22-5376

June 15, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Bridge rehabilitation including epoxy overlay, concrete deck, barrier and substructure patching, replacement
of expansion joints, PCI beam repairs, riprap placement, guardrail and approach work on M-57 over the Flint
River, Genesee County. This project includes a 5 year epoxy overlay performance warranty.

February 27, 2023

2211 020 $1,244,000.00

Prequalification Level:

TRUNKLINE
61.

NH 25101-204972

June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

5.07 mi of hot mix asphalt cold milling and resurfacing, joint repairs and pavement markings on M-29 from
Yankee Road to River Road and from the north city limits of Marine City to Remer Road, St Clair County.

May 1, 2023

2211 036 $1,765,000.00

Prequalification Level:

TRUNKLINE
62.

M 77052-208394

4-4-23
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July 31, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

8.13 mi of hot mix asphalt cold milling and resurfacing, detail 7 and 8 joint repairs, drainage and culvert
rehabilitation including culvert joint and crack sealing and riprap placement and pavement markings on US-
23 from South Point Lookout Road north to the north Arenac County line and US-23 over Dime Drain,
Whitney Drain, and Silver Drain, Arenac and Iosco Counties. This project includes a 5 year high friction thin
epoxy polymer Bridge Deck overlay warranty.

May 1, 2023

2211 065 $6,979,000.00

Prequalification Level:

TRUNKLINE
63.

NH 06073-204377

May 23, 2025

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 18, 2022

1.61 mi of hot mix asphalt road reconstruction, storm sewer, concrete sidewalk, geometric improvements
and pavement markings, pump station rehabilitation and bridge rehabilitation including bearing replacement
on M-20 from US-127BR to US-127 and M-20 at US-127 in the city of Mt. Pleasant, Isabella County. This
project includes a 5 year materials and workmanship pavement warranty.

March 6, 2023

2211 233 $16,102,000.00

Prequalification Level:

TRUNKLINE
64.

NH 37022-201005 , ETC

22-5427

4-4-23
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GRAND REGION

May 26, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.90 mi hot mix asphalt cold milling and resurfacing and pavement markings on 12th Street from 102nd
Avenue to M-89 and 16th Street from 102nd Avenue to the city limits of Otsego, Allegan County. This is a
Local Agency project.

April 17, 2023

2211 043 $603,000.00

Prequalification Level:

LOCAL AGENCY
65.

ST 03000-208943

22-5461

September 29, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.94 mi of hot mix asphalt widening and surfacing, concrete curb, gutter and ramps, retaining wall, guardrail
and pavement markings on Cascade Road from 36th Street southeasterly to Whitneyville Avenue, Kent
County.  This is a Local Agency project.

10 days after award

2211 050 $1,816,000.00

Prequalification Level:

LOCAL AGENCY
66.

EDC 41000-206961-2

22-5289

May 31, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Signal modernization including strain poles, base mounted signal controller, pedestal mounted pushbutton
and concrete sidewalk ramps on Burton Street at multiple intersections in the city of Grand Rapids, Kent
County.  This is a Local Agency project.

10 days after award

2211 053 $765,000.00

Prequalification Level:

LOCAL AGENCY
67.

HSIP 41000-214068

22-5460

August 4, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.36 mi of hot mix asphalt cold milling and resurfacing, add turn lane, concrete curb, gutter, sidewalk and
ramps and pavement markings on 109th Avenue at 56th Street, Allegan County. This is a Local Agency
project.

10 days after award

2211 060 $874,000.00

Prequalification Level:

LOCAL AGENCY
68.

CM 03000-209762

22-5542

4-4-23
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September 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 9, 2022

Up to 33.21 mi of single course chip and fog seal and pavement markings on various routes, Newaygo
County. This project will be constructed using an innovative contracting method, Fixed Price Variable Scope.
This is a Local Agency project.

10 days after award

2211 602 $1,317,000.00

Prequalification Level:

LOCAL AGENCY
69.

STL 62000-214614

22-5295

May 24, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Bridge rehabilitation including deck replacement, deep overlay, epoxy overlay, full depth deck patching,
railing repairs, expansion joint replacement, end joint resealing, pin and hanger replacement, partial
painting, structural steel repairs, PCI beam repairs, partial substructure replacement, substructure repairs,
thrie beam retrofit replacement, concrete surface coating, silane treatment, pressure relief joints and
approach work on 5 structures along I-196/US-31, Allegan County. This project includes a 2 year concrete
surface coating warranty.

March 20, 2023

2211 019 $6,014,000.00

Prequalification Level:

TRUNKLINE
70.

HIPB 03034-201328 , ETC

November 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

3.02 mi of hot mix asphalt cold milling and resurfacing and pavement markings and bridge rehabilitation
including concrete deep overlay, bearing repairs, substructure patching and zone painting and approach
work on I-96 from Cascade Road east to M-11 (28th Street); includes M-11 interchange ramps and Burton
Street over I-96 in the city of Kentwood, Kent County. This project includes a 5 year materials and
workmanship pavement warranty.

May 15, 2023

2211 026 $5,565,000.00

Prequalification Level:

TRUNKLINE
71.

IM 41025-200816 , ETC

May 31, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.23 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk ramps and pavement markings on
M-45 from west of 68th Avenue to Sand Creek, Ottawa County. This project includes a 3 year materials and
workmanship pavement warranty.

June 5, 2023

2211 030 $4,246,000.00

Prequalification Level:

TRUNKLINE
72.

NH 70041-211212

4-4-23
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July 28, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

5.75 mi of hot mix asphalt cold milling and resurfacing, joint repairs, concrete curb, gutter and sidewalk,
safety improvements, traffic signal installation and pavement markings on US-131BR from US-131 easterly
to State Street, Old US-131 from south of 14 Mile Road northerly to north of Maple Street and M-20 from
State Street easterly to west of Bronson Avenue in the city of Big Rapids, Mecosta County. This project
includes a 3 year materials and workmanship pavement warranty.

April 10, 2023

2211 066 $3,853,000.00

Prequalification Level:

TRUNKLINE
73.

M 54021-204214 , ETC

4-4-23
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NORTH REGION

June 9, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

3.44 mi of hot mix asphalt resurfacing and pavement markings on County Road 641 (Bugai Road) from
Lincoln Road to County Road 614 (Fouch Road) and County Road 641 (Lake Leelanau Drive) from
Lakeview Hills Road to County Road 618 (Bingham Road), Leelanau County. This is a Local Agency
project.

May 1, 2023

2211 010 $666,000.00

Prequalification Level:

LOCAL AGENCY
74.

STL 45000-205809

22-5428

June 2, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.47 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps and pavement
markings on North Ripley Boulevard from 3rd Avenue to Washington Avenue in the city of Alpena, Alpena
County.  This is a Local Agency project.

10 days after award

2211 047 $554,000.00

Prequalification Level:

LOCAL AGENCY
75.

STUL 04000-215387

22-5454

July 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

72.00 mi of non-freeway signing upgrades on various routes in the cities of Cheboygan, Grayling and
Petosky, villages of Alanson, Mackinaw City and Pellston, Cheboygan, Crawford and Emmet Counties.

May 1, 2023

2211 029 $1,253,000.00

Prequalification Level:

TRAFFIC AND SAFETY
76.

HSIP 24012-202909

August 4, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

2.39 mi of hot mix asphalt crushing, shaping and resurfacing, drainage, signing and pavement markings on
US-23 from south of Sayers Road to the north Alcona County line, Alcona County. This project includes a 5
year materials and workmanship pavement warranty.

February 27, 2023

2211 001 $6,176,000.00

Prequalification Level:

TRUNKLINE
77.

NH 01052-208319

4-4-23
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April 26, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Bridge rehabilitation including partial deck replacement, substructure patching, full paint, pack rust removal,
structural, mechanical and electrical and approach work on US-31 over Manistee River in the city of
Manistee, Manistee County. This project includes a 2 year Bridge Coating Warranty.

July 17, 2023

2211 015 $12,695,000.00

Prequalification Level:

TRUNKLINE
78.

HIPB 51011-202982

22-5299

September 1, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

2.07 mi of full depth concrete pavement repair, polyurethane joint resealing, expansion joint replacement,
partial depth asphalt mastic pavement joint repair and pavement markings on US-31 from M-37 to Beitner
Road and US-31 from north of the south Manistee County line to south of Stronach Road, Manistee County.

July 9, 2023

2211 067 $1,078,000.00

Prequalification Level:

TRUNKLINE
79.

ST 28011-211394

4-4-23
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SUPERIOR REGION

August 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

1.07 mi of hot mix asphalt crushing, shaping and resurfacing and pavement markings on County Road 424
from Treeline Drive east to Blue Lake Hill, Iron County.  This is a Local Agency project.

10 days after award

2211 045 $526,000.00

Prequalification Level:

LOCAL AGENCY
80.

STL 36000-206913

22-5466

September 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

7.66 mi of hot mix asphalt overlay and pavement markings on Robin G Road from Boney Falls H Road north
and then east on Saint Nicholas 31st Road to just west of M-35, Delta County. This is a Local Agency
project.

10 days after award

2211 051 $1,091,000.00

Prequalification Level:

LOCAL AGENCY
81.

STL 21000-215213

22-5315

September 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

3.82 mi of hot mix asphalt cold milling and resurfacing and pavement markings on Maple Ridge 37th Road
(County Road 432) from the west Delta County line to M-35, Delta County.  This is a Local Agency project.

10 days after award

2211 055 $597,000.00

Prequalification Level:

LOCAL AGENCY
82.

STL 21000-214984

22-5314

August 4, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

76.44 mi of non-freeway signing along M-28 and US-2 in the cities of Bessemer, Ironwood and Wakefield,
Gogebic County.

May 30, 2023

2211 024 $797,000.00

Prequalification Level:

TRAFFIC AND SAFETY
83.

HSIP 27023-202914

4-4-23
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December 16, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

9.97 mi of hot mix asphalt crushing, shaping and resurfacing, drainage, signal work and pavement markings
on M-117 from US-2 to the north Mackinac County line, Mackinac County. This project includes two 5 year
materials and workmanship pavement warranties.

10 days after award

2211 006 $6,441,000.00

Prequalification Level:

TRUNKLINE
84.

NH 49031-203783

22-5274

June 14, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

8.10 mi of hot mix asphalt base crushing, shaping and resurfacing, culverts, storm sewer improvements,
guardrail, signal improvements, signing and pavement markings on M-129 from north of 10 Mile Road
northerly to 18th Avenue in the city of Sault Ste Marie, Chippewa County. This project includes two 5 year
materials and workmanship pavement warranties.

10 days after award

2211 007 $6,766,000.00

Prequalification Level:

TRUNKLINE
85.

ST 17072-201214

22-5252

October 25, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.66 mi of hot mix asphalt reconstruction, concrete curb, gutter and sidewalk ramps, storm sewer, drainage
repairs, bridge approaches, water main, sanitary sewer and pavement markings on M-35 from Smith Street
to the east branch of the Escanaba River, Marquette County. This project includes a 5 year materials and
workmanship pavement warranty.

May 1, 2023

2211 014 $3,710,000.00

Prequalification Level:

TRUNKLINE
86.

ST 52032-204069

22-5241, 22-5242

October 20, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

Bridge rehabilitation of 3 structures including deep overlay, epoxy overlay, joint replacement, deck patching,
brush block and railing patching, substructure patching, curb and gutter, guardrail and approach work on
US-45 over the east branch of the Ontonagon River, M-64 over Mineral River and M-69 over Paint River.
This project includes a 5 year performance warranty for the thin epoxy polymer bridge deck overlay.

May 15, 2023

2211 016 $2,027,000.00

Prequalification Level:

TRUNKLINE
87.

ST 66012-211554
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August 11, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

6.84 mi of hot mix asphalt micro cold milling, resurfacing and shoulder widening, overband crackfill, paver
placed surface seal, concrete sidewalk ramps, shoulder gravel, guardrail and pavement markings on M-183
from south of US-2 southerly to Fayette Avenue in the village of Garden, Delta County.  This project includes
a 3 year materials and workmanship pavement warranty and a 3 year pavement performance warranty.

May 8, 2023

2211 035 $2,598,000.00

Prequalification Level:

TRUNKLINE
88.

ST 21041-213471 , ETC
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STATE WIDE

October 15, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of November 4, 2022

0.30 mi of hot mix asphalt pavement reconstruction and t-turnaround construction, clearing, signing, steel
sheet piles, guardrail and bridge removal at five different locations in Genesee, Huron, Oceana and
Ontonagon Counties. This is a Local Agency project.

December 5, 2022

2211 039 $1,805,000.00

Prequalification Level:

LOCAL AGENCY
89.

HIC 66000-213946
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METRO REGION

August 31, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.31 mi of concrete pavement with integral curb, storm sewer, curb ramps, concrete sidewalk, signing and
pavement markings on Caniff Street from Conant Street northeasterly to Buffalo Street in the cities of
Hamtramck and Detroit, Wayne County.  This is a Local Agency project.

April 17, 2023

2212 003 $1,057,000.00

Prequalification Level:

LOCAL AGENCY
90.

STU 82000-208973

22-5467

November 1, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Signal modernization including concrete sidewalk ramps, countdown pedestrian signals, signing and
pavement markings on Auburn Avenue from Hill Street/Center Street to Carriage Circle Drive and Auburn
Avenue at Hill Street/Center Street, Paddock Street, Sanford Street and at MLK Boulevard in the city of
Pontiac, Oakland County.  This is a Local Agency project.

10 days after award

2212 020 $799,000.00

Prequalification Level:

LOCAL AGENCY
91.

HSIP 63000-214132

22-5459

December 1, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

6.00 mi of Advanced Transportation and Congestion Management Technologies Deployment along Livernois
Avenue and East Jefferson Avenue in the city of Detroit, Wayne County.  This is a Local Agency project.

10 days after award

2212 049 $1,456,000.00

Prequalification Level:

LOCAL AGENCY
92.

RP 82000-205482-2

22-5424

September 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

1.10 mi of hot mix asphalt cold milling and resurfacing, concrete base course, storm sewer, curb ramps,
signing and pavement markings on Oakwood Boulevard from west of Beech Street southeasterly to west of
Rotunda Drive in the city of Dearborn, Wayne County.  This is a Local Agency project.

10 days after award

2212 052 $6,675,000.00

Prequalification Level:

LOCAL AGENCY
93.

EDA 82000-212676

22-5464
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September 18, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.24 of hot mix asphalt fine textured cold milling and resurfacing, detail joint 7 and 8 repairs, sidewalk ramp
upgrades, shoulder repairs, traffic signals and pavement markings on M-153 (Ford Road) from Napier Road
easterly to west of Sheldon Road, Wayne County. This project includes a 3 year materials and
workmanship pavement warranty.

May 22, 2023

2212 035 $3,531,000.00

Prequalification Level:

TRUNKLINE
94.

M 82081-211264

July 31, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Traffic signal modernization including box span, traffic signal back plates and adding left turn phase on
various routes at multiple intersections in the city of Detroit, Wayne County.  This is a Local Agency project.

10 days after award

2212 042 $1,225,000.00

Prequalification Level:

TRUNKLINE
95.

HSIP 82000-211932

22-5477
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UNIVERSITY REGION

August 1, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.57 mi of hot mix asphalt overlay, centerline and shoulder rumble strips, signing upgrades and pavement
markings on Sterns Road from US-23 to Whiteford Road, Sterns Road at Whiteford Road and Sterns Road
at Whiteford Center Road, Monroe County.  This is a Local Agency project.

10 days after award

2212 002 $1,571,000.00

Prequalification Level:

LOCAL AGENCY
96.

HSIP 58000-211907 , ETC

22-5473

September 1, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.20 mi of intersection widening including hot mix asphalt surfacing, concrete curb, gutter and sidewalk and
pavement markings on Meridian Road (north leg) at Grand River Avenue (M-43), Ingham County. This is a
Local Agency project.

10 days after award

2212 058 $820,000.00

Prequalification Level:

LOCAL AGENCY
97.

M 33000-213767 , ETC

22-5492, 22-5525

September 20, 2026

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

13.92 mi of hot mix asphalt cold milling and resurfacing, shoulder widening, drainage improvements,
guardrail, ITS work, signal modernization, signing, pavement marking, roundabout construction on US-127
at US-223, US-127 from US-12 to Junction Road and on US-223 from US-127 to east of Brooks Highway,
and US-223 from Rome Road east to Stoddard Road, Lenawee County. This project includes three 5 year
materials and workmanship pavement warranties and a 3 year materials and workmanship pavement
warranty.

10 days after award

2212 007 $34,533,000.00

Prequalification Level:

TRUNKLINE
98.

HSIP 46061-131769 , ETC

22-5386
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June 30, 2027

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge rehabilitation and reconstruction including deck replacement, widening, deep overlay, steel repairs,
partial paint, pier, abutment, beam end and substructure repairs, barrier replacement, full depth deck
repairs, removal and replacement and approach work on I-96 over M-99, Washington Street, Billwood
Highway and the Grand River in the city of Lansing, Ingham County. This project includes a 2 year concrete
surface coating warranty, a 2 year bridge coating warranty, and a 5 year material and workmanship concrete
pavement warranty. This is an OJT VIP Pilot Project. Please see Special Provision for Preparation and
Consideration of Bids on On-the-Job-Training Voluntary Incentive Program Projects.

March 6, 2023

2212 016 $40,414,000.00

Prequalification Level:

TRUNKLINE
99.

IM 33083-204907 , ETC

22-5400

November 11, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge rehabilitation including deep concrete overlay, expansion joint replacement, deck, barrier and
substructure patching, prestressed concrete I-beam end blockout, substructure surface sealer, concrete
surface coating, slope protection repairs and approach work on I-69 over Peacock Road, Clinton County.
This project includes a 2 year concrete surface coating warranty.

June 6, 2023

2212 024 $1,713,000.00

Prequalification Level:

TRUNKLINE
100
.

IM 19042-208874

May 31, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

7.46 mi of tree removals, clearing and fence removal and replacement on US-23 from south of M-36 to north
of Spencer Road, Livingston County.

March 31, 2023

2212 027 $599,000.00

Prequalification Level:

TRUNKLINE
101
.

NH 47013-216806

June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.69 mi of hot mix asphalt cold milling with single course overlay, shoulder gravel, centerline and shoulder
corrugations, sidewalk ramp upgrades and pavement markings on M-50 from River Raisin to Ridge Highway
in the city of Tecumseh, Lenawee County.

April 25, 2023

2212 072 $1,100,000.00

Prequalification Level:

TRUNKLINE
102
.

M 46082-208682

4-4-23
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November 3, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.45 mi of hot mix asphalt cold milling and resurfacing including widening, traffic signal modernization,
rectangular rapid flashing beacon installation, overhead flashing beacon installation, sidewalk ramp
upgrades, signing and pavement markings, on M-100 from Strange Highway to Willow Highway and on M-
100 and M-43 (Jefferson Street) at Taylor and M-21 at Hollister in the cities of Grand Ledge and Ovid, Eaton
and Clinton Counties.

July 10, 2023

2212 205 $1,816,000.00

Prequalification Level:

TRUNKLINE
103
.

CM 23071-208759 , ETC
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SOUTHWEST REGION

September 30, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge construction including removal and replacement with 4-sided precast concrete box culvert and
approach work on Clay Road over Union Drain, Branch County.  This is a Local Agency project.

10 days after award

2212 019 $1,210,000.00

Prequalification Level:

LOCAL AGENCY
104
.

BRT 12000-207726

22-5476

August 31, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.82 mi of hot mix asphalt cold milling and resurfacing, drainage, concrete sidewalk and ramps, signal
upgrades and pavement markings on Sprinkle Road from E N Avenue to I-94, Kalamazoo County. This is a
Local Agency project.

April 11, 2023

2212 021 $1,256,000.00

Prequalification Level:

LOCAL AGENCY
105
.

STU 39000-206294

22-5418

May 17, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

1.48 mi of hot mix asphalt cold milling and resurfacing and installation of recessed wet reflective centerline
and edgeline pavement markings on O Drive N (Morgan Road) from 6 Mile Road (North Avenue) to M-66,
Calhoun County.  This is a Local Agency project.

June 14, 2023

2212 065 $1,084,000.00

Prequalification Level:

LOCAL AGENCY
106
.

HSIP 13000-207393 , ETC

22-5510

March 15, 2024

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Intelligent transportation systems device installation including CCTV cameras and microwave vehicle
detection sensors on existing DMS structures on I-94, US-131, I-196 and I-69, Berrien, Kalamazoo,
Calhoun, and Branch Counties.

January 30, 2023

2212 041 $667,000.00

Prequalification Level:

TRAFFIC AND SAFETY
107
.

NH 39025-207433

4-4-23
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November 13, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

12.17 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, culverts, drainage,
guardrail, fencing, signing and pavement markings on US-31 northbound from US-12 to M-139, Berrien
County.   This project includes a 5 year materials and workmanship pavement warranty.

January 30, 2023

2212 011 $33,135,000.00

Prequalification Level:

TRUNKLINE
108
.

NH 11057-201984

October 20, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

14.79 mi of hot mix asphalt cold milling and resurfacing, full depth concrete pavement repairs and pavement
markings on US-12 from east of M-139 continuing on M-60 to west of Leet Road, Berrien and Cass
Counties.

July 10, 2023

2212 026 $5,426,000.00

Prequalification Level:

TRUNKLINE
109
.

NH 14121-214939

October 6, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.232 miles of hot mix asphalt resurfacing and guardrail reconstruction, bridge rehabilitation including deep
overlay, partial deck replacement, expansion joint replacement, structural steel repair, substructure patching,
concrete surface coating, full depth deck and steel repairs, signal work, lighting and approach work on M-96
(Columbia Avenue) over I-194 in the city of Battle Creek, Calhoun County. This project includes a 2 year
concrete surface coating warranty.

April 3, 2023

2212 036 $3,335,000.00

Prequalification Level:

TRUNKLINE
110
.

IM 13033-208435

22-5404
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BAY REGION

November 3, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Replace superstructure with proposed galvanized coated 30 inch x 122 inch steel tub girders and approach
work on King Road over Belle River, St. Clair County.  This is a Local Agency project.

July 5, 2023

2212 004 $2,469,000.00

Prequalification Level:

LOCAL AGENCY
111
.

STL 77000-215083

22-5472

November 3, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.57 mi of hot mix asphalt shoulder, guardrail repairs and slope stabilization on Kochville Road from
Cardinal Square east to Davis Road, Saginaw County.  This is a Local Agency project.

June 5, 2023

2212 043 $930,000.00

Prequalification Level:

LOCAL AGENCY
112
.

ER 73000-212045-2

22-5326

September 7, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

1.59 mi of hot mix asphalt shared-use path, concrete curb, gutter and ramps, storm sewer, timber boardwalk
and pavement markings along Perry Road Trail from Mancour Drive to west of Gale Road, Genesee County.
This is a Local Agency project.

April 3, 2023

2212 045 $1,682,000.00

Prequalification Level:

LOCAL AGENCY
113
.

TAU 25000-207698

22-5471

August 18, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.54 mi of hot mix asphalt cold milling and resurfacing, storm sewer upgrades, signing and pavement
markings on Front Street from Peet Road north to Liberty Street in the village of Chesaning, Saginaw
County.  This is a Local Agency project.

February 27, 2023

2212 053 $1,045,000.00

Prequalification Level:

LOCAL AGENCY
114
.

STL 73000-212311

22-5449
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August 11, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.65 mi of hot mix asphalt cold milling, crushing, shaping and resurfacing, aggregate shoulders and
pavement markings on various routes at multiple locations, Midland County.  This is a Local Agency project.

June 12, 2023

2212 056 $1,066,000.00

Prequalification Level:

LOCAL AGENCY
115
.

STL 56000-206356

22-5486

October 4, 2024

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

6.59 mi of hot mix asphalt cold milling and resurfacing, pavement repairs, 2 culvert replacements, indirect
left turns, signing, guardrail, carpool lot resurfacing and Bridge rehabilitation including shallow overlay deck
patching, superstructure and substructure repair, approach work and pavement markings on US-127 from
M-57 to north of Bagley Road and US-127 over Bad River, Bear Creek and Wolf Creek, Gratiot County. This
project includes a 2 year concrete surface coating warranty.

April 3, 2023

2212 017 $26,844,000.00

Prequalification Level:

TRUNKLINE
116
.

ST 29022-113221 , ETC

October 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

10.57 mi of hot mix asphalt cold milling and resurfacing, sidewalk, concrete curb and gutter, sidewalk, joint
repairs and pavement markings on M-25 from the south of Caseville to the north city limits of Caseville, from
the Tuscola County line to Myers Road and from Helena Road to Fairway Drive, Huron and Tuscola
Counties.

July 17, 2023

2212 040 $3,659,000.00

Prequalification Level:

TRUNKLINE
117
.

M 32012-208696

August 23, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.01 mi of hot mix asphalt cold milling and resurfacing and pavement markings on M-84 from McCarty Road
northerly to Kochville Road, Saginaw County.

April 15, 2023

2212 067 $1,855,000.00

Prequalification Level:

TRUNKLINE
118
.

NH 73033-211095
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June 15, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

7.21 mi of single course chip seal with fog seal, bump grinding, shoulder gravel, pavement markings, culvert
removal, construction of proposed culvert on Wilkinson and M-52 to Johnstone and M-52 Northbound and
Southbound on Shiawassee County This project includes a 2 year pavement performance warranty.

February 13, 2023

2212 070 $3,634,000.00

Prequalification Level:

TRUNKLINE
119
.

M 76012-208867 , ETC

September 19, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.15 mi of intersection reconstruction to a single lane roundabout with signal removal, lighting, drainage
improvements, signing and pavement markings on M-136 at North Road, St. Clair County.

February 27, 2023

2212 071 $1,298,000.00

Prequalification Level:

TRUNKLINE
120
.

CPMG 77091-201174

55-5555

4-4-23
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GRAND REGION

October 27, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge reconstruction with 17 inch prestressed concrete box beams and approach work on Trent Road over
Crockery Creek and Blackmer Road over Rio Grande Creek, Muskegon County. This is a Local Agency
project.

10 days after award

2212 001 $2,145,000.00

Prequalification Level:

LOCAL AGENCY
121
.

BFPO 61000-202406 , ETC

22-5457

July 1, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.26 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk and ramps, drainage
improvements and pavement markings on 40th Street from Industrial Avenue to US-31 in the city of Holland,
Allegan County.  This is a Local Agency project.

10 days after award

2212 023 $693,000.00

Prequalification Level:

LOCAL AGENCY
122
.

STUL 03000-206321

22-5417

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.87 mi of hot mix asphalt cold milling and resurfacing, watermain, storm and sanitary sewer, concrete curb,
gutter and ramps and pavement markings on Mears Avenue from Zellar Road northerly to south of Gibbs
Street in the city of Whitehall, Muskegon County.  This is a Local Agency project.

10 days after award

2212 051 $1,624,000.00

Prequalification Level:

LOCAL AGENCY

80 Calendar Days

123
.

STUL 61000-208216

22-5480

August 25, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

1.72 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk and ramps, signing
and pavement markings on Washington Street from the west city limits of Otsego to Farmer Street and Dix
Street from Farmer Street to M-89 in the city of Otsego, Allegan County.  This is a Local Agency project.

10 days after award

2212 060 $617,000.00

Prequalification Level:

LOCAL AGENCY
124
.

STUL 03000-209368

22-5522
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November 17, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

1.92 mi of hot mix asphalt cold milling and resurfacing, culvert replacement and pavement markings on US-
31 from north of Meisenheimer Road to Chauvez Road, Mason County. This project includes a 5 year
materials and workmanship warranty.

April 17, 2023

2212 009 $2,902,000.00

Prequalification Level:

TRUNKLINE
125
.

M 53034-211174

May 30, 2025

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge reconstruction including removal and replacement and approach work on US-31BR over the Black
Creek in the city of Norton Shores, Muskegon County.

July 10, 2023

2212 014 $8,853,000.00

Prequalification Level:

TRUNKLINE
126
.

ST 61151-201293

November 1, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.50 mi of culvert replacement with a precast concrete box 15 foot by 12 foot including road reconstruction,
drainage, guardrail and pavement markings on US-31 over the tributary to Smith Bayou in the village of
Spring Lake, Ottawa County.

March 20, 2023

2212 029 $3,170,000.00

Prequalification Level:

TRUNKLINE
127
.

NH 70016-212951

November 15, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.70 mi of hot mix asphalt cold milling and resurfacing, construction of indirect left turn lanes and right turn
lane, sidewalk ramp improvements, guardrail and pavement markings on M-21 from I-96 easterly to Grand
River Road, Kent County.

June 23, 2023

2212 031 $5,876,000.00

Prequalification Level:

TRUNKLINE
128
.

NH 41043-210053
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NORTH REGION

June 30, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.06 mi of hot mix asphalt surface removal and resurfacing, aggregate shoulders and pavement markings
on Alba Road from west of Mountain Jack Road east to M-32, Otsego County. This is a Local Agency
project.

10 days after award

2212 044 $842,000.00

Prequalification Level:

LOCAL AGENCY
129
.

STL 69000-214754

22-5398

July 29, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.57 mi of hot mix asphalt base crush, shape and resurface, precast concrete box culvert, concrete curb and
gutter, culverts, sewer, drainage, guardrail and pavement markings on 8 Mile Road from Prosper Road north
to Lotan Road, Missaukee County.  This is a Local Agency project.

10 days after award

2212 046 $1,683,000.00

Prequalification Level:

LOCAL AGENCY
130
.

STL 57000-214792

22-5451

September 1, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.96 mi of hot mix asphalt overlay with chip seal interlayer and paved shoulders, concrete curb and gutter,
guardrail and pavement markings on Voice Road from Garfield Road east to Pierce Road, Grand Traverse
County.  This is a Local Agency project.

May 15, 2023

2212 050 $1,357,000.00

Prequalification Level:

LOCAL AGENCY
131
.

STL 28000-205778

22-5455

November 17, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge reconstruction including one-span 21 inch prestressed concrete spread box beams, proposed in
place concrete abutments with steel h-piles and approach work on County Road 612 over the Au Sable
River, Crawford County.  This is a Local Agency project.

July 17, 2023

2212 054 $1,770,000.00

Prequalification Level:

LOCAL AGENCY
132
.

BFP 20000-212283

22-5500
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June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge rehabilitation including superstructure replacement with steel beams and approach work on North
Cass Street over Boardman River and South Union Street over Boardman River in the city of Traverse City,
Grand Traverse County. This is a Local Agency project.

10 days after award

2212 064 $2,905,000.00

Prequalification Level:

LOCAL AGENCY
133
.

MCS 28000-207712

22-5495

September 1, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

2.36 mi of hot mix asphalt cold milling and resurfacing, chip seal interlayer and pavement markings on
Veterans Drive from Airport Road northerly to the south city limits of Traverse City and on Cedar Run Road
from west of Harris Road easterly to Long Lake Road, Grand Traverse County. This is a Local Agency
project.

May 15, 2023

2212 248 $1,012,000.00

Prequalification Level:

LOCAL AGENCY
134
.

STUL 28000-208098

22-5438

November 1, 2024

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

136.29 mi of freeway signing upgrades, overhead sign structures, guardrail and install delineators along I-75
from the south of city limits of West Branch to the north city limits of Mackinaw City, Ogemaw, Roscommon,
Crawford, Otsego, Cheboygan and Emmet Counties.

April 17, 2023

2212 068 $5,861,000.00

Prequalification Level:

TRAFFIC AND SAFETY
135
.

IMG 20015-201971

June 14, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.32 mi of hot mix asphalt reconstruction, concrete box culvert replacement, drainage, sanitary sewer,
signing and pavement markings on US-23 from Huron Avenue to Mill Creek Discovery Park entrance, in the
village of Mackinaw City, Cheboygan County. This project includes a 5 year materials and workmanship
pavement warranty.

March 13, 2023

2212 010 $13,465,000.00

Prequalification Level:

TRUNKLINE
136
.

NH 16033-208357
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July 28, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

5.51 mi of hot mix asphalt cold milling and resurfacing, overband crack seal, single course chip seal,
concrete sidewalk ramps, shoulder widening and pavement markings on M-66 from Decker Street easterly
and northerly to M-55 in the city of McBain, Missaukee County. This project includes two 3-year materials
and workmanship pavement warranties.

May 22, 2023

2212 012 $2,739,000.00

Prequalification Level:

TRUNKLINE
137
.

M 57011-211377 , ETC

July 14, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

18.87 mi of single chip seal with a fog seal and pavement markings on US-31 from the south Benzie County
line to M-115 and on M-186 from M-113 to US-131 and M-115 from west of Bridge Road to US-31, Benzie
and Grand Traverse Counties.  This project includes a 2 year pavement performance warranty.

May 29, 2023

2212 015 $1,466,000.00

Prequalification Level:

TRUNKLINE
138
.

ST 10031-214467

June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

19.51 mi of single course chip seal with fog seal on M-33 from north of Home Drive to north of Island Lake
Road and on M-65 from north of M-32 to south of Detour Street, Oscoda, Alpena and Presque Isle Counties.
This project includes a 2-year single chip seal pavement performance warranty.

May 8, 2023

2212 025 $1,429,000.00

Prequalification Level:

TRUNKLINE
139
.

ST 04012-213188
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SUPERIOR REGION

September 22, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

3.99 mi of hot mix asphalt reconstruction, aggregate shoulders and pavement markings on Charles Moran
Road east of M-123, Mackinac County.  This is a Local Agency project.

10 days after award

2212 005 $897,000.00

Prequalification Level:

LOCAL AGENCY
140
.

FLAP 49000-217258

22-5469

October 6, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge rehabilitation including replacement of elevator and install false decking under span 11 on US-41/M-
26 over Portage Lake in the cities of Houghton and Hancock, Houghton County.

May 1, 2023

2212 008 $3,209,000.00

Prequalification Level:

TRUNKLINE
141
.

NH 31012-212199

October 25, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

Bridge rehabilitation includes expansion joint replacement, pier cap and bearing replacement and zone
painting in the city of Saint Ignace, Mackinac County.

May 1, 2023

2212 013 $3,233,000.00

Prequalification Level:

TRUNKLINE
142
.

IM 49025-214354

September 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

22.18 mi of hot mix asphalt overlay, culvert replacement, ESS pavement sensor replacement, gravel
shoulders and pavement markings on M-26 from M-38 to Twin Lakes Road, on M-38 from M-26 to Firesteel
Road and on US-45 from the Baltimore River north to M-26, Ontonagon and Houghton Counties. This
project includes two 3 year materials and workmanship pavement warranties.

10 days after award

2212 037 $6,621,000.00

Prequalification Level:

TRUNKLINE
143
.

M 66051-208494
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August 18, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

7.16 mi of hot mix asphalt single course overlay, shoulder aggregate, centerline corrugations and pavement
markings on M-123 from north of Murphy Creek northerly to County Road 500, Luce County.

May 15, 2023

2212 038 $1,316,000.00

Prequalification Level:

TRUNKLINE
144
.

M 48034-211013

June 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of December 2, 2022

0.36 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, drainage structure repairs, brick
paver crosswalk removals and pavement markings on I-75BS from Power Canal to Portage Avenue in Sault
Ste Marie, Chippewa County.

10 days after award

2212 069 $732,000.00

Prequalification Level:

TRUNKLINE
145
.

ST 17032-211044

22-5444
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Quarterly Bid Letting Summary

Quarter Two 
Bid Lettings For January, Feburaary, March 2023 

METRO REGION

November 1, 2025

7.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.38 mi of modifying intersection to indirect left-turns, construct new crossovers, modernize traffic signal and
add signals at crossovers if warranted on Woodward Avenue (I-75BL) at South Boulevard in the city of
Pontiac, Oakland County. This project includes a 5 year materials and workmanship warranty.

10 days after award

2301 014 $2,940,000.00

Prequalification Level:

TRAFFIC AND SAFETY
1.

HSIP 63151-204953

22-5410

4-4-23
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UNIVERSITY REGION

October 13, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

4.48 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders and pavement markings on
Brewer Road from North County Line Highway to east of Bragg Road, Petersburg Road from Brewer Road
to M-50 and Brewer Road from east of Bragg Road to Petersburg Road, Monroe County. This is a Local
Agency project.

May 2, 2023

2301 019 $814,000.00

Prequalification Level:

LOCAL AGENCY
2.

STL 58000-200176 , ETC

22-5517

October 25, 2024

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

4.40 mi of Safe Routes to School including concrete curb, gutter and sidewalk ramps, drainage, signing and
pavement markings on various routes in the city of Charlotte, Eaton County. This is a Local Agency project.

10 days after award

2301 032 $2,073,000.00

Prequalification Level:

LOCAL AGENCY
3.

TA 23000-212642-2

22-5227

October 20, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.85 mi of hot mix asphalt resurfacing, fill concrete sidewalk gaps on north side, enhance pedestrian
crossings and pavement markings on Scio Church Road from Seventh Street to Maple Road in the city of
Ann Arbor, Washtenaw County.  This is a Local Agency project.

10 days after award

2301 042 $3,623,000.00

Prequalification Level:

LOCAL AGENCY
4.

STU 81000-205591-2

22-5349, 22-5527

September 30, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.06 mi of hot mix asphalt pavement reconstruction, drainage, storm sewer, concrete precast culvert
replacement including streel sheet piling, cofferdam and pavement marking on M-49 over the Little Hog
Creek, Hillsdale County.

10 days after award

2301 002 $1,704,000.00

Prequalification Level:

TRUNKLINE
5.

ST 30011-212898
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June 30, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.97 mi of hot mix asphalt cold milling and single course overlay with detail 7 and 8 pavement repairs,
sidewalk ramp upgrades, drainage structure repair, signing and pavement markings on M-34 from US-127 to
McClellan Street in the city of Hudson, Lenawee County.

April 3, 2023

2301 033 $698,000.00

Prequalification Level:

TRUNKLINE
6.

ST 46041-213391

June 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

2.88 mi of hot mix asphalt cold milling and resurfacing, joint repairs, concrete curb, gutter and sidewalk
ramps and pavement markings on Old M-155 from east of County Farm to Michigan Avenue in the city of
Howell, Livingston County.

April 2, 2023

2301 047 $823,000.00

Prequalification Level:

TRUNKLINE
7.

M 47121-204076

4-4-23
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SOUTHWEST REGION

September 1, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

1.52 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders and pavement markings on Old
US 27 (17.5 Mile Road) from the north city limits of Marshall to G Drive North, Calhoun County. This is a
Local Agency project.

April 24, 2023

2301 021 $504,000.00

Prequalification Level:

LOCAL AGENCY
8.

STUL 13000-208255

22-5521

June 3, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

2.80 mi of hot mix asphalt crushing, shaping and resurfacing and pavement markings on 28 Mile Road from
Lake Access to H Drive North, Calhoun County.  This is a Local Agency project.

June 12, 2023

2301 024 $1,529,000.00

Prequalification Level:

LOCAL AGENCY
9.

STL 13000-206765

22-5532

October 31, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

3.03 mi of hot mix asphalt overlay, aggregate shoulders and pavement markings on Fawn River from Balk
Road to M-66 and White School Road from US-12 to Fawn River Road, St. Joseph County. This is a Local
Agency project.

10 days after award

2301 025 $583,000.00

Prequalification Level:

LOCAL AGENCY
10.

STUL 78000-208393

22-5533

November 17, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge rehabilitation including superstructure replacement with 17-inch prestressed concrete box beams and
approach work on Union Street S over the Battle Creek River in the city of Battle Creek, Calhoun County.
This is a Local Agency project.

10 days after award

2301 027 $2,604,000.00

Prequalification Level:

LOCAL AGENCY
11.

BFP 13000-212288

22-5540

4-4-23
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July 28, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction with 27-inch prestressed box beams and approach work on North Albion Street over
the Kalamazoo River in the city of Albion. Calhoun County.  This is a Local agency project.

10 days after award

2301 044 $2,145,000.00

Prequalification Level:

LOCAL AGENCY
12.

BFP 13000-212292

22-5546

October 27, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Install rural intersection warning systems at four intersections on M-51 at Peavine Street, M-60 at M-66, M-
60 at M-99 and M-60 at 8 Mile Road in Branch, Cass and Calhoun Counties.

July 10, 2023

2301 007 $697,000.00

Prequalification Level:

TRAFFIC AND SAFETY
13.

HSIP 13021-201994

June 20, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

5.04 mi of hot mix asphalt cold milling and resurfacing, full depth concrete pavement detail 7 and 8 joint
repairs, sidewalk ramp upgrades and pavement markings on M-140/I-196BL from 15th Avenue to 73rd
Street including Exit 20 ramps in the city of South Haven, Van Buren County. This project includes a 5-year
materials and workmanship pavement warranty.

April 3, 2023

2301 003 $4,389,000.00

Prequalification Level:

TRUNKLINE
14.

NH 80032-214941

23-5134

September 13, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.24 mi of hot mix asphalt reconstruction, concrete curb and gutter, culvert, precast concrete box culvert,
drainage, sewer, water main, guardrail, cofferdam, steel piling, signing and pavement markings on M-139
north of Tanglewood Trail to south of Scottdale Road at the Tributary to the Big Meadow Drain, Berrien
County.

January 22, 2024

2301 008 $2,813,000.00

Prequalification Level:

TRUNKLINE
15.

NH 11052-208843

4-4-23
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July 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

15.97 mi of overband crack fill, soft binder fiber micro-surface on M-40 from M-60 proceeding northerly to
the south village limits of Marcellus and on M-152 from the Berrien/Van Buren County line proceeding
easterly to M-51, Cass and Van Buren Counties.

June 5, 2023

2301 010 $1,694,000.00

Prequalification Level:

TRUNKLINE
16.

ST 14051-214336

4-4-23
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BAY REGION

August 25, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

13.89 mi of single course chip seal and fog seal on various routes at multiple locations, Clare County. This
is a Local Agency project.

10 days after award

2301 016 $587,000.00

Prequalification Level:

LOCAL AGENCY
17.

STL 18000-206057

22-5458

June 30, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge rehabilitation including epoxy deck overlay, deck patching and sidewalk repairs on Johnson Street
over the Saginaw River in the city of Saginaw, Saginaw County.  This is a Local Agency project.

10 days after award

2301 018 $515,000.00

Prequalification Level:

LOCAL AGENCY
18.

BHT 73000-214413

22-5518

May 24, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including replacement with 27-inch prestressed concrete beams, concrete cast in
place abutments on steel H-piles and approach work on Jefferson Road over the Bush Creek Drain, Gratiot
County.  This is a Local Agency project.

10 days after award

2301 026 $1,341,000.00

Prequalification Level:

LOCAL AGENCY
19.

BO 29000-214466

22-5537

May 31, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including replacement with 21 inch prestressed concrete beams and approach work
on Torrey Road over Swartz Creek, Genesee County.  This is a Local Agency project.

July 10, 2023

2301 031 $1,724,000.00

Prequalification Level:

LOCAL AGENCY
20.

HIPB 25000-212253

22-5520
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October 14, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.49 mi of hot mix asphalt reconstruction, concrete curb, gutter repair and sidewalk ramps, storm sewer and
pavement markings on North Street from M-52 to Hickory Street in the city of Owosso, Shiawassee County.
This is a Local Agency project. See Special Provision for Requirements for the Use of Michigan Department
of Environment, Great Lakes, and Energy Non-Equivalency Drinking Water State Revolving Funds for pre-
letting instruction.

May 30, 2023

2301 039 $1,696,000.00

Prequalification Level:

LOCAL AGENCY
21.

STUL 76000-208231

22-5513

May 31, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including removal and replacement with 27-inch prestressed concrete box beams and
approach work on Hogan Road over the Shiawassee River, Genesee County. This is a Local Agency
project.

10 days after award

2301 041 $1,308,000.00

Prequalification Level:

LOCAL AGENCY
22.

BFPO 25000-212251

22-5543

4-4-23
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GRAND REGION

September 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

1.02 mi of hot mix asphalt base crushing, shaping, cold milling and resurfacing, bridge railing, guardrail and
pavement markings on 16 Mile Road from east of South Bronson Avenue easterly to east of 180th Avenue,
Mecosta County.  This is a Local Agency project.

June 5, 2023

2301 015 $538,000.00

Prequalification Level:

LOCAL AGENCY
23.

STUL 54000-208234

22-5535

November 10, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction with 21-inch prestressed concrete box beams to including cofferdams, steel piles,
concrete curb and gutter, culvert, guardrail and approach work on 18 Mile Road over the west branch of the
Chippewa River, Mecosta County.  This is a Local Agency project.

10 days after award

2301 017 $1,082,000.00

Prequalification Level:

LOCAL AGENCY
24.

BO 54000-214702

22-5516

July 28, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including removal and replacement and approach work on Masters Road over
Tamarack Creek, Montcalm County.  This is a Local Agency project.

10 days after award

2301 020 $1,191,000.00

Prequalification Level:

LOCAL AGENCY
25.

HIPL 59000-212263

22-5503

November 15, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

1.70 mi of hot mix asphalt resurfacing, shoulder widening and paving, sinusoidal shoulder corrugations,
aggregate shoulder, and guardrail on Federal Road (County Road 599) from the north village limits of
Howard City to M-46, Montcalm County. This is a Local Agency project.

September 6, 2023

2301 023 $532,000.00

Prequalification Level:

LOCAL AGENCY
26.

HRRR 59000-213788

22-5529
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May 24, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including removal and replacement with 30-inch steel tub girders and approach work
on Fisher Road over Lincoln River, Mason County.  This is a Local Agency project.

April 10, 2023

2301 038 $1,549,000.00

Prequalification Level:

LOCAL AGENCY
27.

BFPO 53000-212284

22-5539

July 14, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

28.75 mi of crack treatment, single course chip seal, fog seal, micro-surface, pavement repairs and
pavement markings on Old-131 from 19 Mile Road to Meceola Road and M-20 from Bronson Avenue in the
city of Big Rapids to Maple Street in the village of Remus and M-66 from 17 Mile Road to 19 Mile Road,
Mecosta County.  The project includes a 2 year materials and workmanship pavement warranty.

April 17, 2023

2301 005 $2,707,000.00

Prequalification Level:

TRUNKLINE
28.

ST 54022-213335

4-4-23
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NORTH REGION

September 8, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

1.60 mi of hot mix asphalt base crushing, shaping and resurfacing, trenching, aggregate base, signing and
pavement markings on County Road 487 from east of Morningstar Lake Road north to County Road 489,
Montmorency County.  This is a Local Agency project.

10 days after award

2301 040 $758,000.00

Prequalification Level:

LOCAL AGENCY
29.

STL 60000-205339

22-5528

October 2, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

5.04 mi of hot mix asphalt resurfacing, aggregate shoulders, signing and pavement markings on F-41 from
Lost Lake Road (Badger Road) north to US-23, Alcona County.  This is a Local Agency project.

May 1, 2023

2301 043 $792,000.00

Prequalification Level:

LOCAL AGENCY
30.

STL 01000-205384

22-5530

October 14, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

11.88 mi of overband crack fill, pavement repairs, single course chip seal, single course micro-surface and
pavement markings on US-127 from the south Roscommon County line northerly to just south of M-55,
Roscommon County.  This project includes a 2 year materials and workmanship pavement warranty.

July 10, 2023

2301 009 $3,488,000.00

Prequalification Level:

TRUNKLINE
31.

NH 72013-211364

June 14, 2024

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

4.12 mi of hot mix asphalt reconstruction and resurfacing, sidewalk construction, storm sewer, culverts,
concrete curb and gutter, guardrail, signing and pavement markings on US-31 from Indiana Point northerly
to Milton Road in the village of Alanson, Emmet County. This project includes a 5 year materials and
workmanship pavement warranty.

10 days after award

2301 013 $15,555,000.00

Prequalification Level:

TRUNKLINE
32.

NH 24011-131801

22-5508, 22-5509

4-4-23
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September 27, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.10 mi of replacement of the culvert and slope stabilization on M-119 between Emmet Heights Road and
Hoyt Road in the city of Harbor Springs, Emmet County.

March 20, 2023

2301 037 $1,358,000.00

Prequalification Level:

TRUNKLINE
33.

ST 24051-204987

4-4-23
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SUPERIOR REGION

September 29, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

2.20 mi of hot mix asphalt and concrete shared-use path, concrete curb and gutter and pavement markings
along Superior Avenue from Baraga State Park to 3rd Street, 3rd Street from Superior Avenue to US-41 and
US-41 from 3rd Street in the village of Baraga, Baraga County.

10 days after award

2301 045 $1,558,000.00

Prequalification Level:

LOCAL AGENCY
34.

TAL 07000-207912-2

22-5405

October 6, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

2.16 mi of hot mix asphalt base crushing, shaping and resurfacing, aggregate shoulders and pavement
markings on River Road (County Road 433) from US-2 north to Scharstrom Road, Schoolcraft County. This
is a Local Agency project.

10 days after award

2301 046 $848,000.00

Prequalification Level:

LOCAL AGENCY
35.

STL 75000-205684

22-5545

May 24, 2024

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Installation of overheight vehicle detection and notification system at the Portage Lake Lift Bridge on US-
41/M-26 in the cities of Houghton and Hancock, Houghton County.

April 14, 2023

2301 011 $1,078,000.00

Prequalification Level:

TRUNKLINE
36.

NH 31051-204761-2

July 28, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

Bridge reconstruction including removal and replacement, scour countermeasures, seating wall, guardrail
and approach work on M-26 over the Silver River, Keweenaw County. This project includes a 2 year
concrete surface coating warranty.

10 days after award

2301 012 $3,166,000.00

Prequalification Level:

TRUNKLINE
37.

M 42021-213914

4-4-23
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October 25, 2026

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of January 6, 2023

0.18 mi of hot mix asphalt reconstruction for construction of a roundabout, drainage work, water main,
retaining walls, lighting, signing, pavement markings, bridge widening with steel beams, beam painting, deck
replacement, bridge barrier construction and approach work on US-41/M-28 at Lakeshore Drive and
Business M-28 in the city of Ishpeming, Marquette County. This project includes a 5 year materials and
workmanship pavement warranty and a 2 year bridge coating warranty.

10 days after award

2301 036 $4,908,000.00

Prequalification Level:

TRUNKLINE
38.

HSIP 52041-201941

22-5259

4-4-23
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METRO REGION

May 15, 2024

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.99 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, drainage, signing
and pavement markings on Farmington Road from 12 Mile Road to 13 Mile Road in city of Farmington Hills,
Oakland County.  This is a Local Agency project.

10 days after award

2302 032 $4,463,000.00

Prequalification Level:

LOCAL AGENCY
39.

STU 63000-210731

22-5591

November 13, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.08 mi of hot mix asphalt cold milling and resurfacing, drainage, curb, gutter, ramps and sidewalk and
pavement markings on 14 Mile Road from Drake Road to Farmington Road in the city of Farmington Hills,
Oakland County.  This is a Local Agency project.

April 3, 2023

2302 041 $2,628,000.00

Prequalification Level:

LOCAL AGENCY
40.

STU 63000-210722

22-5592

November 17, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.45 mi of concrete cold milling and hot mix asphalt resurfacing, concrete curb, gutters sidewalk and ramps
and pavement markings on Rochester Road from Main Street to 13 Mile Road in the city of Royal Oak,
Oakland County.  This a Local Agency project.

April 10, 2023

2302 042 $4,010,000.00

Prequalification Level:

LOCAL AGENCY
41.

HIPU 63000-212931

22-5586

December 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Application of longitudinal pavement markings on various routes, Macomb, Oakland and Wayne Counties.

May 1, 2023

2302 018 $3,119,000.00

Prequalification Level:

TRAFFIC AND SAFETY
42.

HSIP 63000-207361

4-4-23
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November 3, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Installation of traffic signals, concrete curb, gutter, sidewalk and sidewalk ramp upgrades on US-24 at
Walmart Drive, Hayes Street and crossover north of Eureka Road in the city of Taylor, Wayne County.

10 days after award

2302 004 $509,000.00

Prequalification Level:

TRUNKLINE
43.

M 82052-215325

22-5542

November 26, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Bridge rehabilitation including epoxy overlay, deck patching and scaling, healer sealer and substructure
repair along I-375 on four structures in the city of Detroit, Wayne County.

March 1, 2023

2302 007 $5,278,000.00

Prequalification Level:

TRUNKLINE
44.

IM 82251-210351

4-4-23
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UNIVERSITY REGION

October 27, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

3.54 mi of hot mix asphalt cold milling and overlay and pavement markings on South Street from Jackson
city limits to M-50, Jackson County.  This is a Local Agency project.

10 days after award

2302 036 $701,000.00

Prequalification Level:

LOCAL AGENCY
45.

STUL 38000-207169-2

22-5207

November 24, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.53 mi of hot mix asphalt reconstruction, concrete curb, gutter and sidewalk ramps, storm and sanitary
sewer and pavement markings on Hall Street from Lansing Road (I-69BL) to Cochran Road (M-50) in the
city of Charlotte, Eaton County.  This is a Local Agency project.

10 days after award

2302 047 $2,545,000.00

Prequalification Level:

LOCAL AGENCY
46.

STUL 23000-212776

22-5593

December 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Application of durable pavement markings on various routes, Jackson, Hillsdale and Monroe Counties.

April 10, 2023

2302 022 $557,000.00

Prequalification Level:

TRAFFIC AND SAFETY
47.

HSIP 38082-202028

4-4-23
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SOUTHWEST REGION

September 1, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.52 mi of hot mix asphalt base crushing, shaping and resurfacing, concrete sidewalk and ramps and
pavement markings on Lake Street from Church Street to Gast Road in the city of Bridgman, Berrien
County.  This is a Local Agency project.

June 12, 2023

2302 013 $880,000.00

Prequalification Level:

LOCAL AGENCY
48.

STUL 11000-202019

22-5565

August 5, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

2.04 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk and ramps,
watermain and pavement markings on Shaver Road from the south city limits of Portage to Vanderbilt Road
in the city of Portage, Kalamazoo County.  This is a Local Agency project.

May 1, 2023

2302 014 $3,799,000.00

Prequalification Level:

LOCAL AGENCY
49.

STU 39000-206258

22-5573

October 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.05 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalks and ramps, signal
work and pavement markings on Portage Road from East Centre Avenue to Romence Road in the city of
Portage, Kalamazoo County.  This is a Local Agency project.

June 19, 2023

2302 028 $3,173,000.00

Prequalification Level:

LOCAL AGENCY
50.

STU 39000-206257

22-5575

June 3, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.61 mi of hot mix asphalt base crushing, shaping, cold milling and resurfacing, concrete curb and gutter
and pavement markings on Parkview Avenue from 11th Street to 12th Street, Kalamazoo County. This is a
Local Agency project.

10 days after award

2302 037 $1,746,000.00

Prequalification Level:

LOCAL AGENCY
51.

HSIP 39000-214066

22-5587

4-4-23
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May 30, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.05 of intersection realignment and pavement markings on Almena Drive at 2nd Street, Kalamazoo County.
This is a Local Agency project.

10 days after award

2302 046 $595,000.00

Prequalification Level:

LOCAL AGENCY
52.

HRRR 39000-213985

22-5605

June 13, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

13.42 mi of hot mix asphalt reconstruction, concrete curb and gutter, sidewalk, sidewalk ramps, culverts,
sewer, drainage, steel sheet piling, guardrail, intersection improvements and pavement markings on US-131
from Rocky River northerly to Shaver Road in the village of Schoolcraft and city of Three Rivers, St. Joseph
and Kalamazoo Counties. This project includes two 5-year materials and workmanship pavement
warranties.

May 1, 2023

2302 003 $51,333,000.00

Prequalification Level:

TRUNKLINE
53.

NH 78014-132636 , ETC

22-5549

4-4-23
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BAY REGION

September 29, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Bridge rehabilitation including superstructure replacement and approach work on Hemlock Road over the
south branch of the Bad River and Fordney Road over Beaver Creek, Saginaw County. This is a Local
Agency project.

10 days after award

2302 012 $2,691,000.00

Prequalification Level:

LOCAL AGENCY
54.

BHT 73000-212249 , ETC

22-5559

August 25, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

3.49 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk and ramps and pavement
markings on Dixie Highway from Franklin Street to Hess Avenue, Saginaw County. This is a Local Agency
project.

April 24, 2023

2302 027 $2,145,000.00

Prequalification Level:

LOCAL AGENCY
55.

STUL 73000-205718

22-5579

October 1, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.61 mi of hot mix asphalt reconstruction, concrete curb, gutter and ramps, water main, signing and
pavement markings on Mackinaw Street from Alexander Street to Congress Avenue in the city of Saginaw,
Saginaw County.  This is a Local Agency project.

May 1, 2023

2302 038 $2,472,000.00

Prequalification Level:

LOCAL AGENCY
56.

STUL 73000-205672

22-5580

December 1, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Application of longitudinal pavement markings on various routes, Arenac, Bay, Clare, Genesee, Gladwin,
Gratiot, Huron, Isabella, Lapeer, Midland, Saginaw, Sanilac, Shiawassee, St. Clair and Tuscola Counties.

May 8, 2023

2302 049 $3,460,000.00

Prequalification Level:

TRAFFIC AND SAFETY
57.

HSIP 73000-207356

4-4-23
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June 13, 2025

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

5.68 mi of hot mix asphalt reconstruction, drainage, roundabout construction, traffic signal modifications,
signing, freeway lighting, water main relocation, guardrail, landscaping and pavement markings and bridge
reconstruction with 36-inch x 49-inch precast concrete bulb-tee beams and bridge rehabilitation including
deck patching, substructure patching, shallow overlay and waterproofing membrane on US-10 westbound
from Seven Mile Road to the west city limits of Bay City, Bay County. This project includes a 5 year
materials and workmanship pavement warranty and a 2 year performance warranty on concrete surface
coating.

April 17, 2023

2302 006 $36,701,000.00

Prequalification Level:

TRUNKLINE
58.

NH 09101-201403

22-5551

4-4-23
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GRAND REGION

October 20, 2023

 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Bridge rehabilitation including fascia repairs and scour countermeasures on M-37 over Pere Marquette River
and Old US-131 over Paris Creek, Lake and Mecosta Counties. This project includes a 2 year concrete
surface coating warranty.

August 14, 2023

2302 005 $620,000.00

Prequalification Level:

TRUNKLINE
59.

M 43011-212527

September 8, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

9.21 mi of hot mix asphalt cold milling and resurfacing, crack treatment and pavement markings on M-61
from M-115 to the East Osceola County line and US-10 from Muskegon River to M-66 in the city of Evart,
Osceola County.  This project includes two 3-year materials and workmanship pavement warranties.

July 24, 2023

2302 017 $3,022,000.00

Prequalification Level:

TRUNKLINE
60.

M 67062-204136

November 14, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Install traffic signal dilemma zone systems (detections) for 9 locations on various routes in Kent, Mason,
Muskegon, Ottawa Counties.

April 14, 2023

2302 020 $509,000.00

Prequalification Level:

TRUNKLINE
61.

HSIP 41013-204951

November 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

8.34 mi of full depth concrete pavement repair, hot mix asphalt shoulder resurfacing and pavement markings
on I-96 From Whiteneyville Avenue to the Kent/Ionia County line, Kent County.

July 30, 2023

2302 048 $2,493,000.00

Prequalification Level:

TRUNKLINE
62.

IM 41024-210818

4-4-23
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NORTH REGION

August 25, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

5.20 mi of hot mix asphalt, ultra-thin overlay, shoulder gravel and pavement markings on Harrison Road
from M-55 to County Road 300E (Bradford Drive), Roscommon County. This is a Local Agency project.

July 5, 2023

2302 015 $744,000.00

Prequalification Level:

LOCAL AGENCY
63.

STUL 72000-208226

22-5554

June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

4.20 mi of hot mix asphalt ultra-thin overlay and pavement markings on County Road 100 from Teed Road
north to Higgins Lake Drive, Roscommon County.  This is a Local Agency project.

May 30, 2023

2302 040 $675,000.00

Prequalification Level:

LOCAL AGENCY
64.

STL 72000-206579

22-5564

August 26, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

2.00 mi of hot mix asphalt base crushing, shaping and resurfacing, aggregate shoulders and pavement
markings on Coates Highway from Coates Highway (West) to No. 1 Road, Manistee County. This is a Local
Agency project.

May 1, 2023

2302 043 $884,000.00

Prequalification Level:

LOCAL AGENCY
65.

STL 51000-206126

22-5588

August 26, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.20 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, aggregate shoulders,
guardrail and pavement markings on Maple Road from Merkey Road to 12th Street and on Merkey Road
from Maple Road to east of US-31, Manistee County.  This is a Local Agency project.

May 1, 2023

2302 045 $620,000.00

Prequalification Level:

LOCAL AGENCY
66.

STUL 51000-208251

22-5589
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September 24, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 8, 2023

1.83 mi of hot mix asphalt base crushing, shaping and resurfacing, permanent signing and pavement
markings on Miller Road from Richardson Road to west of Townline Road, Oscoda County. This is a Local
Agency project. This project will be constructed with an innovative contracting method, Fixed Price Variable
Scope.

July 10, 2023

2302 603 $631,000.00

Prequalification Level:

LOCAL AGENCY
67.

STL 68000-205344

22-5581

June 3, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

0.11 mi of rapid set latex overlay, concrete curb and gutter bridge approach, deck joint replacement, thrie
beam retrofit guardrail, and pavement markings on I-75 southbound over Old M-76, Roscommon County.

April 17, 2023

2302 002 $852,000.00

Prequalification Level:

TRUNKLINE
68.

IM 72061-213752

November 3, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

2.11 mi of cable median barrier and guardrail improvements on I-75 from Onaway Road to north of North
Central State Trail, Cheboygan County.

August 21, 2023

2302 021 $804,000.00

Prequalification Level:

TRUNKLINE
69.

HSIP 16091-214023

July 21, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

Bridge rehabilitation including epoxy overlay, deck patching and joint replacement on I-75BL over I-75,
Crawford and Roscommon Counties.  This project includes a 5 year epoxy overlay performance warranty.

April 10, 2023

2302 051 $1,027,000.00

Prequalification Level:

TRUNKLINE
70.

M 72093-216915

4-4-23
Page: 24 of 43

90



SUPERIOR REGION

September 22, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.96 mi of hot mix asphalt cold-in-place recycle and resurfacing and pavement markings on Van Buskirk
Road south of Midway Avenue, Gogebic County.  This is a Local Agency project.

June 19, 2023

2302 011 $776,000.00

Prequalification Level:

LOCAL AGENCY
71.

STL 27000-214914

22-5557

November 10, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of February 3, 2023

1.19 mi of bridge rehabilitation of 1 structure including concrete curb reconstruction beginning Northbound at
Pier 1 on the Mackinac Bridge in the village of Mackinaw City, Emmet County to Pier 17 on the Mackinac
Bridge, and hot mix asphalt resurfacing, joint replacement, and deck rehabilitation beginning at Pier 34 of
the Mackinac Bridge and ending at Pier 48 in the village of St. Ignace, Mackinac County. This project
includes a 3-year materials and workmanship pavement warranty and a 3-year pavement performance
warranty.

10 days after award

2302 008 $4,116,000.00

Prequalification Level:

MACKINAC BRIDGE
AUTHROITY

72.

M 86000-M00238

4-4-23
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METRO REGION

September 1, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.71 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, storm sewer, curb ramps
and pavement markings on Oakland Avenue from Davison South Service Drive southeasterly to southeast
of Tennyson Street in the city of Highland Park, Wayne County.  This is a Local Agency project.

April 1, 2023

2303 022 $1,532,000.00

Prequalification Level:

LOCAL AGENCY
73.

STU 82000-208977

22-5481

October 3, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.62 mi of concrete shared-use path, curb, gutter, sidewalk and ramps along Cranbrook Road from West
Maple Road to Fourteen Mile Road in the city of Birmingham, Oakland County. This is a Local Agency
project.

April 10, 2023

2303 029 $1,395,000.00

Prequalification Level:

LOCAL AGENCY
74.

TAU 63000-210951

23-5001

September 1, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.35 mi of hot mix asphalt cold milling and resurfacing, joint and crack repair, signing and pavement
markings on Huron River Drive from Pennsylvania Road northerly to north of Eureka Road in the city of
Romulus, Wayne County.

10 days after award

2303 035 $1,008,000.00

Prequalification Level:

LOCAL AGENCY
75.

STU 82000-215684

22-5566

September 19, 2025

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.53 mi of concrete shared-use path, curb, gutter, sidewalk and ramps, storm drain and pavement markings
on Woodward Avenue from Sylvan Avenue to Main Street and Main Street from Woodward Avenue to I-696
Service Drive in the city of Pleasant Ridge, Oakland County.  This is a Local Agency project.

10 days after award

2303 037 $1,813,000.00

Prequalification Level:

LOCAL AGENCY
76.

TAU 63051-210934-2

22-5185

4-4-23
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May 24, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.06 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, drainage, LED
enhanced crosswalk signs and pavement markings on 9 Mile Road from Cloverlawn Street to Pinecrest
Drive in the city of Ferndale, Oakland County.  This is a Local Agency project.

April 17, 2023

2303 039 $3,671,000.00

Prequalification Level:

LOCAL AGENCY
77.

STU 63000-210732

23-5004, 23-5044

October 17, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.99 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, curb ramps, signing and
pavement markings on McNichols Road from Telegraph Road (US-24) easterly to Lahser Road in the city of
Detroit, Wayne County.  This is a Local Agency project.

April 18, 2023

2303 056 $2,418,000.00

Prequalification Level:

LOCAL AGENCY
78.

ST 82000-216846

22-5482

December 16, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.49 mi of concrete reconstruction, hot mix asphalt surfacing, concrete box culvert, guardrail, signing and
pavement markings on Wayne Road at Ecorse Road in the city of Romulus, Wayne County. This is a Local
Agency project.

10 days after award

2303 069 $3,436,000.00

Prequalification Level:

LOCAL AGENCY
79.

STU 82000-209891

22-5484

September 16, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.04 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repair, curb ramps, signing and
pavement markings on Wayne Road from Palmer Road northerly to Cherry Hill Road in the city of Westland,
Wayne County.  This is a Local Agency project.

April 17, 2023

2303 070 $2,043,000.00

Prequalification Level:

LOCAL AGENCY
80.

STU 82000-215558

22-5596
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September 19, 2025

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

4.94 mi of hot mix asphalt cold milling and resurfacing, pavement repairs, concrete curb and gutter repairs,
drainage improvements, concrete patching, sidewalk ramp upgrades, traffic signals, signing, bridge
rehabilitation including healer/sealer, partial painting, bearing replacement, superstructure repair,
substructure repair, pressure relief joints, concrete surface coating and pavement markings on M-102 from
east of M-1 to M-53 and M-102 and I-75 N Ramp Winchester over I-75 in the cities of Detroit, Ferndale,
Hazel Park, Oak Park and Warren, Wayne, Oakland and Macomb Counties. This project includes a 5 year
and a 3 year materials and workmanship pavement warranty and a 2 year concrete surface coating
warranty. This project is an OJT VIP project. Please see Special Provision for Preparation and
Consideration of Bids on On-The-Job Training Voluntary Incentive Program Projects.

10 days after award

2303 001 $46,149,000.00

Prequalification Level:

TRUNKLINE
81.

NH 82143-210075-2 , ETC

21-5457, 22-5093, 22-5147, 23-5020

September 15, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge rehabilitation including deep overlay, epoxy overlay, bridge railing retrofit, bridge railing replacement,
expansion joint replacement, deck patching, guardrail replacement, sidewalk replacement and approach
work on South Huron Road and Sibley Road over I-275 and Miller Road over I-94 in the city of Dearborn,
Wayne County.  This project includes a 2 year concrete surface coating warranty and a 5 year epoxy overlay
warranty.

May 30, 2023

2303 002 $3,425,000.00

Prequalification Level:

TRUNKLINE
82.

M 82022-212847

October 27, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge rehabilitation including structural steel repairs, expansion joint, pier cap and bearing replacement,
heat straightening and substructure patching on various routes at nine bridge locations in the city of Detroit,
Wayne County.

May 1, 2023

2303 010 $2,914,000.00

Prequalification Level:

TRUNKLINE
83.

M 82023-212848
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September 30, 2027

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

15.04 mi of hot mix asphalt cold milling and resurfacing, concrete curb and gutter, asphalt stabilized crack
relief, culvert replacement, sewer, steel sheet piling, install headwalls, wingwalls, spillway, and guardrail,
bridge rehabilitation including epoxy overlay, concrete surface coating, superstructure repair, railing
replacement, heat straightening and pavement markings on I-75 from M-15 to the north Oakland County
line, Genesee and Oakland Counties. This project includes two 5 year materials and workmanship
pavement warranties, 5 year thin epoxy bridge deck overlay performance warranty, a 2 year warranty on
concrete surface coating, and a 2 year warranty on bridge coating.

10 days after award

2303 018 $138,680,000.00

Prequalification Level:

TRUNKLINE
84.

M 63173-209677 , ETC

July 1, 2024

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

4.56 mi of soft binder fiber micro-surface, concrete patching, overband crackfill, sidewalk ramp upgrades
and pavement markings on US-24BR from US-24 easterly to M-1 and US-24 from M-102 northerly to I-696
in the city of Southfield, Oakland County.

10 days after award

2303 048 $3,419,000.00

Prequalification Level:

TRUNKLINE
85.

NH 63052-213482
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UNIVERSITY REGION

May 15, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.20 mi of hot mix asphalt reconstruction, concrete curb, gutter and ramps, storm sewer, signing and
pavement markings on County Road from Dexter Road to US-23, Monroe County. This is a Local Agency
project.

10 days after award

2303 017 $955,000.00

Prequalification Level:

LOCAL AGENCY
86.

STUL 58000-213231

22-5597

October 20, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.88 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, guardrail and
pavement markings on Carpenter Road from Textile Road to US-12 and from Cloverlane Drive to Ellsworth
Road, Washtenaw County.  This is a Local Agency project.

July 17, 2023

2303 024 $1,376,000.00

Prequalification Level:

LOCAL AGENCY
87.

STU 81000-205638

22-5598

November 1, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.53 mi of hot mix asphalt cold milling and resurfacing, shared-use path, concrete curb and gutter and
pavement markings on Brown Street from Morrell Street to Michigan Avenue in the city of Jackson, Jackson
County.  This is a Local Agency project.

April 3, 2023

2303 026 $1,041,000.00

Prequalification Level:

LOCAL AGENCY
88.

STUL 38000-207186

23-5012

August 4, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.25 mi of full depth pavement removal, hot mix asphalt resurfacing, concrete curb, gutter and ramps and
pavement markings on Michigan Avenue from I-94WB off ramp to Hewitt Road, Washtenaw County. This is
a Local Agency Project.

May 1, 2023

2303 027 $1,335,000.00

Prequalification Level:

LOCAL AGENCY
89.

HICU 81000-213431

22-5599

4-4-23
Page: 30 of 43

96



November 15, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.53 mi of hot mix asphalt reconstruction of a roundabout, concrete curb and gutter, storm sewer, signing
and pavement markings on Dearing Road at McCain Road and Springport Road at Rives Junction Road,
Jackson County.  This is a Local Agency project.

10 days after award

2303 040 $1,344,000.00

Prequalification Level:

LOCAL AGENCY
90.

HSIP 38000-210343-2 , ETC

22-5448, 22-5468

August 18, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.60 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulder and pavement markings on
Chilson Road from Crooked Lake Road north to Beck Road, Livingston County. This is a Local Agency
project.

June 5, 2023

2303 064 $1,472,000.00

Prequalification Level:

LOCAL AGENCY
91.

STL 47000-210604

23-5007

September 22, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.71 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders, signs and pavement markings
on Whitmore Lake Road from Joy Road north to North Territorial Road, Washtenaw County. This is a Local
Agency project.

10 days after award

2303 065 $834,000.00

Prequalification Level:

LOCAL AGENCY
92.

STL 81000-214634

23-5006

November 10, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.78 mi of concrete shared-use path and sidewalk and ramp upgrades and drainage on Webb Road from
the east city limit of Dewitt to Old US-27, Clinton County.  This is a Local Agency project.

June 5, 2023

2303 071 $633,000.00

Prequalification Level:

LOCAL AGENCY
93.

TAU 19000-214284

23-5025
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August 25, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.33 mi of hot mix asphalt surface removal and resurfacing, aggregate base, concrete curb replacement and
pavement markings on Fowlerville Road from Van Buren Road north to the south village limits of Fowlerville,
Livingston County.  This is a Local Agency project.

June 6, 2023

2303 073 $834,000.00

Prequalification Level:

LOCAL AGENCY
94.

HIC 47000-214434

23-5008

May 24, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge replacement removal and replacement with 30-inch steel tub girders and cast-in-place concrete slab
and approach work on Finzel Road over Stony Creek, Monroe County.  This is a Local Agency project.

May 30, 2023

2303 239 $1,614,000.00

Prequalification Level:

LOCAL AGENCY
95.

BFPO 58000-212307

22-5576

August 25, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

47.51 mi of non-freeway signing upgrades on US-12 from the west Hillsdale County line to the north
Lenawee County line, Lenawee and Hillsdale Counties.

April 10, 2023

2303 046 $940,000.00

Prequalification Level:

TRAFFIC AND SAFETY
96.

NHG 30062-202656

August 18, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.32 mi of hot mix asphalt shoulder widening, shoulder gravel and shoulder corrugations on M-50 from
Valley Farm Road northwesterly to Lincoln Road, Jackson County.

June 12, 2023

2303 050 $510,000.00

Prequalification Level:

TRAFFIC AND SAFETY
97.

VRU 38073-132635
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September 19, 2027

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

7.46 mi of hot mix asphalt reconstruction and shoulder widening for flex route, construction of crash sites,
interchange reconfigurations, cold milling and resurfacing, bridge replacement and bridge rehabilitation of 9
structures including temporary widening, epoxy overlay, substructure and railing patching, concrete surface
coating, steel structure coating cleaning and coating and heat straightening, retaining wall, sound wall, ITS
equipment, drainage, signing, lighting and pavement markings on US-23 from south of M-36 to Spencer
Road, Livingston County. This project includes three 5 year materials and workmanship pavement
warranties, a 2 year performance warranty for the concrete surface coating and a 5 year pavement
performance warranty for the thin epoxy polymer bridge deck overlay. This project is an OJT VIP project
Please see Special provision for Preparation and Consideration of Bids on On-The-Job Training Voluntary
Incentive Program Projects.

April 21, 2023

2303 003 $144,704,000.00

Prequalification Level:

TRUNKLINE
98.

M 47013-210068 , ETC

June 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.39 mi of installation of high friction surface treatment on US-23 and M-14 Trilevel interchange ramps,
Washtenaw County.  This project includes a 5 year thin epoxy performance warranty.

May 2, 2023

2303 043 $518,000.00

Prequalification Level:

TRUNKLINE
99.

HSIP 81103-211818

October 20, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.86 mi of hot mix asphalt cold milling and resurfacing, concrete sidewalk ramp upgrades, shoulder gravel,
centerline and shoulder corrugations and pavement markings on M-99 from northwest of Cronk Road
northwesterly to Park Street in the city of Litchfield, Hillsdale County.

July 10, 2023

2303 081 $975,000.00

Prequalification Level:

TRUNKLINE
100
.

M 30033-208685
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SOUTHWEST REGION

September 29, 2023

2.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.28 mi of hot mix asphalt cold milling and resurfacing, aggregate shoulders and pavement markings on
East Bertrand Road from M-51 to the east Berrien County line, Berrien County. This is a Local Agency
project.

10 days after award

2303 021 $594,000.00

Prequalification Level:

LOCAL AGENCY
101
.

STU 11000-206395

22-5608

October 31, 2023

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.02 mi of hot mix asphalt cold milling and resurfacing, trench widening for paved shoulder, tree removal and
pavement markings on Lutz Road from Fairchild Road to the Prairie River, St. Joseph County. This is a
Local Agency project.

10 days after award

2303 036 $1,151,000.00

Prequalification Level:

LOCAL AGENCY
102
.

HSIP 78000-211868 , ETC

23-5016

June 1, 2024

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge rehabilitation including removal and replace portions, guardrail and approach work on Covered
Bridge Road over the St. Joseph County River, St, Joseph County.  This is a Local Agency project.

10 days after award

2303 058 $2,477,000.00

Prequalification Level:

LOCAL AGENCY
103
.

BFPO 78000-212287

23-5024

October 31, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

3.32 mi of hot mix asphalt overlay and pavement markings on Klinger Lake Road from Timm Road to
Banker Road, St. Joseph County.  This is a Local Agency project.

April 1, 2023

2303 059 $512,000.00

Prequalification Level:

LOCAL AGENCY
104
.

STL 78000-217884

23-5021
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November 30, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Longitudinal pavement marking application on trunklines, Berrien, Branch, Calhoun, Cass, Kalamazoo, St.
Joseph and Van Buren Counties.

May 1, 2023

2303 049 $1,893,000.00

Prequalification Level:

TRAFFIC AND SAFETY
105
.

HSIP 39000-207365
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BAY REGION

October 20, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2023 Statewide airport crack sealing at 16 airports.

May 1, 2023

2303 008 $582,000.00

Prequalification Level:

AERONAUTICS
106
.

 84053-133104

October 13, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge reconstruction including removal and replacement on Austin Road over the Maple River, Shiawassee
County.  This is a Local Agency project.

July 11, 2023

2303 012 $1,365,000.00

Prequalification Level:

LOCAL AGENCY
107
.

BFPO 76000-212308

22-5604

September 30, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.00 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk and ramps, signing
and pavement markings on Bristol Road from Fenton Road to Saginaw Street, Genesee County. This is a
Local Agency project.

April 15, 2023

2303 015 $1,450,000.00

Prequalification Level:

LOCAL AGENCY
108
.

ST 25000-207654

22-5595

June 30, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge reconstruction including deck replacement, guardrail and approach work on Sperry Road over the
Belle River, St. Clair County.  This is a Local Agency project.

May 1, 2023

2303 031 $616,000.00

Prequalification Level:

LOCAL AGENCY
109
.

BFPO 77000-212271

23-5005
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September 29, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

3.97 mi of hot mix asphalt cold milling, cold-in-place recycling and resurfacing, drainage, signing and
pavement markings on Garfield Road from Erikson Road north to Townline 16 Road and from Townline 16
north to Pinconning Road, Bay County.  This is a Local Agency project.

10 days after award

2303 033 $2,238,000.00

Prequalification Level:

LOCAL AGENCY
110
.

STL 09000-214491

22-5572

December 22, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Installation of traffic adaptive system with signal upgrades, controller interface and communications at 5
locations on Hill Road from Fenton Road to Saginaw Road, Genesee County. This is a Local Agency
project.

10 days after award

2303 041 $922,000.00

Prequalification Level:

LOCAL AGENCY
111
.

CRU 25400-120049

23-5023

May 31, 2024

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.01 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, guardrail and
pavement markings on Grand Blanc Road from west of Porter Road to Dort Highway (M-54), Genesee
County.  This is a Local Agency project.

June 5, 2023

2303 062 $1,897,000.00

Prequalification Level:

LOCAL AGENCY
112
.

EDC 25000-207675

23-5028

October 27, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge reconstruction including removal and replacement with a 36-inch x 49-inch prestressed concrete bulb
tee beams on Fenton Road over Thread Creek in the city of Flint, Genesee County. This is a Local Agency
project.

May 1, 2023

2303 066 $2,375,000.00

Prequalification Level:

LOCAL AGENCY
113
.

HIP 25000-206084

23-5030

4-4-23
Page: 37 of 43

103



October 27, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.96 mi of hot mix asphalt shared-use path and concrete sidewalk and ramps, and installation of a RRFB
crossing system on Morrish Road at Swartz Creek, Elms and Syring Elementary, and Swartz Creek Middle
School in the city of Swartz Creek, Genesee County.  This is a Local Agency project.

April 3, 2023

2303 072 $793,000.00

Prequalification Level:

LOCAL AGENCY
114
.

TA 25000-211462

23-5039

October 13, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.50 mi of hot mix asphalt base crushing, shaping and resurfacing, sidewalk ramps and pavement markings
on Main Street from Maple Street to east of the railroad and from the west village limits of Minden City to
Maple Street in the city of Minden, Sanilac County.  This is a Local Agency project.

10 days after award

2303 075 $755,000.00

Prequalification Level:

LOCAL AGENCY
115
.

STL 74000-206514

22-5531

November 10, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Application of special pavement markings on various routes, Arenac, Bay, Clare, Genesee, Gladwin, Gratiot,
Huron, Isabella, Lapeer, Midland, Saginaw, Sanilac, Shiawassee, St. Clair and Tuscola Counties.

May 22, 2023

2303 077 $810,000.00

Prequalification Level:

TRAFFIC AND SAFETY
116
.

HSIP 73000-207357

September 19, 2026

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.82 mi of hot mix asphalt cold milling, resurfacing and widening, aggregate shoulder, concrete curb, gutter
and sidewalk, sanitary sewer, water main and pavement markings on M-142 from M-53 to M-19 and from
Nugent Road to west of Joyce Drive in the city of Bad Axe, Huron County. This project includes a 3 year
materials and workmanship pavement warranty.

February 12, 2024

2303 005 $5,399,000.00

Prequalification Level:

TRUNKLINE
117
.

CM 32022-201413 , ETC

22-5301
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GRAND REGION

November 10, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge reconstruction including removal and replacement, riprap and approach work on 96th Avenue over
Black River Tributary, Ottawa County.  This is a Local Agency project.

10 days after award

2303 020 $3,549,000.00

Prequalification Level:

LOCAL AGENCY
118
.

BRT 70000-209821

22-5610

July 1, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.00 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and ramps, signing, traffic
signal and pavement markings on Ball Avenue from Leonard Street northerly to Knapp Street in the city of
Grand Rapids, Kent County.  This is a Local Agency project.

10 days after award

2303 025 $1,868,000.00

Prequalification Level:

LOCAL AGENCY
119
.

STU 41000-205601

23-5009

October 3, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.49 mi of hot mix asphalt surfacing and shared-use path, curb ramps, water main and pavement markings
52nd Street from Kalamazoo Avenue easterly to Breton Road in the city of Kentwood, Kent County. This is
a Local Agency project.

May 8, 2023

2303 054 $4,399,000.00

Prequalification Level:

LOCAL AGENCY
120
.

STU 41000-205689

23-5014

September 21, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.15 mi of hot mix asphalt surfacing, curb ramps and pavement markings on Northland Drive from 12 Mile
Road northerly to south of 14 Mile Road (M-57), Kent County.  This is a Local Agency project.

April 24, 2023

2303 055 $2,561,000.00

Prequalification Level:

LOCAL AGENCY
121
.

EDC 41000-205712

23-5018
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September 15, 2023

6.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Hot mix asphalt surfacing, concrete curb, gutter, sidewalk and ramps, storm sewer, signing and pavement
markings on South Main Street from the south city limits of Wayland to Sycamore Street in the city of
Wayland, Allegan County. This is a Local Agency project.

10 days after award

2303 067 $1,852,000.00

Prequalification Level:

LOCAL AGENCY
122
.

STL 03000-211686

23-5017

August 15, 2024

4.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Bridge rehabilitation including superstructure and partial substructure removal, guardrail and approach work
on 18 Mile Road over the Rogue River, Kent County.  This is a Local Agency project.

April 1, 2023

2303 068 $1,125,000.00

Prequalification Level:

LOCAL AGENCY
123
.

BFPO 41000-212261

23-5019

June 14, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

1.00 mi of hot mix asphalt reconstruction and intersection widening and pavement markings on 100th Street
SE from East Paris Ave east to Patterson Ave, Kent County.  This is a Local Agency project.

10 days after award

2303 076 $1,571,000.00

Prequalification Level:

LOCAL AGENCY
124
.

STL 41000-215916

23-5036

November 17, 2023

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.50 mi of concrete pavement inlay, hot mix asphalt resurfacing, concrete curb and gutter, aggregate base,
signing and pavement markings on I-196BL from 84th Ave east to I-196, Ottawa County. This Project
includes a 5 year materials and workmanship pavement warranty.

May 30, 2023

2303 004 $2,839,000.00

Prequalification Level:

TRUNKLINE
125
.

NH 70023-216629

4-4-23
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NORTH REGION

November 9, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

76.73 mi of non-freeway signing upgrades on M-32, M-33 and M-65 in the villages of Hillman and Posen,
Alpena, Montmorency and Preque Isle Counties.

August 7, 2023

2303 079 $1,173,000.00

Prequalification Level:

TRAFFIC AND SAFETY
126
.

STG 60021-202911

November 22, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Application of long line pavement markings on various routes, Alcona, Alpena, Antrim, Arenac, Benzie,
Charlevoix, Cheboygan, Crawford, Emmet, Grand Traverse, Iosco, Kalkaska, Leelanau, Manistee,
Missaukee, Montmorency, Ogemaw, Oscoda, Otsego, Presque Isle, Roscommon and Wexford Counties.

May 8, 2023

2303 080 $2,610,000.00

Prequalification Level:

TRAFFIC AND SAFETY
127
.

HSIP 69023-207364

May 24, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Construction of temporary crossovers on I-75 over Trowbridge Road, Cheboygan County.

September 5, 2023

2303 006 $1,317,000.00

Prequalification Level:

TRUNKLINE
128
.

IM 16093-211424

September 27, 2024

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.23 mi of rest area site, building reconstruction, hot mix asphalt reconstruction, concrete curb, gutter and
sidewalk, drainage, signage, and pavement markings on I-75NB Gaylord Rest Area in the city of Gaylord,
Otsego County.

September 5, 2023

2303 007 $4,950,000.00

Prequalification Level:

TRUNKLINE
129
.

NH 69013-212025

4-4-23
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September 19, 2026

5.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.15 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramp upgrades, storm sewer
improvements, bridge rehabilitation including epoxy overlay and bearing replacements and pavement
markings on US-31/M-37/M-72/M-22 from west of US-31/M-37/Division Street easterly to north side of M-37
North/Garfield Avenue in the city of Traverse City, Grand Traverse County. This project includes two 5 year
materials and workmanship pavement warranties and a 5 year performance warranty.

September 5, 2023

2303 011 $22,728,000.00

Prequalification Level:

TRUNKLINE
130
.

NH 28013-131655 , ETC

21-5301, 22-5479, 22-5562

August 18, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

22.96 mi of overband crack fill, chip seal, fog seal and pavement markings on M-88 from Fourth Street north
to Park Street and from Ellsworth Road north to US-31, on M-93 from Military Road north to M-72 and on M-
18 from Flooter Road north to M-72, Antrim, Roscommon and Crawford Counties. This project includes two
2 year pavement performance warranties.

June 5, 2023

2303 047 $2,168,000.00

Prequalification Level:

TRUNKLINE
131
.

NH 05031-211362

July 14, 2023

3.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

2.79 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter and sidewalk ramps and
pavement markings on US-31/M-37 from Airport Road to Bay Street in the city of Traverse City, Grand
Traverse County.  This project includes a 3 year materials and workmanship pavement warranty.

May 15, 2023

2303 053 $2,273,000.00

Prequalification Level:

TRUNKLINE
132
.

NH 28012-213383

4-4-23
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SUPERIOR REGION

October 20, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.54 mi of hot mix asphalt reconstruction, concrete sidewalk and ramps, sanitary and storm sewer,
watermain and pavement markings on Meridian Street from West Easterday Avenue to 4th Avenue, City of
Sault Ste. Marie, Chippewa County.  This is a Local Agency project.

10 days after award

2303 023 $2,568,000.00

Prequalification Level:

LOCAL AGENCY
133
.

STUL 17000-208179

23-5010

August 18, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

0.79 mi of hot mix asphalt base crushing, shaping and resurfacing, aggregate shoulders, slope restoration
and pavement markings on Atlantic Avenue from Erickson Drive to Allouez Street, Houghton County.  This is
a Local Agency project.

10 days after award

2303 028 $514,000.00

Prequalification Level:

LOCAL AGENCY
134
.

STUL 31000-208315

22-5606

November 22, 2023

0.00 % DBE participation required

Letting Call:

Project:

Start Date:

Completion Date:

Local Agreement:

Letting of March 3, 2023

Application of longitudinal pavement markings on various trunkline routes, Alger, Baraga, Chippewa, Delta,
Dickinson, Gogebic, Houghton, Iron, Keweenaw, Luce, Mackinac, Marquette, Menominee, Ontonagon, and
Schoolcraft Counties.

April 14, 2023

2303 078 $2,642,000.00

Prequalification Level:

TRAFFIC AND SAFETY
135
.

HSIP 21000-207368

4-4-23
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Michigan Department of Transportation 
Contracts Services Division – Procurement Card 

Fiscal Year 2023 – 1st & 2nd Quarter 
(October 1, 2022 – March 31, 2023) 

 
The Michigan Department of Transportation processed 21,583 Procurement Card transactions 
totaling $9,401,666 in the first and second quarter of Fiscal Year 2023.    
 

 
 
 
 
The below list of transaction types are monitored by MDOT according to DTMB guidelines.  The 
frequency of these reviews is also listed.   
 

Type of Transactions Frequency 
 Split Transactions Quarterly 
 Low Usage Quarterly 
 Sales Tax Quarterly 
 Amazon Purchases Quarterly 
 Gas Quarterly 
 Cited Authority  Weekly 
 Emergency Purchases Monthly 
 Services on PCards Daily 
 DOBJ Object Codes Daily 
 Office of Commission Audit Random Audit Annual 
 Hotel Purchases Biweekly 
 Departure Report As Needed 
 Supervisor Review Monthly 
 MCC Codes Quarterly 
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State Transportation Commission 

Quarterly Bid Justification Summary

1st Quarter 
FY 2023
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Let Projects 

Current Programmed Projects (12/2022) 

Benchmark Programmed Projects (9/26/22) 

Letting 

Month 

Final 
Engineer's 

Estimate 

Low 

Bid 

Percent 
Over/ 

Under 

OCT $78.12 $90.67 16.07% 

NOV $178.94 $198.24 10.79% 
DEC $183.27 $194.11 5.91% 

JAN 

FEB 

MAR 
APR 

MAY 

JUN 

JUL 

AUG 

SEPT 

YID $440.33 $483.02 9.70% 

This chart excludes rejected bids and includes FPVS projects. 
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This scatter chart is a visual representation of where trunkline bids fell within the target range of +/‐ 10 percent (blue shaded area). It was created using low‐bid data. It 
includes contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

Individual project justification data (when budget exceeds 10%), are further examined in graphs/tables later in this report.  MDOT justifies projects on a case per case basis 
after analyzing the project and bid tab results. For FY 2023, Qtr. 1, a total of 89 trunkline bids were received with 64 of those bids under $5M, and 25 bids ranged from $5.1M ‐ 
$53.8M.  Of those bids, 3.4% (3 bids) were rejected. 47.2% (42 bids) fell within the +/‐ 10%, 11.2% (10 bids) fell below ‐10%, and 38.2% (34 bids) fell above +10%. 
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This scatter chart is a visual representation of where trunkline bids fell within the target range of +/‐ 10 percent (blue shaded area) for contracts that are below $5 million.  It 
was created using low‐bid data. It includes contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

During FY 2023 (Qtr. 1), 64 trunkline bids ranging from $0‐$5M were released, and 1 was rejected (2%). 50% (32 bids) fell within the +/‐ 10% range, 14% (9 bids) fell below ‐
10%, and 34% (22 bids) fell above +10%. 
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This scatter chart is a visual representation of where local agency bids fell within the target range of +/‐ 10 percent (blue).  It was created using low‐bid data. It includes 
contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

Individual project justification data (when budget exceeds 10%), are further examined in graphs/tables later in this report. During FY 2023 (Qtr. 1), 100 local agency bids 
were received. Of those bids, 7% (7 bids) were rejected; 53% (53 bids) fell between +/‐10%; 30% (30 bids) fell below ‐10%; and 10% (10 bids) fell above +10%.  

‐50.00%

‐30.00%

‐10.00%

10.00%

30.00%

50.00%

70.00%

$0 $2,000,000 $4,000,000 $6,000,000 $8,000,000 $10,000,000 $12,000,000

Pe
rc
en

t L
ow

 B
id
 is
 o
ve
r/
un

de
r E

ng
in
ee
rs
 E
st
im

at
e

FY 2023 ‐ QTR 1 Report
All Local Agency Contracts

Percent Over/Under
Bids Released Bids Rejected

115



N
N 

/ 

This graph provides a visual representation of the trunkline program’s engineers estimate accuracy. This chart was created using let data. It includes rejected bids and excludes fixed price 
variable scope (FPVS) and demolition (real estate) contracts. 

46.6% of contracts fell within the +/‐ 10 percent target range. 11.4% fell under the ‐10% range, indicating the engineers estimate was over‐estimated.  42.0% fell over the +10% range indicating 
the engineers estimate was under‐estimated. 

Trunkline contracts typically hold/include more risk when contrasted with LAP projects making it challenging to accurately predict unit prices. Trunkline projects are also larger and more 
complex often with tightened schedules and multiple maintaining traffic constraints. 
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This graph provides a visual representation of the local agency program’s engineers estimate accuracy. This chart was created using let data. It includes rejected bids and excludes fixed 
price variable scope (FPVS) and demolition (real estate) contracts.   

53% of contracts fell within  the +/‐ 10 percent target range. 30% fell under the ‐10% range, indicating the engineers estimate was over‐estimated.  17% fell over the +10% range 
indicating the engineers estimate was under‐estimated.
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* This graph is MDOT’s educated guess as to the reasons why the bids differed from the estimate.

It contains the main justification factors for trunkline/local agency contracts combined. Individual contract’s justifications may include multiple factors. This graph conveys the frequency 
breakdown (by %) of 6 main factors (unique items of work, maintaining traffic restrictions, project location, project schedule, small item quantity, and other) that are driving bids higher in this 
quarter. "Other" factors include items such as site conditions, non‐production methods, unknown utilities, dated infrastructure, and railroad coordination. Unique items of work consist of new 
items such as vertical lift bridge elevator, station grading, tied concrete block mat, and shared use path that lack bid history. 

Maintaining Traffic Restrictions, 
35%

Other, 13%

Project Location, 26%

Project Schedule, 17%

Small Item Quantity, 5%
Unique Items of Work, 4%

Justification Factors (Frequency Percentages)
Trunkline / Local Agency Contracts Combined

FY 2023 ‐ Quarter 1 Report
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* This graph is MDOT’s educated guess as to the reasons why the bids differed from the estimate.

This annual summary graph contains the main justification factors for trunkline/local agency contracts combined. Individual contract’s 
justifications may include multiple factors. This graph conveys the frequency breakdown by percent that each factor is used in FY 2023 (ytd) 
justifications that are driving bids higher.
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This graph contains the pay items found to be bid higher than the engineers estimate with an aggregated total of 2% or more for Qtr. 1 justifications. This graph 
includes bid items for contracts pending award.  The main items found to be bid higher than the engineers estimate include minor traffic devices; hot  mix asphalt; 

traffic regulator control; excavation, earth; drainage structures; shoulder, class II; structures, rehabilitation, rem portions; aggregate base; cofferdam, left in place, 
spec; shared use path; structures, rem portions. Flucuating labor and material costs are impacting the trucking of materials likely causing hot mix asphalt items to be 
bid higher than estimated. Sub‐standard soils require special design for cofferdams, increasing the complexity and costs. Night work, part‐width construction, and 
urban area paving are also impacting overall prices. 
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Letting 
Date

Contract Id
Letting Call 

Number
Region

 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent

11/4/2022 04000-215387   047 North Region $554,700.50 $607,971.30 $53,270.80 9.60%

12/2/2022 10031-214467   015 North Region $1,466,540.91 $1,434,953.23 -$31,587.68 -2.15%

12/2/2022 50000-212959   022 Metro Region $103,629.50 $95,304.10 -$8,325.40 -8.03%

12/2/2022 51011-210867   030 North Region $379,074.34 $495,386.81 $116,312.47 30.68%

12/2/2022 73000-212045-2 043 Bay Region $930,546.70 $1,525,514.82 $594,968.12 63.94%

Single Bidder Report for Trunkline/Local Agency Contracts with Low Bid > $500k              
Fiscal Year 2023 (YTD)

* Notes rejected items. Data from previous quarters is shaded to highlight the current quarter.  For projects where the low bid exceeds 10%, more 
information regarding justification or reject all is contained in the following pages.121



Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82000-208973  003
Metro 

Region

0.31 mi of concrete pavement with integral 
curb, storm sewer, curb ramps, concrete 

sidewalk, signing and pavement markings on 
Caniff Street from Conant Street northeasterly 

to Buffalo Street in the cities of Hamtramck 
and Detroit, Wayne County.  This is a Local 

Agency project.

Mark Anthony 
Contracting, Inc.

 $      1,057,387.43  $      1,199,585.00  $        142,197.57 13.45%

Maintaining 
traffic 

restrictions; 
other 

Excavation, earth; 
embankment, CIP; 

underdrain, 
subgrade, 6 inch; 
conc pavt, with 
integral curb. 

Nonreinforced, 9 
inch

Florence Cement 
Company

 $      1,057,387.43  $      1,266,332.26  $        208,944.83 19.76%

Angelo Iafrate 
Construction Company

 $      1,057,387.43  $      1,535,345.50  $        477,958.07 45.20%

F.H. Paschen, S.N. 
Nielsen & Associates

 $      1,057,387.43  $      1,546,335.13  $        488,947.70 46.24%

Major Contracting Group, 
Inc.

 $      1,057,387.43  $      1,656,924.31  $        599,536.88 56.70%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

46061-131769  007
University 

Region

13.92 mi of hot mix asphalt cold milling and 
resurfacing, shoulder widening, drainage 
improvements, guardrail, ITS work, signal 

modernization, signing, pavement marking, 
roundabout construction on US-127 at US-
223, US-127 from US-12 to Junction Road 

and on US-223 from US-127 to east of 
Brooks Highway, and US-223 from Rome 
Road east to Stoddard Road, Lenawee 

County.  This project includes three 5 year 
materials and workmanship pavement 
warranties and a 3 year materials and 

workmanship pavement warranty.

Michigan Paving and 
Materials Company

 $    34,533,740.56  $    40,273,515.34  $     5,739,774.78 16.62%

Maintaining 
traffic 

restrictions; 
project 

schedule

Hot mix asphalt; 
minor traffic devices; 

traffic regulator 
control.

Rieth-Riley Construction 
Co., Inc.

 $    34,533,740.56  $    50,776,345.23  $   16,242,604.67 47.03%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

31012-212199  008 01020

Bridge rehabilitation including replacement of 
elevator and install false decking under span 
11 on US-41/M-26 over Portage Lake in the 
cities of Houghton and Hancock, Houghton 

County.

Zenith Tech, Inc.  $      3,209,725.00  $      4,341,528.00  $     1,131,803.00 35.26%

Unique items 
of work; 
project 
location

Vertical lift bridge 
elevator; bridge 

elevator demolition.

Anlaan Corporation  $      3,209,725.00  $      4,694,825.00  $     1,485,100.00 46.27%

Hebert Construction Co.  $      3,209,725.00  $      5,578,427.31  $     2,368,702.31 73.80%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

16033-208357  010
North 

Region

3.32 mi of hot mix asphalt reconstruction, 
concrete box culvert replacement, drainage, 

sanitary sewer, signing and pavement 
markings on US-23 from Huron Avenue to Mill 
Creek Discovery Park entrance, in the village 
of Mackinaw City, Cheboygan County.  This 

project includes a 5 year materials and 
workmanship pavement warranty.

M & M Excavating 
Company

 $    13,465,977.59  $    15,746,188.18  $     2,280,210.59 16.93%
All Bids 
Rejected

J & N Construction, LLC  $    13,465,977.59  $    16,577,753.65  $     3,111,776.06 23.11%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

49025-214354  013
Superior 
Region

Bridge rehabilitation includes expansion joint 
replacement, pier cap and bearing 

replacement and zone painting in the city of 
Saint Ignace, Mackinac County.

Anlaan Corporation  $      3,233,690.51  $      4,537,264.32  $     1,303,573.81 40.31%

Maintaining 
traffic 

restrictions; 
project 

schedule

Substructure conc; 
structures, 

rehabilitation, rem 
portions; support, 

column, temp; steel 
structure, cleaning, 
partial; minor traffic 

devices.

Zenith Tech, Inc. 3233690.51 4625741.65  $     1,392,051.14 43.05%

Grand River Construction, 
Inc.

 $      3,233,690.51  $      6,723,542.72  $     3,489,852.21 107.92%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

61151-201293  014
Grand 
Region

Bridge reconstruction including removal and 
replacement and approach work on US-31BR 

over the Black Creek in the city of Norton 
Shores, Muskegon County. 

Anlaan Corporation  $      8,853,198.56  $    10,408,302.59  $     1,555,104.03 17.57%

Project 
schedule; 

project 
location

Structures, rem; 
cofferdam, left in 

place, spec.

Hardman Construction, 
Inc.

 $      8,853,198.56  $    10,434,012.92  $     1,580,814.36 17.86%

Milbocker and Sons, Inc.  $      8,853,198.56  $    11,562,472.44  $     2,709,273.88 30.60%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

29022-113221  017 Bay Region

6.59 mi of hot mix asphalt cold milling and 
resurfacing, pavement repairs, 2 culvert 
replacements, indirect left turns, signing, 

guardrail, carpool lot resurfacing and Bridge 
rehabilitation including shallow overlay deck 
patching, superstructure and substructure 

repair, approach work and pavement 
markings on US-127 from M-57 to north of 
Bagley Road and US-127 over Bad River, 

Bear Creek and Wolf Creek, Gratiot County. 
This project includes a 2 year concrete 

surface coating warranty.

Michigan Paving and 
Materials Company

 $    26,844,511.31  $    35,426,580.37  $     8,582,069.06 31.97%
All Bids 
Rejected

Rieth-Riley Construction 
Co., Inc.

 $    26,844,511.31  $    36,237,500.71  $     9,392,989.40 34.99%

Central Asphalt, Inc.  $    26,844,511.31  $    42,564,263.42  $   15,719,752.11 58.56%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

13033-208435  036
Southwest 

Region

0.232 miles of hot mix asphalt resurfacing and 
guardrail reconstruction, bridge rehabilitation 

including deep overlay, partial deck 
replacement, expansion joint replacement, 

structural steel repair, substructure patching, 
concrete surface coating, full depth deck and 

steel repairs, signal work, lighting and 
approach work on M-96 (Columbia Avenue) 

over I-194 in the city of Battle Creek, Calhoun 
County. This project includes a 2 year 

concrete surface coating warranty.

Miller LS Bridge 
Construction, LLC

 $      3,335,716.00  $      3,941,409.05  $        605,693.05 18.16%
All Bids 
Rejected

Anlaan Corporation  $      3,335,716.00  $      4,067,506.65  $        731,790.65 21.94%
Milbocker and Sons, Inc.  $      3,335,716.00  $      4,624,372.26  $     1,288,656.26 38.63%

C. A. Hull Co., Inc.  $      3,335,716.00  $      5,279,629.68  $     1,943,913.68 58.28%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

73000-212045-
2 

043 Bay Region

0.57 mi of hot mix asphalt shoulder, guardrail 
repairs and slope stabilization on Kochville 
Road from Cardinal Square east to Davis 
Road, Saginaw County.  This is a Local 

Agency project.

Action Traffic 
Maintenance, Inc.

 $         930,546.70  $      1,525,514.82  $        594,968.12 63.94%
Unique items 

of work

Guardrail, rem, 
modified; station 
grading; trenchin, 

modified; tied conc 
block mat; guardrail, 
type B; minor traffic 

devices; traffic 
regulator control.

124



Justification / Rejection Report December 2022 Lettings

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25000-207698  045 Bay Region

1.59 mi of hot mix asphalt shared-use path, 
concrete curb, gutter and ramps, storm 
sewer, timber boardwalk and pavement 
markings along Perry Road Trail from 
Mancour Drive to west of Gale Road, 

Genesee County.  This is a Local Agency 
project.

L.J. Construction, Inc.  $      1,682,017.00  $      1,917,467.50  $        235,450.50 14.00%
All Bids 
Rejected

Zito Construction  $      1,682,017.00  $      1,926,550.58  $        244,533.58 14.54%
Superior Contracting 

Group L.L.C.
 $      1,682,017.00  $      2,089,546.50  $        407,529.50 24.23%

Fonson Company, Inc.  $      1,682,017.00  $      2,422,837.59  $        740,820.59 44.04%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82000-212676  052
Metro 

Region

1.10 mi of hot mix asphalt cold milling and 
resurfacing, concrete base course, storm 
sewer, curb ramps, signing and pavement 

markings on Oakwood Boulevard from west of 
Beech Street southeasterly to west of 

Rotunda Drive in the city of Dearborn, Wayne 
County.  This is a Local Agency project.

F.H. Paschen, S.N. 
Nielsen & Associates

 $      6,675,294.47  $      9,164,099.96  $     2,488,805.49 37.28%
All Bids 
Rejected

Major Contracting Group, 
Inc.

 $      6,675,294.47  $      9,452,955.23  $     2,777,660.76 41.61%

Pro-Line Asphalt Paving 
Corp.

 $      6,675,294.47  $    10,029,842.38  $     3,354,547.91 50.25%

Pamar Enterprises, Inc.  $      6,675,294.47  $    10,979,256.02  $     4,303,961.55 64.48%
DiPonio Contracting, LLC  $      6,675,294.47  $    11,069,564.78  $     4,394,270.31 65.83%

Angelo Iafrate 
Construction Company

 $      6,675,294.47  $    13,015,598.07  $     6,340,303.60 94.98%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

73000-212311  053 Bay Region

0.54 mi of hot mix asphalt cold milling and 
resurfacing, storm sewer upgrades, signing 

and pavement markings on Front Street from 
Peet Road north to Liberty Street in the 

village of Chesaning, Saginaw County.  This 
is a Local Agency project.

Champagne and Marx 
Excavating, Inc.

 $      1,045,727.20  $      1,219,869.84  $        174,142.64 16.65%
Maintaining 

traffic 
restrictions

Trenching; drainage 
structure items; hot 

mix asphalt; turf 
establishment, 
performance.

Crawford Contracting, Inc.  $      1,045,727.20  $      1,305,551.48  $        259,824.28 24.85%

Rohde Bros. Excavating, 
Inc.

 $      1,045,727.20  $      1,348,319.00  $        302,591.80 28.94%

Fessler & Bowman, Inc.  $      1,045,727.20  $      1,408,196.00  $        362,468.80 34.66%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

58000-212218  059
University 

Region

0.10 mi of hot mix asphalt approach, earth 
excavation, storm sewer, signing, slope 
restoration and pavement markings on 

Newburg Road at GTW Railroad, Monroe 
County.  This is a Local Agency project.

Erie Construction, LLC  $         433,878.25  $         546,268.00  $        112,389.75 25.90%
Project 

schedule; 
other

Embankment; 
aggregate base; 

steel casing pipe, 42 
inch, jacked in 
place; drainage 

items; minor traffic 
devices.

All Star Power Excavation 
LLC

 $         433,878.25  $         586,218.00  $        152,339.75 35.11%

DiPonio Contracting, LLC  $         433,878.25  $         706,403.30  $        272,525.05 62.81%
Fonson Company, Inc.  $         433,878.25  $         710,916.29  $        277,038.04 63.85%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

28000-207712  064
North 

Region

Bridge rehabilitation including superstructure 
replacement with steel beams and approach 
work on North Cass Street over Boardman 

River and South Union Street over Boardman 
River in the city of Traverse City, Grand 
Traverse County. This is a Local Agency 

project.

Grand River Construction, 
Inc.

 $      2,905,211.00  $      3,900,063.85  $        994,852.85 34.24%

Maintaining 
traffic 

restrictions; 
project 
location

Structures, rem 
portions; minor 
traffic devices.

Milbocker and Sons, Inc.  $      2,905,211.00  $      4,349,807.30  $     1,444,596.30 49.72%
Hardman Construction, 

Inc.
 $      2,905,211.00  $      4,423,344.73  $     1,518,133.73 52.26%

Anlaan Corporation  $      2,905,211.00  $      4,829,000.00  $     1,923,789.00 66.22%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

17032-211044  069
Superior 
Region

0.36 mi of hot mix asphalt cold milling and 
resurfacing, sidewalk ramps, drainage 

structure repairs, brick paver crosswalk 
removals and pavement markings on I-75BS 
from Power Canal to Portage Avenue in Sault 

Ste Marie, Chippewa County.

Payne & Dolan Inc.  $         732,207.97  $      1,113,108.22  $        380,900.25 52.02%

Project 
schedule; 

maintaining 
traffic 

restrictions

Sidewalk ramp; 
drainage structure 

repair items; hot mix 
asphalt; minor traffic 

devices.

Bacco Construction 
Company

 $         732,207.97  $      1,226,014.41  $        493,806.44 67.44%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

76012-208867  070 Bay Region

7.21 mi of single course chip seal with fog 
seal, bump grinding, shoulder gravel, 
pavement markings, culvert removal, 

construction of proposed culvert on Wilkinson 
and M-52 to Johnstone and M-52 Northbound 
and Southbound on Shiawassee County This 

project includes a 2 year pavement 
performance warranty.

Anlaan Corporation  $      3,634,406.98  $      4,448,352.00  $        813,945.02 22.40%

Project 
schedule; 

maintaining 
traffic 

restrictions

Minor traffic devices; 
structures, rem; 

cofferdams, left in 
place

Fessler & Bowman, Inc.  $      3,634,406.98  $      5,323,006.50  $     1,688,599.52 46.46%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

77023-201409  002 Bay Region

9.60 mi of three course hot mix asphalt 
overlay, selective hot mix asphalt 

reconstruction, concrete curb and gutter, 
culverts, sewer, drainage, guardrail, signing 
and pavement markings on I-69WB from M-

19 to Taylor Road, St. Clair County.  This 
project includes two 5 year materials and 
workmanship pavement warranties. This 
project is an OJT VIP project. Please see 

Special Provision for Preparation and 
Consideration of Bids on On-The-Job Training 

Voluntary Incentive Program Projects.

Ace-Saginaw Paving 
Company

 $    24,380,096.20  $    26,817,672.69  $     2,437,576.49 10.00%

Maintaining 
traffic 

restrictions; 
project 

schedule 

Temp Conc Barrier; 
minor traffic devices.

Ajax Paving Industries, 
Inc.

 $    24,380,096.20  $    27,128,067.16  $     2,747,970.96 11.27%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25092-132779  004 Bay Region

6.91 mi of hot mix asphalt cold milling and 
resurfacing, intersection safety improvement, 

culvert replacement, center left turn lane 
extensions, guardrail upgrades, signing, water 

main and sanitary sewer relocation, scour 
protection on 2 structures and pavement 

markings on M-15 from Potter Road to Dodge 
Road and on M-54 over the Flint River and M-

25 over Dixie Park Plat Drain, St. Clair and 
Genesee Counties.

Ajax Paving Industries, 
Inc.

 $      8,564,708.68  $    11,278,216.43  $     2,713,507.75 31.68%

Small item 
quantity; 
project 

location; 
maintaining 

traffic 
restrictions

Excavation, Earth; 
Subbase, CIP; 

aggregate base; 
approach, class II; 
shoulder, class II, 
modified; hot mix 

asphalt; minor traffic 
devices; traffic 

regulator control; 
steel sheet piling, 
permanent; riprap, 

spec, class I.

Ace-Saginaw Paving 
Company

 $      8,564,708.68  $    11,306,986.27  $     2,742,277.59 32.02%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

49031-203783  006
Superior 
Region

9.97 mi of hot mix asphalt crushing, shaping 
and resurfacing, drainage, signal work and 
pavement markings on M-117 from US-2 to 
the north Mackinac County line, Mackinac 
County.  This project includes two 5 year 

materials and workmanship pavement 
warranties.

Bacco Construction 
Company

 $      6,441,704.09  $      7,493,273.32  $     1,051,569.23 16.32%

Maintaining 
traffic 

restrictions; 
other

Clearing; hot mix 
asphalt; hot mix 

asphalt base 
crushing and 

shaping;shoulder, 
class II. 

Payne & Dolan Inc.  $      6,441,704.09  $      7,796,220.97  $     1,354,516.88 21.03%

Justification / Rejection Report November 2022 Lettings

127



Justification / Rejection Report November 2022 Lettings

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

17072-201214  007
Superior 
Region

8.10 mi of hot mix asphalt base crushing, 
shaping and resurfacing, culverts, storm 
sewer improvements, guardrail, signal 
improvements, signing and pavement 

markings on M-129 from north of 10 Mile 
Road northerly to 18th Avenue in the city of 

Sault Ste Marie, Chippewa County.  This 
project includes two 5 year materials and 

workmanship pavement warranties.

Payne & Dolan Inc.  $      6,766,435.49  $      7,766,494.17  $     1,000,058.68 14.78%

Maintaining 
traffic 

restrictions; 
project 

location.

Embankment; 
excavation, earth; 

hot mix asphalt base 
crushing and 

shaping; storm 
sewer; drainage 

structures; hot mix 
asphalt; concrete 
curb and gutter. 

Bacco Construction 
Company

 $      6,766,435.49  $      9,285,759.10  $     2,519,323.61 37.23%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

56051-210348  008 Bay Region

0.23 mi of construction of thru/right turn lane 
on US-10BR northbound and a right turn lane 
on westbound Wackerly Street, concrete curb 

and gutter, sidewalk and sidewalk ramps, 
sewer, drainage, signal modernization and 
pavement markings in the city of Midland, 
Midland County.  This project includes a 5 
year materials and workmanship pavement 

warranty.

Crawford Contracting, Inc.  $      1,221,897.38  $      1,448,193.36  $        226,295.98 18.52%

Small item 
quantity; 
project 

location; other

Monitoring well, 
abandon; 

excavation, earth; 
non-hazardous 
contaminated 

material handling 
and disposal, LM; 
project clean up; 

driveway 
maintenance, 
commercial; 

drainage structure 
covers; bentonite 
plugs; dewatering 

system for 
petroleum 

contaminated 
groundwater, site; 

hemispherical video 
detection  camera; 
strain pole, steel, 6 

bolt 36 foot
J. Ranck Electric, Inc.  $      1,221,897.38  $      1,748,698.79  $        526,801.41 43.11%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

52032-204069   014
Superior 
Region

0.66 mi of hot mix asphalt reconstruction, 
concrete curb, gutter and sidewalk ramps, 

storm sewer, drainage repairs, bridge 
approaches, water main, sanitary sewer and 

pavement markings on M-35 from Smith 
Street to the east branch of the Escanaba 

River, Marquette County.  This project 
includes a 5 year materials and workmanship 

pavement warranty.

A. Lindberg & Sons, Inc.  $      3,710,404.86  $      4,363,140.96  $        652,736.10 17.59%

Maintainig 
traffic 

restrictions; 
project 

schedule. 

Sewer items; 
drainage structure 

items; hot mix 
asphalt 

Bacco Construction 
Company

 $      3,710,404.86  $      4,410,117.85  $        699,712.99 18.86%

Payne & Dolan Inc.  $      3,710,404.86  $      4,517,640.48  $        807,235.62 21.76%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

66012-211554  016
Superior 
Region

Bridge rehabilitation of 3 structures including 
deep overlay, epoxy overlay, joint 

replacement, deck patching, brush block and 
railing patching, substructure patching, curb 
and gutter, guardrail and approach work on 

US-45 over the east branch of the Ontonagon 
River, M-64 over Mineral River and M-69 over 

Paint River.  This project includes a 5 year 
performance warranty for the thin epoxy 

polymer bridge deck overlay.

Hebert Construction Co.  $      2,027,912.30  $      2,897,110.64  $        869,198.34 42.86%
Project 

location; other 

Hot mix asphalt; 
reinforced concrete 
bridge approach; 
limited deflection 

temp conc barrier; 
conc, grade 4500; 

hand chipping, other 
than deck; 
structures, 

rehabilitation, rem 
portions; minor 
traffic devices. 

Zenith Tech, Inc.  $      2,027,912.30  $      3,373,544.29  $     1,345,631.99 66.36%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

03034-201328  019
Grand 
Region

Bridge rehabilitation including deck 
replacement, deep overlay, epoxy overlay, full 

depth deck patching, railing repairs, 
expansion joint replacement, end joint 

resealing, pin and hanger replacement, partial 
painting, structural steel repairs, PCI beam 
repairs, partial substructure replacement, 
substructure repairs, thrie beam retrofit 

replacement, concrete surface coating, silane 
treatment, pressure relief joints and approach 

work on 5 structures along I-196/US-31, 
Allegan County.  This project includes a 2 
year concrete surface coating warranty.

C. A. Hull Co., Inc.  $      6,014,039.30  $      8,272,411.04  $     2,258,371.74 37.55%

Project 
location; 
project 

schedule

Superstructure conc, 
form, finish and 

cure, night casting; 
structures, 

rehabilitation, rem 
portions; minor 
traffic devices. 

Anlaan Corporation  $      6,014,039.30  $      8,922,748.94  $     2,908,709.64 48.37%

Milbocker and Sons, Inc.  $      6,014,039.30  $      8,998,273.44  $     2,984,234.14 49.62%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25101-204972  020 Bay Region

Bridge rehabilitation including epoxy overlay, 
concrete deck, barrier and substructure 

patching, replacement of expansion joints, 
PCI beam repairs, riprap placement, guardrail 

and approach work on M-57 over the Flint 
River, Genesee County. This project includes 
a 5 year epoxy overlay performance warranty.

Z Contractors, Inc.  $      1,244,827.00  $      1,945,423.09  $        700,596.09 56.28%

Maintaining 
traffic 

restrictions; 
project 

schedule

Temp traffic signal; 
minor traffic devices. 

Anlaan Corporation  $      1,244,827.00  $      1,963,275.78  $        718,448.78 57.71%

Grand River Construction, 
Inc.

 $      1,244,827.00  $      1,999,849.18  $        755,022.18 60.65%

C. A. Hull Co., Inc.  $      1,244,827.00  $      2,111,046.13  $        866,219.13 69.59%
Hardman Construction, 

Inc.
 $      1,244,827.00  $      6,210,060.00  $     4,965,233.00 398.87%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82123-130174  021
Metro 

Region

Bridge rehabilitation on 11 structures 
including deck replacement, partial pier 
replacement, partial painting, deck joint 

replacement, deck patches, substructure and 
structural steel repairs and approach work on 
various routes over I-96 in the city of Detroit, 

Wayne County.  This project includes a 2 year 
concrete surface coating warranty.

C. A. Hull Co., Inc.  $      8,749,170.80  $    10,821,210.87  $     2,072,040.07 23.68%

Project 
location; 

maintaining 
traffic 

restrictions; 
project 

schedule

Structures, 
rehabilitation, rem 

portions; minor 
traffic devices. 

Z Contractors, Inc.  $      8,749,170.80  $    12,604,500.39  $     3,855,329.59 44.07%
Toebe Construction LLC  $      8,749,170.80  $    14,979,701.49  $     6,230,530.69 71.21%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

41025-200816  026
Grand 
Region

3.02 mi of hot mix asphalt cold milling and 
resurfacing and pavement markings and 

bridge rehabilitation including concrete deep 
overlay, bearing repairs, substructure 

patching and zone painting and approach 
work on I-96 from Cascade Road east to M-
11 (28th Street); includes M-11 interchange 
ramps and Burton Street over I-96 in the city 

of Kentwood, Kent County.  This project 
includes a 5 year materials and workmanship 

pavement warranty.

Michigan Paving and 
Materials Company

 $      5,565,307.80  $      6,238,142.43  $        672,834.63 12.09%
Maintaining 

traffic 
restrictions 

Cold milling HMA 
surface; Hot Mix 

Asphalt; Minor traffic 
devices; Structures, 

rem portions. 

Rieth-Riley Construction 
Co., Inc.

 $      5,565,307.80  $      6,539,094.77  $        973,786.97 17.50%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

12021-201964  027
Southwest 

Region

0.75 mi of hot mix asphalt cold milling and 
resurfacing, detail 7 and 8 joint repairs, 
guardrail, concrete sidewalk, signing, 

pavement markings and bridge rehabilitation 
including epoxy overlay, railing and deck 
fascia replacement, abutment repair, joint 
replacement, concrete surface coating and 
approach work on US-12 from east of the 

Coldwater River to west of Western Avenue 
and US-12 over the Coldwater River in the 

city of Coldwater, Branch County. This project 
includes two 5 year materials and 

workmanship pavement warranties and a 2 
year concrete surface coating warranty.

Rieth-Riley Construction 
Co., Inc.

 $      1,802,160.82  $      2,377,550.82  $        575,390.00 31.93%

Project 
location; 

maintaining 
traffic 

restrictions

Hot mix asphalt; 
minor traffic devices; 

traffic regulator 
control; 

superstructure conc, 
form, finish, and 

cure; bride railing, 
aesthetic. 

Michigan Paving and 
Materials Company

 $      1,802,160.82  $      2,436,679.59  $        634,518.77 35.21%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

59032-216888  028
Grand 
Region

1.08 mi of hot mix asphalt shoulder widening 
and guardrail work on M-91 from East 

Dickerson Lake Road to Stanton Road, 
Montcalm County.

C L Trucking & 
Excavating, LLC

 $         425,297.53  $         504,758.80  $          79,461.27 18.68%

Small Item 
Quantity; 
project 
location  

Hot mix asphalt; 
minor traffic devices; 

traffic regulator 
control. 

Crawford Contracting, Inc.  $         425,297.53  $         507,770.04  $          82,472.51 19.39%

Michigan Paving and 
Materials Company

 $         425,297.53  $         570,925.09  $        145,627.56 34.24%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

24012-202909  029
North 

Region

72.00 mi of non-freeway signing upgrades on 
various routes in the cities of Cheboygan, 
Grayling and Petosky, villages of Alanson, 
Mackinaw City and Pellston, Cheboygan, 

Crawford and Emmet Counties.

Action Traffic 
Maintenance, Inc.

 $      1,253,162.52  $      1,400,389.87  $        147,227.35 11.75% Other 
Delineator reflectors, 
minor traffic devices; 
contractor staking.

J. Ranck Electric, Inc.  $      1,253,162.52  $      1,440,395.42  $        187,232.90 14.94%
Give 'em A Brake Safety, 

LLC
 $      1,253,162.52  $      1,442,292.00  $        189,129.48 15.09%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

79000-211437-
2 

044 Bay Region

Construction of a shared-use path and 
pedestrian bridge over the Cass River 

between Spring Street and Water Street in 
the city of Vassar, Tuscola County.  This is a 

Local Agency project.

Hardman Construction, 
Inc.

 $      1,298,969.00  $      1,499,922.04  $        200,953.04 15.47%
All Bids 
Rejected

L.J. Construction, Inc.  $      1,298,969.00  $      1,597,580.00  $        298,611.00 22.99%
Anlaan Corporation  $      1,298,969.00  $      1,694,062.00  $        395,093.00 30.42%
Z Contractors, Inc.  $      1,298,969.00  $      1,966,632.52  $        667,663.52 51.40%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82000-216069  046
Metro 

Region

6.31 mi of hot mix asphalt cold milling and 
resurfacing, concrete curb, gutter, sidewalks 

and ramps and pavement markings on 
Larned Street at multiple locations in the city 

of Detroit, Wayne County.  This is a Local 
Agency project.

Ajax Paving Industries, 
Inc.

 $      7,243,839.08  $      8,648,460.88  $     1,404,621.80 19.39%

Project 
location; 

maintaining 
traffic 

restrictions

Cold milling HMA 
surface; minor traffic 

devices. 

Cadillac Asphalt, L.L.C.  $      7,243,839.08  $      8,650,400.72  $     1,406,561.64 19.42%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

21000-214984  055
Superior 
Region

3.82 mi of hot mix asphalt cold milling and 
resurfacing and pavement markings on Maple 
Ridge 37th Road (County Road 432) from the 
west Delta County line to M-35, Delta County. 

This is a Local Agency project.

Payne & Dolan Inc.  $         597,799.85  $         662,592.05  $          64,792.20 10.84%
Project 
location

Hot mix asphalt; 
shoulder, class II

Bacco Construction 
Company

 $         597,799.85  $         877,748.40  $        279,948.55 46.83%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

38000-211855  057
University 

Region

0.10 mi of construction of compact 
roundabout including hot mix asphalt, 

decorative concrete pavement, curb and 
gutter, sewer work and pavement markings 
on Springport Road at Rives Junction Road, 

Jackson County.  This is a Local Agency 
project.

Bailey Excavating, Inc.  $         557,941.07  $         723,295.76  $        165,354.69 29.64%
All Bids 
Rejected

Hoffman Bros., Inc.  $         557,941.07  $         746,656.20  $        188,715.13 33.82%
C & D Hughes, Inc.  $         557,941.07  $         809,362.75  $        251,421.68 45.06%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

38000-210343  058
University 

Region

0.22 mi of hot mix asphalt reconstruction of a 
roundabout, concrete curb and gutter, storm 
sewer, signing and pavement markings on 
Dearing Road at McCain Road, Jackson 
County.  This is a Local Agency project.

Bailey Excavating, Inc.  $         733,798.20  $         898,884.73  $        165,086.53 22.50%
All Bids 
Rejected

Hoffman Bros., Inc.  $         733,798.20  $         909,647.00  $        175,848.80 23.96%
C & D Hughes, Inc.  $         733,798.20  $         989,051.45  $        255,253.25 34.79%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25000-214017  061 Bay Region

0.97 mi of hot mix asphalt cold milling and 
resurfacing, concrete pavement repairs and 
pavement markings on Beecher Road from 
Graham Road east to Ballenger Highway, 
Genesee County.  This is a Local Agency 

project.

Lois Kay Contracting Co.  $         643,452.20  $         803,084.80  $        159,632.60 24.81%

Project 
location; 

maintaining 
traffic 

restrictions

Hot mix asphalt; 
minor traffic devices. 

Ace-Saginaw Paving 
Company

 $         643,452.20  $         843,343.90  $        199,891.70 31.07%

Ajax Paving Industries, 
Inc.

 $         643,452.20  $         996,698.65  $        353,246.45 54.90%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

54021-204214  066
Grand 
Region

5.75 mi of hot mix asphalt cold milling and 
resurfacing, joint repairs, concrete curb, 

gutter and sidewalk, safety improvements, 
traffic signal installation and pavement 

markings on US-131BR from US-131 easterly 
to State Street, Old US-131 from south of 14 
Mile Road northerly to north of Maple Street 

and M-20 from State Street easterly to west of 
Bronson Avenue in the city of Big Rapids, 
Mecosta County. This project includes a 3 
year materials and workmanship pavement 

warranty.

Rieth-Riley Construction 
Co., Inc.

 $      3,853,971.28  $      4,276,848.62  $        422,877.34 10.97%

Maintaining 
traffic 

restrictions; 
project 

location. 

Minor traffic devices; 
traffic regulator 

control. 

Michigan Paving and 
Materials Company

 $      3,853,971.28  $      5,126,853.40  $     1,272,882.12 33.03%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

28011-211394  067
North 

Region

2.07 mi of full depth concrete pavement 
repair, polyurethane joint resealing, expansion 
joint replacement, partial depth asphalt mastic 
pavement joint repair and pavement markings 
on US-31 from M-37 to Beitner Road and US-
31 from north of the south Manistee County 

line to south of Stronach Road, Manistee 
County.

Rigid Pavement 
Construction LLC

 $      1,078,482.74  $      1,213,784.95  $        135,302.21 12.55%

Small item 
quantity; other; 

maintaining 
traffic 

restrictions.

Pavt patching conc, 
spec; minor traffic 

devices. 

Causie Contracting, Inc.  $      1,078,482.74  $      1,234,125.30  $        155,642.56 14.43%
C & D Hughes, Inc.  $      1,078,482.74  $      1,348,554.95  $        270,072.21 25.04%

Cipparrone Contracting, 
Inc.

 $      1,078,482.74  $      1,484,747.85  $        406,265.11 37.67%

Major Contracting Group, 
Inc.

 $      1,078,482.74  $      1,438,085.80  $        359,603.06 33.34%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

37022-201005  233 Bay Region

1.61 mi of hot mix asphalt road 
reconstruction, storm sewer, concrete 

sidewalk, geometric improvements and 
pavement markings, pump station 

rehabilitation and bridge rehabilitation 
including bearing replacement on M-20 from 
US-127BR to US-127 and M-20 at US-127 in 
the city of Mt. Pleasant, Isabella County.  This 

project includes a 5 year materials and 
workmanship pavement warranty.  

Kamminga & Roodvoets, 
Inc.

 $    16,102,278.32  $    18,984,041.55  $     2,881,763.23 17.90%

Project 
location; other; 

project 
schedule; 

maintaining 
traffic 

restrictions.

Excavation, earth; 
aggregate base; 

storm sewer; minor 
traffic devices

M & M Excavating 
Company

 $    16,102,278.32  $    21,319,112.09  $     5,216,833.77 32.40%

Fessler & Bowman, Inc.  $    16,102,278.32  $    23,658,825.00  $     7,556,546.68 46.93%

Crawford Contracting, Inc.  $    16,102,278.32  $    24,450,487.50  $     8,348,209.18 51.84%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

38103-211081  004
University 

Region

12.44 mi of hot mix asphalt cold milling and 
resurfacing, chip and fog seal outside 

shoulders and pavement markings on I-94WB 
from east of Race Road to the 

Jackson/Washtenaw County line and I-94EB 
from the Washtenaw/Jackson County line to 

Freer Road, Jackson and Washtenaw 
Counties. This project includes a 3 year 

materials and workmanship warranty and a 2 
year pavement performance warranty.

Ajax Paving Industries, 
Inc.

 $      8,088,041.18  $      9,971,768.28  $     1,883,727.10 23.29%

Maintaining 
traffic 

restrictions; 
project 

schedule

Minor traffic devices.

Michigan Paving and 
Materials Company

 $      8,088,041.18  $    11,618,207.17  $     3,530,165.99 43.65%

Rieth-Riley Construction 
Co., Inc.

 $      8,088,041.18  $    11,700,980.91  $     3,612,939.73 44.67%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

14041-209402  005
Southwest 

Region

2.35 mi of hot mix asphalt cold milling, 
resurfacing and shoulder widening, signing 

and pavement markings on US-12 from east 
of E Shore Road easterly to east of Brady 

Road, Cass County.

Michigan Paving and 
Materials Company

 $         787,565.64  $         950,046.05  $        162,480.41 20.63%

Maintaining 
traffic 

restrictions; 
other

Excavation, earth; 
shoulder, class II, 
5.5 inch, modified; 
hot mix asphalt; 

minor traffic devices; 
traffic regulator 

control. 
Hoffman Bros., Inc.  $         787,565.64  $      1,101,164.43  $        313,598.79 39.82%

Rieth-Riley Construction 
Co., Inc.

 $         787,565.64  $      1,110,727.46  $        323,161.82 41.03%

Kamminga & Roodvoets, 
Inc.

 $         787,565.64  $      1,114,609.28  $        327,043.64 41.53%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

50111-201988  006
Metro 

Region

Installation of flexible delineators on various 
entrance and exit ramps, Macomb, Oakland 

and Wayne Counties.

Give 'em A Brake Safety, 
LLC

 $         500,686.84  $         560,441.50  $          59,754.66 11.93%

Project 
location; 

maintaining 
traffic 

restrictions.

Minor traffic devices.

Action Traffic 
Maintenance, Inc.

 $         500,686.84  $         640,632.36  $        139,945.52 27.95%

J. Ranck Electric, Inc.  $         500,686.84  $         698,741.49  $        198,054.65 39.56%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25091-115908  015 Bay Region

0.21 mi of culvert removal and replacement, 
concrete pavement and hot mix asphalt 
reconstruction, signing and pavement 

markings on M-15 over Paddison County 
Drain and M-15 over Cummings Drain, 

Genesee County.** 3855 Ea

Toebe Construction LLC  $      3,855,479.46  $      5,093,294.10  $     1,237,814.64 32.11%
Project 

location; other

Structures, rem; 
cofferdams, left in 

place, special.

Anlaan Corporation  $      3,855,479.46  $      5,244,562.82  $     1,389,083.36 36.03%

Justification / Rejection Report October 2022 Lettings
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82053-132102  016
Metro 

Region

1.44 mi of roadway reconstruction and bridge 
rehabilitation on 5 structures including 

concrete curb, gutter and sidewalk, guardrail, 
deck patching, substructure repairs, epoxy 
overlay and pavement markings on US-24 

from Grand River to north of Eight Mile Road 
in the cities of Southfield and Detroit, Wayne 

and Oakland Counties.

Dan's Excavating, Inc.  $    44,278,455.48  $    53,851,870.01  $     9,573,414.53 21.62%

Project 
location; 

maintaining 
traffic 

restrictions; 
other

Excavation, earth; 
water main, ductile 
iron, 54 inch, trench 
detail G; structures, 

rehabiliation, 
remove portions; 

minor traffic devices; 
traffic regulator 

control. 
Miller Bros. Const., Inc.  $    44,278,455.48  $    61,326,919.90  $   17,048,464.42 38.50%

Walsh Construction 
Company II, LLC

 $    44,278,455.48  $    64,267,472.01  $   19,989,016.53 45.14%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

81000-210724  041
University 

Region

1.30 mi of hot mix asphalt shared-use path, 
storm water, rectangular rapid flashing 

beacon pedestrian crossings, signing and 
pavement markings on Platt Road from 

Waterfowl Boulevard to Platt Place South, 
Washtenaw County.  This is a Local Agency 

project.

Erie Construction, LLC  $      1,783,945.00  $      1,964,126.00  $        180,181.00 10.10%

Unique Items 
of work; 
project 

location; 
maintaining 

traffic 
restrictions

Shared use path, 
HMA; Shared use 

path, grading, spec; 
shared use path, 

aggregate, 6 inch, 
modified; minor 
traffic devices. 

Miller Bros. Const., Inc.  $      1,783,945.00  $      2,030,899.06  $        246,954.06 13.84%
C & D Hughes, Inc.  $      1,783,945.00  $      2,124,408.61  $        340,463.61 19.08%

Fonson Company, Inc.  $      1,783,945.00  $      2,194,162.41  $        410,217.41 22.99%
DiPonio Contracting, LLC  $      1,783,945.00  $      2,747,700.75  $        963,755.75 54.02%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

07000-207912  046
Superior 
Region

2.20 mi of hot mix asphalt and concrete 
shared-use path, concrete curb and gutter 

and pavement markings along Superior 
Avenue from Baraga State Park to 3rd Street, 

3rd Street from Superior Avenue to US-41 
and US-41 from 3rd Street to the village of 

Baraga, Baraga County.

Bacco Construction 
Company

 $      1,249,198.50  $      1,621,699.50  $        372,501.00 29.82%
All Bids 
Rejected

A. Lindberg & Sons, Inc.  $      1,249,198.50  $      1,657,422.56  $        408,224.06 32.68%

Payne & Dolan Inc.  $      1,249,198.50  $      1,705,314.42  $        456,115.92 36.51%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder
 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent
Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82000-205482  049
Metro 

Region

6.00 mi of Advanced Transportation and 
Congestion Management Technologies 

Deployment along Livernois Avenue and East 
Jefferson Avenue in the city of Detroit, Wayne 

County.  This is a Local Agency project.

J. Ranck Electric, Inc.  $      1,191,763.00  $      1,920,937.04  $        729,174.04 61.18%
All Bids 
Rejected

Dan's Excavating, Inc.  $      1,191,763.00  $      1,927,873.51  $        736,110.51 61.77%
Rauhorn Electric, Inc.  $      1,191,763.00  $      2,549,084.00  $     1,357,321.00 113.89%
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 0.31 mi of concrete pavement with integral curb, storm sewer, curb ramps, 

concrete sidewalk, signing and pavement markings on Caniff Street from 
Conant Street northeasterly to Buffalo Street in the cities of Hamtramck 
and Detroit, Wayne County.  

Project Number: 82000-208973 
Item Number: 2212 003 
Low Bidder: Mark Anthony Contracting, Inc. 
 
Eng. Est:  $1,057,387.43 Low Bid: $1,199,585.00 Difference: $142,197.57 Percent: 13.45 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate       $1,057,387.43  
Mark Anthony Contracting, Inc.     $1,199,585.00 
Florence Cement Company      $1,2 66,332.26 
Angelo Iafrate Construction Company   $1,535,345.50 
F.H. Paschen, S.N. Nielsen & Associates LLC  $1,546,335.13 
Major Contracting Croup, Inc.     $1,656,924.31 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were excavation, earth; embankment, CIP; underdrain, 
subgrade, 6 inch; and concrete pavement, with integral curb, nonreinforced, 9 inch. These items 
were bid higher than normal due to maintaining traffic requirements and unknown utilities. The 
staging for this project requires one lane of one-way traffic to be maintained at all times during 
construction. The majority of parking throughout the city of Hamtramck is on-street parking.  
Production on construction projects in the city can be slowed by residents trying to park in zones 
closed due to construction, which may have led to an increase in the cost for the concrete. 
Additionally, the infrastructure in the city is relatively old, which increases the likelihood that 
unknown utilities will be encountered during earthwork activities. This can potentially slow the 
production of grading and earthwork items, increasing those costs. The local agency estimator 
considered several factors when estimating this project but was unable to precisely predict the 
unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to maintaining 
traffic requirements and unknown utilities. The project received five bids ranging from 
$1,199,585.00 to $1,656,924.31, which varied by 38.12 percent. The two lowest bids varied by 
5.56 percent. We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the village of Hamtramck request that this project be awarded 
to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    A. Zokvic 
A. Wilcox S. Minton  K. Webb  G. Yung 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 13.92 mi of hot mix asphalt cold milling and resurfacing, shoulder 

widening, drainage improvements, guardrail, ITS work, signal 
modernization, signing, pavement marking, roundabout construction on 
US-127 at US-223, US-127 from US-12 to Junction Road and on US-223 
from US-127 to east of Brooks Highway, and US-223 from Rome Road 
east to Stoddard Road, Lenawee County. 

Project Number: 46061-131769 
Item Number: 2212 007 
Low Bidder:   Michigan Paving and Materials Company 
 
Eng. Est:  $34,533,740.56   Low Bid: $40,273,515.34   Difference:  $5,739,774.78 Percent:  16.62 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $34,533,740.56 
Michigan Paving and Materials Company  $40,273,515.34 
Rieth-Riley Construction Co., Inc.   $50,776,345.23 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt items, minor traffic devices, and traffic 
regulator control. This project has a two-year construction schedule for the major items of work. 
Work is divided into three different segments, each with multiple stages. The maintaining traffic 
requirements also contain a specified schedule of lane closures and daily open to traffic 
requirements, including the requirement to open all lanes of traffic at the end of each workday, 
throughout the two year schedule. The length of the project schedule and fluctuating labor and 
material costs likely led to an increased cost for hot mix asphalt items. Additionally, the schedule 
and maintaining traffic restrictions increased the costs for the minor traffic devices and traffic 
regulator control. The estimator considered these factors when estimating this project but was 
unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
project schedule, the maintaining traffic requirements, and multiple stage construction. This 
project received two bids of $40,273,515.34 and $50,776,345.23, which varied by 26.08 percent. 
We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Jackson TSC request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   J. Pittman  
 J. Fossitt   K. Schuster  G. Losch 

  
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: Bridge rehabilitation including replacement of elevator and install false 

decking under span 11 on US-41/M-26 over Portage Lake in the cities of 
Houghton and Hancock, Houghton County.  

Project Number: 31012-212199 
Item Number: 2212 008 
Low Bidder:   Zenith Tech, Inc. 
 
Eng. Est:  $3,209,725.00 Low Bid: $4,341,528.00 Difference:  $1,131,803.00 Percent:  35.26 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $3,209,725.00 
Zenith Tech, Inc.    $4,341,528.00 
Anlaan Corporation   $4,694,825.00 
Hebert Construction Co.  $5,578,427.31 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were vertical lift bridge elevator and existing vertical lift 
bridge elevator demolition. These items were bid higher than normal due to the location and 
unique items of work. This site is located in a relatively remote area of the Upper Peninsula. The 
vertical lift bridge elevator items are unique and require specialized equipment and personnel to 
perform the work. Additionally, there is a lack of bid history to effectively estimate the costs. 
The estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
location and unique items of work. This project received three bids ranging from $4,341,528.00 
to $5,578,427.31, which varied by 28.49 percent. The two lowest bids varied by 8.14 percent. 
We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Superior Region Office request that this project be awarded 
to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 

J. Triezenberg A. Anderson  M. Maloney  A. Johnson 
   

BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: December 9, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #010 of the December 2, 2022, Letting 

Contract ID:  16033-208357 
 
3.32 mi of hot mix asphalt reconstruction, concrete box culvert replacement, 
drainage, sanitary sewer, signing and pavement markings on US-23 from Huron 
Avenue to Mill Creek Discovery Park entrance, in the village of Mackinaw City, 
Cheboygan County. 
 

The Bureau of Development and the Gaylord TSC request that the bids received for this project 
be rejected.  The low bid is 16.93 percent over the engineer’s estimate. Changes will be made to 
the contract documents, and this project is expected to be re-advertised in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 A. Green J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 K. Meddaugh D. Potvin H. Stinson K. Curtis  K. Farlin 
 C. Masseau D. Grover J. Gutting A. Houska  K. Kirkpatrick 

T. Avramenko T. Sauter J. O’Leary R. Starrs  S. Thayer 
C. Kramer D. Krentz D. McCaw  

 
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: Bridge rehabilitation includes expansion joint replacement, pier cap and 

bearing replacement and zone painting on US-2 over I-75 in the city of 
Saint Ignace, Mackinac County.  

Project Number: 49025-214354 
Item Number: 2212 013 
Low Bidder:   Anlaan Corporation 
 
Eng. Est:  $3,233,690.51 Low Bid: $4,537,264.32 Difference:  $1,303,573.81 Percent:  40.31 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $3,233,690.51 
Anlaan Corporation   $4,537,264.32 
Zenith Tech, Inc.    $4,625,741.65 
Grand River Construction, Inc. $6,723,542.72 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were substructure concrete; structures, rehabilitation, remove 
portions; support, column, temporary; steel structure, cleaning, partial; and minor traffic devices. 
These items were bid higher than normal, due to staging and project schedule. This two-year 
bridge rehabilitation project involves six construction stages. Sequential stages of work need to 
be completed in 2023, before the winter break period. There is also a summer break period in 
2024 to open the site for traffic for the July 4th and Labor Day holidays, before the final stages 
must be completed in the fall of 2024. These conditions will require multiple mobilizations, and 
restricts the time available to perform the work, increasing costs. The estimator considered these 
factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of staging 
and project schedule. This project received three bids, ranging from $4,537,264.32 to 
$6,723,542.72, which varied by 48.18 percent. The two lowest bids varied by 1.95 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Superior Region Office request that this project be awarded 
to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 

A. Zevchak  M. Lusk   M. Maloney  A. Johnson 
   

BOD:DD:QA:DLP:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  December 13, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: Bridge reconstruction including removal and replacement and approach 

work on US-31BR over the Black Creek in the city of Norton Shores, 
Muskegon County.  

Project Number: 61151-201293 
Item Number: 2212 014 
Low Bidder:   Anlaan Corporation 
 
Eng. Est:  $8,853,198.56 Low Bid: $10,408,302.59 Difference:  $1,555,104.03 Percent:  17.57 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $  8,853,198.56 
Anlaan Corporation   $10,408,302.59 
Hardman Construction, Inc.  $10,434,012.92 
Milbocker and Sons, Inc.  $11,562,472.44 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were structures, remove and cofferdam, left in place, special. 
These items were bid higher than normal due to site conditions and an expedited schedule. The 
site is located close to railroad right-of-way, limiting accessibility and requiring careful removal 
within a tight area to operate. Substandard soils necessitate a special design for the cofferdams, 
increasing the complexity and costs. Additionally, the expedited schedule reduces the time 
available for work to be performed. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the site 
conditions and an expedited schedule. This project received three bids ranging from 
$10,408,302.59 to $11,562,472.44, which varied by 11.09 percent. The two lowest bids varied by 
only 0.25 percent. We believe that rejecting this bid and re-letting this project will not result in 
lower bids, and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Grand Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 

A. Mahdavi  G. Zack   S. Rozema  E. Kind 
   

BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: December 9, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #017 of the December 2, 2022, Letting 

Contract ID:  29022-113221 
 
6.59 mi of hot mix asphalt cold milling and resurfacing, pavement repairs, 2 
culvert replacements, indirect left turns, signing, guardrail, carpool lot resurfacing 
and Bridge rehabilitation including shallow overlay deck patching, superstructure 
and substructure repair, approach work and pavement markings on US-127 from 
M-57 to north of Bagley Road and US-127 over Bad River, Bear Creek and Wolf 
Creek, Gratiot County. 
 

The Bureau of Development and the Mt. Pleasant TSC request that the bids received for this 
project be rejected.  The low bid is 31.97 percent over the engineer’s estimate. Changes will be 
made to the contract documents, and this project is expected to be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 A. Green J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson K. Curtis K. Farlin  K. Meddaugh 
 C. Masseau D. Grover J. Gutting A. Houska  K. Kirkpatrick 

T. Avramenko T. Sauter J. O’Leary R. Starrs  J. Kelley 
A. Mahdavi S. Bates A. Shelton R. Ranck 

 
BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: December 13, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #036 of the December 2, 2022, Letting 

Contract ID:  13033-208435 
 
0.232 miles of hot mix asphalt resurfacing and guardrail reconstruction, bridge 
rehabilitation including deep overlay, partial deck replacement, expansion joint 
replacement, structural steel repair, substructure patching, concrete surface 
coating, full depth deck and steel repairs, signal work, lighting and approach work 
on M-96 (Columbia Avenue) over I-194 in the city of Battle Creek, Calhoun 
County. 
 

The Bureau of Development and the Marshall TSC request that the bids received for this project 
be rejected.  The low bid is 18.16 percent over the engineer’s estimate. Changes will be made to 
the contract documents, and this project is expected to be re-advertised in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 A. Green J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson K. Curtis K. Farlin  K. Kirkpatrick 
 C. Masseau D. Grover J. Gutting A. Houska  K. Meddaugh 

T. Avramenko T. Sauter J. O’Leary R. Starrs  R. Curtis  
A. Mahdavi G. Finnila S. Sorensen W. Thompson 

 
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 0.57 mi of hot mix asphalt shoulder, guardrail repairs and slope 

stabilization on Kochville Road from Cardinal Square east to Davis Road, 
Saginaw County.  

Project Number: 73000-212045-2 
Item Number: 2212 043 
Low Bidder: Action Traffic Maintenance, Inc. 
 
Eng. Est:  $930,546.70 Low Bid: $1,525,514.82 Difference: $594,968.12 Percent: 63.94 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $   930,546.70  
Action Traffic Maintenance, Inc.  $1,525,514.82 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were guardrail, removal, modified; station grading; 
trenching, modified; tied concrete block mat; guardrail, type B, minor traffic devices; and traffic 
regulator control. These items were bid higher than normal due to unique items of work. The 
modified and station grading unique items specify additional material removal requirements and 
lack bid history associated with these stipulations. The tied concrete block mat is also a unique 
item of work that lacks bid history. Additionally, the guardrail must be placed through the tied 
concrete block mat, requiring additional effort that is included in the payment of these items. The 
local agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to unique 
items of work with a lack of bid history. The project received one bid of $1,525,514.82. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Saginaw County Road Commission request that this project 
be awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    R. Levine 
B. Ulman A. Shelton  R. Ranck 
 

BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: December 13, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #045 of the December 2, 2022, Letting 

Contract ID:  25000-207698 
 
1.59 mi of hot mix asphalt shared-use path, concrete curb, gutter and ramps, storm 
sewer, timber boardwalk and pavement markings along Perry Road Trail from 
Mancour Drive to west of Gale Road, Genesee County. 
 

The Bureau of Development and the Genesee County Road Department request that the bids 
received for this project be rejected. The low bid is 14.00 percent over the engineer’s estimate. 
Changes will be made to the contract documents, and this project is expected to be re-advertised 
in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 A. Green J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Meddaugh 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs T. Avramenko  L. Johnson 
R. Whiteherse A. Shelton R. Ranck 

 
BOD:DD:QA:RWC:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: January 10, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #052 of the December 2, 2022, Letting 

Contract ID:  82000-212676 
 
1.10 mi of hot mix asphalt cold milling and resurfacing, concrete base course, 
storm sewer, curb ramps, signing and pavement markings on Oakwood Boulevard 
from west of Beech Street southeasterly to west of Rotunda Drive in the city of 
Dearborn, Wayne County. 
 

The Bureau of Development and the Wayne County Department of Public Services request that 
the bids received for this project be rejected. The low bid is 37.28 percent over the engineer’s 
estimate. It has not yet been determined whether this project will be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal
 E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson H. Hinchcliff K. Farlin K. Meddaugh  C. Masseau 
 D. Grover J. Gutting T. Sauter K. Kirkpatrick  T. Avramenko 
 J. O’Leary A. Houska R. Starrs A. Zokvic  A. Penzenstadler
 S. Minton G. Yung 
 
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  December 14, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 0.54 mi of hot mix asphalt cold milling and resurfacing, storm sewer 

upgrades, signing and pavement markings on Front Street from Peet Road 
north to Liberty Street in the village of Chesaning, Saginaw County.  

Project Number: 73000-212311 
Item Number: 2212 053 
Low Bidder: Champagne and Marx Excavating, Inc. 
 
Eng. Est:  $1,045,727.20 Low Bid: $1,219,869.84 Difference: $174,142.64 Percent: 16.65 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $1,045,727.20  
Champagne and Marx Excavating, Inc. $1,219,869.84 
Crawford Contracting, Inc.    $1,305,551.48 
Rohde Bros. Excavating, Inc.   $1,348,319.00 
Fessler & Bowman, Inc.    $1,408,196.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were trenching, drainage structure items, hot mix asphalt 
items and turf establishment performance. These items were bid higher than normal due to 
maintaining traffic requirements. This project includes a detour for the entirety of the project 
limits, with the contractor required to provide a temporary lane to maintain access for local 
traffic to all properties and driveways within the work zone. The work to prepare and maintain 
the temporary lane and the detour route led to increased costs to the overall project and major 
items of work. The local agency estimator considered several factors when estimating this 
project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to maintaining 
traffic requirements. The project received four bids from $1,219,869.84 to $1,408,196.00, which 
varied by 15.44 percent. The two lowest bids varied by 7.02 percent. We believe that rejecting 
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this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable based on the factors discussed. 
 
 
The Bureau of Development and the village of Chesaning request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    D. Spencley 
A. Shelton A. Sokolowski R. Ranck 
 

BOD:DD:QA:RWC:raw 
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DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 0.10 mi of hot mix asphalt approach, earth excavation, storm sewer, 

signing, slope restoration and pavement markings on Newburg Road at 
GTW Railroad, Monroe County.  

Project Number: 58000-212218 
Item Number: 2212 059 
Low Bidder: Erie Construction, LLC 
 
Eng. Est:  $433,878.25 Low Bid: $546,268.00 Difference: $112,389.75 Percent: 25.90 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $433,878.25  
Erie Construction, LLC    $546,268.00 
All Star Power Excavation LLC  $586,218.00 
DiPonio Contracting, LLC   $706,403.30 
Fonson Company, Inc.    $710,916.29 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were embankment; aggregate base; steel casing pipe, 42 
inch, jacked in place; drainage items; and minor traffic devices. These items were bid higher than 
normal, due to the relatively small project size. The project is short in length and the quantities 
are low, limiting production and increasing costs. Additionally, close coordination with the 
railroad company will be required for timely completion. The local agency estimator considered 
several factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate, due to the 
relatively small project size. The project received four bids, ranging from $546,268.00 to 
$710,916.29, which varied by 30.14 percent. The two lowest bids varied by 7.31 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
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bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Monroe County Road Commission request that this project 
be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    R. Levine 
J. Daavettila K. Schuster  G. Losch 
 

BOD:DD:QA:DLP:raw 
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DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   December 2, 2022 
Project Description: Bridge rehabilitation including superstructure replacement with steel 

beams and approach work on North Cass Street over Boardman River and 
South Union Street over Boardman River in the city of Traverse City, 
Grand Traverse County.  

Project Number: 28000-207712 
Item Number: 2212 064 
Low Bidder: Grand River Construction, Inc. 
 
Eng. Est:  $2,905,211.00 Low Bid: $3,900,063.85 Difference: $994,852.85 Percent: 34.24 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $2,905,211.00  
Grand River Construction, Inc.  $3,900,063.85 
Milbocker and Sons, Inc.   $4,349,807.30 
Hardman Construction, Inc.   $4,423,344.73 
Anlaan Corporation.    $4,829,000.00 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were structures, remove portions, and minor traffic 
devices. These items were bid higher than normal due to the urban environment and tight 
working area. This project is located in a busy vehicular and pedestrian urban setting.  
Additionally, the waterway needs to be maintained, limiting the days and hours the contractor 
can perform the work. Work areas are tight and restrictive, with limited space to break and 
dispose of the concrete deck beams. Furthermore, utility lines will complicate removal and 
require additional time for coordination. The local agency estimator considered several factors 
when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the urban 
setting and tight working area. The project received four bids ranging from $3,900,063.85 to 
$4,829,000.00, which varied by 23.82 percent. The two lowest bids varied by 11.53 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Traverse City request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    R. Curtis 
R. LaFrance J. Johnson  D. McCaw  S. Thayer 
 

BOD:DD:QA:DLP:raw 
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DATE:  December 9, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 0.36 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, 

drainage structure repairs, brick paver crosswalk removals and pavement 
markings on I-75BS from Power Canal to Portage Avenue in Sault Ste 
Marie, Chippewa County. 

Project Number: 17032-211044 
Item Number: 2212 069 
Low Bidder:   Payne & Dolan Inc. 
 
Eng. Est:  $732,207.97   Low Bid: $1,113,108.22  Difference:  $380,900.25 Percent:  52.02 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $   732,207.97 
Payne & Dolan Inc.     $1,113,108.22 
Bacco Construction Company   $1,226,014.41 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were sidewalk ramp items, drainage structure repair items, 
hot mix asphalt items, and minor traffic devices. This project has a fairly short duration for work 
to be completed and includes the coordination of several subcontractors. Additionally, all of the 
hot mix asphalt paving work must be performed at night. The difficulty of scheduling multiple 
contractors in a limited time period that includes night work likely led to an increase in the costs 
for the drainage repair, sidewalk ramp, and hot mix asphalt items. During daytime work, the 
contractor must maintain at least one lane of traffic in each direction on I-75BS, and during 
nighttime work all traffic will be detoured. The additional effort of maintaining and detouring 
traffic over multiple stages of construction likely led to a higher cost for minor traffic devices. 
The estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
staging and maintaining traffic requirements, schedule, and night work. This project received 
two bids of $1,113,108.22 and $1,226,014.41, which varied by 10.14 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Newberry TSC request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   E. Magnuson  
 M. Lusk   M. Maloney  A. Johnson 

  
BOD:DD:QA:RWC:raw 
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DATE:  December 13, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   December 2, 2022 
Project Description: 7.21 mi of single course chip seal with fog seal, bump grinding, shoulder 

gravel, pavement markings, culvert removal, construction of proposed 
culvert on Wilkinson and M-52 to Johnstone and M-52 Northbound and 
Southbound in Shiawassee County. 

Project Number: 76012-208867 
Item Number: 2212 070 
Low Bidder:   Anlaan Corporation 
 
Eng. Est:  $3,634,406.98  Low Bid: $4,448,352.00  Difference:  $813,945.02 Percent:  22.40 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $3,634,406.98 
Anlaan Corporation     $4,448,352.00 
Fessler & Bowman, Inc.    $5,323,006.50 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were minor traffic devices, structures removal and 
cofferdams left in place. This project has an expedited schedule, with a short period of time 
allotted to remove the existing structure after preparing the detour route. The tight schedule and 
work to detour traffic increased the costs for the minor traffic devices and the structure removal 
work. Additionally, the steel cofferdams are being left in place on this project, as opposed to the 
more routinely used cofferdams that are removed and kept by the contractor. The estimator 
considered these factors when estimating this project but was unable to precisely predict the unit 
prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
expedited schedule and the cofferdams being left in place. This project received two bids of 
$4,448,352.00 and $5,323,006.50, which varied by 19.66 percent. We believe that rejecting this 
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bid and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable based on the factors discussed. 
 
 
The Bureau of Development and the Davison TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 
 M. Donoso  T. Vincke  K. Brown  A. Shelton  B. Ranck 

  
BOD:DD:QA:RWC:raw 
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DATE:  November 14, 2022 

 

TO:   Patrick J. McCarthy, Director 

   Bureau of Finance and Administration 

 

FROM:  Demetrius A. Parker, Director 

   Bureau of Development 

 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 

 

Letting Date:   November 4, 2022 

Project Description: 9.60 mi of three course hot mix asphalt overlay, selective hot mix asphalt 

reconstruction, concrete curb and gutter, culverts, sewer, drainage, 

guardrail, signing and pavement markings on I-69WB from M-19 to 

Taylor Road, St. Clair County. 

Project Number: 77023-201409 

Item Number: 2211 002 

Low Bidder:   Ace-Saginaw Paving Company 

 

 

Eng. Est:  $24,380,096.20 Low Bid: $26,817,672.69 Difference:  $2,437,576.49 Percent:  10.00 

 

The following shows the engineer’s estimate and the proposed bids received for this project: 

 

Engineer’s Estimate    $24,380,096.20 

Ace-Saginaw Paving Company  $26,817,672.69 

Ajax Paving Industries, Inc.   $27,128,067.16 

 

 

EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 

higher than the engineer’s estimate were temporary concrete barrier and minor traffic devices. 

These items were bid higher than normal, due to the staging, maintaining traffic constraints, and 

construction schedule. This project is located along a critical commercial corridor, between Flint 

and Port Huron that sees heavy traffic during peak hours. There are multiple stages of 

construction, with several substages associated with each one. To effectively maintain traffic, 

various traffic control setups and closures are necessary, while performing the work. 

Additionally, the project is on an expedited schedule. The estimator considered these factors 

when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 

 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 

staging, maintaining traffic constraints, and construction schedule. This project received two bids 

of $26,817,672.69 and $27,128,067.16, which varied by 1.16 percent. We believe that rejecting 

this bid and re-letting this project will not result in lower bids, and the low bid should be 

considered reasonable, based on the factors discussed. 

 

The Bureau of Development and the Huron TSC request that this project be awarded to the low 

bidder, based on the above conclusion. 

 

 

 

___________________________                                                                   

Director, Bureau of Development 

 

cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 

 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 

 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 

 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 

 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 

 B. Schlager  C. Innis   A. Shelton  R. Ranck 
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DATE:  November 17, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 6.91 mi of hot mix asphalt cold milling and resurfacing, intersection safety 

improvement, culvert replacement, center left turn lane extensions, 
guardrail upgrades, signing, water main and sanitary sewer relocation, 
scour protection on 2 structures and pavement markings on M-15 from 
Potter Road to Dodge Road and on M-54 over the Flint River and M-25 
over Dixie Park Plat Drain, St. Clair and Genesee Counties. 

Project Number: 25092-132779 
Item Number: 2211 004 
Low Bidder:   Ajax Paving Industries, Inc. 
 
Eng. Est:  $8,564,708.68  Low Bid: $11,278,216.43  Difference:  $2,713,507.75 Percent:  31.68 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $  8,564,708.68 
Ajax Paving Industries, Inc.     $11,278,216.43 
Ace-Saginaw Paving Company    $11,306,986.27 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were excavation, earth; subbase, CIP; aggregate base items; 
approach, class II; shoulder, class II, modified; hot mix asphalt items; minor traffic devices; 
traffic regulator control; steel sheet piling, permanent; and riprap, special, class I. There are six 
different projects associated with this contract in three separate locations over two different 
counties. The smaller quantities of earthwork items and paving items at each site, as well as the 
cost to mobilize equipment and materials several times, may have led to increased costs for these 
major items of work.   The maintaining traffic scheme is complicated with multiple work 
locations, stages, varying scopes of work and tight timeframes working around holiday periods. 
Each stage has an interim completion date, which makes it challenging for the contractor to 
complete the work as required before being assessed damages. The bridge work is difficult due 
to the lack of workable space in which the contractor has to perform the work and the complexity 
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of placing the riprap in water without dewatering. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
OVERALL CONCLUSION 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple locations, maintaining traffic requirements, schedule, tight working area around 
structures and complexity of riprap placement. This project received two bids of $11,278,216.43 
and $11,306,986.27, which varied by just 0.26 percent. We believe that rejecting this bid and re-
letting this project will not result in lower bids, and the low bid should be considered reasonable 
based on the factors discussed. 
 
The Bureau of Development and the Davison TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   K. Hill    

J. Nadjarian  K. Brown  A. Shelton  R. Ranck  R. Curtis   
 
BOD:DD:QA:RWC:jlh 
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DATE:  November 14, 2022 

 

TO:   Patrick J. McCarthy, Director 

   Bureau of Finance and Administration 

 

FROM:  Demetrius A. Parker, Director 

   Bureau of Development 

 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 

 

Letting Date:   November 4, 2022 

Project Description: 9.97 mi of hot mix asphalt crushing, shaping and resurfacing, drainage, 

signal work and pavement markings on M-117 from US-2 to the north 

Mackinac County line, Mackinac County. 

Project Number: 49031-203783 

Item Number: 2211 006 

Low Bidder:   Bacco Construction Company 

 

 

Eng. Est:  $6,441,704.09  Low Bid: $7,493,273.32  Difference:  $1,051,569.23 Percent:  16.32 

 

The following shows the engineer’s estimate and the proposed bids received for this project: 

 

Engineer’s Estimate      $6,441,704.09 

Bacco Construction Company    $7,493,273.32 

Payne & Dolan Inc.      $7,796,220.97 

 

 

EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 

higher than the engineer’s estimate were clearing; hot mix asphalt base crushing and shaping; 

shoulder, cl II; and hot mix asphalt paving items. This project has two different pavement fix 

types, including both crushing and shaping, as well as full reconstruct work. During the 

reconstruction work there are several stages, as well as signal upgrade work. There is also a 

railroad crossing, which will require additional coordination efforts. The multiple work types and 

stages led to increased costs for the major items of work. The estimator considered these factors 

when estimating this project but was unable to precisely predict the unit prices. 

 

OVERALL CONCLUSION 

 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 

multiple construction stages and work types. This project received two bids of $7,493,273.32 and 

$7,796,220.97, which varied by 4.04 percent. We believe that rejecting this bid and re-letting this 
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project will not result in lower bids, and the low bid should be considered reasonable, based on 

the factors discussed. 

 

The Bureau of Development and the Newberry TSC request that this project be awarded to the 

low bidder, based on the above conclusion. 

 

 

 

___________________________                                                                   

Director, Bureau of Development 

 

cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 

 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 

 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 

 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 

 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 

 E. Magnuson  M. Lusk   M. Maloney  A. Johnson 
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DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 8.10 mi of hot mix asphalt base crushing, shaping and resurfacing, 

culverts, storm sewer improvements, guardrail, signal improvements, 
signing and pavement markings on M-129 from north of 10 Mile Road 
northerly to 18th Avenue in the city of Sault Ste Marie, Chippewa County. 

Project Number: 17072-201214 
Item Number: 2211 007 
Low Bidder:   Payne & Dolan Inc. 
 
Eng. Est:  $6,766,435.49 Low Bid: $7,766,494.17 Difference:  $1,000,058.68 Percent:  14.78 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $6,766,435.49 
Payne & Dolan Inc.    $7,766,494.17 
Bacco Construction Company  $9,285,759.10 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were embankment; earth excavation; hot mix asphalt base 
crushing and shaping; storm sewer; drainage structures; hot mix asphalt; and concrete curb and 
gutter. These items were bid higher than normal due to non-production methods. Earthwork, 
storm sewer, drainage structures, and curb and gutter are limited to small low production 
locations on the project. Hot mix asphalt base crushing and shaping, shoulder aggregate, and hot 
mix asphalt are limited in production due to staging and maintaining traffic requirements to 
balance work area open with traffic. Additionally, certain locations must be completed prior to 
moving to additional locations. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
non-production methods. This project received two bids of $7,766,494.17 and $9,285,759.10, 
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which varied by 19.56 percent. We believe that rejecting this bid and re-letting this project will 
not result in lower bids, and the low bid should be considered reasonable based on the factors 
discussed. 
 
 
The Bureau of Development and the Newberry TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 
 C. Gardner  M. Lusk   M. Maloney  A. Johnson 

   
BOD:DD:QA:DLP:jlh 

170



VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  November 16, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 0.23 mi of construction of thru/right turn lane on US-10BR northbound 

and a right turn lane on westbound Wackerly Street, concrete curb and 
gutter, sidewalk and sidewalk ramps, sewer, drainage, signal 
modernization and pavement markings in the city of Midland, Midland 
County. 

Project Number: 56051-210348 
Item Number: 2211 008 
Low Bidder:   Crawford Contracting, Inc. 
 
Eng. Est:  $1,221,897.38  Low Bid: $1,448,193.36  Difference:  $226,295.98 Percent:  18.52 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,221,897.38 
Crawford Contracting, Inc.     $1,448,193.36 
J. Ranck Electric, Inc.      $1,748,698.79 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were monitoring well, abandon; excavation, earth; non-
hazardous contaminated material handling and disposal, LM; project cleanup; driveway 
maintenance, commercial; drainage structure covers; bentonite plugs; dewatering system for 
petroleum contaminated groundwater, site; hemispherical video detection camera; and strain 
pole, steel, 6 bolt, 36 foot. This is a small project with small quantities and work on a known 
contaminated site that includes gas station earth work and site cleanup. There is a higher level of 
uncertainty and potential unknown risks related to the contaminated site that the contractor must 
consider when calculating costs. Additionally, there is limited history within the department for 
contaminated site cleanup projects, making it difficult to accurately estimate the costs for 
construction on a contaminated site. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
 
  

171



Patrick J. McCarthy   56051-210348 
Page 2 2211 008 
November 16, 2022 
 

 

OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
small project size and work on a contaminated site. This project received two bids ranging from 
$1,448,193.36 to $1,748,698.79, which varied by 20.75 percent. We believe that rejecting this 
bid and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable based on the factors discussed. 
 
The Bureau of Development and the Mt. Pleasant TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   J. Kelley   
 S. Bates   A. Shelton  R. Ranck   
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REVISED 

DATE:  December 15, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 0.66 mi of hot mix asphalt reconstruction, concrete curb, gutter and 

sidewalk ramps, storm sewer, drainage repairs, bridge approaches, water 
main, sanitary sewer and pavement markings on M-35 from Smith Street 
to the east branch of the Escanaba River, Marquette County. 

Project Number: 52032-204069 
Item Number: 2211 014 
Low Bidder:   A. Lindberg & Sons, Inc. 
 
Eng. Est:  $3,710,404.86  Low Bid: $4,363,140.96  Difference:  $652,736.10 Percent:  17.59 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $3,710,404.86 
A. Lindberg & Sons, Inc.     $4,363,140.96 
Bacco Construction Company    $4,410,117.85 
Payne & Dolan Inc.      $4,517,640.48 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were sewer items, drainage structure items, and hot mix 
asphalt paving items. This project includes multiple construction stages, including a detour to 
perform the various reconstruction activities. Two way traffic must always be maintained.  Also, 
there are segments not using detour routes and those segments using detours have limited 
durations allowed. All these maintaining traffic constraints led to increased costs for the sewer, 
drainage structure and hot mix asphalt paving items that are the major items of work. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
multiple construction stages, detour, and maintaining traffic restrictions. This project received 
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three bids ranging from $4,363,140.96 to $4,517,640.48, which varied by 3.54 percent. The two 
lowest bids varied by just 1.08 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the Ishpeming TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   J. Kauppila   

A. Anderson  M. Maloney  A. Johnson   
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DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: Bridge rehabilitation of 3 structures including deep overlay, epoxy 

overlay, joint replacement, deck patching, brush block and railing 
patching, substructure patching, curb and gutter, guardrail and approach 
work on US-45 over the east branch of the Ontonagon River, M-64 over 
Mineral River and M-69 over Paint River.  

Project Number: 66012-211554 
Item Number: 2211 016 
Low Bidder:   Hebert Construction Co. 
 
Eng. Est:  $2,027,912.30 Low Bid: $2,897,110.64 Difference:  $869,198.34 Percent:  42.86 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,027,912.30 
Hebert Construction Co.  $2,897,110.64 
Zenith Tech, Inc.    $3,373,544.29 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt; reinforced concrete bridge approach; 
limited deflection temporary concrete barrier; concrete, grade 4500; hand chipping, other than 
deck; structures, rehabilitation, remove portions; and minor traffic devices. These items were bid 
higher than normal due to multiple work sites and geographical location. This project is located 
in the Upper Peninsula with one structure in Iron County and two structures in Ontonagon 
County.  The work locations are a distance apart and will require several mobilizations of 
equipment and materials. The remote location of the project may present risk in procurement and 
delivery of materials. Additionally, there are schedule limitations in the contract to minimize 
traffic closure impacts. The estimator considered these factors when estimating this project but 
was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple work sites and geographical locations. This project received two bids of $2,897,110.64 
and $3,373,544.29, which varied by 16.45 percent. We believe that rejecting this bid and re-
letting this project will not result in lower bids, and the low bid should be considered reasonable 
based on the factors discussed. 
 
The Bureau of Development and the Superior Region Office request that this project be awarded 
to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 

J. Nadjarian  S. Cadeau  M. Maloney  A. Johnson  R. Curtis 
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DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: Bridge rehabilitation including deck replacement, deep overlay, epoxy 

overlay, full depth deck patching, railing repairs, expansion joint 
replacement, end joint resealing, pin and hanger replacement, partial 
painting, structural steel repairs, PCI beam repairs, partial substructure 
replacement, substructure repairs, thrie beam retrofit replacement, 
concrete surface coating, silane treatment, pressure relief joints and 
approach work on 5 structures along I-196/US-31, Allegan County. 

Project Number: 03034-201328 
Item Number: 2211 019 
Low Bidder:   C. A. Hull Co., Inc. 
 
Eng. Est:  $6,014,039.30 Low Bid: $8,272,411.04 Difference:  $2,258,371.74 Percent:  37.55 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $6,014,039.30 
C. A. Hull Co., Inc.   $8,272,411.04 
Anlaan Corporation   $8,922,748.94 
Milbocker and Sons, Inc.  $8,998,273.44 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were superstructure concrete, form, finish and cure, night 
casting; structures, rehabilitation, remove portions; and minor traffic devices. These items were 
bid higher than normal due to multiple locations, a tight working environment, and an expedited 
schedule. This project involves five structures along I-196/US-31. There are separate items of 
work being performed both on and below each of the structures with impacts to the freeway that 
will occur at different timelines. Additionally, there are items of work requiring temporary 
supports and bridge substructure work where there is limited space due to the proximity to 
traffic.  Also, the schedule is condensed and requires the contractor to complete the project in a 
single construction season. The estimator considered these factors when estimating this project 
but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple locations, a tight working environment, and an expedited schedule. This project 
received three bids ranging from $8,272,411.04 to $8,998,273.44, which varied by 8.77 percent. 
The two lowest bids varied by 7.86 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the Grand Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 

J. Nadjarian  M. Donoso  G. Zack   S. Rozema   
E. Kind   R. Curtis 
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DATE:  November 14, 2022 

 

TO:   Patrick J. McCarthy, Director 

   Bureau of Finance and Administration 

 

FROM:  Demetrius A. Parker, Director 

   Bureau of Development 

 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 

 

Letting Date:   November 4, 2022 

Project Description: Bridge rehabilitation including epoxy overlay, concrete deck, barrier and 

substructure patching, replacement of expansion joints, PCI beam repairs, 

riprap placement, guardrail and approach work on M-57 over the Flint 

River, Genesee County.  

Project Number: 25101-204972 

Item Number: 2211 020 

Low Bidder:   Z Contractors, Inc. 

 

 

Eng. Est:  $1,244,827.00 Low Bid: $1,945,423.09 Difference:  $700,596.09 Percent:  56.28 

 

The following shows the engineer’s estimate and the proposed bids received for this project: 

 

Engineer’s Estimate   $1,244,827.00 

Z Contractors, Inc.    $1,945,423.09 

Anlaan Corporation   $1,963,275.78 

Grand River Construction, Inc. $1,999,849.18 

C. A. Hull Co., Inc.   $2,111,046.13 

Hardman Construction, Inc.  $6,210,060.00 

 

 

EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 

higher than the engineer’s estimate were temporary traffic signal, and minor traffic devices. 

These items were bid higher than normal, due to construction staging and the project schedule. 

This is an expedited project, with six specific stages of construction. The maintenance of traffic 

schedule is made more complicated with temporary signals, due to part-width construction and a 

smaller work area for the contractor.  Additionally, the schedule is tight, working around holiday 

periods, numerous restrictions, and interim completion dates. There are fish restrictions listed in 

the environmental permit, and another restriction for when a nearby school is in session. The 

estimator considered these factors when estimating this project but was unable to precisely 

predict the unit prices. 
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OVERALL CONCLUSION 

 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 

construction staging and project schedule. This project received five bids, ranging from 

$1,945,423.09 to $6,210,060.00, which varied by 219.21 percent. The two lowest bids varied by 

just 0.92 percent. We believe that rejecting this bid and re-letting this project will not result in 

lower bids, and the low bid should be considered reasonable, based on the factors discussed. 

 

The Bureau of Development and the Bay Region Office request that this project be awarded to 

the low bidder, based on the above conclusion. 

 

 

 

___________________________                                                                   

Director, Bureau of Development 

 

cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 

 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 

 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 

 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 

 J. O’Leary  T. Avramenko A. Houska  R. Starrs   A. Green 

C. Occhiuto  K. Brown  A. Shelton  R. Ranck  R. Curtis 
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DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: Bridge rehabilitation on 11 structures including deck replacement, partial 

pier replacement, partial painting, deck joint replacement, deck patches, 
substructure and structural steel repairs and approach work on various 
routes over I-96 in the city of Detroit, Wayne County. 

Project Number: 82123-130174 
Item Number: 2211 021 
Low Bidder:   C. A. Hull Co., Inc. 
 
Eng. Est:  $8,749,170.80 Low Bid: $10,821,210.87 Difference:  $2,072,040.07 Percent:  23.68 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $  8,749,170.80 
C. A. Hull Co., Inc.   $10,821,210.87 
Z Contractors, Inc.    $12,604,500.39 
Toebe Construction LLC  $14,979,701.49 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were structures, rehabilitation, remove portions and minor 
traffic devices. These items were bid higher than normal due to multiple locations, maintaining 
traffic restrictions, and an expedited schedule. This project involves eleven structures along I-96 
in the City of Detroit. Multiple mobilizations of equipment and materials, as well as various 
traffic control setups, will be required. To effectively maintain traffic, there are also a variety of 
hourly, daily, and weekend restrictions on when lane closures can occur. Additionally, the 
schedule is tight, creating additional risk for the contractor to complete the work in the necessary 
timeframe. The estimator considered these factors when estimating this project but was unable to 
precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple locations, maintaining traffic restrictions, and an expedited schedule. This project 
received three bids ranging from $10,821,210.87 to $14,979,701.49, which varied by 38.43 
percent. The two lowest bids varied by 16.48 percent. We believe that rejecting this bid and re-
letting this project will not result in lower bids, and the low bid should be considered reasonable 
based on the factors discussed. 
 
The Bureau of Development and the Metro Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   M. Donoso   

A. Wilcox  S. Minton  K. Webb  R. Curtis 
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DATE:  November 15, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 3.02 mi of hot mix asphalt cold milling and resurfacing and pavement 

markings and bridge rehabilitation including concrete deep overlay, 
bearing repairs, substructure patching and zone painting and approach 
work on I-96 from Cascade Road east to M-11 (28th Street); includes M-
11 interchange ramps and Burton Street over I-96 in the city of Kentwood, 
Kent County. 

Project Number: 41025-200816 
Item Number: 2211 026 
Low Bidder:   Michigan Paving and Materials Company   
 
Eng. Est:  $5,565,307.80  Low Bid: $6,238,142.43  Difference:  $672,834.63 Percent:  12.09 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $5,565,307.80 
Michigan Paving and Materials Company  $6,238,142.43 
Rieth-Riley Construction Co., Inc.   $6,539,094.77 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were cold milling hma surface, hot mix asphalt paving items, 
minor traffic devices and structures, remove portions. This project will be performed using part-
width construction along a heavily traveled corridor. There are multiple stages for both the 
resurfacing work and the bridge rehabilitation work, with interim completion dates for some 
stages and different lane closure restrictions for each. The staging and maintaining traffic 
requirements led to higher costs for the major work items. The estimator considered these factors 
when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
part-width construction, multiple stages and maintaining traffic requirements. This project 
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received two bids of $6,238,142.43 and $6,539,094.77, which varied by 4.82 percent. We believe 
that rejecting this bid and re-letting this project will not result in lower bids, and the low bid 
should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Grand Rapids TSC request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 
 T. Sabin   A. Mahdavi  K. Stein   S. Rozema  E. Kind  
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DATE:  November 15, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 0.75 mi of hot mix asphalt cold milling and resurfacing, detail 7 and 8 

joint repairs, guardrail, concrete sidewalk, signing, pavement markings 
and bridge rehabilitation including epoxy overlay, railing and deck fascia 
replacement, abutment repair, joint replacement, concrete surface coating 
and approach work on US-12 from east of the Coldwater River to west of 
Western Avenue and US-12 over the Coldwater River in the city of 
Coldwater, Branch County. 

Project Number: 12021-201964 
Item Number: 2211 027 
Low Bidder:   Rieth-Riley Construction Co., Inc. 
 
Eng. Est:  $1,802,160.82  Low Bid: $2,377,550.82  Difference:  $575,390.00 Percent:  31.93 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,802,160.82 
Rieth-Riley Construction Co., Inc.   $2,377,550.82 
Michigan Paving and Materials Company  $2,436,679.59 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt, 5EML; minor traffic devices; traffic 
regulator control; superstructure concrete, form, finish, and cure; and bridge railing, aesthetic. 
The majority of paving operations on this project is in an urban area, which led to higher than 
expected costs for hot mix asphalt. Additionally, the staging plan is complicated due to the 
replacement of a structure with part-width construction and maintaining one lane of traffic with 
temporary signals increased the costs for traffic control and major bridge items. The bridge 
railings must be stored and protected during the partial width construction, which also led to an 
increase in their cost. The estimator considered these factors when estimating this project but 
was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
urban location, part-width construction and maintaining traffic requirements. This project 
received two bids of $2,377,550.82 and $2,436,679.59, which varied by just 2.49 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Marshall TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   E. Block    

J. Nadjarian  G. Finnila  S. Sorensen  W. Thompson R. Curtis   
 
BOD:DD:QA:RWC:jlh 
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DATE:  November 16, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 1.08 mi of hot mix asphalt shoulder widening and guardrail work on M-91 

from East Dickerson Lake Road to Stanton Road, Montcalm County. 
Project Number: 59032-216888 
Item Number: 2211 028 
Low Bidder:   C L Trucking & Excavating, LLC 
 
Eng. Est:  $425,297.53 Low Bid: $504,758.80 Difference:  $79,461.27 Percent:  18.68 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $425,297.53 
C L Trucking & Excavating, LLC   $504,758.80 
Crawford Contracting, Inc.     $507,770.04 
Michigan Paving and Materials Company  $570,925.09 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt items, minor traffic devices and traffic 
regulator control. This is a small project with small quantities. The work includes removing a 
narrow portion of the existing paved shoulder and adding back a wider section of paved 
shoulder. The work area has limited space to perform this work, leading to low production work 
and multiple short lane closures, which may have increased costs for the paving and traffic 
control items. The estimator considered these factors when estimating this project but was unable 
to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
small quantities, limited work area, low production work and short closures. This project 
received three bids ranging from $504,758.80 to $570,925.09, which varied by 13.11 percent. 
The two lowest bids varied by only 0.60 percent. We believe that rejecting this bid and re-letting 
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this project will not result in lower bids, and the low bid should be considered reasonable based 
on the factors discussed. 
The Bureau of Development and the Cadillac TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   P. Johnson  
 G. Erickson  S. Rozema  E. Kind 
 
BOD:DD:QA:RWC:jlh 
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SNIDOT OFFICE MEMORANDUM 
Michigan Department ol Transportation  

 

DATE: November 14, 2022 

 

TO:  Patrick J. McCarthy, Director 

  Bureau of Finance and Administration 

 

FROM: Demetrius A. Parker, Director 

  Bureau of Development 

 

SUBJECT: Rejection of Item #044 of the November 4, 2022 Letting 

Contract ID:  79000-211437-2 

 

Construction of a shared-use path and pedestrian bridge over the Cass River 

between Spring Street and Water Street in the city of Vassar, Tuscola County. 

 

The Bureau of Development and the City of Vassar request that the bids received for this project 

be rejected. The low bid is 15.47 percent over the engineer’s estimate. This project will not be 

re-advertised in a future letting. 

 

 

_________________________________ 

Director, Bureau of Development 

 

cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba

 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 

 K. Schuster J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 

 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Meddaugh 

 C. Masseau D. Grover J. Gutting T. Sauter  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs T. Avramenko  A. Green 

L. Johnson C. Innis A. Shelton R. Ranck 

 

BOD:DD:QA:DLP:raw 
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DATE:  November 17, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 6.31 mi of hot mix asphalt cold milling and resurfacing, concrete curb, 

gutter, sidewalks and ramps and pavement markings on Larned Street at 
multiple locations in the city of Detroit, Wayne County.  

Project Number: 82000-216069 
Item Number: 2211 046 
Low Bidder: Ajax Paving Industries, Inc. 
 
Eng. Est:  $7,243,839.08 Low Bid: $8,648,460.88 Difference: $1,404,621.80  Percent: 19.39 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $7,243,839.08  
Ajax Paving Industries, Inc.  $8,648,460.88 
Cadillac Asphalt, L.L.C.  $8,650,400.72 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were modified cold milling, hot mix asphalt surface, and 
minor traffic devices.  These items were bid higher than normal due to multiple sites and project 
location. This project involves 24 roadways in downtown Detroit. Modified cold milling work 
will be performed around numerous manholes and on small street segments.  This will reduce 
productivity, increasing costs. In addition, facilitating work and adjusting traffic controls will be 
complex due to the number of roadways the contractor must perform the work.  The contractor 
must safely ensure the maintenance of vehicular and pedestrian traffic is performed while 
construction operations are being performs at the same time, increasing the cost of minor traffic 
devices. The local agency estimator considered several factors when estimating this project but 
was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to multiple 
sites, maintaining vehicle and pedestrian traffic during construction, and the project location. The 
project received two bids of $8,648,460.88 and $8,650,400.72, which varied by just 0.02 percent. 
We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the city of Detroit request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    G. Masinda  

 A. Wilcox S. Minton  K. Webb 
 

BOD:DD:QA:DLP:jlh 
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Michigan Department of Transportation  

 

   
DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 3.82 mi of hot mix asphalt cold milling and resurfacing and pavement 

markings on Maple Ridge 37th Road (County Road 432) from the west 
Delta County line to M-35, Delta County.  

Project Number: 21000-214984 
Item Number: 2211 055 
Low Bidder: Payne & Dolan Inc. 
 
Eng. Est:  $597,799.85 Low Bid: $662,592.05 Difference: $64,792.20 Percent: 10.84 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $597,799.85  
Payne & Dolan Inc.   $662,592.05 
Bacco Construction Company $877,748.40 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were hot mix asphalt and shoulder, class II.  These items 
were bid higher than normal due the distance the contractor must haul the asphalt from the plant 
and aggregate pit to the work project site. The local agency estimator considered several factors 
when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the distance 
the contractor must haul from the asphalt plant and aggregate pit to the project site. The project 
received two bids of $662,592.05 and $877,748.40, which varied by 32.47 percent. We believe 
that rejecting this bid and re-letting this project will not result in lower bids, and the low bid 
should be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Delta County Road Commission request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    D. Spencley 
S. Cadeau M. Maloney  A. Johnson 
 

BOD:DD:QA:DLP:jlh 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: November 10, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #057 of the November 4, 2022, Letting 

Contract ID:  38000-211855 
 
0.10 mi of construction of compact roundabout including hot mix asphalt, 
decorative concrete pavement, curb and gutter, sewer work and pavement 
markings on Springport Road at Rives Junction Road, Jackson County. 
 

The Bureau of Development and the Jackson County Road Department request that the bids 
received for this project be rejected. The low bid is 29.64 percent over the engineer’s estimate. 
Changes will be made to the contract documents, and this project is expected to be re-advertised 
in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 K. Schuster J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Meddaugh 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs T. Avramenko  A. Green 
R. Levine J. Van Poppel W. Thompson 

 
BOD:DD:QA:DLP:jlh 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: November 10, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #058 of the November 4, 2022, Letting 

Contract ID:  38000-210343 
 
0.22 mi of hot mix asphalt reconstruction of a roundabout, concrete curb and 
gutter, storm sewer, signing and pavement markings on Dearing Road at McCain 
Road, Jackson County. 
 

The Bureau of Development and the Jackson County Road Department request that the bids 
received for this project be rejected. The low bid is 22.50 percent over the engineer’s estimate. 
Changes will be made to the contract documents, and this project is expected to be re-advertised 
in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 K. Schuster J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Meddaugh 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs T. Avramenko  A. Green 
R. Levine B. Schriner J. Fossitt W. Thompson 

 
 
BOD:DD:QA:DLP:jlh 
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Michigan Department of Transportation  

 

   
DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 0.97 mi of hot mix asphalt cold milling and resurfacing, concrete 

pavement repairs and pavement markings on Beecher Road from Graham 
Road east to Ballenger Highway, Genesee County.  

Project Number: 25000-214017 
Item Number: 2211 061 
Low Bidder: Lois Kay Contracting Co. 
 
Eng. Est:  $643,452.20 Low Bid: $803,084.80 Difference: $159,632.60 Percent: 24.81 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $643,452.20  
Lois Kay Contracting Co.   $803,084.80 
Ace-Saginaw Paving Company  $843,343.90 
Ajax Paving Industries, Inc.   $996,698.65 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were hot mix asphalt and minor traffic devices.  These 
items were bid higher than normal due to the location and maintaining traffic requirements. This 
project is located on a busy commercial corridor connecting Flint Township to the city of Flint.  
There are multiple medical facilities along the roadway and directly into McLaren Hospital. A 
portion of the hot mix asphalt will be used in relatively small quantities as a wedging course, 
which is labor intensive, increasing the cost. Additionally, hot mix asphalt is required to be 
placed in two separate stages to allow traffic to be maintained through the corridor. Furthermore, 
all driveways must remain accessible during paving operations. The local agency estimator 
considered several factors when estimating this project but was unable to precisely predict the 
unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the location 
and maintaining traffic requirements. The project received three bids ranging from $803,084.80 

196



Patrick J. McCarthy  25000-214017 
Page 2  2211 061 
November 10, 2022  
 

 

to $996,698.65, which varied by 24.11 percent. The two lowest bids varied by 5.01 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Genesee County Road Commission request that this project 
be awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    D. Spencley  
A. Shelton R. Ranck  A. Sokolowski 
 

BOD:DD:QA:DLP:jlh 
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DATE:  November 10, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 5.75 mi of hot mix asphalt cold milling and resurfacing, joint repairs, 

concrete curb, gutter and sidewalk, safety improvements, traffic signal 
installation and pavement markings on US-131BR from US-131 easterly 
to State Street, Old US-131 from south of 14 Mile Road northerly to north 
of Maple Street and M-20 from State Street easterly to west of Bronson 
Avenue in the city of Big Rapids, Mecosta County. 

Project Number: 54021-204214 
Item Number: 2211 066 
Low Bidder:   Rieth-Riley Construction Co., Inc. 
 
Eng. Est:  $3,853,971.28 Low Bid: $4,276,848.62 Difference:  $422,877.34 Percent:  10.97 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $3,853,971.28 
Rieth-Riley Construction Co., Inc.   $4,276,848.62 
Michigan Paving and Materials Company  $5,126,853.40 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were minor traffic devices and traffic regulator control. These 
items were bid higher than normal due to the urban setting and high traffic volumes. 
Additionally, the maintenance of traffic will involve night work and short segments. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
urban setting, high traffic volumes, and maintaining traffic requirements. This project received 
two bids of $4,276,848.62 and $5,126,853.40, which varied by 19.87 percent. We believe that 
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rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Cadillac TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   P. Johnson   

J. Pethers  G. Erickson  S. Rozema  E. Kind 
  

BOD:DD:QA:DLP:jlh 

199



VINIDOT OFFICE MEMORANDUM 
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DATE:  November 16, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 4, 2022 
Project Description: 2.07 mi of full depth concrete pavement repair, polyurethane joint 

resealing, expansion joint replacement, partial depth asphalt mastic 
pavement joint repair and pavement markings on US-31 from M-37 to 
Beitner Road and US-31 from north of the south Manistee County line to 
south of Stronach Road, Manistee County. 

Project Number: 28011-211394 
Item Number: 2211 067 
Low Bidder:   Rigid Pavement Construction LLC 
 
Eng. Est:  $1,078,482.74  Low Bid: $1,213,784.95  Difference:  $135,302.21 Percent:  12.55 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,078,482.74 
Rigid Pavement Construction LLC   $1,213,784.95 
Causie Contracting, Inc.     $1,234,125.30 
C & D Hughes, Inc.      $1,348,554.95 
Major Contracting Group, Inc.    $1,438,085.80 
Cipparrone Contracting, Inc.    $1,484,747.85 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement patching concrete, special and minor traffic 
devices. This is a small project with small quantities and includes work on a known 
contaminated site. The pavement patching concrete, special pay item uses a unique special 
provision, so unit price data was limited and hard to predict accurately. Additionally, the 
concrete item applies to several small locations in a large intersection, and the low production 
work rates could also have led to increased costs. The maintaining traffic for this project is 
complex and includes detours and time restrictions likely contributed to the higher than expected 
cost for minor traffic devices. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
unique pay item, contaminated work site, low production work and maintaining traffic 
requirements. This project received five bids ranging from $1,213,784.95 to $1,484,747.85, 
which varied by 22.32 percent. The two lowest bids varied by only 1.68 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Traverse City TSC request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   L. Porath  
 J. Johnson  D. McCaw  S. Thayer 
   
BOD:DD:QA:RWC:raw 
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DATE:  November 30, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   November 18, 2022 
Project Description: 1.61 mi of hot mix asphalt road reconstruction, storm sewer, concrete 

sidewalk, geometric improvements and pavement markings, pump station 
rehabilitation and bridge rehabilitation including bearing replacement on 
M-20 from US-127BR to US-127 and M-20 at US-127 in the city of Mt. 
Pleasant, Isabella County. 

Project Number: 37022-201005 
Item Number: 2211 233 
Low Bidder:   Kamminga & Roodvoets, Inc. 
 
Eng. Est:  $16,102,278.32 Low Bid: $18,984,041.55 Difference:  $2,881,763.23 Percent:  17.90 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $16,102,278.32 
Kamminga & Roodvoets, Inc.  $18,984,041.55 
M & M Excavating Company  $21,319,112.09 
Fessler & Bowman, Inc.   $23,658,825.00 
Crawford Contracting, Inc.   $24,450,487.50 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were earth excavation; aggregate base; storm sewer items; 
and minor traffic devices. These items were bid higher than normal due to the urban 
environment, low production methods, maintaining traffic constraints, and expedited schedule. 
This project is located along an urban corridor with limited workspace with numerous 
commercial driveways and intersections that will need to be maintained. Earth excavation will 
require additional trucking as spoiled material will not be able to be disposed of within the right-
of-way, increasing costs. Additionally, aggregate base will be placed at a low production rate as 
the work will be done in small areas while storm sewer and utilities are installed. Storm sewer 
will also be placed at a low production rate due to the high water table, dewatering operations 
and trench boxes are anticipated, and working around existing utilities. Furthermore, the 
maintenance of traffic scheme is complex and requires multiple stages and substages to set up 
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pedestrian detours and temporary lane widening. The expedited schedule makes it difficult for 
the contractor to complete the project work in the required timeframe. The estimator considered 
these factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
urban environment, low production methods, maintaining traffic constraints, and expedited 
schedule. This project received four bids ranging from $18,984,041.55 to $24,450,487.50, which 
varied by 28.97 percent. The two lowest bids varied by 12.30 percent. We believe that rejecting 
this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Mt. Pleasant TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   R. Curtis 
 J. Kelley   A. Mahdavi  S. Bates   A. Shelton  R. Ranck 
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DATE:  October 13, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 7, 2022 
Project Description: 12.44 mi of hot mix asphalt cold milling and resurfacing, chip and fog seal 

outside shoulders and pavement markings on I-94WB from east of Race 
Road to the Jackson/Washtenaw County line and I-94EB from the 
Washtenaw/Jackson County line to Freer Road, Jackson and Washtenaw 
Counties. 

Project Number: 38103-211081 
Item Number: 2210 004 
Low Bidder:   Ajax Paving Industries, Inc. 
 
Eng. Est:  $8,088,041.18 Low Bid: $9,971,768.28 Difference:  $1,883,727.10 Percent:  23.29 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $  8,088,041.18 
Ajax Paving Industries, Inc.     $  9,971,768.28 
Michigan Paving and Materials Company  $11,618,207.17 
Rieth-Riley Construction Co., Inc.   $11,700,980.91 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main item found to be 
higher than the engineer’s estimate was minor traffic devices. This item was bid higher than 
normal due to maintaining traffic restrictions. This project is on a roadway with extremely high 
traffic volumes with limited space to maintain traffic. The construction schedule is tight with 
limited daytime hours allowed, requiring extended night work, all of which led to an increase in 
the cost for minor traffic devices. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
maintaining traffic restrictions. This project received three bids ranging from $9,971,768.28 to 
$11,700,980.91, which varied by 17.34 percent. The two lowest bids varied by 16.51 percent. 
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We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Brighton TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   W. D’Souza   

J. Daavettila  K. Schuster  G. Losch   
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Michigan Department of Transportation  

 

 
 
DATE:  October 14, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 7, 2022 
Project Description: 2.35 mi of hot mix asphalt cold milling, resurfacing and shoulder 

widening, signing and pavement markings on US-12 from east of E Shore 
Road easterly to east of Brady Road, Cass County. 

Project Number: 14041-209402 
Item Number: 2210 005 
Low Bidder:   Michigan Paving and Materials Company 
 
Eng. Est:  $787,565.64 Low Bid: $950,046.05 Difference:  $162,480.41 Percent:  20.63 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $   787,565.64 
Michigan Paving and Materials Company  $   950,046.05 
Hoffman Bros., Inc.       $1,101,164.43 
Rieth-Riley Construction Co., Inc.   $1,110,727.46 
Kamminga & Roodvoets, Inc.    $1,114,609.28 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were earth excavation; shoulder, class II, 5.5 inch, modified; 
hot mix asphalt; minor traffic devices; and traffic regulator control. These items were bid higher 
than normal due to non-production construction methods. This project involves shoulder 
widening and intersection center left turn lanes work, which is non-production, increasing costs. 
Additionally, multiple stages of construction requiring various traffic control setups will be used 
to effectively maintain traffic and may have led to an increase in the minor traffic devices and 
traffic regulator control items. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of non-
production construction methods. This project received four bids ranging from $950,046.05 to 
$1,114,609.28, which varied by 17.32 percent. The two lowest bids varied by 15.91 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
 
The Bureau of Development and the Kalamazoo TSC request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   K. Meddaugh 

K. Denbraber M. Frank  S. Sorenson  W. Thompson   
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DATE:  October 12, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 7, 2022 
Project Description: Installation of flexible delineators on various entrance and exit ramps, 

Macomb, Oakland and Wayne Counties. 
Project Number: 50111-201988 
Item Number: 2210 006 
Low Bidder:   Give 'em A Brake Safety, LLC 
 
 
Eng. Est:  $500,686.84 Low Bid: $560,441.50 Difference:  $59,754.66 Percent:  11.93 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $500,686.84 
Give 'em A Brake Safety, LLC  $560,441.50 
Action Traffic Maintenance, Inc.  $640,632.36 
J. Ranck Electric, Inc.     $698,741.49 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main item found to be 
higher than the engineer’s estimate was minor traffic devices. This item was bid higher than 
normal due to multiple locations. This project involves a number of different roadways 
throughout Macomb, Oakland, and Wayne counties. Field conditions are variable, and the 
maintaining traffic devices and setups will have to be adjusted frequently based on the particular 
route being worked on that day. The estimator considered these factors when estimating this 
project but was unable to precisely predict the unit prices. 
 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple locations. This project received three bids ranging from $560,441.50 to $698,741.49, 
which varied by 24.68 percent. The two lowest bids varied by 14.31 percent. We believe that 
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rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Metro Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   K. Meddaugh 

E. Schneider  A. Sekhri  S. Minton  K. Webb   
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DATE:  October 14, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 7, 2022 
Project Description: 0.21 mi of culvert removal and replacement, concrete pavement and hot 

mix asphalt reconstruction, signing and pavement markings on M-15 over 
Paddison County Drain and M-15 over Cummings Drain, Genesee 
County. 

Project Number: 25091-115908 
Item Number: 2210 015 
Low Bidder:   Toebe Construction LLC 
 
Eng. Est:  $3,855,479.46 Low Bid: $4,663,294.10 Difference:  $807,814.64 Percent:  20.95 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 
Engineer’s Estimate   $3,855,479.46 
 
       Bid As-Checked  User Delay  Contract Bid Price 
Toebe Construction LLC  $5,093,294.10  $430,000.00  $4,663,294.10 
Anlaan Corporation   $5,244,562.82  $375,000.00  $4,869,562.82  
 
The Bid As-Checked minus User Delay reflects the contract price. 
 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were structures, remove and cofferdams, left in place, 
special. These items were bid higher than normal due to multiple sites and a user delay alternate. 
This project involves two culvert locations creating multiple mobilizations for equipment to 
remove the structures and place the cofferdams. In addition, this project incorporates a user delay 
alternate, which likely introduced more risk to the contractor and increased bid prices. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple sites and incorporation of a user delay alternate. This project received two bids of 
$4,663,294.10 and $4,869,562.82, which varied by 4.42 percent. We believe that rejecting this 
bid and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable based on the factors discussed. 
 
The Bureau of Development and the Davison TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   K. Meddaugh 

T. Belill   K. Brown  A. Shelton  R. Ranck  R. Curtis 
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DATE:  October 27, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   October 7, 2022 
Project Description: 1.44 mi of roadway reconstruction and bridge rehabilitation on 5 

structures including concrete curb, gutter and sidewalk, guardrail, deck 
patching, substructure repairs, epoxy overlay and pavement markings on 
US-24 from Grand River to north of Eight Mile Road in the cities of 
Southfield and Detroit, Wayne and Oakland Counties. 

Project Number: 82053-132102 
Item Number: 2210 016 
Low Bidder:   Dan's Excavating, Inc. 
 
Eng. Est:  $44,278,455.48 Low Bid: $53,851,870.01 Difference:  $9,573,414.53 Percent:  21.62 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $44,278,455.48 
Dan's Excavating, Inc.     $53,851,870.01 
Miller Bros. Const., Inc.     $61,326,919.90 
Walsh Construction Company II, LLC $64,267,472.01 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were earth excavation; water main, ductile iron, 54 inch, 
trench detail G; structures, rehabilitation, remove portions; minor traffic devices; and traffic 
regulator control. These items were bid higher than normal due to the complexity of work, 
construction staging, maintaining traffic restrictions, and expedited schedule. There are 
numerous grade changes across much of the mainline. In addition, frequent shifting of earth from 
cut to fill will be required to achieve the necessary grades for the ramps, and this work will be 
performed around utilities and tight spaces in the interchange. Installation requirements, 
including a bypass to the line stop, the geometry and connection operation for the water main are 
complex. The partial deck removal takes place at the middle of the structure with work being 
performed underneath the bridge and over a waterway. Staging, inclusive of the substages, has 
seventeen different phases that must follow sequentially. Also, there are various restrictions on 
hourly, daily, weekend, and number of lane closures in order to effectively maintain traffic. 
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Furthermore, the project is on an expedited schedule. The estimator considered these factors 
when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
complexity of work, construction staging, maintaining traffic restrictions, and expedited 
schedule. This project received three bids ranging from $53,851,870.01 to $64,267,472.01, 
which varied by 19.34 percent. The two lowest bids varied by 13.88 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Taylor TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  Director Ajegba 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher MDOT-eProposal 
 A. Green  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 
 M. Irish   D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   K. Meddaugh 

A. Penzenstadler C. Occhiuto  W. Erben  S. Minton  K. Webb 
R. Curtis   

 
BOD:DD:QA:DLP:jlh 

213



VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  October 25, 2022 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   October 7, 2022 
Project Description: 1.30 mi of hot mix asphalt shared-use path, storm water, rectangular rapid 

flashing beacon pedestrian crossings, signing and pavement markings on 
Platt Road from Waterfowl Boulevard to Platt Place South, Washtenaw 
County.  

Project Number: 81000-210724 
Item Number: 2210 041 
Low Bidder: Erie Construction, LLC 
 
Eng. Est:  $1,783,945.00 Low Bid: $1,964,126.00 Difference: $180,181.00  Percent: 10.10 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $1,783,945.00  
Erie Construction, LLC   $1,964,126.00 
Miller Bros. Const., Inc.  $2,030,899.06 
C & D Hughes, Inc.   $2,124,408.61 
Fonson Company, Inc.   $2,194,162.41 
DiPonio Contracting, LLC  $2,747,700.75 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were shared use path, HMA; shared use path, grading, 
special; shared use path, aggregate, 6 inch, modified; and minor traffic devices.  The shared use 
path items require specialized equipment, smaller than what is considered standard for roadway 
pay items, which led to an increase in cost for those items. Additionally, the pathway will be 
constructed within a narrow right of way, with limited space to perform work while staging for 
the construction. This work cannot encroach on the adjacent road or private property. 
Furthermore, closure of the adjacent road is prohibited, and maintaining traffic, on a busy road 
utilizing only lane and shoulder closures, may have contributed to higher than expected costs for 
minor traffic devices. The local agency estimator considered several factors when estimating this 
project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to specialized 
equipment, narrow work area and maintaining traffic constraints. The project received five bids 
ranging from $1,964,126.00 to $2,747,700.75, which varied by 39.89 percent. The two lowest 
bids varied by only 3.40 percent. We believe that rejecting this bid and re-letting this project will 
not result in lower bids, and the low bid should be considered reasonable based on the factors 
discussed. 
 
The Bureau of Development and the Washtenaw County Road Commission request that this 
project be awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   Director Ajegba 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 
 A. Green J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    R. Curtis 
L. Johnson J. Daavettila  K. Schuster  G. Losch 
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Michigan Department of Transportation  

 
DATE: December 7, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #046 of the October 7, 2022, Letting 

Contract ID:  07000-207912 
 
This memo rescinds the previous justification memo dated November 2, 
2022, for bid acceptance in excess of 10 percent of the engineer’s estimate. 
 
2.20 mi of hot mix asphalt and concrete shared-use path, concrete curb and gutter 
and pavement markings along Superior Avenue from Baraga State Park to 3rd 
Street, 3rd Street from Superior Avenue to US-41 and US-41 from 3rd Street to 
the village of Baraga, Baraga County. 
 

The Bureau of Development and the village of Baraga request that the bids received for this 
project be rejected. The low bidder cannot satisfy the Disadvantaged Business Enterprise (DBE) 
contract requirements for this project. This project is expected to be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 A. Green J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Meddaugh 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs T. Avramenko  L. Johnson 
J. Rautiola M. Maloney A. Johnson 
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DATE: October 13, 2022 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #049 of the October 7, 2022, Letting 

Contract ID:  82000-205482 
 
6.00 mi of Advanced Transportation and Congestion Management Technologies 
Deployment along Livernois Avenue and East Jefferson Avenue in the city of 
Detroit, Wayne County. 
 

The Bureau of Development and the city of Detroit request that the bids received for this project 
be rejected. The low bid is 61.18 percent over the engineer’s estimate. Changes will be made to 
the contract documents, and this project is expected to be re-advertised in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  Director Ajegba
 E. Poole R. Welter L. Strzalka C. Rademacher MDOT-eProposal 
 K. Schuster J. Hinkle M. Shulick C. Tennes   R. Worgess-Carveth 
 M. Irish D. Potvin H. Stinson K. Curtis  K. Farlin 
 C. Masseau B. Rottiers J. Gutting A. Houska  K. Kirkpatrick 

T. Sauter J. O’Leary R. Starrs T. Avramenko  K. Meddaugh 
G. Masinda A. Wilcox S. Minton K. Webb 
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Let Projects 

Current Programmed Projects (D3/27/22) 

Benchmark Programmed Projects (9/26/22) 

Letting 

Month 

Final 
Engineer's 

Estimate 

Low 

Bid 

Percent 

Over/ 
Under 

OCT $78.12 $90.67 16.07% 

NOV $178.94 $198.24 10.79% 

DEC $183.27 $194.11 5.91% 

JAN $43.91 $46.95 6.92% 

FEB $112.18 $108.43 -3.34% 

MAR $393.25 $436.45 10.99% 

APR 

MAY 

JUN 

JUL 

AUG 

SEPT 

YTD $989.68 $1,074.86 8.61% 

■ 

This chart excludes rejected bids and includes FPVS projects. 
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• 

• 
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This scatter chart is a visual representation of where trunkline bids fell within the target range of +/‐ 10 percent (blue shaded area). It was created using low‐bid data. It 
includes contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

Individual project justification data (when budget exceeds 10%), are further examined in graphs/tables later in this report.  MDOT justifies projects on a case per case basis 
after analyzing the project and bid tab results. For FY 2023, Qtr. 2, a total of 66 trunkline bids were received with 55 of those bids under $5M, and 11 bids ranged from $5.1M ‐ 
$161.9M.  Of those bids, 9.1% (6 bids) were rejected. 40.9% (27 bids) fell within the +/‐ 10%, 25.8% (17 bids) fell below ‐10%, and 24.2% (16 bids) fell above +10%. 
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This scatter chart is a visual representation of where trunkline bids fell within the target range of +/‐ 10 percent (blue shaded area) for contracts that are below $5 million.  It 
was created using low‐bid data. It includes contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

During FY 2023 (Qtr. 2), 55 trunkline bids ranging from $0‐$5M were released, and 4 were rejected (7.3%). 41.8% (23 bids) fell within the +/‐ 10% range, 29.1% (16 bids) fell 
below ‐10%, and 21.8% (12 bids) fell above +10%. 
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This scatter chart is a visual representation of where local agency bids fell within the target range of +/‐ 10 percent (blue).  It was created using low‐bid data. It includes 
contracts that may be rejected (red) and excludes fixed price variable scope (FPVS) and demolition contracts. 

Individual project justification data (when budget exceeds 10%), are further examined in graphs/tables later in this report. During FY 2023 (Qtr. 2), 105 local agency bids were 
received. Of those bids, 1% (1 bid) was rejected; 61% (64 bids) fell between +/‐10%; 23% (24 bids) fell below ‐10%; and 15% (16 bids) fell above +10%.  

‐40.00%

‐30.00%

‐20.00%

‐10.00%

0.00%

10.00%

20.00%

30.00%

40.00%

50.00%

60.00%

70.00%

80.00%

90.00%

$0 $500,000 $1,000,000 $1,500,000 $2,000,000 $2,500,000 $3,000,000 $3,500,000 $4,000,000 $4,500,000 $5,000,000

Pe
rc
en

t L
ow

 B
id
 is
 o
ve
r/
un

de
r E

ng
in
ee
rs
 E
st
im

at
e

FY 2023 ‐ QTR 2 Report
All Local Agency Contracts

Percent Over/Under
Bids Released Bids Rejected

222



, 
V 

This graph provides a visual representation of the trunkline program’s engineers estimate accuracy. This chart was created using let data. It includes rejected bids and excludes fixed price 
variable scope (FPVS) and demolition (real estate) contracts. 

45.5% of contracts fell within the +/‐ 10 percent target range. 17.5% fell under the ‐10% range, indicating the engineers estimate was over‐estimated.  37.0% fell over the +10% range indicating 
the engineers estimate was under‐estimated. 

Trunkline contracts typically hold/include more risk when contrasted with LAP projects making it challenging to accurately predict unit prices. Trunkline projects are also larger and more 
complex often with tightened schedules and multiple maintaining traffic constraints. 
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This graph provides a visual representation of the local agency program’s engineers estimate accuracy. This chart was created using let data. It includes rejected bids and excludes fixed 
price variable scope (FPVS) and demolition (real estate) contracts.   

57.6% of contracts fell within  the +/‐ 10 percent target range. 26.3% fell under the  ‐10% range, indicating the engineers estimate was over‐estimated.  16.1% fell over the +10% range 
indicating the engineers estimate was under‐estimated.
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* This graph is MDOT’s educated guess as to the reasons why the bids differed from the estimate.

It contains the main justification factors for trunkline/local agency contracts combined. Individual contract’s justifications may include multiple factors. This graph conveys the frequency 
breakdown (by %) of 6 main factors (unique items of work, maintaining traffic restrictions, project location, project schedule, small item quantity, and other) that are driving bids higher in this 
quarter. "Other" factors include items such as site conditions including poor soil, non‐production work methods, multi‐year construction, settlement monitoring, city specific requirements and 
material cost increases for pavement marking paint and thermoplastic.  Unique items of work consist of new items such as intersection pavement repair, service lead, water main to connect to 
existing water main work and machine grading, modified that lack bid history. 

Maintaining Traffic Restrictions, 
20%

Other, 33%

Project Location, 15%

Project Schedule, 17%

Small Item Quantity, 4% Unique Items of 
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Justification Factors (Frequency Percentages)
Trunkline / Local Agency Contracts Combined

FY 2023 ‐ Quarter 2 Report
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* This graph is MDOT’s educated guess as to the reasons why the bids differed from the estimate.

This annual summary graph contains the main justification factors for trunkline/local agency contracts combined. Individual contract’s 
justifications may include multiple factors. This graph conveys the frequency breakdown by percent that each factor is used in FY 2023 (ytd) 
justifications that are driving bids higher.

Maintaining Traffic
Restrictions Other Project Location Project Schedule Small Item Quantity Unique Items of
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Qtr. 1 35% 13% 26% 17% 5% 4%
Qtr. 2 20% 33% 15% 17% 4% 11%
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This graph contains the pay items found to be bid higher than the engineers estimate with an aggregated total of 2% or more for Qtr. 2 justifications. This graph 
includes bid items for contracts pending award.  The main items found to be bid higher than the engineers estimate include minor traffic devices; hot mix asphalt; 
cold milling HMA surface; aggregate bases; multiple 6 inch pavement marking items and Subbase CIP. Fluctuating labor, increased fuel and material costs are 
impacting the trucking of materials likely causing hot mix asphalt items to be bid higher than estimated. Recent raw material cost increases for paint and 
thermoplastic are impacting pavement marking prices. Multi‐year construction on several larger projects often require the remobilization of materials, equipment, 
and minor traffic devices each season further impacting prices overall. 
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Letting 
Date

Contract Id
Letting Call 

Number
Region

 Engineers 
Estimate 

 Calculated Bid 
Total 

 Difference Percent

11/4/2022 04000-215387   047 North Region $554,700.50 $607,971.30 $53,270.80 9.60%

12/2/2022 10031-214467   015 North Region $1,466,540.91 $1,434,953.23 -$31,587.68 -2.15%

12/2/2022 50000-212959   022 Metro Region $103,629.50 $95,304.10 -$8,325.40 -8.03%

12/2/2022 51011-210867   030 North Region $379,074.34 $495,386.81 $116,312.47 30.68%

12/2/2022 73000-212045-2 043 Bay Region $930,546.70 $1,525,514.82 $594,968.12 63.94%

1/6/2023 31051-204761-2 * 011 Superior Region 1,078,723.17$      1,401,481.05$      $322,757.88 29.92%

1/6/2023 24051-204987   037 North Region 1,358,253.17$      1,875,887.53$      $517,634.36 38.11%

2/3/2023 63000-207361   018 Metro Region 3,119,520.46$      3,844,918.19$      $725,397.73 23.25%

2/3/2023 39000-207367   * 019 Southwest Region 452,579.41$         552,339.35$         $99,759.94 22.04%

2/3/2023 38082-202028   022 University Region 557,176.37$         606,402.40$         $49,226.03 8.83%

2/3/2023 73000-207356   049 Bay Region 3,460,770.58$      4,560,196.26$      $1,099,425.68 31.77%

3/3/2023 47013-210068   003 University Region 144,704,858.85$  161,856,518.01$  $17,151,659.16 11.85%

3/3/2023 17000-208179   * 023 Superior Region 2,568,586.95$      4,726,305.60$      $2,157,718.65 84.00%

3/3/2023 39000-207365   049 Southwest Region 1,893,007.38$      2,413,110.27$      $520,102.89 27.47%

3/3/2023 21000-207368   078 Superior Region 2,642,943.80$      3,434,762.65$      $791,818.85 29.96%

Single Bidder Report for Trunkline/Local Agency Contracts with Low Bid > $500k              
Fiscal Year 2023 (YTD)

* Notes rejected items. Data from previous quarters is shaded to highlight the current quarter.  For projects where the low bid exceeds 10%, 
more information regarding justification or reject all is contained in the following pages.228



Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

47013-210068   003 University 
Region

7.46 mi of hot mix asphalt reconstruction and 
shoulder widening for flex route, construction of 
crash sites, interchange reconfigurations, cold 

milling and resurfacing, bridge replacement and 
bridge rehabilitation of 9 structures including 

temporary widening, epoxy overlay, substructure 
and railing patching, concrete surface coating, steel 

structure coating cleaning and coating and heat 
straightening, retaining wall, sound wall, ITS 
equipment, drainage, signing, lighting and 

pavement markings on US-23 from south of M-36 to 
Spencer Road, Livingston County. This project is an 

OJT VIP project 

Dan's Excavating, Inc.  $  144,704,858.85  $  161,856,518.01  $   17,151,659.16 11.85%
Project 

schedule; 
other

*Top 10 items* 
Subbase, CIP; 

excavation, earth; 
pavt, temp; HMA 

surface, rem; 
aggregate base, 6 

inch; structure, 
rehabilitation, rem 
portion; MSE wall, 
precst, furn; lane 
control system, 3 
panel, with DMS; 

Lane control system, 
3 panel; HMA, 

3EML 

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

28013-131655   011 North 
Region

2.15 mi of hot mix asphalt reconstruction, concrete 
curb, gutter, sidewalk and ramp upgrades, storm 

sewer improvements, bridge rehabilitation including 
epoxy overlay and bearing replacements and 

pavement markings on US-31/M-37/M-72/M-22 from 
west of US-31/M-37/Division Street easterly to north 

side of M-37 North/Garfield Avenue in the city of 
Traverse City, Grand Traverse County.  This project 

includes two 5 year materials and workmanship 
pavement warranties and a 5 year performance 

warranty.

Elmer's Crane and Dozer, 
Inc.  $    22,728,484.92  $    25,941,200.00  $     3,212,715.08 14.14%

Unique items 
of work; 
project 

location; 
project 

schedule

Aggregate base, 6 
inch; sanitary sewer, 
service lead, PVC, 6 

inch; treatment 
system for 

contaminated 
groundwater, site; 

minor traffic devices.

M & M Excavating 
Company  $    22,728,484.92  $    32,168,367.26  $     9,439,882.34 41.53%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

63173-209677   018 Metro 
Region

15.04 mi of hot mix asphalt cold milling and 
resurfacing, concrete curb and gutter, asphalt 

stabilized crack relief, culvert replacement, sewer, 
steel sheet piling, install headwalls, wingwalls, 

spillway, and guardrail, bridge rehabilitation 
including epoxy overlay, concrete surface coating, 

superstructure repair, railing replacement, heat 
straightening and pavement markings on I-75 from 
M-15 to the north Oakland County line, Genesee 

and Oakland Counties. 

Ajax Paving Industries, 
Inc.  $  138,680,815.99  $  158,988,528.77  $   20,307,712.78 14.64%

Project 
schedule; 

maintaining 
traffic 

restrictions; 
other

Underdrain, pipe, 
open-graded, 
modified; cold 
milling hot mix 

asphalt surface, hot 
mix asphalt surface, 

rem; hot mix 
asphalt, 3EMH; 

asphalt stabilized 
crack relief layer; 

minor traffic devices.

Cadillac Asphalt, L.L.C.  $  138,680,815.99  $  165,199,904.95  $   26,519,088.96 19.12%

Justification / Rejection Report March 2023 Lettings
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Justification / Rejection Report March 2023 Lettings

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

23000-208364   019 University 
Region

0.55 mi of hot mix asphalt base crushing, shaping 
and resurfacing, culvert replacements, gravel 

shoulders and pavement markings on Five Point 
Highway from Whittum Road to the west city limits 
of Eaton Rapids.  This is a Local Agency project.

Iron Horse Excavation 
LLC  $         483,865.00  $         625,137.75  $        141,272.75 29.20%

Small item 
quantity; 

unique items 
of work

Roadway earthwork; 
aggregate base; 

underdrain, 
subbase, 6 inch; 
calcium chloride 

solution, 38%; slope 
restoration, non-
freeway, type B. 

C & D Hughes, Inc.  $         483,865.00  $         627,338.00  $        143,473.00 29.65%
Rieth-Riley Construction 

Co., Inc.  $         483,865.00  $         628,603.17  $        144,738.17 29.91%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

11000-206395   021 Southwest 
Region

1.28 mi of hot mix asphalt cold milling and 
resurfacing, aggregate shoulders and pavement 

markings on East Bertrand Road from M-51 to the 
east Berrien County line, Berrien County.  This is a 

Local Agency project.

Rieth-Riley Construction 
Co., Inc.  $         594,061.66  $         678,571.95  $          84,510.29 14.23%

Maintaining 
traffic 

restrictions

Hot Mix Asphalt, 
4EML and 5EML; 

minor traffic devices; 
traffic regulator 

control.
Michigan Paving and 
Materials Company  $         594,061.66  $         740,041.28  $        145,979.62 24.57%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

82000-208977   022 Metro 
Region

0.71 mi of hot mix asphalt cold milling and 
resurfacing, concrete pavement repair, storm sewer, 

curb ramps and pavement markings on Oakland 
Avenue from Davison South Service Drive 

southeasterly to southeast of Tennyson Street in the 
city of Highland Park, Wayne County.  This is a 

Local Agency project.

Al's Asphalt Paving Co.  $      1,532,926.45  $      1,935,463.53  $        402,537.08 26.26%
Maintaining 

traffic 
restrictions

Cold milling hot mix 
asphalt surface; hot 
mix asphalt mixes 

4EL and 5EL; 
concrete base 

course, nonreinf, 10 
inch; contractor 

staking.
Ajax Paving Industries, 

Inc.  $      1,532,926.45  $      1,955,698.53  $        422,772.08 27.58%

Cadillac Asphalt, L.L.C.  $      1,532,926.45  $      1,974,816.18  $        441,889.73 28.83%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

17000-208179   023 Superior 
Region

0.54 mi of hot mix asphalt reconstruction, concrete 
sidewalk and ramps, sanitary and storm sewer, 
watermain and pavement markings on Meridian 

Street from West Easterday Avenue to 4th Avenue, 
City of Sault Ste. Marie, Chippewa County.  This is 

a Local Agency project.

Elmer's Crane and Dozer, 
Inc.  $      2,568,586.95  $      4,726,305.60  $     2,157,718.65 84.00% All Bids 

Rejected
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Justification / Rejection Report March 2023 Lettings

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

77000-212271   031 Bay Region

Bridge reconstruction including deck replacement, 
guardrail and approach work on Sperry Road over 
the Belle River, St. Clair County.  This is a Local 

Agency project.

Z Contractors, Inc.  $         616,209.00  $         743,420.06  $        127,211.06 20.64%
Project 

schedule; 
other

Structures, rem 
portions; 

superstructure conc, 
form, finish, and 

cure, night casting; 
superstructure conc, 

form, finish, and 
cure; substructure 

conc, modified; 
guardrail anch, 
bridge, det M1.

Miller LS Bridge 
Construction, LLC  $         616,209.00  $         857,658.35  $        241,449.35 39.18%

C. A. Hull Co., Inc.  $         616,209.00  $         896,512.59  $        280,303.59 45.49%
M-K Construction 

Company  $         616,209.00  $         992,111.03  $        375,902.03 61.00%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

38000-210343-2 040 University 
Region

0.53 mi of hot mix asphalt reconstruction of a 
roundabout, concrete curb and gutter, storm sewer, 
signing and pavement markings on Dearing Road at 

McCain Road and Springport Road at Rives 
Junction Road, Jackson County.  This is a Local 

Agency project.

Anlaan Corporation  $      1,344,958.90  $      1,539,244.00  $        194,285.10 14.45% Project 
location; other

Hot mix asphalt, 
3EL and 5EML, high 

stress; slope 
restoration, non-
freeway, type B; 

minor traffic devices.

Bailey Excavating, Inc.  $      1,344,958.90  $      1,615,864.85  $        270,905.95 20.14%
C & D Hughes, Inc.  $      1,344,958.90  $      1,619,887.25  $        274,928.35 20.44%
Hoffman Bros., Inc.  $      1,344,958.90  $      1,845,555.55  $        500,596.65 37.22%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate
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39000-207365   049 Southwest 
Region

Longitudinal pavement marking application on 
trunklines, Berrien, Branch, Calhoun, Cass, 

Kalamazoo, St. Joseph and Van Buren Counties.
P.K. Contracting, LLC  $      1,893,007.38  $      2,413,110.27  $        520,102.89 27.47% Other 

Pavt mkrg, 
sprayable 

thermoplastic, 4 
inch, yellow; pavt 
mkrg, sprayable 

themoplastic, 6 inch, 
white; pavt mkrg, 

sprayable 
thermoplastic, 6 
inch, yellow; pavt 

mkrg, waterborne, 4 
inch, yellow; pavt 

mkrg, waterborne 6 
inch, white; pavt 

mkrg, waterborne, 6 
inch, yellow, pavt 

mkrg, wet reflective 
sprayable 

thermoplastic, 6 
inch, white; minor 

traffic devices. 

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

38073-132635   050 University 
Region

2.32 mi of hot mix asphalt shoulder widening, 
shoulder gravel and shoulder corrugations on M-50 

from Valley Farm Road northwesterly to Lincoln 
Road, Jackson County.

Michigan Paving and 
Materials Company  $         510,233.61  $         595,895.05  $          85,661.44 16.79%

Maintaining 
traffic 

restrictions

Pavt, cleaning; hot 
mix asphalt, 5EL; 

minor traffic devices.

Rieth-Riley Construction 
Co., Inc.  $         510,233.61  $         845,295.23  $        335,061.62 65.67%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

78000-212287   058 Southwest 
Region

Bridge rehabilitation including removal and replace 
portions, guardrail and approach work on Covered 
Bridge Road over the St. Joseph County River, St, 

Joseph County.  This is a Local Agency project.

Anlaan Corporation  $      2,477,187.00  $      3,274,050.00  $        796,863.00 32.17%
Project 

schedule; 
other

Structure, rem 
portions; structural 
steel, rolled, shape, 

furn and fab; 
structure, timber

Davis Construction, Inc.  $      2,477,187.00  $      3,404,597.50  $        927,410.50 37.44%
Milbocker and Sons, Inc.  $      2,477,187.00  $      3,423,993.50  $        946,806.50 38.22%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

79051-214234   060 Bay Region
Guardrail upgrades including minor shoulder 

improvements on various routes at 11 locations, 
Tuscola County.  This is a Local Agency project.

Nashville Construction 
Company  $         448,081.00  $         659,996.54  $        211,915.54 47.29%

Unique items 
of work; 
project 
location

Barrier wall, partial, 
rem; shoulder, class 

II; hot mix asphalt 
surface, rem; thrie 
beam retrofit, post; 
thrie beam retrofit, 
steel bridge, post; 

minor traffic devices.
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25000-206084   066 Bay Region

Bridge reconstruction including removal and 
replacement with a 36-inch x 49-inch prestressed 

concrete bulb tee beams on Fenton Road over 
Thread Creek in the city of Flint, Genesee County.  

This is a Local Agency project.

Davis Construction, Inc.  $      2,375,088.30  $      2,894,036.19  $        518,947.89 21.85%

Maintaining 
traffic 

restrictions; 
other

Prestressed conc 
bulb tee beam, 

erect, 36 in by 49 in; 
excavation, earth; 

subbase, CIP; 
superstructure conc, 

night casting; 
superstructure, 

conc, form, finish 
and cure; 

superstructure conc, 
form, finish and 

cure, night casting; 
reinforcement, steel, 
epoxy coated; pavt, 
rem, modified; turf 

establishment, 
performance, no rye, 

spec; dr structure, 
48 inch dia; sewer, 
cl A, 12 inch, tr det 
B; fill. lightweight, 

expanded 
polystyrene block; 
clearing, modified; 

riprap, heavy, 
modified; silane 

E.T. MacKenzie Company  $      2,375,088.30  $      3,376,565.00  $     1,001,476.70 42.17%

Z Contractors, Inc.  $      2,375,088.30  $      3,411,604.36  $     1,036,516.06 43.64%
C. A. Hull Co., Inc.  $      2,375,088.30  $      3,447,297.50  $     1,072,209.20 45.14%

Toebe Construction LLC  $      2,375,088.30  $      3,809,740.22  $     1,434,651.92 60.40%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

21000-207368   078 Superior 
Region

Application of longitudinal pavement markings on 
various trunkline routes, Alger, Baraga, Chippewa, 

Delta, Dickinson, Gogebic, Houghton, Iron, 
Keweenaw, Luce, Mackinac, Marquette, 

Menominee, Ontonagon, and Schoolcraft Counties.

P.K. Contracting, LLC  $      2,642,943.80  $      3,434,762.65  $        791,818.85 29.96% Other

Pavt, mrkg, 
sprayable 

thermoplastic, 6 
inch, yellow; pavt, 

mrkg, waterborne, 6 
inch, white; pavt, 

mrkg, waterborne, 6 
inch, yellow; minor 

traffic devices.

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

69023-207364   080 North 
Region

Application of long line pavement markings on 
various routes, Alcona, Alpena, Antrim, Arenac, 

Benzie, Charlevoix, Cheboygan, Crawford, Emmet, 
Grand Traverse, Iosco, Kalkaska, Leelanau, 

Manistee, Missaukee, Montmorency, Ogemaw, 
Oscoda, Otsego, Presque Isle, Roscommon and 

Wexford Counties.

P.K. Contracting, LLC  $      2,610,651.12  $      3,347,665.00  $        737,013.88 28.23% Other

Pavt, mkrg, 
waterborne, 6 inch, 
white; pavt, mkrg, 

waterborne, 6 inch, 
yellow; pavt mrkg, 

wet reflective 
sprayable 

thermoplastic, 6 
inch, white; minor 

traffic devices.
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

43011-212527   005 Grand 
Region

Bridge rehabilitation including fascia repairs 
and scour countermeasures on M-37 over 

Pere Marquette River and Old US-131 over 
Paris Creek, Lake and Mecosta Counties. 

This project includes a 2 year concrete 
surface coating warranty.

Heavy Structural 
Preservation, LLC  $         620,351.85  $         709,138.40  $          88,786.55 14.31%

Maintaining 
traffic 

restrictions; 
project 
location

Steel structure, 
cleaning, partial, 

type 4; steel 
structure, coating, 

partial, type 4

Grand River Construction, 
Inc.  $         620,351.85  $         721,177.00  $        100,825.15 16.25%

Milbocker and Sons, Inc.  $         620,351.85  $         843,141.00  $        222,789.15 35.91%
Anlaan Corporation  $         620,351.85  $         882,891.00  $        262,539.15 42.32%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

86000-M00238   008 Superior 
Region

1.19 mi of bridge rehabilitation of 1 structure 
including concrete curb reconstruction 
beginning Northbound at Pier 1 on the 

Mackinac Bridge in the village of Mackinaw 
City, Emmet County to Pier 17 on the 
Mackinac Bridge, and hot mix asphalt 

resurfacing, joint replacement, and deck 
rehabilitation beginning at Pier 34 of the 

Mackinac Bridge and ending at Pier 48 in the 
village of St. Ignace, Mackinac County.  This 

project includes a 3-year materials and 
workmanship pavement warranty and a 3-

year pavement performance warranty.

Zenith Tech, Inc.  $      4,116,454.92  $      6,999,478.00  $     2,883,023.08 70.04% All Bids 
Rejected

Anlaan Corporation  $      4,116,454.92  $      8,134,261.00  $     4,017,806.08 97.60%
Davis Construction, Inc.  $      4,116,454.92  $      8,341,213.25  $     4,224,758.33 102.63%

C. A. Hull Co., Inc.  $      4,116,454.92  $    12,541,449.50  $     8,424,994.58 204.67%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

63000-207361   018 Metro 
Region

Application of longitudinal pavement 
markings on various routes, Macomb, 

Oakland and Wayne Counties.
P.K. Contracting, LLC  $      3,119,520.46  $      3,844,918.19  $        725,397.73 23.25%

Maintaining 
traffic 

restrictions; 
other

Pavt mrkg, 
sprayable thermopl, 
6 inch, white; pavt 
mrkg, sprayable 
thermopl, 6 inch, 

yellow; minor traffic 
devices.

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

39000-207367   019 Southwest 
Region

Application of special pavement markings on 
various routes, Calhoun and St. Joseph 

Counties.
P.K. Contracting, LLC  $         452,579.41  $         552,339.35  $          99,759.94 22.04% All Bids 

Rejected
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

73000-205672   038 Bay Region

0.61 mi of hot mix asphalt reconstruction, 
concrete curb, gutter and ramps, water main, 
signing and pavement markings on Mackinaw 

Street from Alexander Street to Congress 
Avenue in the city of Saginaw, Saginaw 
County.  This is a Local Agency project.

Rohde Bros. Excavating, 
Inc.  $      2,472,634.60  $      2,876,007.00  $        403,372.40 16.31% Unique items 

of work; other

Machine grading, 
modified; hydrant, 
complete, 6 inch; 
aggregate base, 8 

inch, modified; 
subbase, CIP; 

drainage structure, 
48 inch diameter, 

modified; drainage 
structure, 96 inch 

diameter, modified; 
minor traffic devices. 

Fessler & Bowman, Inc.  $      2,472,634.60  $      2,993,880.00  $        521,245.40 21.08%
Zito Construction  $      2,472,634.60  $      3,209,225.65  $        736,591.05 29.79%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

73000-207356   049 Bay Region

Application of longitudinal pavement 
markings on various routes, Arenac, Bay, 
Clare, Genesee, Gladwin, Gratiot, Huron, 

Isabella, Lapeer, Midland, Saginaw, Sanilac, 
Shiawassee, St. Clair and Tuscola Counties.

P.K. Contracting, LLC 3,460,770.58$       4,560,196.26$        $     1,099,425.68 31.77% Other

Pavt mrkg, 
sprayable thermopl, 
6 inch, white; pavt 
mrkg, sprayable 
thermopl, 6 inch, 

yellow; pavt mrkg, 
waterborne, 6 inch, 
white; pavt mkrg, 

wet reflective 
sprayable thermopl, 
6 inch, white; minor 

traffic devices.
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

80032-214941   003 Southwest 
Region

5.04 mi of hot mix asphalt cold milling and 
resurfacing, full depth concrete pavement 
detail 7 and 8 joint repairs, sidewalk ramp 

upgrades and pavement markings on M-140/I-
196BL from 15th Avenue to 73rd Street 

including Exit 20 ramps in the city of South 
Haven, Van Buren County.  This project 

includes a 5-year materials and workmanship 
pavement warranty.

C & D Hughes, Inc.  $      4,389,350.57  $      5,059,313.11  $        669,962.54 15.26%

Project 
location; 

unique items 
of work; other

Pavt, rem; cold 
milling hma surface; 
hot mix asphalt, 4 
EML; Pavt repair, 

nonreinforced conc, 
10 inch; pavt, repair, 
rem; pavt patching 
conc, spec; minor 

traffic devices

Michigan Paving and 
Materials Company  $      4,389,350.57  $      5,078,151.14  $        688,800.57 15.69%

Causie Contracting, Inc.  $      4,389,350.57  $      5,400,091.10  $     1,010,740.53 23.03%
Rieth-Riley Construction 

Co., Inc.  $      4,389,350.57  $      5,795,868.54  $     1,406,517.97 32.04%

Cipparrone Contracting, 
Inc.  $      4,389,350.57  $      5,846,138.38  $     1,456,787.81 33.19%

Major Contracting Group, 
Inc.  $      4,389,350.57  $      6,332,612.77  $     1,943,262.20 44.27%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

54022-213335   005 Grand 
Region

28.75 mi of crack treatment, single course 
chip seal, fog seal, micro-surface, pavement 
repairs and pavement markings on Old-131 
from 19 Mile Road to Meceola Road and M-
20 from Bronson Avenue in the city of Big 

Rapids to Maple Street in the village of 
Remus and M-66 from 17 Mile Road to 19 
Mile Road, Mecosta County.  The project 

includes a 2 year materials and workmanship 
pavement warranty.

Pavement Maintenance 
Systems, LLC  $      2,707,386.83  $      3,018,734.46  $        311,347.63 11.50%

Maintaining 
traffic 

restrictions

Cold Milling HMA 
Surface; Micro-

surface, rutfilling; 
Chip Seal, Single, 
Warranty; Minor 
Traffic Devices; 
Traffic Regulator 

Control.

Fahrner Asphalt Sealers, 
L.L.C.  $      2,707,386.83  $      3,062,195.67  $        354,808.84 13.11%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

11052-208843   008 Southwest 
Region

0.24 mi of hot mix asphalt reconstruction, 
concrete curb and gutter, culvert, precast 

concrete box culvert, drainage, sewer, water 
main, guardrail, cofferdam, steel piling, 

signing and pavement markings on M-139 
north of Tanglewood Trail to south of 

Scottdale Road at the Tributary to the Big 
Meadow Drain, Berrien County.

Kalin Construction Co., 
Inc.  $      2,813,548.50  $      3,104,615.38  $        291,066.88 10.35%

Project 
schedule; 

other

Culv, precast conc 
box, 12 feet by 10 

feet; subgrade 
undercutting, type II

Hoffman Bros., Inc.  $      2,813,548.50  $      3,325,568.00  $        512,019.50 18.20%
Milbocker and Sons, Inc.  $      2,813,548.50  $      4,627,770.50  $     1,814,222.00 64.48%
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236



Justification / Rejection Report January 2023 Lettings

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

72013-211364   009 North 
Region

11.88 mi of overband crack fill, pavement 
repairs, single course chip seal, single course 
micro-surface and pavement markings on US-
127 from the south Roscommon County line 
northerly to just south of M-55, Roscommon 

County.  This project includes a 2 year 
materials and workmanship pavement 

warranty.

Fahrner Asphalt Sealers, 
L.L.C.  $      3,488,378.25  $      3,950,015.08  $        461,636.83 13.23%

Small item 
quantity; 

maintaining 
traffic 

restrictions

Shoulder, class II; 
cold milling, hot mix 

asphalt surface; 
hand patching; 
micro-surface, 
single course, 

warranty; freeway 
shoulder 

corrugations, milled, 
hot mix asphalt; 

minor traffic devices.

Strawser Construction 
Inc.  $      3,488,378.25  $      4,211,540.00  $        723,161.75 20.73%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

31051-204761-2 011 Superior 
Region

Installation of overheight vehicle detection 
and notification system at the Portage Lake 

Lift Bridge on US-41/M-26 in the cities of 
Houghton and Hancock, Houghton County.

J. Ranck Electric, Inc.  $      1,078,723.17  $      1,401,481.05  $        322,757.88 29.92% All Bids 
Rejected

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

25000-212253   031 Bay Region

Bridge reconstruction including replacement 
with 21 inch prestressed concrete beams and 
approach work on Torrey Road over Swartz 

Creek, Genesee County.  This is a Local 
Agency project.

Milbocker and Sons, Inc. 1,724,293.90$       2,037,244.01$        $        312,950.11 18.15%

Project 
schedule; 

project 
location

Cofferdams; 
structures, rem; 

steel casing pipe, 24 
inch, jacked in 

place; minor traffic 
devices.

E.T. MacKenzie Company 1,724,293.90$       2,088,703.44$        $        364,409.54 21.13%

Davis Construction, Inc. 1,724,293.90$       2,144,516.75$        $        420,222.85 24.37%
Z Contractors, Inc. 1,724,293.90$       2,195,173.90$        $        470,880.00 27.31%
Anlaan Corporation 1,724,293.90$       2,378,971.13$        $        654,677.23 37.97%
C. A. Hull Co., Inc. 1,724,293.90$       2,425,382.20$        $        701,088.30 40.66%

The Beaver Excavating 
Co. 1,724,293.90$       2,441,165.41$        $        716,871.51 41.57%

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

52041-201941   036 Superior 
Region

0.18 mi of hot mix asphalt reconstruction for 
construction of a roundabout, drainage work, 
water main, retaining walls, lighting, signing, 

pavement markings, bridge widening with 
steel beams, beam painting, deck 

replacement, bridge barrier construction and 
approach work on US-41/M-28 at Lakeshore 

Drive and Business M-28 in the city of 
Ishpeming, Marquette County.  This project 

includes a 5 year materials and workmanship 
pavement warranty and a 2 year bridge 

coating warranty.

Zenith Tech, Inc.  $      4,908,061.66  $      7,564,077.02  $     2,656,015.36 54.12% All Bids 
Rejected

Hebert Construction Co.  $      4,908,061.66  $      8,716,745.71  $     3,808,684.05 77.60%
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Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

24051-204987   037 North 
Region

0.10 mi of replacement of the culvert and 
slope stabilization on M-119 between Emmet 

Heights Road and Hoyt Road in the city of 
Harbor Springs, Emmet County.

M & M Excavating 
Company  $      1,358,253.17  $      1,875,887.53  $        517,634.36 38.11%

project 
location; 
project 

schedule

Hot mix asphalt; 
epoxy coated steel 

reinforcement; conc, 
grade 3500HP; 

minor traffic devices.

Contract Id
Letting 

Call 
Number

Region Proposal Description Bidder  Engineers 
Estimate 

 Calculated Bid 
Total  Difference Percent Justification 

Factor(s)

Pay items bid 
higher than 

engineers estimate

76000-208231   039 Bay Region

0.49 mi of hot mix asphalt reconstruction, 
concrete curb, gutter repair and sidewalk 

ramps, storm sewer and pavement markings 
on North Street from M-52 to Hickory Street in 
the city of Owosso, Shiawassee County.  This 

is a Local Agency project. See Special 
Provision for Requirements for the Use of 

Michigan Department of Environment, Great 
Lakes, and Energy Non-Equivalency Drinking 
Water State Revolving Funds for pre-letting 

instruction.

Champagne and Marx 
Excavating, Inc.  $      1,696,185.20  $      2,146,688.63  $        450,503.43 26.56% Other

Aggregate base, 8 
inch, modified; 1 

inch copper service 
lead, type K, 

modified; Water 
main, C900 PVC, 12 
inch, bore; connect 

to existing water 
main. 

Rohde Bros. Excavating, 
Inc.  $      1,696,185.20  $      2,155,522.00  $        459,336.80 27.08%

Fessler & Bowman, Inc.  $      1,696,185.20  $      2,473,997.00  $        777,811.80 45.86%
Zito Construction  $      1,696,185.20  $      2,598,397.80  $        902,212.60 53.19%
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  March 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 7.46 mi of hot mix asphalt reconstruction and shoulder widening for flex 

route, construction of crash sites, interchange reconfigurations, cold 
milling and resurfacing, bridge replacement and bridge rehabilitation of 9 
structures including temporary widening, epoxy overlay, substructure and 
railing patching, concrete surface coating, steel structure coating cleaning 
and coating and heat straightening, retaining wall, sound wall, ITS 
equipment, drainage, signing, lighting and pavement markings on US-23 
from south of M-36 to Spencer Road, Livingston County. 

Project Number: 47013-210068 
Item Number: 2303 003 
Low Bidder:   Dan’s Excavating, Inc. 
 
Eng. Est:  $144,704,858.85 Low Bid: $161,856,518.01 Difference:  $17,151,659.16 Percent:  11.85 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $144,704,858.85 
Dan’s Excavating, Inc.   $161,856,518.01 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement, remove; backfill, swamp; excavation, earth; 
embankment, CIP, special; erosion control, sediment trap; subbase, CIP; aggregate base, 6 inch; 
shoulder, class II; shoulder, class II, 8 inch, temp; stoplog, structure; sewer, class A, 12 inch, tr 
det B; drainage structure, 48 inch diameter; cold milling hot mix asphalt surface; hot mix asphalt 
surface, remove; hot mix asphalt 3EML, 4EML, 4EMH and temp pavement; pavement, 
temporary; concrete base course, nonreinf, 9 inch; conc pavement, decorative, 4 inch and 8 inch; 
lane control system, 3 panel; lane control system, 3 panel, with dynamic message sign; system 
integration and testing; glare screen, concrete; concrete barrier, double face, type A, modified, 0-
2 feet; foundation, truss sign structure, type E, 48 inch diameter, cased; enhanced delineation, 
unidirectional, concrete barrier, side mounted; pavement marking, wet reflective, type R, tape, 6 
inch, white, temp; pavement marking, wet reflective, type R, tape, 6 inch, yellow, temp; control 
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system, dynamic work zone traffic monitoring system; steel sheet piling, temp, special; pile, 
steel, furn and driven, 12 inch; superstructure concrete, form, finish, and cure, night casting; 
mechanically stabilized earth wall, precast, furn; mechanically stabilized earth wall, precast, 
install; mechanically stabilized earth wall coping, precast; and structures, rehabilitation, remove 
portions. These items were bid higher than normal due to contract requirements. This project is 
scheduled to be constructed over a three-year construction period.  It is intended to provide 
safety improvements along the corridor. Constructing the project over three years allows 
adequate time for bridge steel girders, which have long lead times, as well as avoids closing 
adjacent interchanges for work in the same season. The uncertainty in fuel and labor prices over 
this three-year contract may have led to an increase in cost to the major items of work. Night 
work is required for the bridge superstructures, and that, along with increased steel pricing may 
have led to an increase in cost to the structure work. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
length of the contract. This project received one bid of $161,856,518.01. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Brighton TSC request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Curtis  J. Rick   
 J. Daavettila  K. Schuster  G. Losch 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  March 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 2.15 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk 

and ramp upgrades, storm sewer improvements, bridge rehabilitation 
including epoxy overlay and bearing replacements and pavement markings 
on US-31/M-37/M-72/M-22 from west of US-31/M-37/Division Street 
easterly to north side of M-37 North/Garfield Avenue in the city of 
Traverse City, Grand Traverse County. 

Project Number: 28013-131655 
Item Number: 2303 011 
Low Bidder:   Elmer’s Crane and Dozer, Inc. 
 
Eng. Est:  $22,728,484.92  Low Bid: $25,941,200.00  Difference:  $3,212,715.08 Percent:  14.14 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate    $22,728,484.92 
Elmer’s Crane and Dozer, Inc.  $25,941,200.00 
M & M Excavating Company  $32,168,367.26 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were aggregate base, 6 inch; sanitary sewer, service lead, 
PVC, 6 inch; treatment system for contaminated groundwater, site; and minor traffic devices. 
These items were bid higher than normal due to the location, unique item of work, and 
construction schedule. This project is located within a highly congested downtown area requiring 
complicated staging and involving challenges related to maintaining access and traffic. The 
treatment system for contaminated groundwater is a unique item that includes specialty work. In 
addition, the project has an expedited schedule. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
location, unique item of work, and construction schedule. This project received two bids of 
$25,941,200.00 and $32,168,367.26, which varied by 24.00 percent. We believe that rejecting 
this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Traverse City TSC request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  L. Porath  A. Mahdavi 
 J. Johnson  D. McCaw  S. Thayer  R. Curtis 

   
BOD:DD:QA:DLP:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  March 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 15.04 mi of hot mix asphalt cold milling and resurfacing, concrete curb 

and gutter, asphalt stabilized crack relief, culvert replacement, sewer, steel 
sheet piling, install headwalls, wingwalls, spillway, and guardrail, bridge 
rehabilitation including epoxy overlay, concrete surface coating, 
superstructure repair, railing replacement, heat straightening and pavement 
markings on I-75 from M-15 to the north Oakland County line, Genesee 
and Oakland Counties. 

Project Number: 63173-209677 
Item Number: 2303 018 
Low Bidder:   Ajax Paving Industries, Inc. 
 
Eng. Est:  $138,680,815.99 Low Bid: $158,988,528.77 Difference:  $20,307,712.78 Percent:  14.64 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $138,680,815.99 
Ajax Paving Industries, Inc.  $158,988,528.77 
Cadillac Asphalt, L.L.C.  $165,199,904.95 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were underdrain, pipe, open-graded, modified; cold milling 
hot mix asphalt surface; hot mix asphalt surface, remove; hot mix asphalt, 3EMH; asphalt 
stabilized crack relief layer; and minor traffic devices. These items were bid higher than normal 
due to the project timeline item with little bid history, and non-production work. This is a 5-year 
project with 3 construction seasons, followed by seasons of tree planting, watering, and 
cultivating. The long range timeframe requires remobilization of materials, equipment, and 
minor traffic devices each season. The asphalt stabilized crack relief layer is not used as 
commonly as other asphalt mixes, making it more difficult to predict the price. The 3EMH 
asphalt mix is used only in areas with wedging that goes beyond 3 inches. This will likely be 
used only in the areas of superelevation, which are sporadic through the 15-mile length of the 
project. The hot mix asphalt surface remove item will also be used in multiple locations over the 
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15-mile length. The non-production nature of performing these items may have increased their 
prices. The cold milling pay item will be used to mill a much thicker pavement section than is 
usually the case. This slows the rate of milling and requires additional trucking due to the 
volume of material per square yard, which likely led to an increase in costs. The underdrain pipe 
work will be done over 15 miles along each shoulder. The shoulders will likely be used for haul 
roads, so only one shoulder can be done at a time, causing delays in starting other work, which 
likely increased costs to that item and the project. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
project timeline, item with little bid history, and non-production work. This project received two 
bids of $158,988,528.77 and $165,199,904.95, which varied by 3.91 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Oakland TSC request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Curtis  J. Pitt   
 D. Anason  S. Minton  G. Yung 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
 
DATE:  March 14, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 0.55 mi of hot mix asphalt base crushing, shaping and resurfacing, culvert 

replacements, gravel shoulders and pavement markings on Five Point 
Highway from Whittum Road to the west city limits of Eaton Rapids.  

Project Number: 23000-208364 
Item Number: 2303 019 
Low Bidder: Iron Horse Excavation LLC 
 
Eng. Est:  $483,865.00 Low Bid: $625,137.75 Difference: $141,272.75 Percent: 29.20 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $483,865.00  
Iron Horse Excavation LLC     $625,137.75 
C & D Hughes, Inc.      $627,338.00 
Rieth-Riley Construction Co., Inc.   $628,603.17 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were roadway earthwork; aggregate base; underdrain, 
subbase, 6 inch; calcium chloride solution, 38%; and slope restoration, non-freeway, type B. 
These items were bid higher than normal due to small quantities and unique items. This project 
has relatively small quantities of non-productive work, which may have led to an increase in cost 
to the major work items. Roadway earthwork and calcium chloride solution are both unique 
items of work with little bid history, making the prices harder to predict accurately. The local 
agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to small 
quantities and unique pay items. The project received three bids ranging from $625,137.75 to 
$628,603.17, which varied by 0.55 percent. The two lowest bidders varied by just 0.35 percent. 
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We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Eaton County Road Commission request that this project be 
awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  B. Chomas   T. Block 
K. Schuster G. Losch 
 

BOD:DD:QA:RWC:raw 
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Michigan Department of Transportation  

 

   
DATE:  March 8, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 1.28 mi of hot mix asphalt cold milling and resurfacing, aggregate 

shoulders and pavement markings on East Bertrand Road from M-51 to 
the east Berrien County line, Berrien County.  

Project Number: 11000-206395 
Item Number: 2303 021 
Low Bidder: Rieth-Riley Construction Co., Inc. 
 
Eng. Est:  $594,061.66 Low Bid: $678,571.95 Difference: $84,510.29 Percent: 14.23 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $594,061.66  
Rieth-Riley Construction Co., Inc.   $678,571.95 
Michigan Paving and Materials Company  $740,041.28 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were hot mix asphalt, 4EML and 5EML; minor traffic 
devices; and traffic regulator control. These items were bid higher than normal due to 
maintaining traffic requirements. This project takes place on a road with multiple side streets 
requiring access to be maintained at all times throughout construction. This increased cost to 
maintain traffic likely led to an increase in cost to the major items of work. The local agency 
estimator considered several factors when estimating this project but was unable to precisely 
predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to maintaining 
traffic requirements. The project received two bids of $678,571.95 and $740,041.28, which 
varied by 9.06 percent. We believe that rejecting this bid and re-letting this project will not result 
in lower bids, and the low bid should be considered reasonable, based on the factors discussed. 
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The Bureau of Development and the Berrien County Road Department request that this project 
be awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  G. Masinda   K. McAndrew 
S. Sorensen W. Thompson 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  March 14, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 0.71 mi of hot mix asphalt cold milling and resurfacing, concrete 

pavement repair, storm sewer, curb ramps and pavement markings on 
Oakland Avenue from Davison South Service Drive southeasterly to 
southeast of Tennyson Street in the city of Highland Park, Wayne County.  

Project Number: 82000-208977 
Item Number: 2303 022 
Low Bidder: Al’s Asphalt Paving Co. 
 
Eng. Est:  $1,532,926.45 Low Bid: $1,935,463.53 Difference: $402,537.08 Percent: 26.26 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $1,532,926.45  
Al’s Asphalt Paving Co.    $1,935,463.53 
Ajax Paving Industries, Inc.    $1,955,698.53 
Cadillac Asphalt, L.L.C.    $1,974,816.18 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were cold milling hot mix asphalt surface; hot mix 
asphalt mixes 4EL and 5EL; concrete base course, nonreinf, 10 inch; and contractor staking. 
These items were bid higher than normal due to maintaining traffic restrictions. This project is on 
a hectic street with large volume of truck traffic. Traffic must be maintained at all times, in both 
directions, throughout construction. There are 13 side streets, multiple turning lanes, and a few 
business driveways through the length of the project. The effort to maintain access may have led 
to an increased cost for the major items of work. Additionally, non-productive work methods 
may be needed for the cold milling and resurfacing work at each intersection, which may have 
increased the cost for the hot mix asphalt work, as well. The local agency estimator considered 
several factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to maintaining 
traffic restrictions. The project received three bids ranging from $1,935,463.53 to $1,974,816.18, 
which varied by 2.03 percent. The two lowest bids varied by just 1.05 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Highland Park request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  A. Zokvic   A. Wilcox 
S. Minton G. Yung 
 

BOD:DD:QA:RWC:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: March 14, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #023 of the March 3, 2023, Letting 

Contract ID:  17000-208179 
 
0.54 mi of hot mix asphalt reconstruction, concrete sidewalk and ramps, sanitary 
and storm sewer, watermain and pavement markings on Meridian Street from 
West Easterday Avenue to 4th Avenue, City of Sault Ste. Marie, Chippewa 
County. 
 

The Bureau of Development and the city of Sault Ste. Marie request that the bids received for 
this project be rejected. The low bid is 84.00 percent over the engineer’s estimate. Changes will 
be made to the contract documents, and this project is expected to be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal
 E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson H. Hinchcliff K. Farlin K. Meddaugh  C. Masseau 
 D. Grover J. Gutting T. Sauter K. Kirkpatrick  T. Avramenko 
 J. O’Leary A. Houska R. Starrs R. Levine  M. Lusk 
 M. Maloney A. Johnson 
 
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  March 7, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Bridge reconstruction including deck replacement, guardrail and approach 

work on Sperry Road over the Belle River, St. Clair County.  
Project Number: 77000-212271 
Item Number: 2303 031 
Low Bidder: Z Contractors, Inc. 
 
Eng. Est:  $616,209.00 Low Bid: $743,420.06 Difference: $127,211.06 Percent: 20.64 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $616,209.00  
Z Contractors, Inc.      $743,420.06 
Miller LS Bridge Construction, LLC  $857,658.25 
C. A. Hull Co., Inc.     $896,512.59 
M-K Construction Company   $992,111.03 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were structures, rem portions; superstructure conc, form, 
finish, and cure, night casting; superstructure conc, form, finish, and cure; substructure conc, 
modified; and guardrail anch, bridge, det M1. These items were bid higher than normal due to 
time constraints and material availability. The schedule only allows the project to be done in a 
short window. This will require extra care to remove the deck without damaging the existing 
beams. This is significant compared to total removal, leading to an increase in cost to the 
structures, rem portions pay item. The concrete pay items are likely affected by the limited 
amount of portland cement concrete available for the concrete pours in the smaller amount of 
time. The guardrail anchorage item is likely due to the high demand for this product, with all the 
bridge work going on in the area. The local agency estimator considered several factors when 
estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to schedule 
constraints and material availability. The project received four bids, ranging from $743,420.06 to 
$992,111.03, which varied by 33.45 percent. The two lowest bids varied by 15.37 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the St. Clair County Road Commission request that this project 
be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Curtis   T. Barry 
T. Anderson A. Shelton  B. Ranck 
 

BOD:DD:QA:RWC:raw 
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Michigan Department of Transportation  

 

 
   
DATE:  March 21, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 0.53 mi of hot mix asphalt reconstruction of a roundabout, concrete curb 

and gutter, storm sewer, signing and pavement markings on Dearing Road 
at McCain Road and Springport Road at Rives Junction Road, Jackson 
County.  

Project Number: 38000-210343-2 
Item Number: 2303 040 
Low Bidder: Anlaan Corporation 
 
Eng. Est:  $1,344,958.90 Low Bid: $1,539,244.00 Difference: $194,285.10 Percent: 14.45 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $1,344,958.90  
Anlaan Corporation     $1,539,244.00 
Bailey Excavating, Inc.     $1,615,864.85 
C & D Hughes, Inc.     $1,619,887.25 
Hoffman Bros., Inc.     $1,845,555.55 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were hot mix asphalt 3EL and 5EML, High Stress; slope 
restoration, non-freeway, type B; and minor traffic devices. These items were bid higher than 
normal, due to unique job sites. This project is for reconstruction of two roundabouts. The 
multiple intersections at the roundabouts are more unique than typical intersections, making the 
slope restoration and hot mix asphalt work more labor intensive to perform than usual. 
Additionally, hot mix asphalt pricing has been volatile and hard to accurately predict. The local 
agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate, due to the unique 
job sites. The project received four bids, ranging from $1,539,244.00 to $1,845,555.55, which 
varied by 19.90 percent. The two lowest bids varied by 4.98 percent. We believe that rejecting 
this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Jackson County Department of Transportation request that 
this project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  B. Schriner   J. Fossitt 
K. Schuster G. Losch 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  March 9, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Longitudinal pavement marking application on trunklines, Berrien, 

Branch, Calhoun, Cass, Kalamazoo, St. Joseph and Van Buren Counties. 
Project Number: 39000-207365 
Item Number: 2303 049 
Low Bidder:   P.K. Contracting, LLC 
 
Eng. Est:  $1,893,007.38 Low Bid: $2,413,110.27 Difference:  $520,102.89 Percent:  27.47 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $1,893,007.38 
P.K. Contracting, LLC   $2,413,110.27 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement marking, sprayable thermoplastic, 4 inch, 
yellow; pavement marking, sprayable thermoplastic, 6 inch, white; pavement marking, sprayable 
thermoplastic, 6 inch, yellow; pavement marking, waterborne, 4 inch, yellow; pavement 
marking, waterborne, 6 inch, white; pavement marking, waterborne, 6 inch, yellow; pavement 
marking, wet reflective sprayable thermoplastic, 6 inch, white; and minor traffic devices. These 
items were bid higher than normal due to recent raw material cost increases for paint and 
thermoplastic. The estimator considered these factors when estimating this project but was 
unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of recent 
raw material cost increases. This project received one bid of $2,413,110.27. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Southwest Region Office request that this project be 
awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  M. Bramble  M. Bippley 
 K. Denbraber S. Sorensen  W. Thompson 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
 
DATE:  March 14, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: 2.32 mi of hot mix asphalt shoulder widening, shoulder gravel and 

shoulder corrugations on M-50 from Valley Farm Road northwesterly to 
Lincoln Road, Jackson County. 

Project Number: 38073-132635 
Item Number: 2303 050 
Low Bidder:   Michigan Paving and Materials Company 
 
Eng. Est:  $510,233.61 Low Bid: $595,895.05 Difference:  $85,661.44 Percent:  16.79 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $510,233.61 
Michigan Paving and Materials Company  $595,895.05 
Rieth-Riley Construction Co., Inc.   $845,295.23 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement cleaning; hot mix asphalt, 5EL; and minor 
traffic devices. These items were bid higher than normal due to maintaining traffic requirements. 
This project includes a specified schedule of lane closures and daily lane open to traffic 
requirements. Also, the contractor is required to maintain traffic in both directions, at all times 
throughout the length of the project. These restrictions may have increased the cost to major 
items of work. The asphalt paving work is to widen shoulders only and is performed in short 
stretches of low production work, which also likely increased the cost of the asphalt item. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
maintaining traffic requirements. This project received two bids of $595,895.05 and 
$845,295.23, which varied by 41.85 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the Jackson TSC request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  J. Pittman  J. Fossitt 
 K. Schuster  G. Losch 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
 
DATE:  March 8, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Bridge rehabilitation including removal and replace portions, guardrail 

and approach work on Covered Bridge Road over the St. Joseph County 
River, St, Joseph County.  

Project Number: 78000-212287 
Item Number: 2303 058 
Low Bidder: Anlaan Corporation 
 
Eng. Est:  $2,477,187.00 Low Bid: $3,274,050.00 Difference: $796,863.00 Percent: 32.17 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,477,187.00  
Anlaan Corporation   $3,274,050.00 
Davis Construction, Inc.  $3,404,597.50 
Milbocker and Sons, Inc.  $3,423,993.50 
 

EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be bid 
higher than the engineer’s estimate were structures, rem portions; structural steel, rolled shape, 
furn and fab; and structure, timber. These items were bid higher than normal due to the unique 
nature of the structure and schedule restrictions. This project is a rehabilitation of a covered bridge 
that includes boat traffic that must be maintained.  This will create congestion during construction 
and access to the structure will be challenging.  Additionally, complexity in setting up equipment 
and moving around underneath the structure will be difficult.  The water from the downstream 
dam also affects the timing of the work, as it cannot be lowered until after Labor Day.  No work 
may be done in the water from May 1 to June 30, but for the protection of migratory birds, the roof 
of the structure must be removed by June 1. The local agency estimator considered several factors 
when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the unique 
structure and schedule requirements. This project received three bids ranging from 
$3,274,050.00 to $3,423,993.50, which varied by 4.58 percent. The two lowest bids varied by 
3.99 percent. We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the St. Joseph County Road Commission request that this 
project be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Curtis   R. LaFrance 
G. Finnila S. Sorensen  W. Thompson 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
 
 
DATE:  March 17, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Guardrail upgrades including minor shoulder improvements on various 

routes at 11 locations, Tuscola County.  
Project Number: 79051-214234 
Item Number: 2303 060 
Low Bidder: Nashville Construction Company 
 
Eng. Est:  $448,081.00 Low Bid: $659,996.54 Difference: $211,915.54 Percent: 47.29 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $448,081.00  
Nashville Construction Company   $659,996.54 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The low bidder had unit prices 
that varied from the normal range. The main items found to be bid higher than the engineer’s 
estimate are barrier wall, partial, remove; shoulder, class II; hot mix asphalt surface, remove; 
thrie beam retrofit, post; thrie beam retrofit, steel bridge, post; and minor traffic devices. These 
items were bid higher than normal due to multiple locations and unique items of work. This 
project involves 11 different bridges, scattered throughout Tuscola County. The thrie beam 
retrofit work is a unique item work and will require shop drawings due to the varying bridges 
and deck overlay thickness that will be encountered at the various structures. The local agency 
estimator considered several factors when estimating this project but was unable to precisely 
predict unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to multiple 
locations and unique items of work. The project received one bid of $659,996.54. We believe 
that rejecting this bid and re-letting this project will not result in lower bids, and the low bid 
should be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Tuscola County Road Commission request that this project 
be awarded to the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  B. Schriner   C. Innis 
A. Shelton B. Ranck 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  March 8, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Bridge reconstruction including removal and replacement with a 36-inch x 

49-inch prestressed concrete bulb tee beams on Fenton Road over Thread 
Creek in the city of Flint, Genesee County.  

Project Number: 25000-206084 
Item Number: 2303 066 
Low Bidder: Davis Construction, Inc. 
 
Eng. Est:  $2,375,088.30 Low Bid: $2,894,036.19 Difference: $518,947.89 Percent: 21.85 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,375,088.30  
Davis Construction, Inc.  $2,894,036.19 
E.T. MacKenzie Company  $3,376,565.00 
Z Contractors, Inc.    $3,411,604.36 
C. A. Hull Co., Inc.   $3,447,297.50 
Toebe Construction LLC  $3,809,740.22 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be bid 
higher than the engineer’s estimate were prestressed concrete bulb tee beam, erect, 36 inch by 49 
inch; excavation, earth; subbase, CIP; superstructure conc, night casting; superstructure conc, 
form, finish, and cure; superstructure conc, form, finish, and cure, night casting; reinforcement, 
steel, epoxy coated; pavement, rem, modified; turf establishment, performance, no rye, special; dr 
structure, 48 inch dia; sewer, cl A, 12 inch, tr det B; fill, lightweight, expanded polystyrene block; 
clearing, modified; riprap, heavy, modified; and silane treatment. These items were bid higher than 
normal due to maintaining traffic requirements. The work in the river cannot commence until July 
1 due to EGLE (Environmental, Great Lakes, and Energy) permit restrictions.  This condenses the 
bridge schedule because there is less time to construct the bridge in this construction season, which 
may have led to an increase in costs to the structure related pay items. The higher than expected 
cost of the bulb tee beams may have been due to the lead fabrication time to have for placement 
and could include liquidated damage costs if bridge work goes past the short work window 
time. Additionally, this is a difficult site to work, between the I-69 bridge located above the 
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existing and proposed roadway, and the deep channel for the creek. The location of the I-69 bridge 
greatly restricts the location and movement of a crane and other machinery that will be used for 
the pavement removal and excavation, leading to an increase in costs for those items. There are no 
existing plans of the existing roadway, and several layers of pavement material, which made the 
cost of pavement removal difficult to predict. The local agency estimator considered several 
factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to maintaining 
traffic requirements. This project received five bids ranging from $2,894,036.19 to 
$3,809,740.22, which varied by 31.64 percent. The two lowest bids varied by 16.67 percent. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Flint request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Curtis   T. Barry 
K. Brown A. Shelton  R. Ranck 
 

BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
 
DATE:  March 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Application of longitudinal pavement markings on various trunkline 

routes, Alger, Baraga, Chippewa, Delta, Dickinson, Gogebic, Houghton, 
Iron, Keweenaw, Luce, Mackinac, Marquette, Menominee, Ontonagon, 
and Schoolcraft Counties. 

Project Number: 39000-207368 
Item Number: 2303 078 
Low Bidder:   P.K. Contracting, LLC 
 
Eng. Est:  $2,642,943.80 Low Bid: $3,434,762.65 Difference:  $791,818.85 Percent:  29.96 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,642,943.80 
P.K. Contracting, LLC   $3,434,762.65 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement marking, sprayable thermoplastic, 6 inch, 
yellow; pavement marking, waterborne, 6 inch, white; pavement marking, waterborne, 6 inch, 
yellow; and minor traffic devices. These items were bid higher than normal due to recent raw 
material cost increases for paint and thermoplastic. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of recent 
raw material cost increases. This project received one bid of $3,434,762.65. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Superior Region Office request that this project be awarded 
to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  M. Bramble  J. Junttila 
 A. Anderson  M. Maloney  A. Johnson 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  March 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   March 3, 2023 
Project Description: Application of long line pavement markings on various routes, Alcona, 

Alpena, Antrim, Arenac, Benzie, Charlevoix, Cheboygan, Crawford, 
Emmet, Grand Traverse, Iosco, Kalkaska, Leelanau, Manistee, Missaukee, 
Montmorency, Ogemaw, Oscoda, Otsego, Presque Isle, Roscommon and 
Wexford Counties. 

Project Number: 69023-207364 
Item Number: 2303 080 
Low Bidder:   P.K. Contracting, LLC 
 
Eng. Est:  $2,610,651.12 Low Bid: $3,347,665.00 Difference:  $737,013.88 Percent:  28.23 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,610,651.12 
P.K. Contracting, LLC   $3,347,665.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement marking, waterborne, 6 inch, white; 
pavement marking, waterborne, 6 inch, yellow; pavement marking, wet reflective sprayable 
thermoplastic, 6 inch, white; and minor traffic devices. These items were bid higher than normal 
due to recent raw material cost increases for paint and thermoplastic. The estimator considered 
these factors when estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of recent 
raw material cost increases. This project received one bid of $3,347,665.00. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
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The Bureau of Development and the North Region Office request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  M. Bramble  G. Dawe 
 B. Swanson  D. McCaw  S. Thayer 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  February 16, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   February 3, 2023 
Project Description: Bridge rehabilitation including fascia repairs and scour countermeasures 

on M-37 over Pere Marquette River and Old US-131 over Paris Creek, 
Lake and Mecosta Counties. 

Project Number: 43011-212527 
Item Number: 2302 005 
Low Bidder:   Heavy Structural Preservation, LLC 
 
Eng. Est:  $620,351.85 Low Bid: $709,138.40  Difference:  $88,786.55 Percent:  14.31 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $620,351.85 
Heavy Structural Preservation, LLC  $709,138.40 
Grand River Construction, Inc.   $721,177.00 
Milbocker and Sons, Inc.    $843,141.00 
Anlaan Corporation     $882,891.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were steel structure, cleaning, partial, type 4 and steel 
structure, coating, partial, type 4. These items were bid higher than normal due to the location of 
the work on the beams spanning a waterway. Partial cleaning and coating of the structure will 
require platforms and barges to perform the work, while maintaining a portion of the waterway 
below for recreational traffic.  This unique situation may have led to an increase in costs. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
location of the work on the beams spanning a waterway. This project received four bids ranging 
from $709,138.40 to $882,891.00, which varied by 24.50 percent. The two lowest bids varied by 
1.70 percent. We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the Grand Region Office request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Curtis  T. Belill 
 G. Erickson  S. Rozema  E. Kind 

   
BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: February 9, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #008 of the February 3, 2023, Letting 

Contract ID:  86000-M00238 
 
1.19 mi of bridge rehabilitation of 1 structure including concrete curb 
reconstruction beginning Northbound at Pier 1 on the Mackinac Bridge in the 
village of Mackinaw City, Emmet County to Pier 17 on the Mackinac Bridge, and 
hot mix asphalt resurfacing, joint replacement, and deck rehabilitation beginning 
at Pier 34 of the Mackinac Bridge and ending at Pier 48 in the village of St. 
Ignace, Mackinac County. 
 

The Bureau of Development and the Mackinac Bridge Authority request that the bids received 
for this project be rejected.  The low bid is 70.04 percent over the engineer’s estimate. Changes 
will be made to the contract documents, and this project is expected to be re-advertised in a 
future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal 

E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson H. Hinchcliff K. Farlin K. Meddaugh  C. Masseau 
 D. Grover J. Gutting T. Sauter T. Avramenko  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs C. Cavalieri  K. Nowack 
R. Curtis 

 
BOD:DD:QA:DLP:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  February 15, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   February 3, 2023 
Project Description: Application of longitudinal pavement markings on various routes, 

Macomb, Oakland and Wayne Counties. 
Project Number: 63000-207361 
Item Number: 2302 018 
Low Bidder:   P.K. Contracting, LLC 
 
Eng. Est:  $3,119,520.46 Low Bid: $3,844,918.19  Difference:  $725,397.73 Percent:  23.25 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $3,119,520.46 
P.K. Contracting, LLC   $3,844,918.19 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement marking, sprayable thermoplastic, 6 inch, 
white; pavement marking, sprayable thermoplastic, 6 inch, yellow; and minor traffic devices. 
These items were bid higher than normal due to recent raw material cost increases for paint and 
thermoplastic. Additionally, increased traffic control and coordination is necessary to convert 
centerline markings from a 4 inch to 6 inch width. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of recent 
raw material cost increases and necessary increased traffic control and coordination. This project 
received one bid of $3,844,918.19. We believe that rejecting this bid and re-letting this project 
will not result in lower bids, and the low bid should be considered reasonable based on the 
factors discussed. 
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The Bureau of Development and the Metro Region Office request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  M. Bramble  E. Schneider 
 H. Dhaeaf  S. Minton  G. Yung 
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DATE: February 14, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #019 of the February 3, 2023, Letting 

Contract ID:  39000-207367 
 
Application of special pavement markings on various routes, Calhoun and St. 
Joseph Counties. 
 

The Bureau of Development and the Southwest Region Office request that the bids received for 
this project be rejected.  The low bid is 22.04 percent over the engineer’s estimate. This project 
will not be re-advertised in a future letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal 

E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson H. Hinchcliff K. Farlin K. Meddaugh  C. Masseau 
 D. Grover J. Gutting T. Sauter T. Avramenko  K. Kirkpatrick 

J. O’Leary A. Houska R. Starrs M. Bramble  M. Bippley 
G. Finnila S. Sorenson W. Thompson 
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Michigan Department of Transportation  

 

   
DATE:  February 14, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   February 3, 2023 
Project Description: 0.61 mi of hot mix asphalt reconstruction, concrete curb, gutter and ramps, 

water main, signing and pavement markings on Mackinaw Street from 
Alexander Street to Congress Avenue in the city of Saginaw, Saginaw 
County.  

Project Number: 73000-205672 
Item Number: 2302 038 
Low Bidder: Rohde Bros. Excavating, Inc. 
 
Eng. Est:  $2,472,634.60 Low Bid: $2,876,007.00 Difference: $403,372.40 Percent: 16.31 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $2,472,634.60  
Rohde Bros. Excavating, Inc. $2,876,007.00 
Fessler & Bowman, Inc.  $2,993,880.00 
Zito Construction    $3,209,225.65 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were machine grading, modified; hydrant, complete, 6 
inch; aggregate base, 8 inch, modified; subbase, CIP; drainage structure, 48 inch diameter, 
modified; drainage structure, 96 inch diameter, modified; and minor traffic devices. These items 
were bid higher than normal due to unique items of work. Modified machine grading covers all 
earthwork from right-of-way to right-of-way to excavate to the desired cross section of the road 
and used for the road, sidewalks, and driveway approaches, making it challenging to estimate. 
The hydrant and drainage structures work include city specific requirements to accommodate 
their combined sewer system, and lacks bid history. Additionally, modified aggregate base 
requires crushed limestone to be used, increasing costs. The local agency estimator considered 
several factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate, due to unique 
items of work. The project received three bids ranging from $2,876,007.00 to $3,209,225.65, 
which varied by 11.59 percent. The two lowest bids varied by 4.10 percent. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the city of Saginaw request that this project be awarded to the 
low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  D. Potvin   R. Worgess-Carveth 
 H. Stinson H. Hinchcliff  K. Farlin  K. Meddaugh  C. Masseau 

D. Grover J. Gutting  T. Sauter  R. Starrs    K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  B. Schriner   P. Schiefer 
A. Shelton R. Ranck 
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DATE:  February 14, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   February 3, 2023 
Project Description: Application of longitudinal pavement markings on various routes, Arenac, 

Bay, Clare, Genesee, Gladwin, Gratiot, Huron, Isabella, Lapeer, Midland, 
Saginaw, Sanilac, Shiawassee, St. Clair and Tuscola Counties. 

Project Number: 73000-207356 
Item Number: 2302 049 
Low Bidder:   P.K. Contracting, LLC 
 
Eng. Est:  $3,460,770.58 Low Bid: $4,560,196.26 Difference:  $1,099,425.68 Percent:  31.77 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $3,460,770.58 
P.K. Contracting, LLC   $4,560,196.26 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement marking, sprayable thermoplastic, 6 inch, 
white; pavement marking, sprayable thermoplastic, 6 inch, yellow; pavement marking, 
waterborne, 6 inch, white; pavement marking, wet reflective sprayable thermoplastic, 6 inch, 
white; and minor traffic devices. These items were bid higher than normal due to recent raw 
material cost increases for paint and thermoplastic. The estimator considered these factors when 
estimating this project but was unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of recent 
raw material cost increases. This project received one bid of $4,560,196.26. We believe that 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 
be considered reasonable based on the factors discussed. 
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The Bureau of Development and the Bay Region Office request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  D. Potvin  R. Worgess-Carveth 
 H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh C. Masseau 

D. Grover  J. Gutting  T. Sauter  R. Starrs   K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  M. Bramble  S Gough 
 J. Robbins  A. Shelton  R. Ranck 
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Michigan Department of Transportation  

 

 
 
DATE:  January 24, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 5.04 mi of hot mix asphalt cold milling and resurfacing, full depth 

concrete pavement detail 7 and 8 joint repairs, sidewalk ramp upgrades 
and pavement markings on M-140/I-196BL from 15th Avenue to 73rd 
Street including Exit 20 ramps in the city of South Haven, Van Buren 
County. 

Project Number: 80032-214941 
Item Number: 2301 003 
Low Bidder:   C & D Hughes, Inc. 
 
Eng. Est:  $4,389,350.57 Low Bid: $5,059,313.11  Difference:  $669,962.54 Percent:  15.26 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $4,389,350.57 
C & D Hughes, Inc.      $5,059,313.11 
Michigan Paving and Materials Company  $5,078,151.14 
Causie Contracting, Inc.     $5,400,091.10 
Rieth-Riley Construction Co., Inc.   $5,795,868.54 
Cipparrone Contracting, Inc.    $5,846,138.38 
Major Contracting Group, Inc.    $6,332,612.77 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were pavement, removal; cold milling hot mix asphalt 
surface; hot mix asphalt, 4EML; pavement repair, nonreinforced concrete, 10 inch; pavement 
repair, removal; pavement patching concrete, special; and minor traffic devices. These items 
were bid higher than normal due to the project location with constraints leading to lower 
production work, and a unique pay item. This project is within an urban area with drainage 
structures, gate valves, driveways and road approaches to work around, leading to low 
production stretches of resurfacing. Additionally, there are freeway ramps and intersection 
pavement replacement locations that have closure restrictions, which will also lead to less 
productive work. Additionally, the intersection pavement repair will be done, using a unique pay 

280



Patrick J. McCarthy   80032-214941 
Page 2 2301 003 
January 24, 2023 
 

 

item with little bid history and may have been bid higher than expected, due to the unfamiliarity 
of the pay item. The estimator considered these factors when estimating this project but was 
unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of site 
constraints, leading to low production work, and a unique pay item. This project received six 
bids ranging from $5,059,313.11 to $6,332,612.77, which varied by 25.17 percent. The two 
lowest bids varied by only 0.37 percent. We believe that rejecting this bid and re-letting this 
project will not result in lower bids, and the low bid should be considered reasonable based on 
the factors discussed. 
 
The Bureau of Development and the Southwest Region request that this project be awarded to 
the low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   J. Smith 
 C. Jacobs  S. Sorensen  W. Thompson 
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DATE:  January 11, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 28.75 mi of crack treatment, single course chip seal, fog seal, micro-

surface, pavement repairs and pavement markings on Old-131 from 19 
Mile Road to Meceola Road and M-20 from Bronson Avenue in the city 
of Big Rapids to Maple Street in the village of Remus and M-66 from 17 
Mile Road to 19 Mile Road, Mecosta County. 

Project Number: 54022-213335 
Item Number: 2301 005 
Low Bidder:   Pavement Maintenance Systems, LLC 
 
Eng. Est:  $2,707,386.83 Low Bid: $3,018,734.46  Difference:  $311,347.63 Percent:  11.50 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $2,707,386.83 
Pavement Maintenance Systems, LLC $3,018,734.46 
Fahrner Asphalt Sealers, L.L.C.   $3,062,195.67 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were cold milling hot mix asphalt surface; micro-surface, 
rutfilling; chip seal, single, warranty; minor traffic devices; and traffic regulator control. These 
items were bid higher than normal due to multiple sites and non-production construction 
methods. Pavement repair areas are small in size and at scattered locations, limiting production 
and increasing costs. Two or more traffic setups are required daily due to the various locations 
and length of project. Also, all work will be performed under traffic regulator control, with 
additional staffing necessary to accommodate the numerous side roads. The estimator considered 
these factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
multiple sites and non-production construction methods. This project received two bids of 
$3,018,734.46 and $3,062,195.67, which varied only by 1.44 percent. We believe that rejecting 
this bid and re-letting this project will not result in lower bids, and the low bid should be 
considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Cadillac TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   P. Johnson 
 G. Erickson  S. Rozema  E. Kind 

   
BOD:DD:QA:DLP:raw 

283



VINIDOT OFFICE MEMORANDUM 
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DATE:  January 13, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 0.24 mi of hot mix asphalt reconstruction, concrete curb and gutter, 

culvert, precast concrete box culvert, drainage, sewer, water main, 
guardrail, cofferdam, steel piling, signing and pavement markings on M-
139 north of Tanglewood Trail to south of Scottdale Road at the Tributary 
to the Big Meadow Drain, Berrien County. 

Project Number: 11052-208843 
Item Number: 2301 008 
Low Bidder:   Kalin Construction Co., Inc. 
 
Eng. Est:  $2,813,548.50 Low Bid: $3,104,615.38  Difference:  $291,066.88 Percent:  10.35 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $2,813,548.50 
Kalin Construction Co., Inc.     $3,104,615.38 
Hoffman Bros., Inc.      $3,325,568.00 
Milbocker and Sons, Inc.     $4,627,770.50 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were culvert, precast concrete box, 12 feet by 10 feet; and 
subgrade undercutting, type II. These items were bid higher than normal due to the construction 
timeline, poor soils, and pay item requirements. This project has a start date of January 2024 for 
tree clearing, with the remainder of the work commencing in May 2024. The costs of the major 
items of work may be increased due to uncertainty of costs over a year from now. With the 
newest Spec Book changes, the precast concrete box culvert pay item now includes headwall, 
apron, and other work items, which increase the cost, making the price difficult to predict based 
on bid history. Additionally, the depth of the culvert placement and known poor soils will be 
addressed with the subgrade, undercutting pay item and allowing approximately a month of 
settlement time where monitoring will be required. These requirements may have also increased 
the costs of the subgrade undercutting and precast culvert pay items. The estimator considered 
these factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 
construction timeline, poor soils, and pay item requirements. This project received three bids 
ranging from $3,104,615.38 to $4,627,770.50, which varied by 49.06 percent. The two lowest 
bids varied by 7.12 percent. We believe that rejecting this bid and re-letting this project will not 
result in lower bids, and the low bid should be considered reasonable, based on the factors 
discussed. 
 
The Bureau of Development and the Southwest Region request that this project be awarded to 
the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   J. Smith 
 M. Frank  S. Sorensen  W. Thompson 
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DATE:  January 13, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 11.88 mi of overband crack fill, pavement repairs, single course chip seal, 

single course micro-surface and pavement markings on US-127 from the 
south Roscommon County line northerly to just south of M-55, 
Roscommon County. 

Project Number: 72013-211364 
Item Number: 2301 009 
Low Bidder:   Fahrner Asphalt Sealers, L.L.C. 
 
Eng. Est:  $3,488,378.25 Low Bid: $3,950,015.08  Difference:  $461,636.83 Percent:  13.23 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $3,488,378.25 
Fahrner Asphalt Sealers, L.L.C.    $3,950,015.08 
Strawser Construction Inc.     $4,211,540.00 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were shoulder, class II; cold milling, hot mix asphalt surface; 
hand patching; micro-surface, single course, warranty; freeway shoulder corrugations, milled, 
hot mix asphalt; and minor traffic devices. These items were bid higher than normal due to 
maintaining traffic restrictions and small quantities. The contractor is required to place micro-
surface over chip seal with the first application of pavement markings completed prior to 
opening lanes to traffic. Weekend work restrictions, including no lane closures on Fridays after 
12:00pm for Northbound US-127, and no lane closures on Sundays for Southbound US-127, 
causing items to be bid higher than anticipated. Closure lengths are limited to 4 miles for this 12 
mile project, which limits production of each work item. Additionally, the shoulder gravel, cold 
milling, and hand patching items for pavement repairs are small, low production quantities of a 
different work type than the majority of the project, which may have increased costs. The 
estimator considered these factors when estimating this project but was unable to precisely 
predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
maintaining traffic restrictions and small quantities. This project received two bids of 
$3,950,015.08 and $4,211,540.00, which varied by 6.62 percent. We believe that rejecting this 
bid and re-letting this project will not result in lower bids, and the low bid should be considered 
reasonable, based on the factors discussed. 
 
The Bureau of Development and the Gaylord TSC request that this project be awarded to the low 
bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   C. Kramer 
 B. Swanson  D. McCaw  S. Thayer 
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DATE: January 13, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #011 of the January 6, 2023, Letting 

Contract ID:  31051-204761-2 
 
Installation of overheight vehicle detection and notification system at the Portage 
Lake Lift Bridge on US-41/M-26 in the cities of Houghton and Hancock, 
Houghton County. 
 

The Bureau of Development and the Ishpeming TSC request that the bids received for this 
project be rejected.  The low bid is 29.92 percent over the engineer’s estimate. Changes will be 
made to the contract documents, and this project is expected to be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal 

E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Kirkpatrick 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Meddaugh 

J. O’Leary A. Houska R. Starrs T. Avramenko  J. Junttila  
A. Anderson M. Maloney A. Johnson 
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DATE:  January 13, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   January 6, 2023 
Project Description: Bridge reconstruction including replacement with 21 inch prestressed 

concrete beams and approach work on Torrey Road over Swartz Creek, 
Genesee County.  

Project Number: 25000-212253 
Item Number: 2301 031 
Low Bidder: Milbocker and Sons, Inc. 
 
Eng. Est:  $1,724,293.90 Low Bid: $2,037,244.01 Difference: $312,950.11 Percent: 18.15 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate   $1,724,293.90  
Milbocker and Sons, Inc.  $2,037,244.01 
E.T. MacKenzie Company  $2,088,703.44 
Davis Construction, Inc.  $2,144,516.75 
Z Contractors, Inc.    $2,195,173.90 
Anlaan Corporation   $2,378,971.13 
C. A. Hull Co., Inc.   $2,425,382.20 
The Beaver Excavating Co.  $2,441,165.41 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were cofferdams; structures, remove; steel casing pipe, 
24 inch, jacked in place; and minor traffic devices. These items were bid higher than normal due 
to the site conditions and tight construction schedule. Steep slopes and the lack of accessibility 
make it challenging to remove the old bridge and construct the new one, increases costs. 
Additionally, the limited time period available for the contractor to perform the work makes it 
difficult to meet the required completion date. The local agency estimator considered several 
factors when estimating this project but was unable to precisely predict the unit prices. 
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OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to the site 
conditions and tight construction schedule. The project received seven bids ranging from 
$2,037,244.01 to $2,441,165.41, which varied by 19.83 percent. The two lowest bids varied by 
2.53 percent. We believe that rejecting this bid and re-letting this project will not result in lower 
bids, and the low bid should be considered reasonable, based on the factors discussed. 
 
The Bureau of Development and the Genesee County Road Commission request that this project 
be awarded to the low bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  M. Craigmile   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    R. Curtis 
T. Barry  K. Brown  A. Shelton  R. Ranck 
 

BOD:DD:QA:DLP:raw 
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4'IMDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 
DATE: January 13, 2023 
 
TO:  Patrick J. McCarthy, Director 
  Bureau of Finance and Administration 
 
FROM: Demetrius A. Parker, Director 
  Bureau of Development 
 
SUBJECT: Rejection of Item #036 of the January 6, 2023, Letting 

Contract ID:  52041-201941 
 
0.18 mi of hot mix asphalt reconstruction for construction of a roundabout, 
drainage work, water main, retaining walls, lighting, signing, pavement markings, 
bridge widening with steel beams, beam painting, deck replacement, bridge 
barrier construction and approach work on US-41/M-28 at Lakeshore Drive and 
Business M-28 in the city of Ishpeming, Marquette County. 
 

The Bureau of Development and the Ishpeming TSC request that the bids received for this 
project be rejected.  The low bid is 54.12 percent over the engineer’s estimate. Changes will be 
made to the contract documents, and this project is expected to be re-advertised in a future 
letting. 
 
 
_________________________________ 
Director, Bureau of Development 
 
cc: J. Cotter D. Harr S. Thurman B. Wieferich  MDOT-eProposal 

E. Poole R. Welter L. Strzalka C. Rademacher A. Green 
 J. Hinkle M. Shulick C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin H. Stinson H. Hinchcliff K. Farlin  K. Kirkpatrick 
 C. Masseau D. Grover J. Gutting T. Sauter  K. Meddaugh 

J. O’Leary A. Houska R. Starrs T. Avramenko  J. Kauppila  
A. Anderson M. Maloney A. Johnson 

 
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

 
 
DATE:  January 13, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration 
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 0.10 mi of replacement of the culvert and slope stabilization on M-119 

between Emmet Heights Road and Hoyt Road in the city of Harbor 
Springs, Emmet County. 

Project Number: 24051-204987 
Item Number: 2301 037 
Low Bidder:   M & M Excavating Company 
 
Eng. Est:  $1,358,253.17 Low Bid: $1,875,887.53  Difference:  $517,634.36 Percent:  38.11 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate      $1,358,253.17 
M & M Excavating Company    $1,875,887.53 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
higher than the engineer’s estimate were hot mix asphalt approach; epoxy coated steel 
reinforcement; concrete, grade 3500HP; and minor traffic devices. These items were bid higher 
than normal due to worksite constraints and project schedule. This is a complex culvert project 
with steep slopes. The worksite has little room for equipment and materials.  In addition, the 
steep incline makes it difficult for equipment to perform work as well. This may have led to an 
increase in costs for the major items of work. Also, the project has an expedited schedule with all 
construction to be completed in a two month period, which may also have increased cost for the 
major items of work. The estimator considered these factors when estimating this project but was 
unable to precisely predict the unit prices. 
 
OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate because of 
worksite constraints and project schedule. This project received one bid of $1,875,887.53. We 
believe that rejecting this bid and re-letting this project will not result in lower bids, and the low 
bid should be considered reasonable based on the factors discussed. 
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Page 2 2301 037 
January 13, 2023 
 

 

 
The Bureau of Development and the Gaylord TSC request that this project be awarded to the low 
bidder, based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter   D. Harr   S. Thurman  B. Wieferich  MDOT-eProposal 
 E. Poole   R. Welter  L. Strzalka  C. Rademacher A. Green 
 J. Hinkle  M. Shulick  C. Tennes  M. Craigmile  R. Worgess-Carveth 
 D. Potvin  H. Stinson  H. Hinchcliff  K. Farlin  K. Meddaugh 

C. Masseau  D. Grover  J. Gutting  T. Sauter  K. Kirkpatrick 
 J. O’Leary  T. Avramenko A. Houska  R. Starrs   M. Radulski 
 B. Swanson  D. McCaw  S. Thayer 

   
BOD:DD:QA:RWC:raw 
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VINIDOT OFFICE MEMORANDUM 
Michigan Department of Transportation  

 

   
DATE:  January 19, 2023 
 
TO:   Patrick J. McCarthy, Director 
   Bureau of Finance and Administration  
 
FROM:  Demetrius A. Parker, Director 
   Bureau of Development 
 
SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 
 Estimate 
 
Letting Date:   January 6, 2023 
Project Description: 0.49 mi of hot mix asphalt reconstruction, concrete curb, gutter repair and 

sidewalk ramps, storm sewer and pavement markings on North Street 
from M-52 to Hickory Street in the city of Owosso, Shiawassee County.  

Project Number: 76000-208231 
Item Number: 2301 039 
Low Bidder: Champagne and Marx Excavating, Inc. 
 
Eng. Est:  $1,696,185.20 Low Bid: $2,146,688.63 Difference: $450,503.43 Percent: 26.56 
 
The following shows the engineer’s estimate and the proposed bids received for this project: 
 

Engineer’s Estimate     $1,696,185.20  
Champagne and Marx Excavating, Inc. $2,146,688.63 
Rohde Bros. Excavating, Inc.   $2,155,522.00 
Fessler & Bowman, Inc.    $2,473,997.00 
Zito Construction      $2,598,397.80 

 
EXPLANATION FOR DIFFERENCES 
 
The low bidder had unit prices that varied from the normal range. The main items found to be 
bid higher than the engineer’s estimate were aggregate base, 8 inch, modified; 1 inch copper 
service lead, type K, modified; water main, C900 PVC, 12 inch, bore; and connect to existing 
water main. These items were bid higher than normal due to specialized and city specific 
requirements. The material used for aggregate base must be crushed limestone, increasing costs. 
In addition, the copper service lead, water main, and connect to existing water main work are 
unique items for the city’s system with a lack of bid history to effectively estimate the cost. The 
local agency estimator considered several factors when estimating this project but was unable to 
precisely predict the unit prices. 
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Patrick J. McCarthy  76000-208231 
Page 2  2301 039 
January 19, 2023  
 

 

OVERALL CONCLUSION 
 
As indicated in the above analysis, the low bid is over the engineer’s estimate due to specialized 
and city specific requirements. The project received four bids ranging from $2,146,688.63 to 
$2,598,397.80, which varied by 21.04 percent. The two lowest bids varied by just 0.41 percent. 
We believe that rejecting this bid and re-letting this project will not result in lower bids, and the 
low bid should be considered reasonable based on the factors discussed. 
 
The Bureau of Development and the city of Owosso request that this project be awarded to the 
low bidder based on the above conclusion. 
 
 
 
___________________________                                                                   
Director, Bureau of Development 
 
cc: J. Cotter  D. Harr   S. Thurman  B. Wieferich   MDOT-eProposal 
 E. Poole  R. Welter  L. Strzalka  C. Rademacher  A. Green 
 J. Hinkle M. Shulick  C. Tennes  M. Craigmile   R. Worgess-Carveth 
 D. Potvin H. Stinson  H. Hinchcliff  K. Farlin   K. Meddaugh 

C. Masseau D. Grover  J. Gutting  T. Sauter   K. Kirkpatrick 
J. O’Leary T. Avramenko A. Houska  R. Starrs    B. Chomas 
T. Barry  K. Brown  A. Shelton  R. Ranck 
 

BOD:DD:QA:DLP:raw 
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EXHIBIT B
Department Projects

Items to the Commission - April 20, 2023

Total Original 

Project Amount

Total Final 

Project Amount

Total Increase or 

Decrease

Total 

Percent

$25,009,008.19 $29,527,001.48 $4,517,993.29 18.07%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Project 

Amount

Final Project 

Amount Increase Percent 

Date Work 

Started

Original 

Compl. Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

1 Southwest 78061 113259

Bridge replacement with carbon fiber composite cables (CFCC) , 
reinforced beams, prestressed concrete bulb-tee beam, approach 
reconstruction, scour countermeasures, and removal of substructure on 
M-86 over Prairie River and on Crystal Springs Street over Dowagiac 
River, Van Buren and Cass Counties.

Hardman 
Construction, Inc.

$4,944,120.71 $5,874,494.19 $930,373.48 18.82% 7/18/2016 9/9/2019 11/14/2020 11/2/2020 9/1/2022 M

Reason #1: CM #7 added item Budgetary Force Account and Idle Equipment ($600,000.00) and CM #8 Budgetary Force 
Account and Idle Equipment ($300,000.00).  Construction was delayed when an artesian aquafer was encounter while 
placing foundation piling for the bridge abutment. This was not anticipated. Due to this unknown issue the cofferdams and 
bridge foundation were redesigned, and additional construction work was required.
Reason 1 accounts for $900,000.00, or 97% of the total increase to the project costs.     

2 Bay 09033 124147

3.38 mi of hot mix asphalt cold milling and resurfacing, concrete curb, 
gutter, sidewalk, and driveway, culverts, drainage, sewer, joint repairs, 
guardrails, traffic signal upgrade , signing and pavement markings, and 
bridge and culvert waterproofing membrane on M-13 from North Street 
northerly to Bay Arenac Line Road in the city of Pinconning, Bay County.

Ace-Saginaw 
Paving Company

$7,204,600.14 $8,358,733.32 $1,154,133.18 16.02% 7/15/2019 5/29/2021 5/29/2021 5/29/2021 9/29/2022 M

Reason #1: CM #1 increased item HMA, 4E3 ($343,131.75).  Additional HMA was needed due to the wedging being thicker 
than originally planned, which allowed this mix to be placed in lieu of the 5E3 in areas.  HMA yield was also higher due to 
matching existing roadway on Southbound M-13.                                                                                                                                                                                    
Reason #2: CM #4 increased item HMA, 5E3 ($781,428.80).  Additional HMA 5E3 was placed during construction to create 
the correct road profile as called for in the plans.                                                                      
Reasons 1 & 2 account for $1,124,560.55, or 97% of the total increase to the project costs.    

3 Bay 73131 208858
3.87 mi of hot mix asphalt cold milling and resurfacing, centerline 
corrugations and pavement markings on M-83 from M-54 to just north of 
Townline Road, Saginaw County. 

Ace-Saginaw 
Paving Company

$758,150.00 $904,200.27 $146,050.27 19.26% 5/4/2022 9/30/2022 6/2/2022 6/2/2022 9/22/2022 M

Reason #1:  CM #1 increased item HMA, 5EML ($138,355.84).  This item was increased due a design error.  The 
increased amount was based on the actual measurements taken in the field during construction.                                                                                     
Reason #1 accounts for $138,355.84, or 95% of the total increase to the project costs.

4 Southwest 11053 128059

Bridge rehabilitation including epoxy overlay, concrete curb, sidewalk 
and patching, mechanical, electrical, and structural steel repair on M-63 
Blossomland Bascule Bridge and I-94 BL Bicentennial Bascule Bridge 
over the St. Joseph River in the cities of Benton Harbor and St. Joseph, 
Berrien County.

Milbocker and 
Sons, Inc.

$5,697,443.59 $6,465,080.74 $767,637.15 13.47% 9/5/2019 3/22/2020 3/22/2021 3/22/2021 9/8/2022 C

Reason #1: CM #2 added items Steel Str, Cleaning, Type 4 B01 of 11053 Revised ($1,014,300.00), Steel Str, Cleaning, 
Type 4 B01 of 11013 Revised ($1,145,582.85), Steel Str, Cleaning, Type 4 Fixe Span B01 of 11053 Revised ($49,308.00),  
Steel Str, Coating, Type 4 B01 of 11053 Revised ($14,603.40), Steel Str, Coating, Type 4 B01 of 11013 Revised 
($99,750.00), Steel Str, Coating, Type 4 Fixe Span B01 of 11053 Revised ($88,200.00), Steel Str, Cleaning, Partial, Type 4 
B01 LSUM negative offset (-$1,000,000.00), Steel Str, Cleaning, Partial, Type 4 B05 LSUM negative offset (-$855,000.00), 
Steel Str, Coating, Partial, Type 4 B01 LSUM negative offset (-$87,000.00), and Steel Str, Coating, Partial, Type 4 B05 
LSUM negative offset (-$95,000.00). The project was bid with a warranty spec and an incorrect pay item for the warranty.  
MDOT issued a plan revision and a change order to revise the pay items and validate the required warranty.
Reason #2: CM #2 added items Non Roadway Crane setup and working positioning ($6,140.00), Sidewalk, Conc Filler, 4 
inch B05 crossover ($9,600.00), Conc Pavt, Misc, Nonreinf, 9 inch, B05 crossover ($15,000.00), Curb and Gutter, Conc, 
Det C6, Mod-B05 crossover ($21,600.00), Curb and Gutter, Rem B05 crossover ($3,000.00), Embankment, CIP, B05 
crossover ($2,750.00), Excavation, Earth, B05 crossover ($4,125.00), Pavt Mrkg, Regular Dry, 4 inch, White ($470.00), 
Pavt Mrkg, Regular Dry, 4 inch, White ($587.50), Pavt Mrkg, Regular Dry, 4 inch, Yellow ($47.00), Pavt Mrkg, Regular Dry, 
4 inch, Yellow ($3,872.80), Pavt, Rem, B05 crossover ($4,000.00), and Tubular Marker ($210.00). The I94BL in Benton 
Harbor floods just east of the bridge between the bridge and the Riverview roundabout.  If Blossomland bridge (M63) was 
closed, I94BL would be the detour route.  I94BL is subject to flooding and resulting closures, so MDOT could not close 
Blossomland bridge without a viable detour route Additionally, there are several businesses between the flood prone area 
of I94BL and the Bicentennial Bridge where a bridge closure restricts access during flood events.  MDOT asked for the 
price and proposed schedule to paint and perform repairs on one bound of the Bicentennial Bridge at a time while 
maintaining traffic on the other bound.  
Reason #3: CM #3 added item Support, Column, Temp ($50,000.00).  MDOT issued a plan revision for bearing 
replacement on B01 Pier 6 which required lifting additional beam lines over and above what was originally specified on the 
plans. The plan revision detailed additional quantities of the bid item for the original temp support to achieve the additional 
lifting, so it was necessary to increase the quantity of the plan item. 
Reasons 1-3 account for $496,146.55, or 65% of the total increase to the project costs.    

5 University 38082 212539
Bridge scaling and removal of lateral bracing at multiple structures on 
various routes, Clinton, Eaton, Ingham, Jackson, Livingston, Monroe and 
Washtenaw Counties.

Z Contractors, Inc. $1,394,960.33 $1,684,431.00 $289,470.67 20.75% 10/4/2021 6/3/2022 6/3/2022 5/18/2022 9/15/2022 M

Reason #1: CM #3 added items Deck, Scaling (R01 of 33034) ($18,623.04), Deck, Scaling (R12-4 of 33045) ($18,623.04), 
Deck, Scaling (R12-5 of 33045) ($18,623.04), Deck, Scaling (S01 of 33171) ($18,623.04), Deck, Scaling (S01 of 81062) 
($18,623.04), Deck, Scaling (S02-3 of 23152) ($18,623.04), Deck, Scaling (S02-4 of 23152) ($18,623.04), Deck, Scaling 
(S03-3 of 33083) ($18,623.04), Deck, Scaling (S03-4 of 33083) ($18,623.04), Deck, Scaling (S04-4 of 33083) ($18,623.04), 
Deck, Scaling (S05 of 33084) ($18,623.04), Deck, Scaling (S07 of 19043) ($18,623.04), Deck, Scaling (S07 of 33084) 
($18,623.04), Deck, Scaling (S07-1 of 47014) ($18,623.04), and Deck, Scaling (S07-2 of 47014) ($18,623.04). MDOT 
inspected these bridges after the original completion and found that some bridges still had delamination requiring more 
bridge scaling then planned.  MDOT requested the Contractor to perform the additional scaling in order to ensure motorists' 
safety . 
Reason #1 accounts for $279,345.60, or 97% of the total increase to the project costs.

Number of ProjectsOver 10% (13 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$4,517,993.29 $3,750,356.14 $767,637.15 
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Department Projects

Items to the Commission - April 20, 2023

Total Original 

Project Amount

Total Final 

Project Amount

Total Increase or 

Decrease

Total 

Percent

$25,009,008.19 $29,527,001.48 $4,517,993.29 18.07%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Project 

Amount

Final Project 

Amount Increase Percent 

Date Work 

Started

Original 

Compl. Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

Number of ProjectsOver 10% (13 Total)

6 Superior 49023 129527
Structural steel repairs, zone painting, substructure patching, stone 
facing repair and approach work on US-2 over the Cut River, Mackinac 
County.

Davis 
Construction, Inc.

$1,483,802.79 $1,775,242.37 $291,439.58 19.64% 8/4/2017 10/15/2018 8/16/2019 8/19/2019 10/13/2022 M

Reason #1: CM #3 added items Re-Mobilization, Steel Revisions, Special ($161,516.66) and Shoulder, CI II, LM 
($10,766.10).  MDOT made plan revisions which required the contractor to mobilize for a second season 2018 for repairs 
on the bridge steel structure. 
Reason #2: CM #4 added item L4 Salvage, Special ($30,499.02).  During construction MDOT decide to delete the 
proposed work at L4.  This item was to compensate the contractor because they had already fabricated and delivered the 
structural steel to the project site for the L4 work.  
Reasons 1 & 2 account for $202,781.78, or 70% of the total increase to the project costs.    

7 Southwest 78052 203628

Traffic signals modernization, concrete sidewalk and ramps a nd 
ITS/connected vehicle installations and pavement markings on M-40, M-
51 and M-66 in the city of Sturgis, Berrien, St. Joseph and Van Buren 
Counties.

J. Ranck Electric, 
Inc.

$659,348.92 $1,048,196.37 $388,847.45 58.97% 3/11/2021 10/8/2021 6/7/2022 5/5/2022 11/3/2022 M

Reason #1: This project is a Job Order Contract. The JOC is type of innovative contracting method that allows MDOT to let 
a flexible, non-specified quantity, non-specified location(s) contract. During letting, MDOT includes all anticipated pay items 
for the scope of work without specifying quantity values. MDOT then adds locations after considering prices received during 
letting and the estimated budget for the project. Therefore, the nature of JOC project results in the actual cost being over 
the awarded amount once locations are added. In this project, MDOT was able to include 4 locations to stay within the 
initially estimated budget.                        
Reason 1 accounts for 100% of the total increase to the project costs.

8 Grand 53032 207795
0.13 mi of hot mix asphalt right turn lane addition on US-10 at Brye 
Road, Mason County.

McCormick Sand, 
Inc.

$619,340.32 $726,826.11 $107,485.79 17.35% 8/16/2021 11/29/2021 6/26/2022 11/10/2021 12/22/2022 M

Reason #1:  CM #7 added item Dr Structure Cover, Adj, Case 1, Modified ($22,890.00). The existing curb line structure 
covers adjacent to mainline concrete pavement as well as modified the material used to fill in around the structure covers 
to concrete.  This switch was made due to constructability concerns with compaction of HMA around these covers near the 
existing mainline pavement.  
Reason #2:  CM #11 added item Edge Trimming ($9,030.00).  The roadway was in worse condition than planned and an 
additional 1 foot needed to be trimmed passed the joint to provide a clean edge to pave adjacent to.
Reason #3:  CM #12 added item Pavt Repr, Special ($13,342.26) for concrete pavement repairs required at the 
intersection of Brye Rd and US-10.   During construction, the pavement was found in worse condition than planned on.                                           
Reason #4:  CM #13 increased item HMA Approach ($17,365.40). Additional HMA was required than planned on to cover 
all the paving. 
Reason #5:  CM #15 added item Minor Traf Devices, Adjustment ($17,221.20). Due to extra work added by the 
department, price adjustments were allowed for minor traffic and minor traffic devices. This adjustment was based on 32 
extra days that the minor traffic control items were in place beyond the original calculated amount of time these items were 
to be utilized on site.                 
Reasons 1-5 account for $79,848.86, or 74% of the total increase to the project costs.                                                                          

9 Grand 53034 207987

Bridge rehabilitation includes deck patching, expansion joint 
replacement, bridge barrier repair, silane on barriers and brush blocks, 
epoxy overlay and healer sealer on US-31BR over US-31 and US-31 
over the north branch of Pentwater River, Mason and Oceana Counties.

Anlaan 
Corporation

$893,817.38 $1,053,223.35 $159,405.97 17.83% 9/7/2021 6/17/2022 6/17/2022 6/10/2022 12/15/2022 M

Reason #1: CM #2 increased item Hand Chipping, Deep ($46,802.50) balancing item cost brought the total to ($40,459.70).  
During construction, the bridge deck was more deteriorated than originally planned so additional hand chipping was 
required.
Reason #2: CM #3 added item Diamond Grinding Bridge Deck B03 or 64015 ($38,179.20).  The quantity of patches 
completed on the bridge deck created a rough riding surface and diamond grinding was required to smooth prior to 
applying the healer sealer.
Reason #3: CM #3 added item Concrete Surface Coating 53034-S01 ($24,000.00).  Concrete surface coating was used to 
match the current coating on the barriers.  The new coating was needed to coat patched areas on the barriers.
Reasons 1-3 account for $102,638.9, or 64% of the total increase to the project costs.             

10 University 58034 210129
4.16 mi of full depth concrete pavement repairs, joint replacement and 
pavement markings on US-23 from School Road to Id a Center Road, 
Monroe County.

C & D Hughes, 
Inc.

$529,610.15 $654,381.25 $124,771.10 23.56% 9/15/2020 11/2/2020 12/7/2020 9/30/2020 12/29/2022 M

Reason #1: CM #1 increased items Pavt Repr, Nonreinf Conc, 12 inch ($102,880.00) and Pavt Repr, Rem ($32,150.00).   
During construction, the pavement was found in worse condition than originally planned so additional concrete pavement 
repairs were needed to make the road safe to travel on.
Reason #1 accounts for 100% of the total increase to the project costs.

11 North 35012 209094
15.21 mi of curve signing upgrades on US-31, M-72, M-65 and US-
131BR, Wexford, Iosco and Grand Traverse Counties. 

Give 'em A Brake 
Safety, LLC

$78,455.00 $137,015.00 $58,560.00 74.64% 3/1/2021 4/30/2021 4/30/2021 4/30/2021 1/5/2023 M

Reason #1:  CM #1 increased item Post, Steel, 3 lb ($63,128.00).  The original pay Item quantity was estimated based on 
an "Each" unit basis, resulting in a shortage of material. The corrected quantity was corrected to "Foot" unit.
Reason #1 accounts for 100% of the total increase to the project costs.
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12 Southwest 12033 211068

Coldwater Welcome Center lobby HID indirect light replacement, truck 
parking poles, luminaire replacement and replacement of interior lights 
with LED luminaires on I-69 at the Cold water Welcome Center, Branch 
County. 

J. Ranck Electric, 
Inc.

$152,052.27 $175,708.85 $23,656.58 15.56% 1/10/2022 6/24/2022 10/14/2022 10/14/2022 1/26/2023 M

Reason # 1: CM #1 increased items Luminaire, Parking ($1,925.00), Light Std Fdn ($2,400.00), Light Std Shaft, 30 foot or 
less ($2,500.00) and added items Cable Equipment Grounding Wire, 1/C#10 ($281.25), DB Cable, in Conduit, 600V, 
1/C#10 ($562.50), and Hh, Round ($1,800.00). MDOT Design provided a Plan Revision adding a new exterior light, 
foundation, pole and misc wiring for improvements to the project.
Reason #2: CM #2 increased item Hh, Round ($7,200.00).  Additional hand holes were required due to a design omission 
for grounding. To properly ground the new light poles requires grounding rods placed in hand holes.
Reasons #1 & 2 account for $16,668.75, or 70% of the total increase to the project costs.

13 Superior 27023 215545

Bridge rehabilitation including concrete deck and brush block patching 
on M-35 over Portage Creek, and US-2 over Whitefish Creek, 
Tenderfoot Creek, and Cisco branch of the Ontonagon River, Delta and 
Gogebic Counties.

Hebert 
Construction Co.

$593,306.59 $669,468.66 $76,162.07 12.84% 7/11/2022 9/23/2022 10/6/2022 9/28/2022 2/23/2023 M

Reason #1:  CM #1 increased item Hand Chipping, Deep ($47,945.10).  During construction, the deck was found in worse 
condition than planned on and required additional deck patches. 
Reason #1 accounts for $47,945.10, or 63% of the total increase to the project costs.
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EXHIBIT B

Local Projects

Items to the Commission - April 20, 2023

Total Original 

Project Amount

Total Final 

Project Amount

Total Increase or 

Decrease
Total Percent

$14,143,282.39 $16,945,075.88 $2,801,793.49 19.81%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Project 

Amount

Final Project 

Amount Increase Percent 

Date Work 

Started

Original 

Compl. Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

1 University 47000 205882

1.55 mi of hot mix asphalt cold milling, wedging and 

resurfacing, aggregate shoulders and pavement markings on 

Pinckney Road from south of Swarthout Road north to Schafer 

Road, Livingston County.

Rieth-Riley 

Construction Co., 

Inc.

$881,404.78 $1,072,515.35 $191,110.57 21.68% 5/15/2021 8/15/2021 8/20/2021 8/20/2021 9/22/2022 C

Reason #1: CM #1 increased item HMA Wedging ($80,002.92). Additional HMA Wedging was needed for slope 

correction to construct the roadway per the proposed cross section. 

Reason #2: CM #1 increased item Shoulder, CI I ($37,930.18). The existing shoulder was low and steeper than 

anticipated requiring corrections to the shoulder.

Reasons 1 & 2 account for $117,933.10, or 62% of the total increase to the project costs.      

2 University 47000 211378

4.10 mi of hot mix asphalt cold milling and resurfacing, surface 

repairs for concrete joints or cracks and pavement markings 

on Grand River Avenue from the east city limits of Fowlerville 

east to Burkhart Road, Livingston County.

Cadillac Asphalt, 

L.L.C.
$907,109.82 $1,032,092.55 $124,982.73 13.78% 7/6/2021 9/1/2021 9/1/2021 8/10/2021 9/22/2022 C

Reason #1: CM #3 increased item HMA, 5E3 ($94,477.36).  During construction while milling at the specified 1.5” 

the remaining top course was delaminating under traffic, additional HMA was required to match proposed 

elevations.

Reason 1 accounts for $94,477.36, or 76% of the total increase to the project costs.  

3 Superior 55000 202164

0.35 mi of hot mix asphalt crushing, shaping and resurfacing , 

culvert and pavement markings on River Road east of US-41 

in the city of Stephenson, Menominee County.

Bacco Construction 

Company
$150,061.25 $172,820.50 $22,759.25 15.17% 8/13/2018 8/30/2018 10/19/2021 10/19/2021 9/8/2022 C

Reason #1:  CM #2 added items Flat Spot Repair ($7,000.00), HMA, Wedging ($2,055.00), Cold Milling HMA 

Surface ($4,444.48), HMA, LVSP, Modified ($8,213.15), Pavt Mrkg, Waterborne, 4 inch, White ($1,000.00), Pavt 

Mrkg, Waterborne, 4 inch, Yellow ($1,000.00), and Traf Regulator Control, Modified ($1,500.00).  These items were 

increased to fix a grade issue that was resulting in ponded water on the road surface creating a hazard for the 

motoring public. The vertical curvature of the road was observed to be consistent during site visits prior to 

construction, however there was a break with a small sag in it near the crest of the vertical curve. Previously there 

were no ponding issues as the water ran off the side of the road and infiltrated into the ground, by adding the bit 

curb this was no longer possible.

Reason 1 accounts for 100% of the total increase to the project costs. 

4 University 81000 200818

New culvert and crossings under railroad, pedestrian bridge 

and retaining walls on Depot Street and Main Street under 

Wolverine Line Railroad in the city of Ann Arbor, Washtenaw 

County. 

Davis Construction, 

Inc.
$6,801,520.82 $8,291,879.96 $1,490,359.14 21.91% 2/24/2020 9/19/2022 9/19/2022 9/19/2022 11/17/2022 C

Reason #1:  CM #1 increased item Discharge Treated Groundwater to Sanitary Sewer ($219,560.81) and CM #3 

increased item Discharge Treated Groundwater to Sanitary Sewer ($1,274,727.37) .  CM #3 final balancing total 

was $1,028,588.39.  Original plan quantity was not sufficient for field measured usage of groundwater pumping. 

Continuous pumping operations were required to control the groundwater elevation at or below the elevations that 

were required for the excavation, installation, and backfilling.

Reason 1 accounts for $1,248,149.20, or 84% of the total increase to the project costs.       

5 Bay 56000 212494

0.23 mi of replacement of street light system on Saginaw Roa 

d from 7 Mile Road (Smith Road) to Oak Street in the village of 

Sanford, Midland County.

J. Ranck Electric, 

Inc.
$276,110.67 $396,115.19 $120,004.52 43.46% 3/28/2022 5/6/2022 6/17/2022 6/17/2022 11/3/2022 C

Reason #1: CM #1 increased items Conductor, THWN, in Conduit, 600V, 1C, #6 AWG ($13,250.00), Light Std Fdn, 

Modified ($45,600.00),  Light Std Fdn, Rem, Modified ($6,650.00),  Stamped Colored Concrete, 4 inch ($31,185.00), 

and Street Light Assembly, Install Salvaged ($21,600.00).  During construction it was identified that all the existing 

lighting conduits were completely filled with silt.   These 18 lighting locations needed conduit and wiring replaced due 

to the silt damage from flooding, which in turn required the foundations to also be replaced.  Due to the flooding of 

the light foundations, the concrete crumbled when trying to replace the existing conduit and wiring damaged during 

the flood.  

Reason 1 accounts for $118,285.00, or 99% of the total increase to the project costs.       

6 Grand 61000 208592

0.93 mi of hot mix asphalt shared-use path and timber 

boardwalk along Port City Boulevard, Latimer Drive, and Black 

Creek Road from Keating Avenue to south of Olthoff Drive in 

the city of Muskegon, Muskegon County. 

Kamminga & 

Roodvoets, Inc.
$518,602.35 $578,598.40 $59,996.05 11.57% 3/14/2022 6/3/2022 6/17/2022 6/3/2022 12/22/2022 C

Reason #1: CM #2 added item Driveway, Nonreinf Conc, 8 inch ($30,899.20) balancing items brought the total to 

($26,451.60). The original plans were for driveways to be replaced as HMA with a 6 inch concrete approach. Due to 

the heavier truck traffic in some of the locations within the industrial park, some of these drvieways needed to be 

replaced with 8 inch concrete.

Reason #2: CM #4 increased item Shared use Path, Aggregate ($17,746.75).  More aggregate was needed than 

originally planned on. 

Reasons 1 & 2 account for $44,198.35, or 74% of the total increase to the project costs.

7 Metro 50000 200238

Signal modernization, countdown pedestrian signals and dilem 

ma zone detection on various routes at three intersections in 

the city of Warren, Macomb County. 

Dan's Excavating, 

Inc.
$499,736.12 $606,811.07 $107,074.95 21.43% 5/23/2019 7/3/2019 6/4/2020 6/4/2020 12/29/2022 C

Reason #1:  CM #6 added item Time Delay Claim ($66,743.28).  The time delay claim was due to the Stop Work 

Order issued by the City of Warren resulting from the COVID-19 pandemic.  This item was 100% paid for by the City 

of Warren.

Reason 1 accounts for $66,743.28, or 62% of the total increase to the project costs.       

8 Bay 06000 205958

Bridge rehabilitation includes deck patching, replacement of 

deck expansion joints, cleaning and coating structural steel, 

substructure patching repair, pin and hanger replacement, 

replacement of bridge guardrail and approach work on Maple 

Ridge Road over Rifle River and on Grove Road over Rifle 

River, Arenac County. 

Anlaan Corporation $997,876.83 $1,162,145.23 $164,268.40 16.46% 9/13/2021 6/30/2022 6/30/2022 6/30/2022 1/5/2023 C

Reason #1:  CM #1 added item Hand Chipping, Deep Modified ($32,400.00) and CM #3 increased Hand Chipping, 

Deep Modified ($20,430.00).  A preconstruction chain drag of the bridge deck identified additional delaminated 

areas requiring hand chipping for correction.  

Reason #2: CM #2 added item Str Steel, Retrofit, Furn, F Erect ($31,410.40).  During construction after the rust was 

removed,  additional corroded beam ends were found to need repair. 

Reason #3: CM #4 added item Heating and Housing ($14,500.00). Heating and housing were required at the Maple 

Ridge Road Bridge so the structure could be painted when seasonal ambient temperatures dropped. 

Reason #4: CM #5 added item Epoxy Ovly, Modified ($14,600.00).  Bridge approaches were roughly 1 inch low and 

were epoxied overlayed. This helped with ride quality and snowplows damaging the bridge joints.

Reason #5: CM #5 added item Pier Cap Surface Coating ($7,700.00). The pier caps were surface coated to protect 

and extend their lifespan. 

Reasons 1-5 account for $121,040.40, or 74% of the total increase to the project costs.

$2,578,071.27 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$2,801,793.49 

Number of Projects Over 10% (11 Total)

Total Over the Original Cost          

(Local/Local)

$223,722.22
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EXHIBIT B

Local Projects

Items to the Commission - April 20, 2023

Total Original 

Project Amount

Total Final 

Project Amount

Total Increase or 

Decrease
Total Percent

$14,143,282.39 $16,945,075.88 $2,801,793.49 19.81%

# Region

Control 

Section Job Number  Project Description Prime Contractor

Original Project 

Amount

Final Project 

Amount Increase Percent 

Date Work 

Started

Original 

Compl. Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) 

or Consultant (C) Reason for Additional Project Costs

Number of Projects Over 10% (11 Total)

9 Grand 61000 205349

0.30 mi of hot mix asphalt reconstruction, concrete curb, gutter 

and sidewalk ramps, storm sewer, signing and pavement 

markings on Hancock Street from Sheridan Street easterly to 

Williams Street and Williams Street from Hancock Street to Old 

Channel Trail in the city of Montague, Muskegon County.

Jackson-Merkey 

Contractors, Inc.
$428,435.00 $475,707.85 $47,272.85 11.03% 7/21/2021 8/31/2021 9/15/2021 9/15/2021 1/26/2023 C

Reason #1: CM #1 added items 6 inch DI Water Main ($16,626.00) and Water Main, Remove ($1,887.00).  Existing 

water main was in poor condition, the City of Montague requested removal and replacement of the water main.  The 

city paid for 100% of the cost. 

Reason #2: CM #1 added item Sewer, Connect to Existing ($6,725.00).  The existing storm sewer was originally 

thought to be abandoned, during construction it was found and had to be connected.

Reason #3: CM #2 increased item HMA, 13A ($10,360.18). Additional HMA was needed to complete the project.

Reasons 1-3 account for $35,598.18, or 75% of the total increase to the project costs.

10 Grand 70000 130714

2.04 mi of hot mix asphalt cold milling and resurfacing, storm 

sewer, culvert replacement and pavement markings on 16th 

Street from Kollen Park Drive easterly to Lane Avenue in the 

city of Holland, Ottawa County. 

Kamminga & 

Roodvoets, Inc.
$2,044,437.75 $2,268,159.97 $223,722.22 10.94% 6/15/2020 10/23/2020 10/30/2020 11/4/2020 1/26/2023 L

Reason #1:  CM #1 added items Water Main, DI 8 inch, Tr Det G, SM ($71,449.00), Water Service ($7,600.00).  A 

section of watermain had to be replaced.  This work was 100% paid for by the City of Holland.  

Reason #2: CM #1 added item Directional Bore, 12 inch Snowmelt Mains ($28,500.00). The alignment of new 

snowmelt main lines were moved over top of the existing old watermain. This work was 100% paid for by the City of 

Holland.  

Reason #3: CM #1 added item Hydrant ($5,800.00). Existing hydrants were replaced. This work was 100% paid for 

by the City of Holland.  

Reason #4: CM #2 added items Driveway, Nonreinf Conc, 6 in, Modified ($14,542.50), Pavt, Rem ($747.90),  Curb 

and Gutter, Rem ($1,035.00), Curb and Gutter, Conc, Det F4 ($2,300.00), Sidewalk Ramp, Conc, 4 inch 

($1,279.13), and Sidewalk, Rem ($322.15). The watermain work required additional curb and gutter, driveway, 

sidewalk, removal and replacement work. This work was 100% paid for by the City of Holland.  

Reason #5: CM #2 increased item Railroad Protection, at Grade Crossing ($9,044.00).  Railroad protection was 

provided during the approach work at the railroad crossing.

Reasons 1-5 account for $142,619.68, or 64% of the total increase to the project costs.

11 Southwest 13000 209853

Bridge rehabilitation including replace hot mix asphalt wearing 

surface and expansion joint and approach work on South 

Marshall Street (11 Mile Road), 13 Mile Road and 14 Mile 

Road over St. Joseph River and 15 Mile Road over Kalamazoo 

River , Calhoun County. 

Grand River 

Construction, Inc.
$637,987.00 $888,229.81 $250,242.81 39.22% 3/9/2022 6/23/2023 6/23/2023 7/21/2022 2/9/2023 C

Reason #1: CM #2 increased items Grout Repair ($37,800.00) ($15,000.00), Hand Chipping, Other Than Deck 

($22,084.60), and Patching Mortar or Conc ($21,264.00) ($24,855.00).  During construction substantially more 

areas of the bridge beams and fascia were found in worse condition than planned requiring additional repairs.  

These areas that had to be repaired could not be seen until the HMA was removed.

Reason #2:  CM #2 added item Steel Sheet Piling, Permanent ($68,984.00).  Permanent sheeting was added to 

rebuild the southeast side slope behind the abutment that was washed out due to erosion so that guardrail could be 

installed properly.

Reasons 1 & 2 account for $189,987.60, or 76% of the total increase to the project costs.
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Current Summary of MDOT Projects

Current Month, March 2023 $189,759,623.47 $188,616,834.56 -0.60%

February 2023 $152,874,637.72 $153,452,155.75 0.38%

January 2023 $46,749,904.61 $49,945,767.70 6.84%

December 2022 $93,165,878.74 $96,507,907.74 3.59%

November 2022 $22,767,869.65 $22,427,884.63 -1.49%

October 2022 $26,269,616.21 $27,147,048.32 3.34%

2023 Fiscal Year $531,587,530.40 $538,097,598.70 1.22%

Summary of MDOT Projects To Date

2009 $726,981,046.84 $750,956,601.62 3.30%

2010 $615,818,269.64 $615,142,561.83 -0.11%

2011 $833,072,906.02 $842,999,015.92 1.19%

2012 $771,130,483.23 $768,530,401.94 -0.34%

2013 $1,127,211,347.22 $1,139,133,968.99 1.06%

2014 $645,898,553.12 $649,413,716.71 0.54%

2015 $709,329,893.84 $712,559,685.99 0.46%

2016 $690,303,760.44 $704,409,643.58 2.04%

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $1,116,644,266.64 $1,116,217,220.06 -0.04%

2020 $827,434,317.54 $831,112,832.97 0.44%

2021 $699,891,662.63 $701,068,653.42 0.17%

2022 $634,158,716.32 $638,127,710.37 0.63%

2023 $389,384,165.80 $392,014,758.01 0.68%

Calendar

Year

Original Project 

Cost

Final

Project Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Project Costs and Final Project Costs

Time Period
Original Project 

Cost
Final Project Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2022

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
26,269,616.21 27,147,048.32 877,432.11 3.34% 1 8

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 10/6/2022 M         44031     210379A      $45,377.91 $40,779.66 (4,598.25) -10.13% 1/5/2021 6/15/2021 6/7/2021 -8 C Keith Brown-Davison TSC

Bay 10/6/2022 M         56031     208864A      $1,354,468.05 $1,386,314.46 31,846.41 2.35% 6/6/2020 6/30/2022 6/30/2022 0 M Shaun Bates-Mt Pleasant TSC

Bay 10/20/2022 NH        29011     211249A      $1,263,379.28 $1,124,198.70 (139,180.58) -11.02% 4/18/2022 8/24/2022 8/24/2022 0 M Shaun Bates-Mt Pleasant TSC

Bay 10/27/2022 HSIP      73000     207281A      $492,577.50 $539,846.40 47,268.90 9.60% 5/27/2021 11/12/2021 11/1/2021 -11 M Armando Lopez - Bay Region Office

Grand 10/6/2022 CM        70081     127479A      $966,371.10 $930,263.41 (36,107.69) -3.74% 6/7/2021 10/28/2021 10/11/2021 -17 M Gregg Zack - Muskegon TSC

Grand 10/13/2022 HSIP      41122     126117A      $3,787,969.05 $3,687,561.16 (100,407.89) -2.65% 4/12/2021 8/13/2021 7/29/2021 -15 M Jacob Alarie - Grand Rapids TSC

Metro 10/6/2022 NH        82062     128835A      $12,728,320.61 $13,707,437.46 979,116.85 7.69% 2/25/2020 9/19/2022 9/19/2022 0 M William Erben-Taylor TSC

Metro 10/20/2022 ST        82023     200223A      $1,699,322.60 $1,655,901.29 (43,421.31) -2.56% 10/27/2020 10/1/2021 10/1/2021 0 C Aaron Raymond - Metro Region

North 10/6/2022 ST        05071     208822A      $432,268.50 $424,247.76 (8,020.74) -1.86% 8/2/2021 10/1/2021 9/29/2021 -2 M Brad Swanson-Gaylord TSC

Southwest 10/20/2022 M         14011     215214A      $1,844,201.79 $1,707,615.42 (136,586.37) -7.41% 7/18/2022 9/24/2022 9/24/2022 0 M Chris Jacobs - Kalamazoo TSC

Superior 10/13/2022 NH        49023     129527A      $1,483,802.79 $1,775,242.37 291,439.58 19.64% * 8/4/2017 8/16/2019 8/19/2019 3 M Mike Lusk-Newberry TSC

University 10/20/2022 M         81072     210369A      $171,557.03 $167,640.23 (3,916.80) -2.28% 8/2/2021 9/26/2021 9/21/2021 -5 C Brad Abar-Spalding DeDecker

Final

All MDOT Proj $27,147,048.32 3.34%

MDOT Des. $25,282,727.14 3.82%

Cons. Designed $1,864,321.18 -2.71%

1

MDOT Projects With an Original 

Project Amount of

0

MDOT Projects  Designed by 

MDOT With an Original Project 

Amount of

Total Over the Original Cost

$26,269,616.21 

(51,936.36)929,368.47

1

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$1,916,257.54 $24,353,358.67

Total Over the Original Cost Total Over the Original Cost

Over/Under %

877,432.11 

MDOT/Cons. $1,916,257.54

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(12 Total)

Original

$26,269,616.21

$24,353,358.67
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LOCAL
CONSTRUCTION PROJECTS FINALED IN OCTOBER 2022

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

18,756,514.47 18,404,731.07 (351,783.40) -1.88% 0 14

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

10/6/2022 CM        25000     130618A      $910,554.00 $860,047.95 (50,506.05) -5.55% 4/12/2021 C

10/6/2022 STU       25000     207604A      $934,906.90 $1,000,010.23 65,103.33 6.96% 6/14/2021 C

10/6/2022 ER        73000     212536A      $277,200.29 $286,148.99 8,948.70 3.23% 6/6/2022 C

10/6/2022 STU       41000     205251A      $1,201,861.95 $986,304.58 (215,557.37) -17.94% 7/20/2020 C

10/6/2022 BO        62000     133054A      $856,513.64 $840,784.58 (15,729.06) -1.84% 3/31/2021 C

10/6/2022 MCS       62000     202405A      $816,872.10 $860,300.28 43,428.18 5.32% 3/31/2021 C

10/6/2022 STL       80141     129859A      $337,037.66 $341,086.09 4,048.43 1.20% 4/15/2021 C

10/6/2022 MCS       77000     209828A      $94,169.55 $94,649.14 479.59 0.51% 8/10/2022 L

10/6/2022 STL       23000     207909A      $1,454,184.00 $1,479,800.90 25,616.90 1.76% 6/22/2020 L

10/13/2022 STUL      13000     206803A      $192,304.71 $190,661.53 (1,643.18) -0.85% 5/20/2021 L

10/13/2022 BRT       25000     206089A      $2,379,670.46 $2,347,652.30 (32,018.16) -1.35% 7/16/2020 C

10/13/2022 TAL       16000     210128A      $507,777.00 $502,660.54 (5,116.46) -1.01% 9/7/2021 C

10/13/2022 STU       39000     131000A      $894,075.72 $856,683.21 (37,392.51) -4.18% 5/11/2020 C

10/20/2022 HRRR      43000     200117A      $113,697.61 $108,218.63 (5,478.98) -4.82% 10/27/2021 C

10/20/2022 STUL      80000     208964A      $579,764.05 $581,437.66 1,673.61 0.29% 3/26/2021 C

10/20/2022 EDD       07555     103601A      $449,917.15 $464,727.43 14,810.28 3.29% 5/11/2018 C

10/20/2022 STUL      70000     130779A      $1,149,486.52 $1,152,940.46 3,453.94 0.30% 6/30/2020 L

10/20/2022 STL       42555     116614A      $427,899.80 $429,052.86 1,153.06 0.27% 5/23/2022 L

10/27/2022 EDCF      41000     130613A      $1,458,847.55 $1,392,667.86 (66,179.69) -4.54% 8/21/2019 L

10/27/2022 HIP       67000     207716A      $759,241.00 $767,410.32 8,169.32 1.08% 9/7/2021 C

10/27/2022 STL       01555     112771A      $786,434.44 $714,993.41 (71,441.03) -9.08% 6/23/2020 C

10/27/2022 STL       68000     130337A      $599,196.34 $589,830.06 (9,366.28) -1.56% 7/13/2020 C

10/27/2022 TA        38000     209775A      $1,055,441.38 $1,055,343.08 (98.30) -0.01% 3/4/2021 C

10/27/2022 HSIP      72000     211916A      $363,471.91 $358,369.35 (5,102.56) -1.40% 5/2/2022 L

10/27/2022 STL       49026     211809A      $155,988.74 $142,949.63 (13,039.11) -8.36% 8/3/2021 L

LOCAL PROJECTS FINALED 

THIS MONTH  (25 Total)
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J 

Original 
Amount,

$26,269,616.21

Final 
Project 
Cost, 
3.34% 

Original 
Amount, 

$24,353,358.67

Final 
Project 
Cost, 
3.82%
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Percentage Over/Under Original Contract Amount

MDOT Construction Projects Finaled
October 2022

All MDOT Projects

MDOT Designed

Consultant Designed
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MDOT
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2022

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
22,767,869.65 22,427,884.63 (339,985.02) -1.49% 1 11

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Grand 11/3/2022 ST        64012     200678A      $1,546,031.63 $1,473,937.02 (72,094.61) -4.66% 8/25/2021 5/20/2022 11/2/2021 -199 C Gregg Zack - Muskegon TSC

Grand 11/10/2022 NH        61075     131501A      $1,440,495.86 $1,393,419.11 (47,076.75) -3.27% 3/15/2021 5/30/2022 7/27/2021 -307 M Gregg Zack - Muskegon TSC

Grand 11/17/2022 IM        70024     201136A      $4,269,026.95 $3,668,427.45 (600,599.50) -14.07% 9/13/2021 5/27/2022 5/27/2022 0 M Gregg Zack - Muskegon TSC

Metro 11/10/2022 NH        82021     204326A      $6,870,716.13 $7,043,050.98 172,334.85 2.51% 6/1/2020 5/19/2021 5/19/2021 0 M Sean Kerley - Taylor TSC

Metro 11/10/2022 ST        82021     207806A      $69,622.02 $66,252.98 (3,369.04) -4.84% 6/1/2020 5/19/2021 5/19/2021 0 M Sean Kerley - Taylor TSC

North 11/10/2022 NH        16092     214266A      $671,904.94 $645,883.15 (26,021.79) -3.87% 5/23/2022 7/22/2022 7/18/2022 -4 M Brad Swanson-Gaylord TSC

North 11/17/2022 NH        72051     213449A      $774,234.50 $730,184.18 (44,050.32) -5.69% 7/11/2022 9/30/2022 9/1/2022 -29 M Ben Gowell - OHM Advisors

Southwest 11/3/2022 STG       78052     203628A      $659,348.92 $1,048,196.37 388,847.45 58.97% * 3/11/2021 6/7/2022 5/5/2022 -33 M Greg Finnila-Marshall TSC

Southwest 11/10/2022 NH        11052     200684A      $1,745,716.18 $1,726,753.04 (18,963.14) -1.09% 7/6/2021 9/30/2021 9/28/2021 -2 M Kenton McAndrew - Coloma Business Office

Southwest 11/17/2022 M         11011     203695A      $1,663,796.63 $1,548,053.92 (115,742.71) -6.96% 5/9/2022 8/30/2022 6/16/2022 -75 M Kenton McAndrew - Coloma Business Office

Southwest 11/17/2022 ST        11011     203697A      $984,397.82 $1,069,887.96 85,490.14 8.68% 5/9/2022 8/30/2022 6/16/2022 -75 M Kenton McAndrew - Coloma Business Office

Southwest 11/17/2022 ST        80071     207803A      $626,058.47 $586,008.75 (40,049.72) -6.40% 5/20/2022 5/20/2022 -0.02236 M Christopher Jacobs Construction Engineer  

University 11/10/2022 M         58034     214909A      $419,089.21 $425,977.01 6,887.80 1.64% 6/6/2022 7/1/2022 6/23/2022 -8 M Jim Daavettila-Brighton TSC

University 11/17/2022 M         23042     212541A      $217,942.23 $225,865.82 7,923.59 3.64% 4/4/2022 5/20/2022 4/20/2022 -30 C Trevor Block - Lansing TSC

University 11/23/2022 M         33082     212723A      $203,926.92 $197,656.88 (6,270.04) -3.07% 8/9/2021 4/25/2022 4/25/2022 0 M Trevor Block - Lansing TSC

University 11/23/2022 M         81063     209678A      $605,561.24 $578,330.01 (27,231.23) -4.50% 9/14/2020 12/10/2022 12/10/2020 -730 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $22,427,884.63 -1.49%

MDOT Des. $20,728,081.79 -1.31%

Cons. Designed $1,699,802.84 -3.64%

1

MDOT Projects With an Original 

Project Amount of

0

MDOT Projects  Designed by 

MDOT With an Original Project 

Amount of

Total Over the Original Cost

$22,767,869.65 

(64,171.02)(275,814.00)

1

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$1,763,973.86 $21,003,895.79

Total Over the Original Cost Total Over the Original Cost

Over/Under %

(339,985.02)

MDOT/Cons. $1,763,973.86

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(16 Total)

Original

$22,767,869.65

$21,003,895.79
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LOCAL
CONSTRUCTION PROJECTS FINALED IN NOVEMBER 2022

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

26,676,970.75 27,243,954.88 566,984.13 2.13% 2 11

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by PE Oversight

11/3/2022 STL       44000     206891A      $1,830,820.00 $1,771,060.96 (59,759.04) -3.26% 6/18/2021 C Destain Gingell - Lapeer CRC

11/3/2022 ER        56000     212494A      $276,110.67 $396,115.19 120,004.52 43.46% * 3/28/2022 C Mike Roberts - Rowe Professional Services Company

11/3/2022 STUL      54000     208217A      $697,625.92 $708,828.70 11,202.78 1.61% 8/30/2021 C Todd Richter - Fleis & Vandenbrink

11/10/2022 CM        41000     130578A      $280,545.46 $292,664.19 12,118.73 4.32% 8/3/2020 L Jeff Oonk - City of Wyoming

11/10/2022 STU       41000     130592A      $1,477,901.30 $1,246,434.83 (231,466.47) -15.66% 8/3/2020 L Jeff Oonk - City of Wyoming

11/10/2022 BHT       61000     206093A      $178,681.00 $181,863.18 3,182.18 1.78% 4/5/2021 C Jon Moxey - Fleis and Vandenbrink

11/10/2022 HIC       64000     213625A      $264,302.15 $253,679.94 (10,622.21) -4.02% 6/6/2022 C Lawrence Hummel - Fleis & Vandenbrink

11/10/2022 HSIP      01000     202891A      $267,455.65 $261,810.91 (5,644.74) -2.11% 6/23/2020 C Rebecca Rivard - Huron Engineering

11/10/2022 STL       01141     130314A      $206,209.71 $211,957.12 5,747.41 2.79% 6/23/2020 C Rebecca Rivard - Huron Engineering

11/10/2022 STUL      70000     205351A      $460,341.09 $412,911.14 (47,429.95) -10.30% 6/8/2021 L Jack Klein - Ottawa CRC

11/10/2022 STL       72000     206578A      $458,699.14 $412,374.41 (46,324.73) -10.10% 6/1/2022 L Neil Belanger-Roscommon CRC

11/10/2022 STU       14000     130772A      $199,923.06 $197,432.47 (2,490.59) -1.25% 5/4/2020 L Joe Bellina - Cass CRC

11/10/2022 STL       21000     205825A      $1,334,086.45 $1,337,984.32 3,897.87 0.29% 5/31/2022 L Nancy Roseman - Delta CRC

11/17/2022 STU       50000     206496A      $1,397,124.91 $1,437,634.55 40,509.64 2.90% 5/18/2021 C Ryan Kern - Anderson, Eckstein, and Westrick Inc

11/17/2022 STU       81000     200818A      $6,801,520.82 $8,291,879.96 1,490,359.14 21.91% * 2/24/2020 C Robb Welch-FTCH

11/17/2022 BO        77000     209829A      $208,802.00 $191,622.88 (17,179.12) -8.23% 6/13/2022 L Mike Clark - St Clair CRC

11/17/2022 EDCF      63000     132536A      $9,306,818.30 $8,653,787.26 (653,031.04) -7.02% 5/19/2020 L Wayne Dabrowski-Oakland CRC

11/23/2022 STL       79000     203039A      $329,272.35 $304,582.50 (24,689.85) -7.50% 10/6/2021 C Chris Townley-Townley Engineering

11/23/2022 STUL      55428     133028A      $700,730.77 $679,330.37 (21,400.40) -3.05% 4/20/2020 C Steve Cadeau-Crystal Falls TSC

LOCAL PROJECTS FINALED 

THIS MONTH  (19 Total)
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Original 
Amount,

$22,767,869.65

Final 
Project 
Cost, 

-1.49% 
Original 
Amount, 

$21,003,895.79

Final 
Project 
Cost, 

-1.31%
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November 2022

All MDOT Projects

MDOT Designed

Consultant Designed

Original
Amount,

$1,763,973.86

Final
Amount,
-3.64%
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MDOT
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2022

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
93,165,878.74 96,507,907.74 3,342,029.00 3.59% 3 10

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 12/22/2022 NH        18023     127858A      $2,548,326.70 $2,611,337.17 63,010.47 2.47% 4/1/2019 7/17/2020 7/1/2020 -16 M Shaun Bates-Mt Pleasant TSC

Bay 12/22/2022 ST        25000     211759A      $639,998.95 $619,135.42 (20,863.53) -3.26% 5/9/2022 9/6/2022 9/6/2022 0 M Craig Innis - Huron TSC

Bay 12/22/2022 NH        37032     118947A      $14,148,870.96 $15,136,954.04 988,083.08 6.98% 4/1/2019 7/17/2020 7/1/2020 -16 M Shaun Bates-Mt Pleasant TSC

Bay 12/22/2022 NH        37032     123643A      $13,129,903.90 $13,718,664.79 588,760.89 4.48% 4/1/2019 7/17/2020 7/1/2020 -16 M Shaun Bates-Mt Pleasant TSC

Bay 12/22/2022 M         74012     214518A      $359,706.27 $323,646.93 (36,059.34) -10.02% 7/6/2022 8/12/2022 7/29/2022 -14 M Craig Innis - Huron TSC

Grand 12/15/2022 M         53034     207987A      $893,817.38 $1,053,223.35 159,405.97 17.83% * 9/7/2021 6/17/2022 6/10/2022 -7 M Gregg Zack - Muskegon TSC

Grand 12/22/2022 IM        03035     128732A      $2,340,690.00 $2,345,958.73 5,268.73 0.23% 7/30/2021 6/14/2022 6/14/2022 0 M Gregg Zack - Muskegon TSC

Grand 12/22/2022 NH        53032     207795A      $619,340.32 $726,826.11 107,485.79 17.35% * 8/16/2021 6/26/2022 11/10/2021 -228 M Gregg Zack - Muskegon TSC

Metro 12/22/2022 STG       50051     200364A      $1,789,299.91 $1,754,775.02 (34,524.89) -1.93% 2/2/2021 6/1/2022 12/8/2021 -175 C Bryan Turczynski - FTCH

North 12/8/2022 M         01022     211192A      $2,006,127.36 $1,875,756.55 (130,370.81) -6.50% 4/26/2022 9/28/2022 9/27/2022 -1 M David Krentz - Alpena TSC

North 12/8/2022 M         04011     208804A      $2,980,411.70 $2,830,347.16 (150,064.54) -5.04% 4/26/2022 9/28/2022 9/27/2022 -1 M David Krentz - Alpena TSC

North 12/8/2022 ST        15031     204202A      $1,023,601.31 $969,117.88 (54,483.43) -5.32% 7/11/2022 9/16/2022 9/16/2022 0 C Brad Swanson-Gaylord TSC

North 12/8/2022 M         65041     215071A      $485,537.40 $474,078.71 (11,458.69) -2.36% 6/24/2022 8/26/2022 8/26/2022 0 M David Krentz - Alpena TSC

Southwest 12/22/2022 M         11053     209652A      $484,494.21 $512,051.46 27,557.25 5.69% 10/3/2022 10/28/2022 10/25/2022 -3 M Andy Stamm-Southwest Region

Superior 12/15/2022 NH        36000     214259A      $591,000.00 $591,000.00 0.00 0.00% 8/15/2022 10/7/2022 10/1/2022 -6 M Steve Cadeau-Crystal Falls TSC

University 12/8/2022 ST        81081     211811A      $777,500.00 $546,181.71 (231,318.29) -29.75% 9/8/2021 5/15/2022 5/15/2022 0 M Jason Marquardt-Abonmarche

University 12/22/2022 IM        23081     130052A      $37,186,127.73 $38,811,878.95 1,625,751.22 4.37% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 IM        23081     205819A      $4,142,281.57 $4,271,820.66 129,539.09 3.13% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 M         23152     207615A      $320,372.94 $312,894.23 (7,478.71) -2.33% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 HSIP      33000     207419A      $279,989.89 $304,691.30 24,701.41 8.82% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 STU       33000     208526A      $2,451,845.50 $2,475,669.21 23,823.71 0.97% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 TA        33000     208608A      $261,747.51 $249,997.48 (11,750.03) -4.49% 3/26/2020 7/1/2023 9/13/2022 -291 M Trevor Block - Lansing TSC

University 12/22/2022 IM        33044     204532A      $2,288,977.83 $2,412,593.19 123,615.36 5.40% 3/26/2020 7/1/2023 9/13/2022 -291 C Trevor Block - Lansing TSC

University 12/22/2022 IM        33044     205827A      $886,299.25 $924,926.44 38,627.19 4.36% 3/26/2020 7/1/2023 9/13/2022 -291 C Trevor Block - Lansing TSC

University 12/29/2022 M         58034     210129A      $529,610.15 $654,381.25 124,771.10 23.56% * 9/15/2020 12/7/2020 9/30/2020 -68 M Jim Daavettila-Brighton TSC

Final

All MDOT Proj $96,507,907.74 3.59%

MDOT Des. $90,446,495.21 3.75%

Cons. Designed $6,061,412.53 1.22%

1

MDOT Projects With an Original 

Project Amount of

1

MDOT Projects  Designed by 

MDOT With an Original Project 

Amount of

Total Over the Original Cost

$93,165,878.74 

73,234.23 3,268,794.77

0

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$5,988,178.30 $87,177,700.44

Total Over the Original Cost Total Over the Original Cost

Over/Under %

3,342,029.00 

MDOT/Cons. $5,988,178.30

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(25 Total)

Original

$93,165,878.74

$87,177,700.44
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LOCAL
CONSTRUCTION PROJECTS FINALED IN DECEMBER 2022

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

14,196,701.68 13,751,630.95 (445,070.73) -3.14% 2 15

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

12/1/2022 STU       81000     205654A      $1,579,600.00 $1,394,071.05 (185,528.95) -11.75% 9/1/2021 L

12/1/2022 STUL      77000     200392A      $173,117.80 $136,672.61 (36,445.19) -21.05% 7/21/2021 C

12/1/2022 MCS       34000     202403A      $552,547.80 $595,260.69 42,712.89 7.73% 8/25/2020 C

12/1/2022 STU       82000     205761A      $1,246,205.27 $1,164,310.01 (81,895.26) -6.57% 8/23/2021 L

12/1/2022 STL       35000     205989A      $428,124.99 $428,867.34 742.35 0.17% 6/28/2022 L

12/1/2022 ST        72000     214267A      $487,061.20 $504,099.27 17,038.07 3.50% 8/23/2022 L

12/1/2022 STUL      14442     133418A      $116,583.80 $117,778.16 1,194.36 1.02% 4/20/2020 L

12/1/2022 STUL      14442     133419A      $309,286.70 $289,947.08 (19,339.62) -6.25% 4/20/2020 L

12/8/2022 STUL      56000     209931A      $680,741.25 $584,741.42 (95,999.83) -14.10% 7/6/2021 L

12/8/2022 STUL      77000     202465A      $702,327.54 $650,068.27 (52,259.27) -7.44% 4/26/2021 C

12/8/2022 STUL      77000     205138A      $377,588.04 $341,206.28 (36,381.76) -9.64% 4/26/2021 C

12/8/2022 BHT       41000     206097A      $499,473.43 $498,154.92 (1,318.51) -0.26% 9/7/2021 C

12/8/2022 STU       82000     205843A      $1,231,206.92 $1,353,420.18 122,213.26 9.93% 6/21/2021 C

12/8/2022 STU       70000     205678A      $1,169,604.01 $1,176,491.30 6,887.29 0.59% 7/13/2020 L

12/8/2022 STU       82000     203588A      $1,213,391.30 $1,051,048.87 (162,342.43) -13.38% 4/26/2021 L

12/15/2022 HIPL      32000     206075A      $82,822.55 $81,167.92 (1,654.63) -2.00% 5/23/2022 C

12/15/2022 STL       01000     205382A      $149,239.92 $144,946.65 (4,293.27) -2.88% 5/31/2022 C

12/15/2022 HICU      39000     212794A      $183,293.89 $145,825.74 (37,468.15) -20.44% 4/26/2022 C

12/15/2022 STL       74000     206397A      $282,756.50 $244,669.10 (38,087.40) -13.47% 5/9/2022 L

12/22/2022 NRT       61000     208592A      $518,602.35 $578,598.40 59,996.05 11.57% * 3/14/2022 C

12/22/2022 HSIP      81000     207449A      $395,230.92 $423,420.72 28,189.80 7.13% 3/3/2021 C

12/22/2022 HSIP      81000     207451A      $795,704.58 $769,561.98 (26,142.60) -3.29% 3/3/2021 C

12/29/2022 HSIP      50000     200238A      $499,736.12 $606,811.07 107,074.95 21.43% * 5/23/2019 C

12/29/2022 CM        33000     130505A      $522,454.80 $470,491.92 (51,962.88) -9.95% 3/26/2021 C

LOCAL PROJECTS FINALED 

THIS MONTH  (24 Total)
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Original 
Amount,

$93,165,878.74

Final 
Project 
Cost, 
3.59% Original 

Amount, 
$87,177,700.44

Final 
Project 
Cost, 
3.75%
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MDOT
CONSTRUCTION PROJECTS FINALED IN JANUARY 2023

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
46,749,904.61 49,945,767.70 3,195,863.09 6.84% 3 11

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Grand 1/12/2023 NH        41027     45790A       $19,994,037.37 $23,797,000.73 3,802,963.36 19.02% * 5/6/2019 6/24/2022 12/9/2021 -197 C Darrell Heuker - Alfred Benesch & Company

Metro 1/19/2023 CPM       50022     127637A      $325,540.00 $306,104.08 (19,435.92) -5.97% 10/26/2021 5/27/2022 5/26/2022 -1 C Spiro Kotsonis-Macomb TSC

Metro 1/19/2023 BRT       82071     110519A      $4,173,803.05 $4,159,034.06 (14,768.99) -0.35% 7/22/2019 9/17/2021 9/17/2021 0 M Steve Galindo - Detroit TSC

North 1/5/2023 HSIP      35012     209094A      $78,455.00 $137,015.00 58,560.00 74.64% * 3/1/2021 4/30/2021 4/30/2021 0 M David McCaw - Traverse City TSC

North 1/19/2023 TAL       04021     128777A      $2,410,218.15 $2,410,755.98 537.83 0.02% 10/26/2020 9/17/2022 9/17/2022 0 M David Krentz - Alpena TSC

North 1/19/2023 HSIP      05011     213919A      $782,733.54 $773,992.58 (8,740.96) -1.12% 7/12/2022 9/30/2022 8/17/2022 -44 M Brad Swanson-Gaylord TSC

North 1/26/2023 M         35012     203973A      $5,207,338.69 $5,064,190.26 (143,148.43) -2.75% 7/19/2021 11/5/2021 11/1/2021 -4 M David Krentz - Alpena TSC

North 1/26/2023 NH        65052     211184A      $484,548.94 $497,618.14 13,069.20 2.70% 7/18/2022 9/13/2022 8/30/2022 -14 M David Krentz - Alpena TSC

Southwest 1/12/2023 M         13031     208374A      $827,845.90 $804,490.93 (23,354.97) -2.82% 8/2/2022 9/20/2022 9/6/2022 -14 M Greg Finnila-Marshall TSC

Southwest 1/26/2023 ST        12033     211068A      $152,052.27 $175,708.85 23,656.58 15.56% * 1/10/2022 10/14/2022 10/14/2022 0 M Greg Finnila-Marshall TSC

Southwest 1/26/2023 HSIP      39022     201967A      $384,759.09 $351,799.62 (32,959.47) -8.57% 10/22/2021 12/28/2021 12/17/2021 -11 M Chris Jacobs - Kalamazoo TSC

Superior 1/12/2023 NH        07023     131842A      $4,290,385.05 $4,112,549.69 (177,835.36) -4.14% 10/19/2021 9/16/2022 9/9/2022 -7 M Alan Anderson - Ishpeming TSC

Superior 1/12/2023 ST        31013     208506A      $1,095,542.89 $1,153,384.93 57,842.04 5.28% 7/5/2022 8/24/2022 8/24/2022 0 M Alan Anderson - Ishpeming TSC

Superior 1/12/2023 ST        31013     212742A      $992,477.55 $962,281.67 (30,195.88) -3.04% 7/18/2022 9/9/2022 8/31/2022 -9 M Alan Anderson - Ishpeming TSC

Superior 1/19/2023 M         36031     208602A      $1,470,199.06 $1,395,250.42 (74,948.64) -5.10% 7/6/2022 9/16/2022 9/15/2022 -1 M Steve Cadeau-Crystal Falls TSC

University 1/19/2023 M         47064     212727A      $245,112.42 $248,480.04 3,367.62 1.37% 8/27/2021 9/20/2021 9/13/2021 -7 M Jim Daavettila-Brighton TSC

University 1/26/2023 ST        38021     132528A      $3,449,255.64 $3,222,427.16 (226,828.48) -6.58% 8/14/2019 11/17/2020 11/17/2020 0 M Jason Fossitt - Jackson TSC

University 1/26/2023 M         47014     210131A      $385,600.00 $373,683.56 (11,916.44) -3.09% 6/28/2021 6/28/2021 7/20/2021 22 M James Daavettila Construction Engineer  

Final

All MDOT Proj $49,945,767.70 6.84%

MDOT Des. $25,842,662.89 -2.22%

Cons. Designed $24,103,104.81 18.62%

Over/Under %

3,195,863.09 

MDOT/Cons. $20,319,577.37

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(18 Total)

Original

$46,749,904.61

$26,430,327.24

3,783,527.44 (587,664.35)

1

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$20,319,577.37 $26,430,327.24

Total Over the Original Cost Total Over the Original Cost

1

MDOT Projects With an Original 

Project Amount of

0

MDOT Projects  Designed by 

MDOT With an Original Project 

Amount of

Total Over the Original Cost

$46,749,904.61 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2023

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

34,908,009.86 34,634,836.28 (273,173.58) -0.78% 3 18

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

1/5/2023 MCS       06000     205958A      $997,876.83 $1,162,145.23 164,268.40 16.46% * 9/13/2021 C

1/5/2023 STL       39000     205411A      $1,881,222.10 $1,832,361.33 (48,860.77) -2.60% 3/17/2022 C

1/12/2023 STU       50000     206486A      $1,538,158.83 $1,464,616.73 (73,542.10) -4.78% 7/20/2020 C

1/12/2023 STU       50000     206527A      $1,511,308.96 $1,458,948.63 (52,360.33) -3.46% 7/20/2020 C

1/12/2023 STU       50000     206642A      $530,944.85 $518,137.34 (12,807.51) -2.41% 7/20/2020 C

1/12/2023 STL       12000     206965A      $621,022.79 $538,086.44 (82,936.35) -13.35% 5/23/2022 C

1/12/2023 HIPS      12000     208218A      $492,534.22 $494,171.08 1,636.86 0.33% 5/12/2022 C

1/12/2023 STUL      47000     205871A      $3,930,671.15 $3,967,528.78 36,857.63 0.94% 3/29/2021 C

1/12/2023 STUL      61000     205378A      $638,843.37 $651,464.65 12,621.28 1.98% 8/15/2022 L

1/19/2023 STUL      17419     133265A      $439,380.12 $354,489.07 (84,891.05) -19.32% 9/14/2020 L

1/19/2023 STL       74000     200505A      $333,482.21 $327,163.00 (6,319.21) -1.89% 5/20/2019 C

1/19/2023 HSIP      50000     203417A      $363,825.84 $380,137.18 16,311.34 4.48% 3/2/2020 C

1/19/2023 TAU       50051     132554A      $868,323.21 $814,657.10 (53,666.11) -6.18% 3/2/2020 C

1/19/2023 TAU       63000     208933A      $776,380.55 $698,184.62 (78,195.93) -10.07% 4/6/2021 C

1/19/2023 EDCF      82000     209404A      $1,784,123.93 $1,662,740.66 (121,383.27) -6.80% 4/19/2021 C

1/19/2023 STUL      24000     208199A      $680,708.30 $734,375.21 53,666.91 7.88% 6/13/2022 C

1/19/2023 HSIP      23000     209942A      $171,104.14 $164,531.21 (6,572.93) -3.84% 5/31/2022 C

1/19/2023 CM        33000     130507A      $868,866.54 $800,024.21 (68,842.33) -7.92% 11/18/2020 C

1/26/2023 STU       41000     130607A      $1,441,134.60 $1,451,611.98 10,477.38 0.73% 5/26/2020 C

1/26/2023 STU       41000     130653A      $2,825,353.74 $2,991,680.65 166,326.91 5.89% 5/26/2020 C

1/26/2023 STUL      61000     205349A      $428,435.00 $475,707.85 47,272.85 11.03% * 7/21/2021 C

1/26/2023 MCS       64000     206094A      $307,010.40 $286,009.50 (21,000.90) -6.84% 7/5/2022 C

1/26/2023 STL       64000     206367A      $543,159.65 $534,061.22 (9,098.43) -1.68% 4/19/2021 C

1/26/2023 STU       63000     203636A      $3,477,669.36 $3,171,704.95 (305,964.41) -8.80% 11/18/2019 C

1/26/2023 TAU       63000     204961A      $847,686.67 $909,396.06 61,709.39 7.28% 11/18/2019 C

LOCAL PROJECTS FINALED 

THIS MONTH  (31 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2023

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

34,908,009.86 34,634,836.28 (273,173.58) -0.78% 3 18

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (31 Total)

1/26/2023 MCS       82000     133062A      $2,788,304.49 $2,776,071.71 (12,232.78) -0.44% 7/6/2021 C

1/26/2023 STL       69000     205338A      $491,041.56 $500,348.48 9,306.92 1.90% 8/8/2022 C

1/26/2023 STUL      70000     130714A      $2,044,437.75 $2,268,159.97 223,722.22 10.94% * 6/15/2020 L

1/26/2023 EDF       28000     203216A      $377,835.70 $375,416.33 (2,419.37) -0.64% 7/17/2019 L

1/26/2023 EDF       28000     207731A      $578,241.60 $530,979.00 (47,262.60) -8.17% 7/17/2019 L

1/26/2023 STL       72000     206576A      $328,921.40 $339,926.11 11,004.71 3.35% 7/20/2022 L
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Original 
Amount,

$46,749,904.61

Final 
Project 
Cost, 
6.84% 
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Amount, 

$26,430,327.24
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MDOT Construction Projects Finaled
January 2023

All MDOT Projects

MDOT Designed
Consultant Designed

Original
Amount,

$20,319,577.37

Final
Amount,
18.62%
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MDOT
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2023

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
152,874,637.72 153,452,155.75 577,518.03 0.38% 1 16

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 2/16/2023 M         25042     212728A      $1,529,800.58 $1,620,401.27 90,600.69 5.92% 8/16/2021 10/15/2021 10/11/2021 -4 M Keith Brown-Davison TSC

Bay 2/16/2023 NH        44032     130021A      $6,368,805.68 $6,502,254.66 133,448.98 2.10% 4/19/2021 7/1/2022 6/8/2022 -23 M Craig Innis - Huron TSC

Bay 2/16/2023 M         74071     208693A      $1,438,857.90 $1,344,549.93 (94,307.97) -6.55% 4/29/2022 6/30/2022 6/28/2022 -2 M Craig Innis - Huron TSC

Bay 2/16/2023 M         74071     209186A      $766,987.00 $657,034.53 (109,952.47) -14.34% 4/29/2022 6/30/2022 6/28/2022 -2 M Craig Innis - Huron TSC

Bay 2/9/2023 CMG       25072     201268A      $642,741.21 $606,937.83 (35,803.38) -5.57% 2/18/2020 12/9/2020 12/9/2020 0 C Keith Brown-Davison TSC

Bay 2/23/2023 ST        73063     132945A      $985,000.00 $914,618.23 (70,381.77) -7.15% 4/23/2021 1/27/2022 1/27/2022 0 C Brian Ulman- Bay City TSC

Grand 2/9/2023 M         59021     209537A      $238,196.00 $213,686.77 (24,509.23) -10.29% 9/8/2020 6/15/2021 11/30/2020 -197 C Tanya Pawlukiewicz - Grand Rapids TSC

Metro 2/2/2023 TA        82000     202796A      $831,442.58 $765,028.41 (66,414.17) -7.99% 10/7/2019 6/10/2022 6/10/2022 0 C Craig Dashner-Orchard, Hiltz & McCliment

Metro 2/16/2023 CM        82143     207738A      $1,541,369.05 $1,514,731.62 (26,637.43) -1.73% 7/12/2021 5/15/2022 5/14/2022 -1 C Ryan Jones - Beam, Longest, and Neff LLC

Metro 2/23/2023 ST        50051     210591A      $355,606.00 $355,606.00 0.00 0.00% 2/22/2021 2/22/2021 2/22/2021 0 M Cheryl Palmer-Macomb TSC

North 2/2/2023 HSIP      05021     132601A      $1,492,184.75 $1,454,903.06 (37,281.69) -2.50% 3/28/2022 6/17/2022 6/23/2022 6 M Ben Gowell - OHM Advisors

Southwest 2/2/2023 IM        80024     201985A      $6,707,927.52 $6,043,009.62 (664,917.90) -9.91% 3/21/2022 10/7/2022 10/19/2022 12 M Chris Jacobs - Kalamazoo TSC

Southwest 2/16/2023 ST        11072     209726A      $918,211.65 $919,492.10 1,280.45 0.14% 6/16/2022 10/30/2022 10/20/2022 -10 M Chris Jacobs - Kalamazoo TSC

Southwest 2/16/2023 M         80012     214798A      $782,731.02 $670,320.79 (112,410.23) -14.36% 9/26/2022 M Christopher Jacobs Construction Engineer  

Southwest 2/23/2023 M         11015     209016A      $5,858,188.89 $5,791,261.46 (66,927.43) -1.14% 7/11/2022 10/21/2022 8/31/2022 -51 M Kenton McAndrew - Coloma Business Office

Superior 2/23/2023 M         27023     215545A      $593,306.59 $669,468.66 76,162.07 12.84% * 7/11/2022 10/6/2022 9/28/2022 -8 M Steve Cadeau-Crystal Falls TSC

Superior 2/23/2023 ST        48042     205231A      $560,000.00 $560,000.00 0.00 0.00% 7/7/2020 9/18/2020 9/18/2020 0 M Mike Lusk-Newberry TSC

Superior 2/9/2023 NH        49023     119052A      $2,282,494.00 $2,215,310.76 (67,183.24) -2.94% 9/3/2019 10/8/2020 10/8/2020 0 M Mike Lusk-Newberry TSC

Superior 2/23/2023 GF19      75061     130241A      $310,612.03 $279,049.15 (31,562.88) -10.16% 5/27/2020 9/25/2020 7/29/2020 -58 M Mike Lusk-Newberry TSC

University 2/9/2023 M         23011     205082A      $1,340,359.56 $1,370,387.84 30,028.28 2.24% 3/30/2021 5/26/2022 5/26/2022 0 C Trevor Block - Lansing TSC

University 2/9/2023 IM        58151     119803A      $85,964,849.49 $87,772,672.74 1,807,823.25 2.10% 4/19/2019 9/19/2022 9/14/2022 -5 C Tom Gray - Fishbeck, Thompson, Carr & Hu

University 2/16/2023 NH        46101     205278A      $1,042,956.94 $1,016,318.10 (26,638.84) -2.55% 3/5/2020 12/11/2020 7/31/2020 -133 C Jason Fossitt - Jackson TSC

University 2/2/2023 M         19042     214723A      $781,789.73 $761,105.37 (20,684.36) -2.65% 8/18/2022 11/15/2022 10/20/2022 -26 M Trevor Block - Lansing TSC

University 2/9/2023           58151     126924A      $28,453,259.95 $28,311,083.95 (142,176.00) -0.50% 4/19/2019 9/19/2022 9/14/2022 -5 M Tom Gray - Fishbeck, Thompson, Carr & Hu

University 2/9/2023           58151     128876A      $1,086,959.60 $1,122,922.90 35,963.30 3.31% 4/19/2019 9/19/2022 9/14/2022 -5 M Tom Gray - Fishbeck, Thompson, Carr & Hu

Final

All MDOT Proj $153,452,155.75 0.38%

MDOT Des. $59,277,774.21 -1.68%

Cons. Designed $94,174,381.54 1.71%

1

MDOT Projects With an Original 

Project Amount of

1

MDOT Projects  Designed by 

MDOT With an Original Project 

Amount of

Total Over the Original Cost

$152,874,637.72 

1,587,466.71 (1,009,948.68)

0

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$92,586,914.83 $60,287,722.89

Total Over the Original Cost Total Over the Original Cost

Over/Under %

577,518.03 

MDOT/Cons. $92,586,914.83

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(25 Total)

Original

$152,874,637.72

$60,287,722.89
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LOCAL
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2023

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

78,703,029.92 79,658,912.78 955,882.86 1.21% 1 38

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

2/2/2023 STUL      73000     213322A      $1,430,571.85 $1,486,828.12 56,256.27 3.93% 4/11/2022 C

2/2/2023 EDD       74141     130159A      $547,844.25 $501,482.05 (46,362.20) -8.46% 6/24/2021 C

2/2/2023 STL       76000     200599A      $630,756.51 $553,041.23 (77,715.28) -12.32% 5/9/2022 C

2/2/2023 MCS       76000     209881A      $1,018,985.87 $979,155.59 (39,830.28) -3.91% 2/21/2022 C

2/2/2023 MCS       63000     209826A      $129,114.60 $117,032.46 (12,082.14) -9.36% 7/18/2022 C

2/2/2023 BO        63000     209827A      $39,316.15 $33,977.51 (5,338.64) -13.58% 7/18/2022 C

2/2/2023 STU       82000     203589A      $1,726,504.50 $1,777,001.61 50,497.11 2.92% 3/15/2021 C

2/2/2023 HSIP      04000     211836A      $326,639.69 $318,320.92 (8,318.77) -2.55% 4/1/2022 C

2/2/2023 STL       32000     212147A      $1,076,400.00 $1,040,789.55 (35,610.45) -3.31% 5/26/2022 L

2/2/2023 STL       35000     205999A      $326,484.40 $279,948.40 (46,536.00) -14.25% 7/9/2022 L

2/9/2023 STU       25000     130647A      $7,701,771.97 $8,339,692.35 637,920.38 8.28% 4/22/2020 C

2/9/2023 STU       25000     207658A      $637,930.00 $607,423.35 (30,506.65) -4.78% 8/16/2021 C

2/9/2023 STL       73000     206107A      $401,995.69 $413,812.96 11,817.27 2.94% 7/18/2022 C

2/9/2023 ST        73000     206509A      $374,592.41 $393,011.23 18,418.82 4.92% 7/18/2022 C

2/9/2023 HIPL      73000     209806A      $3,095,644.44 $3,071,766.81 (23,877.63) -0.77% 7/12/2021 C

2/9/2023 BO        41000     209809A      $246,963.75 $201,147.87 (45,815.88) -18.55% 8/17/2022 C

2/9/2023 MCS       41000     212257A      $303,830.25 $265,150.00 (38,680.25) -12.73% 8/17/2022 C

2/9/2023 BHT       72000     209839A      $167,479.74 $163,599.14 (3,880.60) -2.32% 4/18/2022 C

2/9/2023 BHT       72000     209841A      $271,055.26 $288,289.72 17,234.46 6.36% 4/18/2022 C

2/9/2023 MCS       13000     209853A      $637,987.00 $888,229.81 250,242.81 39.22% * 3/9/2022 C

2/9/2023 STU       39000     206267A      $190,958.75 $151,057.29 (39,901.46) -20.90% 5/20/2021 C

2/9/2023 STU       39000     206271A      $1,636,474.23 $1,599,661.35 (36,812.88) -2.25% 5/20/2021 C

2/9/2023 CM        33000     207039A      $123,366.42 $121,446.42 (1,920.00) -1.56% 9/26/2022 C

2/9/2023 EDCF      63000     132510A      $18,179,836.62 $19,035,189.51 855,352.89 4.70% 10/22/2018 L

2/9/2023 STU       23000     205693A      $1,603,712.00 $1,545,212.43 (58,499.57) -3.65% 7/23/2021 L

2/16/2023 STUL      13000     206801A      $485,854.95 $513,403.78 27,548.83 5.67% 7/19/2021 L

2/16/2023 BRT       09000     209805A      $436,940.00 $423,574.70 (13,365.30) -3.06% 8/25/2021 C

2/16/2023 BHT       25000     206079A      $780,796.91 $732,924.61 (47,872.30) -6.13% 7/13/2021 C

2/16/2023 MCS       73000     209791A      $518,906.54 $558,250.51 39,343.97 7.58% 7/18/2022 C

2/16/2023 STL       73000     211789A      $1,117,615.49 $1,212,009.02 94,393.53 8.45% 5/16/2022 C

2/16/2023 STUL      79000     208213A      $412,659.26 $399,945.46 (12,713.80) -3.08% 8/11/2022 C

2/16/2023 HSIP      41000     211785A      $169,157.64 $176,343.42 7,185.78 4.25% 5/16/2022 C

LOCAL PROJECTS FINALED 

THIS MONTH  (55 Total)

316



LOCAL
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2023

TOTAL 

ORIGINAL 

PROJECT 

AMOUNT

TOTAL FINAL 

PROJECT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

78,703,029.92 79,658,912.78 955,882.86 1.21% 1 38

Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount

Final Project 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (55 Total)

2/16/2023 HSIP      43000     203415A      $212,410.50 $222,754.71 10,344.21 4.87% 10/28/2019 C

2/16/2023 BHT       28000     133068A      $1,803,400.29 $1,818,465.46 15,065.17 0.84% 3/2/2021 C

2/16/2023 BHT       28000     202421A      $901,189.22 $897,399.05 (3,790.17) -0.42% 3/2/2021 C

2/16/2023 MCS       51000     209842A      $858,818.40 $822,691.38 (36,127.02) -4.21% 1/10/2022 C

2/16/2023 TAUL      78000     132925A      $835,900.00 $802,771.85 (33,128.15) -3.96% 3/2/2021 C

2/16/2023 MCS       33000     208112A      $10,066,025.15 $10,261,996.67 195,971.52 1.95% 3/17/2021 C

2/16/2023 BHT       38000     208108A      $183,823.04 $179,879.69 (3,943.35) -2.15% 6/14/2021 C

2/16/2023 STL       09000     214349A      $151,842.86 $146,564.09 (5,278.77) -3.48% 6/10/2022 L

2/16/2023 STL       09000     214352A      $220,457.38 $217,913.99 (2,543.39) -1.15% 6/10/2022 L

2/16/2023 STL       09000     214355A      $257,628.36 $255,441.22 (2,187.14) -0.85% 6/10/2022 L

2/16/2023 STL       09000     214357A      $186,912.50 $181,596.50 (5,316.00) -2.84% 6/10/2022 L

2/16/2023 STL       09000     214361A      $500,233.82 $531,635.30 31,401.48 6.28% 6/10/2022 L

2/16/2023 STL       32000     215617A      $451,548.71 $430,420.24 (21,128.47) -4.68% 7/22/2022 L

2/16/2023 STL       53141     130488A      $46,239.40 $43,966.78 (2,272.62) -4.91% 5/26/2020 L

2/16/2023 STL       53141     130497A      $48,648.10 $47,570.62 (1,077.48) -2.21% 5/26/2020 L

2/16/2023 STL       28000     130378A      $1,538,184.52 $1,537,923.45 (261.07) -0.02% 5/10/2021 L

2/16/2023 STUL      13000     207408A      $378,470.85 $377,406.28 (1,064.57) -0.28% 4/12/2022 L

2/23/2023 TAL       34000     205188A      $1,132,401.50 $1,135,029.97 2,628.47 0.23% 3/29/2021 C

2/23/2023 BHT       04000     127913A      $9,120,051.16 $8,733,655.45 (386,395.71) -4.24% 1/29/2021 C

2/23/2023 STU       39000     206273A      $965,661.60 $910,608.22 (55,053.38) -5.70% 2/21/2022 C

2/23/2023 HSIP      39000     211894A      $957,788.55 $812,917.07 (144,871.48) -15.13% 2/21/2022 C

2/23/2023 STUL      31000     208293A      $294,329.00 $278,218.30 (16,110.70) -5.47% 9/7/2021 C

2/23/2023 STL       28000     205773A      $842,917.87 $823,367.31 (19,550.56) -2.32% 8/15/2022 L
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MDOT
CONSTRUCTION PROJECTS FINALED IN MARCH 2023

Total Original 

Project Amount

Total Final Project 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under
189,759,623.47 188,616,834.56 (1,142,788.91) -0.60% 4 36

Region Date Prefix

Control 

Section

Job 

Number

Original Project 

Amount Final Project Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 3/9/2023 IM        25131     211555A      $6,728,128.80 $6,434,884.22 (293,244.58) -4.36% 4/29/2022 10/15/2022 10/11/2022 -4 M Bryan Turczynski - FTCH

Bay 3/23/2023 IM        76024     201422A      $5,842,487.73 $5,417,478.98 (425,008.75) -7.27% 6/3/2019 10/15/2020 10/15/2019 -366 M Keith Brown-Davison TSC

Bay 3/30/2023 IM        09035     123642A      $21,697,124.47 $21,607,729.38 (89,395.09) -0.41% 4/8/2019 9/19/2021 9/9/2021 -10 C Brian Ulman- Bay City TSC

Bay 3/30/2023 STG       73073     203797A      $252,537.40 $250,526.87 (2,010.53) -0.80% 9/28/2021 5/20/2022 12/10/2021 -161 C Brian Ulman- Bay City TSC

Bay 3/30/2023 M         73073     210186A      $229,794.10 $234,192.15 4,398.05 1.91% 9/19/2021 5/20/2022 12/4/2021 -167 C Brian Ulman- Bay City TSC

Bay 3/16/2023 M         79081     209688A      $449,028.00 $388,828.16 (60,199.84) -13.41% 5/3/2021 7/19/2021 6/29/2021 -20 M Brian Ulman- Bay City TSC

Bay 3/16/2023 NH        18033     210004A      $14,098,275.91 $14,101,973.98 3,698.07 0.03% 3/22/2021 10/15/2021 9/29/2021 -16 M Shaun Bates-Mt Pleasant TSC

Bay 3/30/2023 HSIP      73000     207319A      $337,191.30 $340,555.45 3,364.15 1.00% 12/6/2022 M Jenean Robbins Region Engineer  

Bay 3/16/2023 NH        18033     210051A      $320,767.52 $300,229.48 (20,538.04) -6.40% 3/22/2021 10/15/2021 9/29/2021 -16 M Shaun Bates-Mt Pleasant TSC

Bay 3/23/2023 ST        73031     201643A      $2,909,633.51 $3,189,793.43 280,159.92 9.63% 3/29/2021 5/27/2022 5/17/2022 -10 M Brian Ulman- Bay City TSC

Bay 3/30/2023 IM        09035     126812A      $3,139,795.02 $3,153,961.00 14,165.98 0.45% 4/8/2019 9/19/2021 9/9/2021 -10 M Brian Ulman- Bay City TSC

Bay 3/30/2023 BOI       09035     126813A      $2,423,355.87 $2,561,275.00 137,919.13 5.69% 4/8/2019 9/19/2021 9/9/2021 -10 M Brian Ulman- Bay City TSC

Bay 3/30/2023 IM        09035     203782A      $2,210,565.72 $2,264,167.10 53,601.38 2.42% 4/8/2019 9/19/2021 9/9/2021 -10 M Brian Ulman- Bay City TSC

Grand 3/2/2023 M         03041     212503A      $276,041.05 $250,825.02 (25,216.03) -9.13% 3/21/2022 10/30/2022 10/30/2022 0 C Mike Roberts - Rowe Professional Services Company

Grand 3/23/2023 ST        53031     207986A      $1,363,544.55 $1,469,843.96 106,299.41 7.80% 4/26/2021 6/24/2022 11/18/2021 -218 C Gregg Zack - Muskegon TSC

Grand 3/16/2023 M         08033     200136A      $1,862,599.34 $1,661,308.47 (201,290.87) -10.81% 10/11/2021 6/3/2022 11/10/2021 -205 M Jacob Alarie - Grand Rapids TSC

Metro 3/16/2023 BRI       82024     113124A      $9,698,807.50 $8,608,543.86 (1,090,263.64) -11.24% 2/15/2018 9/30/2021 10/23/2019 -708 C Victor Judnic - HNTB

Metro 3/16/2023 NH        82024     200224A      $391,712.63 $397,645.80 5,933.17 1.51% 2/15/2018 9/30/2021 10/23/2019 -708 C Victor Judnic - HNTB

Metro 3/16/2023 BRI       82025     108061A      $13,973,768.88 $13,676,593.59 (297,175.29) -2.13% 2/15/2018 9/30/2021 10/23/2019 -708 C Victor Judnic - HNTB

Metro 3/23/2023 NHG       50023     202045A      $2,846,027.26 $2,688,316.69 (157,710.57) -5.54% 2/7/2022 6/1/2023 10/13/2022 -231 C Bryan Turczynski - FTCH

Metro 3/16/2023 IM        63022     128563A      $1,496,003.23 $1,595,080.95 99,077.72 6.62% 5/20/2020 6/25/2021 6/25/2021 0 M Brian Morley - Great Lakes Engineering

Metro 3/16/2023 STG       63022     209243A      $386,307.84 $383,990.00 (2,317.84) -0.60% 5/20/2020 6/25/2021 6/25/2021 0 M Brian Morley - Great Lakes Engineering

Metro 3/16/2023 NH        63081     128653A      $4,227,578.67 $4,545,056.42 317,477.75 7.51% 5/20/2020 6/25/2021 6/25/2021 0 M Brian Morley - Great Lakes Engineering

Metro 3/16/2023 BO        63081     204641A      $620,865.60 $648,847.97 27,982.37 4.51% 5/20/2020 6/25/2021 6/25/2021 0 M Brian Morley - Great Lakes Engineering

Metro 3/9/2023 HSIP      82053     127759A      $1,511,317.17 $1,502,551.93 (8,765.24) -0.58% 5/26/2020 9/19/2022 9/19/2022 0 M Jeff Horne-Taylor TSC

Metro 3/9/2023 M         82053     208119A      $291,867.00 $292,598.20 731.20 0.25% 5/26/2020 9/19/2022 9/19/2022 0 M Jeff Horne-Taylor TSC

Metro 3/9/2023 NH        82101     204362A      $420,403.23 $454,196.59 33,793.36 8.04% 5/26/2020 9/19/2022 9/19/2022 0 M Jeff Horne-Taylor TSC

Metro 3/9/2023 ST        63112     110934A      $2,098,207.11 $2,151,460.95 53,253.84 2.54% 12/7/2020 1/15/2023 1/7/2023 -8 M Bryan Turczynski - FTCH

Metro 3/9/2023 ST        73112     127539A      $1,700,000.00 $1,744,832.17 44,832.17 2.64% 12/7/2020 1/15/2023 1/7/2023 -8 M Bryan Turczynski - FTCH

North 3/16/2023 NHG       28013     208411A      $406,057.74 $399,475.10 (6,582.64) -1.62% 10/26/2020 6/19/2021 4/29/2021 -51 C David McCaw - Traverse City TSC

North 3/9/2023 M         35021     212178A      $710,401.40 $684,255.54 (26,145.86) -3.68% 6/21/2022 10/25/2022 10/25/2022 0 M David Krentz - Alpena TSC

North 3/9/2023 NH        05031     211575A      $2,620,804.00 $2,446,043.63 (174,760.37) -6.67% 6/1/2022 9/30/2022 9/30/2022 0 M Ben Gowell - OHM Advisors

North 3/9/2023 HSIP      20015     201929A      $1,059,983.00 $1,140,308.02 80,325.02 7.58% 9/26/2022 11/12/2022 11/12/2022 0 M Brad Swanson-Gaylord TSC

North 3/16/2023 M         51012     204011A      $678,434.26 $581,601.34 (96,832.92) -14.27% 9/22/2020 10/17/2020 10/15/2020 -2 M Dave Pax - Traverse City TSC

North 3/16/2023 HSIP      51021     201948A      $225,996.00 $225,801.00 (195.00) -0.09% 9/21/2020 12/19/2020 11/10/2020 -39 M Dave Pax - Traverse City TSC

North 3/16/2023 ST        51021     208834A      $1,462,748.45 $1,381,706.72 (81,041.73) -5.54% 7/12/2021 9/17/2021 9/9/2021 -8 M David McCaw - Traverse City TSC

North 3/16/2023 ST        51021     37904A       $3,490,623.13 $3,065,377.67 (425,245.46) -12.18% 7/27/2020 10/24/2020 10/7/2020 -17 M Dave Pax - Traverse City TSC

North 3/16/2023 M         57041     204014A      $560,396.35 $544,160.10 (16,236.25) -2.90% 8/24/2020 10/16/2020 9/29/2020 -17 M Dave Pax - Traverse City TSC

North 3/16/2023 NH        83033     203983A      $1,867,899.44 $1,803,703.54 (64,195.90) -3.44% 8/7/2020 9/26/2020 9/24/2020 -2 M Dave Pax - Traverse City TSC

North 3/16/2023 NH        83033     208837A      $2,924,651.29 $2,861,125.59 (63,525.70) -2.17% 6/28/2021 9/8/2021 8/31/2021 -8 M David McCaw - Traverse City TSC

North 3/16/2023 NH        83052     208832A      $2,324,256.13 $2,151,550.20 (172,705.93) -7.43% 9/28/2020 8/6/2021 7/28/2021 -9 M David McCaw - Traverse City TSC

North 3/23/2023 ST        10012     205226A      $1,497,453.54 $1,683,027.51 185,573.97 12.39% * 4/12/2021 9/24/2021 9/8/2021 -16 M David McCaw - Traverse City TSC

(1,142,788.91)

Projects Finaled This Month               

(63 Total)

(1,923,189.54)780,400.63
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$71,190,441.91 $118,569,181.56

Total Over the Original Cost Total Over the Original Cost

1
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1
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MDOT With an Original Project 
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Total Over the Original Cost

$189,759,623.47 
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MDOT
CONSTRUCTION PROJECTS FINALED IN MARCH 2023
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# of Jobs 

Under
189,759,623.47 188,616,834.56 (1,142,788.91) -0.60% 4 36
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(1,142,788.91)

Projects Finaled This Month               

(63 Total)

(1,923,189.54)780,400.63

0

MDOT Projects Designed by Consultants 

With an Original Project Amount of

$71,190,441.91 $118,569,181.56
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1
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Project Amount of

1
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Amount of

Total Over the Original Cost

$189,759,623.47 

North 3/23/2023 HSIP      28021     210293A      $117,289.48 $105,056.01 (12,233.47) -10.43% 6/1/2021 6/12/2021 6/28/2021 16 M David McCaw - Traverse City TSC

Southwest 3/9/2023 M         13045     214484A      $302,368.86 $324,847.22 22,478.36 7.43% 9/9/2022 10/28/2022 9/30/2022 -28 M Greg Finnila-Marshall TSC

Southwest 3/9/2023 M         78041     215608A      $1,431,693.18 $1,395,847.68 (35,845.50) -2.50% 9/28/2022 11/18/2022 11/1/2022 -17 M Greg Finnila-Marshall TSC

Southwest 3/30/2023 HSIP      13022     211822A      $168,853.00 $193,681.00 24,828.00 14.70% * 5/2/2022 9/12/2022 9/12/2022 0 M Greg Finnila-Marshall TSC

Southwest 3/16/2023 MER       13081     216202A      $296,874.50 $259,625.19 (37,249.31) -12.55% 10/3/2022 10/28/2022 11/2/2022 5 M Greg Finnila-Marshall TSC

Southwest 3/9/2023 HSIP      78022     213119A      $154,566.95 $156,221.78 1,654.83 1.07% 5/31/2022 9/2/2022 8/31/2022 -2 M Michael Bippley - Kalamazoo Region Traffic Engineer

Superior 3/9/2023 HSIP      21000     207332A      $2,305,042.75 $2,179,510.70 (125,532.05) -5.45% 11/25/2022 10/29/2022 -26.5153 M Steve Cadeau Construction Eng  

Superior 3/23/2023 NH        55011     131817A      $7,051,531.33 $6,941,791.53 (109,739.80) -1.56% 5/13/2022 10/27/2022 10/27/2022 0 M Steve Cadeau-Crystal Falls TSC

Superior 3/23/2023 ST        55011     201226A      $3,163,142.35 $3,106,749.75 (56,392.60) -1.78% 5/13/2022 10/27/2022 10/27/2022 0 M Steve Cadeau-Crystal Falls TSC

Superior 3/9/2023 M         66033     203988A      $2,717,948.45 $2,628,924.87 (89,023.58) -3.28% 6/16/2022 9/20/2022 10/21/2022 31 C Alan Anderson - Ishpeming TSC

Superior 3/23/2023 NH        52042     128702A      $9,275,307.34 $8,444,260.85 (831,046.49) -8.96% 4/23/2021 12/1/2021 12/1/2021 0 C Alan Anderson - Ishpeming TSC

Superior 3/30/2023 M         31012     208842A      $3,941,665.50 $4,527,146.77 585,481.27 14.85% * 11/30/2020 6/17/2022 6/17/2022 0 C Alan Anderson - Ishpeming TSC

Superior 3/9/2023 M         75021     209676A      $547,070.00 $571,567.15 24,497.15 4.48% 9/2/2020 10/30/2020 9/22/2020 -38 M Mike Lusk-Newberry TSC

Superior 3/30/2023 M         17063     201161A      $1,325,874.66 $1,245,701.03 (80,173.63) -6.05% 7/9/2020 8/24/2020 8/24/2020 0 M Mike Lusk-Newberry TSC

University 3/30/2023 HSIP      47082     132613A      $2,050,740.44 $2,007,215.14 (43,525.30) -2.12% 3/24/2020 9/19/2022 9/14/2021 -370 C Jim Daavettila-Brighton TSC

University 3/30/2023 STG       58052     202741A      $2,069,364.60 $2,076,012.32 6,647.72 0.32% 9/16/2021 6/1/2022 5/31/2022 -1 C Brent Dankert - Spicer Group

University 3/23/2023 HSIP      38082     207337A      $3,513,454.42 $3,463,212.56 (50,241.86) -1.43% 4/11/2022 12/1/2022 12/1/2022 0 M Trevor Block - Lansing TSC

University 3/30/2023 NH        33081     201071A      $756,588.48 $642,494.62 (114,093.86) -15.08% 9/29/2022 9/29/2022 -0.05444 M Trevor Block Construction Engineer Manager  

University 3/2/2023 IM        81104     210043A      $16,648,814.28 $16,777,638.21 128,823.93 0.77% 4/1/2021 4/24/2022 4/24/2022 0 M Jim Daavettila-Brighton TSC

University 3/9/2023 HSIP      58052     201875A      $495,795.44 $512,912.02 17,116.58 3.45% 2/18/2020 2/18/2020 9/14/2022 939 M Jim Daavettila-Brighton TSC

University 3/30/2023 IM        33084     130133A      $7,792,196.32 $9,770,994.43 1,978,798.11 25.39% * 11/6/2019 6/24/2021 6/24/2021 0 M Jason Early-Lansing TSC

Final

All MDOT Proj $188,616,834.56 -0.60%

MDOT Des. $119,349,582.19 0.66%

Cons. Designed $69,267,252.37 -2.70%

Over/Under %

MDOT/Cons. $71,190,441.91

All MDOT

MDOT/MDOT

Original

$189,759,623.47

$118,569,181.56
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44,662,871.01 42,979,272.53 (1,683,598.48) -3.77% 2 43
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3/2/2023 TAUL      17000     200929A      $343,758.15 $352,892.39 9,134.24 2.66% 8/9/2021 L

3/2/2023 STL       74000     206146A      $1,475,976.42 $1,363,199.33 (112,777.09) -7.64% 9/7/2022 C

3/2/2023 HRRR      59000     210236A      $644,933.79 $629,343.20 (15,590.59) -2.42% C

3/2/2023 STU       82000     209899A      $1,135,129.84 $1,081,045.58 (54,084.26) -4.76% 6/13/2022 C

3/2/2023 TAU       82000     210954A      $336,268.43 $355,843.29 19,574.86 5.82% 9/2/2021 C

3/2/2023 STUL      58000     205852A      $106,560.81 $92,403.56 (14,157.25) -13.29% 5/10/2022 C

3/2/2023 STUL      58000     205854A      $137,329.75 $114,491.22 (22,838.53) -16.63% 5/10/2022 C

3/9/2023 EDC       25000     130616A      $2,780,966.95 $2,698,791.05 (82,175.90) -2.95% 6/8/2020 C

3/9/2023 EDD       29000     206072A      $180,649.86 $146,336.71 (34,313.15) -18.99% 10/20/2022 C

3/9/2023 STL       79000     205921A      $246,100.53 $231,746.22 (14,354.31) -5.83% 6/6/2022 C

3/9/2023 STL       79000     212153A      $227,535.99 $213,370.75 (14,165.24) -6.23% 6/6/2022 C

3/9/2023 HRRR      59000     211826A      $523,771.00 $490,489.86 (33,281.14) -6.35% 9/7/2022 C

3/9/2023 HSIP      82000     203471A      $198,464.32 $196,311.38 (2,152.94) -1.08% 3/22/2021 C

3/9/2023 BRT       04000     133071A      $1,199,966.49 $1,198,990.59 (975.90) -0.08% 6/5/2019 C

3/9/2023 STL       47000     205847A      $2,140,642.38 $2,124,062.83 (16,579.55) -0.77% 3/23/2020 C

3/16/2023 STUL      77000     133412A      $1,298,929.98 $1,211,206.88 (87,723.10) -6.75% 4/7/2021 L

3/16/2023 HSIP      37000     200454A      $998,097.04 $1,001,170.19 3,073.15 0.31% 11/9/2020 C

3/16/2023 STL       37000     206362A      $720,359.58 $707,937.54 (12,422.04) -1.72% 8/16/2021 C

3/16/2023 STUL      73000     205716A      $659,358.18 $680,315.77 20,957.59 3.18% 5/18/2022 C

3/16/2023 HIC       61000     213574A      $157,463.00 $162,712.03 5,249.03 3.33% 5/2/2022 C

3/16/2023 STL       64000     206376A      $799,587.35 $761,274.83 (38,312.52) -4.79% 8/9/2022 C

3/16/2023 STL       70000     206749A      $1,353,679.00 $1,405,719.56 52,040.56 3.84% 7/26/2021 C

3/16/2023 BHT       13000     207722A      $763,834.24 $768,308.46 4,474.22 0.59% 6/2/2021 C

3/16/2023 STL       38000     215614A      $179,590.00 $155,799.02 (23,790.98) -13.25% 9/26/2022 C

3/16/2023 BO        46000     202447A      $226,743.72 $194,358.32 (32,385.40) -14.28% 6/15/2020 C

3/16/2023 MCS       46000     207282A      $220,381.30 $205,003.61 (15,377.69) -6.98% 6/15/2020 C

3/16/2023 STL       53000     206679A      $49,828.06 $48,046.14 (1,781.92) -3.58% 9/1/2021 L

3/16/2023 HIC       13000     213043A      $273,925.47 $296,288.73 22,363.26 8.16% 6/20/2022 L

3/16/2023 HIC       52000     212841A      $200,382.40 $183,166.97 (17,215.43) -8.59% 7/21/2022 L

3/16/2023 HIC       52000     212843A      $175,637.10 $164,719.59 (10,917.51) -6.22% 7/21/2022 L

3/16/2023 STU       19000     205855A      $595,146.15 $573,409.84 (21,736.31) -3.65% 9/21/2022 L

3/23/2023 STL       65000     211879A      $883,612.50 $870,573.13 (13,039.37) -1.48% 9/6/2022 C

3/23/2023 HSIP      68000     210479A      $273,430.70 $219,768.41 (53,662.29) -19.63% 8/24/2021 C

3/23/2023 STUL      52000     133036A      $723,815.85 $645,307.03 (78,508.82) -10.85% 9/3/2019 C

3/23/2023 CM        33000     207037A      $484,493.94 $385,014.50 (99,479.44) -20.53% 8/23/2021 C

LOCAL PROJECTS FINALED 

THIS MONTH  (61 Total)
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LOCAL PROJECTS FINALED 

THIS MONTH  (61 Total)

3/23/2023 STU       33000     211718A      $633,004.19 $600,325.42 (32,678.77) -5.16% 8/23/2021 C

3/23/2023 STUL      77000     205141A      $397,784.25 $411,879.15 14,094.90 3.54% 6/13/2022 L

3/23/2023 STUL      77000     205144A      $100,094.45 $94,709.43 (5,385.02) -5.38% 6/13/2022 L

3/23/2023 HSIP      50609     130951A      $700,023.25 $729,436.58 29,413.33 4.20% 1/23/2018 L

3/23/2023 HSIP      50609     130952A      $874,787.13 $959,619.79 84,832.66 9.70% 1/23/2018 L

3/23/2023 HSIP      50609     130953A      $714,342.38 $720,957.15 6,614.77 0.93% 1/23/2018 L

3/23/2023 STU       63000     209487A      $1,628,349.54 $1,589,020.43 (39,329.11) -2.42% 8/16/2021 L

3/23/2023 STL       14000     207172A      $187,692.27 $232,001.80 44,309.53 23.61% * 6/14/2021 L

3/30/2023 CPMG      82000     202824A      $1,150,230.32 $1,264,834.90 114,604.58 9.96% 1/5/2021 L

3/30/2023 STU       82000     208971A      $1,138,100.00 $782,180.70 (355,919.30) -31.27% 4/18/2022 L

3/30/2023 MCS       09000     205962A      $352,550.50 $361,094.36 8,543.86 2.42% 6/28/2021 C

3/30/2023 STL       25000     202156A      $966,554.00 $905,037.45 (61,516.55) -6.36% 4/4/2022 C

3/30/2023 STU       25000     207655A      $399,888.00 $358,917.44 (40,970.56) -10.25% 8/1/2022 C

3/30/2023 HIP       73000     205963A      $487,228.00 $612,365.89 125,137.89 25.68% * 5/17/2021 C

3/30/2023 STL       79000     212149A      $492,042.87 $529,234.98 37,192.11 7.56% 5/9/2022 C

3/30/2023 STL       53000     214161A      $911,244.41 $884,994.64 (26,249.77) -2.88% 7/12/2022 C

3/30/2023 STL       64141     130495A      $1,115,892.30 $1,124,968.27 9,075.97 0.81% 6/7/2021 C

3/30/2023 STU       70000     205546A      $310,218.50 $301,142.25 (9,076.25) -2.93% 6/7/2021 C

3/30/2023 STL       69000     205318A      $1,063,920.10 $1,001,115.21 (62,804.89) -5.90% 9/19/2022 C

3/30/2023 STUL      11000     206276A      $1,044,165.45 $983,050.85 (61,114.60) -5.85% 5/20/2022 C

3/30/2023 STL       11000     206398A      $3,630,440.13 $3,396,936.33 (233,503.80) -6.43% 8/17/2020 C

3/30/2023 BHT       23000     208101A      $324,895.42 $304,908.68 (19,986.74) -6.15% 6/14/2021 C

3/30/2023 HICU      25000     207617A      $1,392,203.88 $1,288,780.78 (103,423.10) -7.43% 5/21/2022 L

3/30/2023 HRRR      25000     211814A      $269,708.96 $241,273.55 (28,435.41) -10.54% 9/6/2022 L

3/30/2023 HIC       62000     215539A      $571,097.20 $548,904.72 (22,192.48) -3.89% 9/6/2022 L

3/30/2023 STL       63000     213212A      $1,090,063.24 $822,163.27 (267,899.97) -24.58% 8/29/2022 L
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April 20, 2023 
 
 
 

OFFICE OF COMMISSION AUDITS 
 

SIX-MONTH FINANCIAL REVIEW FOLLOW-UP REPORT 
 
 
 
State Transportation Commissioners: 
 
Guidance Document 10044, MDOT Requests for OCA Attestation Engagements and 
Procedures Regarding the Processing of Independent Certified Public Accountant’s 
Review Reports, provides for processing OCA independent certified public accountant’s 
review reports within 120 days of issuance.  As of April 6, 2023, Exhibit C does not include 
any entities for which review reports were not processed within the required timeline. 
 

  
 Office of Commission Audits  
 Jack Cotter, CPA, CGMA 
 Commission Auditor 
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